

Tuolumne County SB 743 VMT Study Phase 2
Project Schedule

Task	Task Description	Week 1, 9/30/19 - 10/4/19	Week 2, 10/7/19 - 10/11/19	Week 3, 10/14/19 - 10/18/19	Week 4, 10/21/19 - 10/25/19	Week 5, 10/28/19 - 11/1/19	Week 6, 11/4/19 - 11/8/19	Week 7, 11/11/19 - 11/15/19	Week 8, 11/18/19 - 11/22/19	Week 9, 11/25/19 - 11/29/19	Week 10, 12/2/19 - 12/6/19	Week 11, 12/9/19 - 12/13/19	Week 12, 12/16/19 - 12/20/19	Week 13, 12/23/19 - 12/27/19	Week 14, 12/30/19 - 1/3/20	Week 15, 1/6/20 - 1/10/20	Week 16, 1/13/20 - 1/17/20	Week 17, 1/20/20 - 1/24/20	Week 18, 1/27/20 - 1/31/20	Week 19, 2/3/20 - 2/7/20	Week 20, 2/10/20 - 2/14/20	Week 21, 2/17/20 - 2/21/20	Week 22, 2/24/20 - 2/28/20	Week 23, 3/2/20 - 3/6/20	Week 24 & Beyond
TASK 1	Steering Committee, Meetings, and Coordination																								
TASK 2	VMT Screening Tools																								
2.1	Draft Screening Criteria Tables																								
2.2	Draft Screening Maps																								
2.3	Public Agency Review of Screening Criteria and Maps																								
2.4	Final Screening Criteria Tables																								
2.5	Final Screening Maps																								
2.6	GIS Website Based Screening Maps																								
TASK 3	VMT Evaluation Tool																								
3.1	Draft VMT Evaluation Tool																								
3.2	Draft VMT Evaluation Tool User Guide																								
3.3	Draft VMT Methodologies for Major Land Use Types																								
3.4	Public Agency Review of Draft VMT Evaluation Tool and Methodologies																								
3.5	Final VMT Evaluation Tool																								
3.6	Final VMT Evaluation Tool User Guide																								
TASK 4	VMT Thresholds																								
4.1	Initial Countywide VMT Data by TAZ and Land Use																								
4.2	TCTC Preparation of Future Land Use Scenario																								
4.3	Long Term Future VMT Data from the RTDM																								
4.4	Draft VMT Thresholds																								
4.5	Public Agency Review of Draft VMT Thresholds																								
4.6	Final VMT Thresholds																								
TASK 5	Mitigation Measures																								
5.1	Draft Lists of Mitigation Measures																								
5.2	Public Agency Review of Draft Mitigation Measures																								
5.3	Final Lists of Mitigation Measures																								
TASK 6	Prepare CEQA VMT Transportation Impact Guidelines																								
6.1	Draft CEQA VMT Transportation Impact Guidelines																								
6.2	Public Agency Review of Draft CEQA VMT Transportation Impact Guidelines																								
6.3	Final CEQA VMT Transportation Impact Guidelines																								
TASK 7	VMT Training and Presentations																								

Legend

	Fixed Schedule
	Variable Schedule
	Deliverable
	Public Agency Review
	Steering Committee Meeting

Project Deliverables

- 11/1/19, Initial Countywide VMT Data by TAZ and Land Use
- 12/2/19, Long Term Future VMT Data from the RTDM
- 12/9/19, Draft VMT Thresholds
- 12/20/19, Draft Screening Criteria Tables and Maps
- 1/17/20, Draft Lists of Mitigation Measures
- 2/14/20, Draft VMT Evaluation Tool and User Guide
- 2/21/20, Draft VMT Methodologies for Major Land Use Types