

Proposed Schedule

Proposed Project Schedule

	2020												2021	
	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB		
Task 1 - Project Steering Committee/Meetings														
1.1 Project Kickoff Meeting														
1.2 Project Meetings														
1.3 Lead Steering Committee														
Task 2 - Analyze Existing Conditions														
2.1 Finalize Bicycle Routes Study														
2.2 Draft and Final Existing Conditions Report														
Task 3 - Public Participation														
3.3 Community Outreach & Stakeholder Meetings (Exact timing to be coordinated with CalBike)														
Task 4 - Identify Key Improvements														
4.1 Identify and Prioritize Projects														
4.2 Conceptual Designs and Renderings of Projects														
4.3 Planning Level Cost Estimates of Projects														
Task 5 - Bicycle Tourism														
5.2 Quantify Value of Bicycle Tourism to the Region														
Task 6 - Final Report														
6.1 Goals, Objectives, and Outcomes Chapter														
6.2 Draft and Final Report														
6.3 Present Report to RPTA Boards														