

Central Sierra Zero Emission Vehicle Readiness Plan Project

March 27, 2018

Submitted to
Tuolumne County Transportation Council

Submitted by
Center for Sustainable



Center for
Sustainable Energy®

Headquarters
9325 Sky Park Court, Suite
100
San Diego, CA 92123
858.244.1177 phone

Office Locations
San Diego
Los Angeles
Berkeley
Boston

Project Schedule

Following is the proposed schedule for the scope of work for completing the project within the total time allowed.

Task	Anticipated Timeline
Task 1: Background Assessment Report	April 16, 2018 – November 16, 2018
Subtask 1.1 - Baseline conditions	April 16, 2018 – June 1, 2018
Subtask 1.2 - Literature and case study review	April 16, 2018 – May 25, 2018
Subtask 1.3 - Gap analysis and high-level feasibility analysis	May 21, 2018 – August 3, 2018
Milestone 1.1: Completed Analysis and Draft Report	April 16, 2018 -September 14, 2018
Milestone 1.2: Refined Analysis and Final Report	September 10, 2018 – November 16, 2018
Task 2: Outreach Plan and Tool Kits	May 14, 2018 – July 12, 2019
Subtask 2.1 - Create promotional toolkits with economic and environmental benefits of switch to electric vehicles	June 4, 2018 – September 28, 2018
Subtask 2.2 - Coordinate outreach to business sector for implementation	October 1, 2018 – July 20, 2019
Subtask 2.3 - Information on electric vehicle supply equipment (EVSE)	June 4, 2018 – July 27, 2018
Subtask 2.4 - Information on EVSE planning permitting and installation	June 4, 2018 – September 28, 2018
Subtask 2.5 - Information on electric vehicle market that can replace internal combustible engines (ICE) vehicles	September 3, 2018 – January 18, 2019
Subtask 2.6 - Information on coordinating with the local electricity providing utility	September 3, 2018 – January 18, 2019
Milestone 2.1: Draft Outreach Plan and Materials	May 14, 2018 – January 18, 2019
Milestone 2.2: Draft Sector Specific Tool Kits	May 14, 2018 – April 19, 2019
Milestone 2.3: Final Outreach Plan & Tool Kits	April 15, 2019 – July 12, 2019
Task 3: Central Sierra ZEV Readiness Plan	May 14, 2018 – August 30, 2019
Subtask 3.1 - Identify Goals and Candidate Charging Locations	May 14, 2018 – September 14, 2018
Subtask 3.2 - Streamlined Permitting	September 1, 2018 – January 25, 2019
Subtask 3.3 - Fleet Adoption	June 4, 2018 – February 22, 2019
Milestone 3.1: Plan Outline	July 2, 2018 – September 14, 2018
Milestone 3.2: Draft Plan	September 17, 2018 – March 1, 2019
Milestone 3.3: Final Plan	March 4, 2019 – August 30, 2019