TENTATIVE *Almost, Maine* Rehearsal Calendar

Date	Time	Location	Characters Needed	Objective
Monday, Sep. 25	3:15-5:30	Auditorium	Full Cast/Tech Crew Leads Maeve Nash meeting with Crew Leads	Read through script/designer's visions/ensemble building
Tuesday, Sep. 26	3:15-5:00	Auditorium	Full Cast	Ensemble building
Wednesday, Sep. 27	3:15-4:30	Auditorium	Pete/Ginette/East/Glory	Blocking/Character Exploration: Pp. 15-17 (Prologue) Pp. 18-25 (Her Heart)
Thursday, Sep. 28	3:15-4:30	Auditorium	Jimmy/Sandrine/Waitress	Blocking/Character Exploration: Pp. 26-33 (Sad and Glad)
Friday, Sep. 29	3:00-4:00	Black Box	Tech Crew Interest Meeting. Crew leads are expected to attend to recruit crew members and give job descriptions/answer questions. **Please note Mrs. Rumberger must immediately leave after meeting since she has to go to a wedding rehearsal.**	
Monday, Oct. 2	3:15-5:00	Auditorium	Marvalyn/Steve	Blocking/Character Exploration: Pp. 33-40 (This Hurts)
Tuesday, Oct. 3	**No rehearsal. Mrs. Rumberger at Shakespeare Theatre Company Workshop.**			
Wednesday, Oct. 4	3:15-5:00	Auditorium	Shelly/Deena	Blocking/Character Exploration: Pp. 47-52 (They Fell)
Thursday, Oct. 5	6:30-8:00	Cafeteria	Parent, cast, and crew potluck night	All parents, cast members, and tech crew members are encouraged to attend!
Thursday, Oct. 5	3:15-5:00			
Friday, Oct. 6	3:15-5:00	Auditorium	All tech crew.	Tech crew meeting and preparation for first Tech Saturday.
Saturday, Oct. 7	9:00-2:00	Auditorium	Tech crew/parent volunteers/cast members who are available to help	Tech Saturday *Crew members should check their basecamp for a list of tasks*

TENTATIVE *Almost, Maine* Rehearsal Calendar

Monday, Oct. 9	**No rehearsal. Columbus Day.**			
Tuesday, Oct. 10	3:15-5:00	Auditorium/Blackbox *Faculty meeting in auditorium until 3:45*	Phil/Marci/Marvalyn/Steve/ Deena/Shelly	Blocking/Character Exploration: Pp. 61-65 (Where it Went) *Casey Kaleba, stage combat coach, will be working with Gayle, Lendall, Deena, and Shelly on stage hits and stage falls.*
Wednesday, Oct. 11	1-3:30	Auditorium	1-3:30; Daniel and Hope 3:30-5:30 open rehearsal 6:15: Mrs. Rumberger has meeting for VHSL rules clinic	Blocking/Character Exploration: Pp. 66-70 (Story of Hope)
Thursday, Oct. 12	3:15-5:00	Auditorium	Rhonda/Dave Others can rehearse in Black Box	Blocking/Character Exploration Pp. 71-78 (Seeing the Thing)
Friday, Oct. 13	**No rehearsal. Theatre Lock-in Night.**			
Monday, Oct. 16	3:15-5:30	Black Box	Act One Cast Members Run through and work moments ***Headshots*** Maeve Nash visiting Tech 2/3/4	Run through (on book) and work moments. *Design run has been moved.*
Tuesday, Oct. 17	3:15-5:30	Black Box	Act Two Cast Members ***Headshots***	Run through (on book) and work moments.
Wednesday, Oct. 18	**No rehearsal. Mrs. Rumberger at theatre teacher in-service. Choir dress rehearsal.**			
Thursday, Oct. 19	3:15-5:00	Black Box	Act One Cast Members *Fall Choir Concert in evening* (Auditorium may not be available)	Run through again (on book) and work moments
Friday, Oct. 20	3:15-5:00	Auditorium	Act Two Cast Members	Run through again (on book and work moments)
Saturday, Oct. 21	**No tech day. Orchestra has auditorium locked out.**			
Monday, Oct. 23	3:15-6:30	Black Box	Full Cast	Run through show **OFF BOOK** with Cast Almost (TBD who those people are)

TENTATIVE *Almost, Maine* Rehearsal Calendar

Tuesday, Oct. 24	3:15-5:30	Black Box	Full Cast *Symphonic band concert in evening* (auditorium may not be available)	Run through show **OFF BOOK** with Cast Maine (TBD who those people are)
Wednesday, Oct. 25	3:15-5:30	Black Box	TBD (Orchestra Rehearsal in auditorium)	Act One fixes
Thursday, Oct. 26	3:15-5:30	Black Box	TBD (Orchestra Rehearsal in auditorium)	Act Two fixes
Friday, Oct. 27	3:15-6:00	Auditorium	Designers/Tech Crew/Available Cast Members	Tech Friday
Saturday, Oct. 28	9:00-2:00	Auditorium	Designers/Tech Crew/Parent Volunteers/Available Cast Members	Tech Saturday
Monday, Oct. 30	3:15-5:30	Auditorium	DESIGN RUN	Full run with Cast Almost
Tuesday, Oct. 31	**No rehearsal. Happy Halloween! ☺**			
Wednesday, Nov. 1	3:15-5:30	Auditorium	DESIGN RUN	Full run with Cast Maine
Thursday, Nov. 2	3:15-5:30	Auditorium	Full Cast	TBD- team bonding?
Friday, Nov. 3	1-2	Auditorium	Two hour early release day **Mt. Vernon improvisation workshop in the evening**	Prepare for final build day
Saturday, Nov. 4	9:00-2:00	Auditorium	Designers/Tech Crew/Parent Volunteers/Available Cast Members	Tech Saturday
Monday, Nov. 6	**No school. Tech crew *may* be able to work on the set.**			
Tuesday, Nov. 7	**No school. Tech Crew *may* be able to work on the set.**			
Wednesday, Nov. 8	3:15-6:30	Auditorium	Full Cast/Designers/Tech Crew	Run show. Tech crew takes notes.
Thursday, Nov. 9	3:15-6:30	Auditorium	Full Cast/Designers/Tech Crew Maeve Nash vising Tech 2/3/4	Begin cue to cue.
Friday, Nov. 10	3:15-5:00	Auditorium	Full Cast/Designers/Tech Crew	Finish cue to cue.
Saturday, Nov. 11	9:00-2:00	Auditorium	Full Cast/Designers/Tech Crew	Tech Rehearsal
Monday, Nov. 13	3:15-7:00	Auditorium	Full Cast/Designers/Tech Crew	Dress Rehearsal
Tuesday, Nov. 14	3:15-7:00	Auditorium	Full Cast/Designers/Tech Crew	Dress Rehearsal

TENTATIVE *Almost, Maine* Rehearsal Calendar

Wednesday, Nov. 15	3:15-7:00	Auditorium	Full Cast/Designers/Tech Crew Maeve Nash visiting Tech 2/3/4 and will stay for Final Dress	Dress Rehearsal
Thursday, Nov. 16	**Performance #1. Report to school by 5:00 pm. Show begins at 7:00 pm.**			
Friday, Nov. 17	**Performance #2. Report to school by 5:00 pm. Show begins at 7:00 pm.**			
Saturday, Nov. 18	**Performance #3 and #4. Report to school by 12:00 pm. Shows begin at 2:00 pm and 7:00 pm. You may not leave in between performances. Dinner will be provided.**			

Please note this calendar is TENTATIVE. You should constantly check the weekly rehearsal breakdown for schedule changes on southcountydrama.org. Also make sure you are on the Remind 101 class to receive daily rehearsal reminders and announcements.