

#	Info	Title	Given Plann ed Work	Flag Status	# Predecessors	Expected Start	Expected End	Notes
0	📄	📁 MilkLife Mom4Kids				1/8/18	1/31/18	
1		BE Dev	2 days			1/8/18	1/9/18	
2		FE Dev	5 days	🚩	1	1/10/18	1/16/18	
3		Internal QA	2 days	🚩	2FS-1 day	1/16/18	1/17/18	
4		Bug Fixes	2 days	🚩	3	1/18/18	1/19/18	
5		NY / Weber Review	3 days	🚩	4FS-1 day	1/19/18	1/23/18	
6		Revision	2 days	🚩	5	1/24/18	1/25/18	
7		Client Review	2 days	🚩	6FS-1 day	1/25/18	1/26/18	
8		Revision	1 day	🚩	7	1/29/18	1/29/18	
9		Client Final Feedback	1 day	🚩	8	1/30/18	1/30/18	
10		Live	1 day	🚩	9	1/31/18	1/31/18	