

AMENDMENT NO. 1 to
Agreement for Professional Services
Coordinated Public Transit Human Services Transportation Plan

This Amendment Number 1 ("Amendment No. 1") is entered into this 10th day of June, 2020 by and between the Tuolumne County Transportation Council ("TCTC") and AMMA Transit Planning ("Consultant").

WHEREAS, on April 10, 2019, the TCTC and the Consultant entered into an Agreement for the delivery of a Coordinated Public Transit Human Services Transportation Plan ("Agreement"); and

WHEREAS, the TCTC and Consultant desire to modify the Scope of Work for the project with an associated increase in not-to-exceed cost identified in the original Agreement; and

WHEREAS, the TCTC and Consultant agree to add to the additional Scope items along with the identified fee increase, attached hereto as Exhibit A to Amendment No. 1.

NOW THEREFORE, THE TCTC AND THE CONSULTANT AGREE as follows:

1. Article 3 shall be amended to add; "The Consultant agrees to complete the new tasks identified in Exhibit A to the original Scope of Work identified in Agreement."
2. Article 19.03 shall be amended to add; "The total cost upon project completion is not to exceed \$150,583."
3. Except as amended herein, all other terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties have executed this Amendment No. 1 as of the date written above.

TUOLUMNE COUNTY TRANSIT AGENCY

AMMA Transit Planning

Darin Grossi, Executive Director

Heather Menninger, Principal/Owner

APPROVED AS TO LEGAL FORM:

Deputy County Counsel