Phase | - Feasibility Analysis Costs

Budgeted / Contractual
Amount Expended Costs
Predevelopment Cost / Expenses $ 1,100,000 | 5 1,038,461.98
Investment Grade Traffic & Revenue Study $ 924,000 | $ 937,522.76
Initial Engineering & Design S 4,206,189 | 5 1,971,714.00
Government / Public Relations 5 500,000 | 307,797.60
Environmental 5 603,645 | $ 185,550.16
ROW Acquisition Services and Management S 650,000
Program Management S 3,000,000
Management and Administrative ] 1,348,884.67
Office Expense & Travel $ 26,567.81
Legal S 250,000 | $ 37,159.75
Financial Advisor S 100,000 | $ 52,420.58
Construction Advisory S 250,000
Toll Collection Advisory S 250,000
Other Project Fees / Expenses S 66,166 | $ 1,606.61
City Reimbursement S 100,000 | S 125,885.29
Total $ 12,000,000 | $ 6,033,571.21
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