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The Hon Craig Laundy MP 
Minister for Small and Family Business, the Workplace and Deregulation 
PO Box 6022 
House of Representatives 
Parliament House 
Canberra ACT 2600 
 

 

Dear Minister Laundy 

I am pleased to present to you my final report on the national Review of Security of Payment Laws, 
which I have undertaken in accordance with the Terms of Reference established by Senator the 
Hon Michaelia Cash in her then capacity as Minister for Employment. 

As many would attest, security of payment is a challenging area, with many complex issues and 
competing interests. Following extensive industry consultation, I have made 86 recommendations 
on matters that I consider to not only be legislative best practice, but also balance the competing 
interests of all stakeholders. 

Key among my recommendations is the use of a legislative model which is based on what is 
commonly known as the East Coast model of security of payment laws, most notably that existing in 
the state of NSW, and the establishment of a system of statutory trusts to apply throughout the 
contractual payment chain and to certain construction projects and monies. 

It is my belief that should these recommendations be accepted and implemented consistently across 
all states and territories, they will greatly improve the level of protection afforded to construction 
industry subcontractors and ensure that they obtain prompt payment for work they have 
completed. To that end, I encourage the Australian Government to work closely with its state and 
territory counterparts to deliver what is widely considered within the industry to be a long overdue 
process of essential national reform of security of payment legislation. 

I would like to acknowledge the cooperation and assistance I received from many organisations, 
government officials and individuals during the course of the Review. Many people generously set 
aside their time to share viewpoints on key issues. 

I am particularly grateful for the assistance provided by the Australian Government Department of 
Jobs and Small Business. I specifically acknowledge the professional support I received from the 
Security of Payments Review team, which provided valuable secretariat support throughout the 
Review. 

Sincerely, 

 
John Murray AM 
22 December 2017 
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Executive Summary 

Purpose of the Review 
The Review was announced on 21 December 2016. The purpose of the Review was to identify 
legislative best practice, with a view to improving consistency in security of payment legislation and 
the level of protection afforded to construction industry subcontractors to ensure they obtain 
payment for work they have completed or for goods and services they have supplied. The Review 
was required to report back by 31 December 2017 and include a range of recommendations to be 
considered by government. 

Conduct of the Review 
The Review was conducted by Mr John Murray AM with assistance from the Australian Government 
Department of Jobs and Small Business. Mr Murray is the former National Executive Director of 
Master Builders Australia and a specialist in building contract disputations and security of payment 
legislation. He became a Member of the Order of Australia in 2014 for his service to the construction 
industry. 

Current security of payment legislative models 
Over the past 18 years, every state and territory government has progressively enacted security of 
payment legislation with the prime objective of facilitating prompt progress payments. All of the 
jurisdictions, other than Western Australia and Northern Territory, have based their legislation on 
the Building and Construction Industry Security of Payment Act 1999 (NSW) and such legislative 
regimes have come to be referred to as ‘the East Coast model’. The legislative regimes that operate 
in Western Australia and the Northern Territory are based on a different model, referred to as ‘the 
West Coast model’. There are significant differences, not only between the two models, but 
particularly within those jurisdictions that have adopted the East Coast model. 

It should be noted that during finalisation of this Report the Queensland Government passed the 
Building Industry Fairness (Security of Payment) Bill 2017 (Qld) on 26 October 2017 with 144 
amendments. The Bill was read a third time on 8 November 2017 and received Royal assent on 
10 November 2017. Many of the changes to be affected by the Building Industry Fairness (Security of 
Payment) Act 2017 (Qld) are to be dealt with in Regulations, which at the time of writing had not yet 
been released. Given timing for delivery of the interim report and this final report, that Act is 
therefore only considered in its original Bill form as introduced to the Queensland Parliament on 
22 August 2017. 

Issues with security of payment legislation 
Notwithstanding that two fundamentally different models have developed and been adopted in 
divergent ways across jurisdictions, there have been some improvements in payment practices 
within the construction industry. However, major problems associated with the current security of 
payment legislative regimes remain, including: 

a) With the exception of Queensland, none of the existing state and territory legislations provide 
any effective ‘security’ of payment where a party higher up the contractual chain becomes 
insolvent.  

b) The legislative regimes are unduly complex and this has discouraged their usage and caused 
confusion. 

c) There are questions around the process of appointing adjudicators; the adequacy of 
qualifications, training and grading of adjudicators; and the variable quality of adjudication 
decisions. 

JOHN LOWRY


JOHN LOWRY




December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

xiv Executive Summary 
 

d) There is an imbalance of bargaining power within the contractual chain and the practice of 
passing on contractual risks has resulted in the imposition of unfair contract terms that operate 
to prevent payment to the party that has carried out construction work. 

e) There are suggestions that acts of intimidation and retributive conduct by head contractors 
discourage subcontractors from pursuing their entitlements. 

f) Late payment continues to be a major issue for the construction industry. 

Review methodology 
To gain an appreciation of these issues and how they may be addressed, an extensive process of 
targeted face-to-face consultations was conducted with key stakeholders across all levels of 
governments, business, unions and other relevant interested parties. An Issues Paper was produced 
for the purposes of setting out the matters for discussion during the targeted consultations.1 The 
Issues Paper identified key issues related to security of payment and posed questions for 
consideration by stakeholders. 

Consideration of an appropriate best practice legislative model 
Whilst the majority of stakeholders agree that the construction industry would benefit from a 
nationally consistent legislative model, there were differing views on what the key features of such 
legislation should be  in particular, whether legislation should be based on the East Coast or the 
West Coast model, and whether it should provide for progress payments to be paid into a trust 
account. 

In identifying an effective security of payment regime, consideration of the issues and stakeholders’ 
feedback was underpinned by the following three policy considerations: 

1. Preserving the cash flow of the party that has carried out construction work or provided related 
goods and services by enshrining its right to receive prompt payment of progress claims 

2. Providing an adjudication process that ensures disputed payment claims are quickly and 
efficiently determined so that prompt payment can be made, and  

3. Protecting payments made in respect of a progress claim so that the party who receives the 
payment holds the payment for those to whom it is rightfully due. 

Conclusions  
In relation to the first policy consideration—preserving the cash flow by enshrining the right to 
receive prompt payment of progress claims—the Review has formed the view that the legislative 
scheme should ensure the recipient of a progress payment claim will provide a prompt response, 
and that incentivising a recipient to do so is an essential precursor to achieving the objective of 
maintaining a contractor’s cash flow. Knowing whether or not a progress payment claim will be paid, 
and if not, then the reasons for withholding payment, is of critical importance to a claimant.  

The East Coast model is considered best able to achieve this policy objective because the legislation 
includes a provision requiring the recipient of a progress payment claim to respond within a 
prescribed time period. The failure to do so results in the claimed amount being deemed to be a 
debt and capable of being enforced in a court of competent jurisdiction. Under the West Coast 
model, a respondent who has failed to reply to a payment claim faces no immediate consequences. 

                                                           
1 Murray, J. (2017), Review of Security of Payments laws: Issues Paper, Department of Jobs and Small Business, 
Canberra, Australia, February 2017 
<https://docs.jobs.gov.au/system/files/doc/other/review_of_security_of_payments_laws_-
_issues_paper.pdf> 
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Accordingly, from the perspective of promoting the objective of facilitating the prompt payment of 
progress claims, the approach in the East Coast model is preferred. 

The Review has identified that the legislation should apply to any construction contract and should 
require progress payment claims to be made in a timely manner after the completion of the 
construction work or supply of related goods and services. However, the legislation should also be 
clear that a claimant that is in liquidation is not permitted to make a payment claim under the 
legislation. The legislation should, subject to appropriate safeguards, also enable a house builder to 
make a payment claim against an owner of a residential dwelling. 

Payment claims should be required to identify not only the amount claimed but also the time period 
within which the recipient is to provide a response. Payment claims should be endorsed as a claim 
made under the Act, and all payment claims should be subject to the same process, in contrast to 
the composite system that currently operates in Queensland. The legislation also should not exclude 
certain claimed amounts as is the case in Victoria. 

The legislation should incentivise respondents to promptly reply to a payment claim by way of a 
payment schedule. If the scheduled amount is less than the claimed amount, the respondent should 
be required to set out all its reasons for withholding payment and should not be permitted to 
subsequently provide any new or additional reasons. 

In relation to the second policy consideration—providing a quick and efficient adjudication 
process—the Review has determined that the legislative scheme ought to provide an appropriate 
balance regarding timing in the adjudication process. Thus, whilst an adjudication process should be 
rapid, it should not be so rapid as to deny procedural fairness. A respondent should, in appropriate 
circumstances, also be able make an application to the adjudicator for additional time to submit its 
response. In order to ensure that the adjudication process remains cost effective, adjudication fees 
for payment claims of less than $25 000 should not exceed a capped fee. 

The Review also recommends that authorised nominating authorities (ANAs) continue to receive 
adjudication applications but be confined to only referring nominations of suitable adjudicators, with 
regulators being responsible for the actual appointment of adjudicators. The parties to a payment 
dispute should, in appropriate circumstances, also be permitted to agree on their own adjudicator. 
All adjudicators should be trained, registered and graded by the Regulator. Further, in certain 
circumstances and subject to appropriate restraints, a party that is aggrieved with an adjudication 
decision should be permitted to apply for an adjudication review. Each of these measures should 
ensure not only a more transparent process but one that produces superior decision making and 
enhances industry confidence in the process. 

In relation to the third policy consideration—protecting progress payments for those to whom they 
are rightfully due—the Review notes that the overwhelming majority of construction work and 
materials is carried out and/or supplied by subcontractors, many of whom operate as small 
businesses. It is therefore incongruous that so little protection is given to secure payments to these 
contractors who operate at the base of the contractual chain. Moneys paid to a head contractor 
represent payment not only for its project management but also for the construction work and 
construction materials carried out and supplied by subcontractors. Such payments should be passed 
promptly down the contractual chain and not used by the head contractor for its own purposes. 
Similarly, payments made by a head contractor to a subcontractor should also be passed down to 
the sub-subcontractors engaged by the subcontractor, and so on down the contractual chain. The 
Review concluded that the most effective way that payments can be secured from misuse and the 
risk of head contractor insolvency is by implementing a cascading statutory trust. Only such a 
statutory trust would secure the payments of all subcontractors, including the most vulnerable at 
the base of the contractual chain. 
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Ultimately, the Review notes that it is time that security of payment is dealt with at a national level 
in a cohesive and cooperative manner. It is clear that the only way to achieve a nationally consistent 
and effective set of security of payment laws is with Australian Government involvement. As such, 
implementation of the best practice recommendations resulting from the Review will require the 
relevant Australian Government, state and territory Ministers to work together. Leaving it to the 
states and territories alone to implement the report’s recommendations will only result in cherry-
picking and further divergence in the security of payment legislations operating across the nation. 

Table of recommendations 
Following from the above, the specific recommendations on the issues identified by the Review are 
listed below. 

RECOMMENDATION REFERENCE 

Chapter 7: A recommended best practice model 

1.  Security of payment legislation should seek to promote prompt payment 
so as to maintain a contractor’s cash flow. Such an outcome is more 
effectively achieved through adoption of a legislative regime broadly based 
on the East Coast Model. 

Section 7.5 

2.  The legislation should be drafted and structured as simply as possible and 
not provide for a two-tier / composite system of ‘complex’ and ‘standard’ 
claims, as is the case under the Queensland legislation. However, the 
legislation should enable a respondent, in appropriate circumstances, to 
make a request to the adjudicator for additional time to respond to a 
claimant’s adjudication application. 

Section 7.6 

Chapter 8: The objects of the legislation 

3.  The objects of the legislation should be to provide a party who has 
undertaken construction work (or supplied related goods and services) 
under a construction contract with: 

a) a statutory right to progress payments for that work (or for the supply 
of related goods and services), and  

b) a procedure whereby they can enforce their statutory right to 
progress payments. 

The ‘object’ provision set out in Section 3 of the Building and Construction 
Industry Security of Payment Act 1999 (NSW) (the NSW Act) provides a 
suitable model. 

Section 8.1 

Chapter 9: Definitions 

4.  The legislation should include a definition of ‘construction work’, which 
should be drafted in the broadest terms.  

The definition of ‘construction work’ in section 5 of the NSW Act provides a 
suitable model. 

Section 9.1 
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5.  The legislation should include the definition of ‘related goods and services’, 
which should be drafted in the broadest terms.  

The definition of ‘related goods and services’ in section 6 of the NSW Act 
provides a suitable model. 

Section 9.2 

6.  The legislation should include a definition of ‘construction contract’ which 
is drafted in broad terms.  

The definition of ‘construction contract’ in section 4 of the NSW Act 
provides a suitable model. 

Section 9.3 

7.  The definition of ‘construction contract’ should also clarify that a claimant 
contractor who undertakes to carry out construction work under a 
‘construction contract’ must hold the requisite licence to carry out such 
construction work. 

Section 9.3 

8.  The legislation should include a definition of ‘business day’ which excludes: 

a) Saturday and Sunday 

b) public holidays, and  

c) the period between 22 December and 10 January inclusive. 

The definition of ‘business day’ as set out in section 4 of the Building and 
Construction Industry Security of Payment (Review) Amendment Bill 2017 
(SA) provides a suitable model. 

Section 9.4 

Chapter 10: Application of the legislation 

9.  The legislation should apply to any construction contract, whether written 
or oral, or partly both, but should not include construction contracts that 
form part of a loan agreement, a contract of guarantee or a contract of 
insurance or where the work is to be undertaken by an employee of the 
party for which the work is being done. 

The ‘application’ provision in section 7 of the NSW Act provides a suitable 
model, other than the exception set out in section 7(2)(b) should not be 
included. 

Section 10.1 

10.  The legislation should not apply to a claimant corporation in liquidation. Section 10.1 

11.  The legislation should not include the carve-out of amounts that a person 
is entitled to under a construction contract. 

Section 10.2 

12.  The legislation should apply to the residential housing sector so as to 
enable a residential contractor/builder to make a progress payment claim 
against an owner-occupier. 

Section 10.3 
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13.  The legislation should prescribe that whenever a residential 
contractor/builder serves a payment claim on an owner-occupier, the 
payment claim must include: 

a) information on how the owner-occupier respondent can reply to the 
payment claim, and  

b) the time period within which the reply/payment schedule must be 
given. 

Section 10.3 

Chapter 11: Rights to progress payments 

14.  To avoid confusion within industry the use of the expression ‘reference 
date’ should be abandoned. The legislation should provide that a person 
who has undertaken to carry out construction work (or who has 
undertaken to supply related goods and services) under a construction 
contract is able to make a payment claim for every named month, or more 
frequently if so provided under the contract. 

Section 11.1 

15.  The legislation should include specific provisions dealing with single (one-
off)/milestone payments in circumstances where a construction contract 
makes no express provision in relation to these matters. 

Section 9(2)(c) of the Building and Construction Industry Security of 
Payment Act 2002 (Vic) (the Victorian Act) provides a suitable model. 

Section 11.1 

16.  The legislation should set out the manner in which the date relating to the 
making of a final payment claim can be identified.  

Section 9(2)(d) of the Victorian Act provides a suitable model. 

Section 11.1 

17.  The legislation should enable a claimant, where a construction contract has 
been terminated, to make a payment claim for construction work carried 
out (or related goods and services supplied) up to the date of termination.  

Section 67(2) of the Building Industry Fairness (Security of Payment) Bill 
2017 (Qld) provides a suitable model. 

Section 11.1 

18.  The legislation should prohibit ‘pay-when-paid’ clauses in construction 
contracts. Section 12 of the NSW Act provides a suitable model. 

Section 11.2 

19.  The legislation should provide that the due date for when a progress 
payment is to be paid is: 

a) the date provided for under the terms of the contract, subject to the 
payment term not exceeding 25 business days after the payment 
claim has been made, or 

b) if the contract makes no express provision with respect to the matter, 
10 business days after the payment claim has been made. 

Section 11.3 
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20.  The legislation should provide that the amount of a progress payment is to 
be calculated: 

a) in accordance with the terms of the contract, or  

b) if the contract does not make any such provision, on the basis of an 
assessment of the value of the construction work carried out, or goods 
and services provided. 

Section 9 of the NSW Act provides a suitable model. 

Section 11.4 

21.  The legislation should provide that construction work and related goods 
and services is to be valued: 

a) in accordance with the terms of the contract, or 

b) if the contract does not make an express provision with respect to the 
matter, then having regard to: 

(i) the contract price for the work/goods and services 

(ii) any other rates or prices set out in the contract 

(iii) any variation agreed to by the parties to the contract by which 
the contract price, or any other rate or price set out in the 
contract, is to be adjusted by a specific amount, and 

(iv) if any of the work/goods is defective, the estimated costs of 
rectifying the defect. 

Section 10 of the NSW Act provides a suitable model. 

Section 11.5 

Chapter 12: Process for recovering progress payments 

22.  The legislation should require a claimant to identify in its payment claim: 

a) the contract (or arrangement) on which the claim is based, and 

b) a breakdown of the items claimed, including: 

(i) a description of the item 

(ii) quantification of the item, and  

(iii) an outline as to how the claimed amount has been assessed  

Clause 5(2) of the Singaporean Building and Construction Industry Security 
of Payment Regulations 2006 provides a suitable model. 

Section 12.1 

23.  The legislation should expressly require a payment claim to: 

a) state that it is a payment claim made under the Act, 

b) provide the period for which a payment schedule is to be provided, 
and  

c) the potential consequences for failing to provide a payment schedule. 

Section 12.2 
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24.  The legislation should require that, unless the construction contract 
provides for a longer period, a progress payment claim must be made 
within 6 months after the construction work was last carried out or the 
related goods and services were supplied. 

Section 12.3 

25.  The legislation should provide that where a payment claim relates to a final 
payment (including recovery of retention, or the return of alternative 
security) the claim must be made: 

a) within the period specified in the construction contract, or 

b) if the construction contract does not so provide, the later of: 

(i) 28 days after the end of the defects liability period, or  

(ii) 6 months after completion of all construction work had been 
carried out or related goods and services were supplied. 

Sections 17A(3) and (4) of the Queensland Act provide a suitable model. 

Section 12.3 

26.  The legislation should require a payment schedule to identify: 

a) the payment claim to which it relates 

b) the amount that the respondent proposes to pay (schedule amount), 
and 

c) if the schedule amount is less than the claimed amount, the 
respondent’s reasons for withholding payment. 

Section 12.4 

27.  The legislation should provide the Regulator with powers to prescribe: 

a) the form that a payment schedule must take, and 

b) additional information requirements.  

Section 12.4 

28.  The legislation should require a payment schedule to be served by the 
respondent on the claimant within the earlier of: 

a) the time required by the relevant construction contract, or  

b) 10 business days after the payment claim was served. 

Section 12.4 

29.  The legislation should provide that when a respondent fails to provide a 
payment schedule within the prescribed timeframe or fails to pay the 
whole or part of the claimed amount by the due date of payment, the 
claimant may:  

a) make an application for adjudication, or 

b) recover the unpaid portion of the claimed amount as a debt from the 
courts. 

Section 15 of the NSW Act provides a suitable model. 

Section 12.5 
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30.  The legislation should provide that where a claimant elects to recover the 
unpaid portion of a claimed amount as a debt from the courts, the 
respondent is not entitled to: 

a) bring a cross claim against the claimant, or 

b) raise any defence in relation to matters arising under the construction 
contract. 

Section 15 of the NSW Act provides a suitable model. 

Section 12.5 

31.  The legislation should provide that where a respondent has provided a 
payment schedule within the prescribed time period, but fails to pay the 
whole or part of the scheduled amount by the due date of payment, the 
claimant may: 

a) make an application for adjudication, or 

b) recover the unpaid portion of the claimed amount as a debt from the 
courts. 

Section 16 of the NSW Act provides a suitable model. 

Section 12.6 

32.  The legislation should include a requirement for a ‘supporting statement’ 
to be included in any payment claims submitted by a head contractor to 
the principal, and that a copy of the supporting statement be provided to 
each of the subcontractors whose work has been included in the head 
contractor’s payment claim. 

Section 12.7 

33.  A ‘supporting statement’ should include a declaration that all 
subcontractors have been paid the amounts due and payable to them for 
construction work done. 

Sections 13(7)(9) of the NSW Act, and Regulation 19 of the NSW 
Regulations provide suitable models. 

Section 12.7 

34.  The legislation should provide that making a false or misleading 
‘supporting statement’ constitutes an offence. 

Section 12.7 
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Chapter 13: Adjudication of disputes 

35.  The legislation should provide the following timelines for lodging an 
adjudication application: 

a) Where the amount set out in the payment schedule is less than the 
claimed amount, the adjudication application must be lodged within 
10 business days after the claimant received the payment schedule, or 

b) Where the respondent, having provided a payment schedule, has 
nonetheless failed to pay the whole or part of the scheduled amount 
by the due date for payment, the adjudication application must be 
lodged within 20 business days after the due date for payment, or 

c) Where: 

(i) a respondent has failed to provide a payment schedule, and  

(ii) a respondent has failed to pay the whole or part of the claimed 
amount, and  

(iii) the claimant has notified the respondent of their intention to 
apply for adjudication, 

the adjudication application must be lodged within 10 business days 
after the end of the 5 business day period referred to in the claimant’s 
notice. 

Sections 17(3)(c), (d) and (e) of the NSW Act provide suitable models. 

Section 13.1 

36.  The legislation should provide that a function of the Regulator is to appoint 
adjudicators (whether nominated by the authorised nominating authority, 
or otherwise) to determine an adjudication application.  

Section 13.2 

37.  The legislation should provide for authorised nominating authorities to 
make nominations of accredited adjudicators to the Regulator for 
appointment to determine an adjudication application. 

Section 13.2 

38.  The legislation should provide that the parties to a payment dispute may 
agree on an accredited adjudicator, but such agreement may only be 
made: 

a) at the time when the dispute arises 

b) within 2 business days of the claimant serving a notice of adjudication 
and a copy of the adjudication application on the respondent, and  

c) where the dispute relates to a payment claim of more than $250 000. 

Section 13.2 
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39.  The legislation should require a respondent to provide an adjudication 
response within the later of: 

a) 5 business days after the respondent receives a copy of the claimant’s 
adjudication application, or  

b) 2 business days after the respondent receives a copy of the 
adjudicator’s acceptance of the claimant’s adjudication application. 

Section 13.3 

40.  The legislation should provide that a respondent may make a written 
application to the adjudicator to request an extension of time of up to 
10 business days for giving an adjudication response, subject to that 
application: 

a) being made within 2 business days of the respondent having received 
a copy of the claimant’s adjudication application, and  

b) setting out the respondent’s reasons for requesting the extension. 

Section 13.3 

41.  The legislation should prohibit a respondent from including in its 
adjudication response any reasons for withholding payment unless those 
reasons have already been included in a payment schedule provided to the 
claimant. 

Section 13.3 

42.  The legislation should provide that the timeframe for an adjudicator to 
make an adjudication decision is: 

a) 10 business days after the respondent has lodged an adjudication 
response, or 

b) such further time as agreed to by the parties, subject to the total 
timeframe for the adjudicator to make a decision being not more than 
30 business days. 

Section 13.4 

43.  The legislation should provide that a party to an adjudication is entitled to 
make an application to the Regulator for a review of an adjudication 
decision if: 

a) the adjudicated amount is: 

(i) equal to or greater than $100 000 of the scheduled amount, or 

(ii) lower than $100 000 of the claimed amount, or 

b) the adjudicator has rejected the adjudication application. 

Section 13.5 
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44.  In making an application for adjudication review the legislation should 
provide that: 

a) the application must be made in writing to the Regulator within 
5 business days of the adjudication decision being released to the 
disputing parties, and 

b) a copy of the application is to be provided to the other party within 1 
business day of being lodged with the Regulator. 

Section 13.5 

45.  The legislation should provide that a party to an adjudication is not 
entitled to make an application for a review of the adjudication decision if 
the parties had agreed the adjudicator in accordance with 
Recommendation 38. 

Section 13.5 

46.  The legislation should further provide that, in relation to an application 
for adjudication review, a respondent:  

a) is not entitled to apply for an adjudication review unless it has lodged 
a payment schedule 

b) cannot include in its application for adjudication review reasons as to 
why payment is being withheld, unless those reasons have been 
included in the payment schedule, and 

c) must, when making an application for adjudication review, lodge 
with the Regulator’s trust account any amount the respondent is 
required to pay to the claimant as a consequence of the adjudicator’s 
decision. 

Section 13.5 

47.  The legislation should set out the relevant procedure for the conduct of an 
adjudication review. A suggested procedure is provided in Section 13.5 of 
this Report. 

Section 13.5 

48.  The legislation should require the Regulator to appoint the most senior 
registered adjudicator available to conduct the adjudication review. 

Section 13.5 

49.  The legislation should provide that (except in case of an adjudication 
review) where an adjudicator has determined that the respondent is to pay 
an amount to the claimant, the respondent must pay that amount: 

a) within 5 business days after the adjudication decision is served on the 
respondent, or 

b) by the date at which the adjudicated amount is determined by the 
adjudicator to be payable. 

Section 13.6 
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50.  The legislation should provide that where an application for review of an 
adjudicator decision is made and the adjudication review decision differs 
from the original adjudicator decision, the party required to make payment 
as a result of the adjudication review decision must pay that amount: 

a) within 5 business days after the adjudication decision is served on that 
party, or 

b) if the review adjudicator has decided that payment may be made on a 
later date, then on or before that date. 

Section 13.6 

51.  The legislation should provide that a claimant may suspend construction 
work (or the supply of related goods and services) for the respondent in 
certain circumstances, and subject to the provision of notice to the 
respondent of its intention to suspend work. 

Section 27 of the NSW Act provides a suitable model. 

Section 13.7 

52.  The legislation should provide that where the parties have the right to 
apply for an adjudication review, a claimant’s notice of intention to 
suspend work (or the supply of related goods and services) can only be 
made: 

a) after the end of the period allowed for completion of an application 
for adjudication review (i.e. 5 business days after a copy of the 
adjudication decision is served on the respondent), or 

b) if an adjudicator’s decision has been referred for an adjudication 
review and the respondent has not paid the amount determined by 
the review adjudicator by the due date, after the due date for 
payment has passed. 

Section 13.7 

53.  Absent implementation of a statutory trust (see Recommendation 85), the 
legislation should provide that:  

a) a claimant may serve a payment withholding request on the ‘principal 
contractor’ to require it to withhold sufficient money from payment 
that is, or becomes, payable by the principal contractor to the 
respondent to cover the claimed amount, and 

b) a principal contractor who fails to comply with such a request will 
become jointly and severally liable with the head contractor. 

Sections 26A26F of the NSW Act provide a suitable model. 

Section 13.8 
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54.  The legislation should provide that a claimant may withdraw its 
adjudication application and make a new application if: 

a) the claimant has not received notice that an adjudicator has accepted 
its application within 4 business days after the application was lodged, 
or 

b) an adjudicator has accepted the claimant’s application but failed to 
decide the application within the prescribed timeframe, or 

c) the adjudicator has given notice of their withdrawal from the 
adjudication. 

Section 26 of the SA Act provides a suitable model. 

Section 13.9 

55.  The legislation should specifically provide that an adjudicator who has 
accepted an adjudication application may withdraw from the adjudication 
by giving notice to the parties. 

Section 13.9 

56.  The legislation should provide that a claimant is taken to have withdrawn 
its application if: 

a) it serves a notice of discontinuance on the adjudicator and the 
respondent, or 

b) the respondent pays the claimed amount, which is the subject of the 
adjudication application, to the claimant. 

Section 35B of the Queensland Act provides a suitable model. 

Section 13.9 

57.  The legislation should expressly provide that, where an adjudicator has 
committed jurisdictional error of law in a part of the adjudication decision 
which does not affect the whole of the decision, a court with the power to 
sever that affected part of the decision may do so and allow the remainder 
of the decision to be enforceable. 

Section 100(4) of the Queensland Act provides a suitable model. 

Section 13.10 

58.  The legislation should provide that where a claim is made under the 
security of payment legislation, a party’s contractual and other civil rights 
under the construction contract are preserved. 

Section 32 of the NSW Act provides a suitable model. 

Section 13.11 

59.  The legislation should provide that if an authorised nominating authority or 
Regulator issues an adjudication certificate, the claimant can file the 
certificate as a judgement debt in any court of competent jurisdiction.  

Section 25 of the NSW legislation offers a suitable model. 

Section 13.12 
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Chapter 14: General provisions relating to adjudicators 

60.  The legislation should contain provisions regulating the oversight of 
authorised nominating authorities, including in relation to: 

a) granting, renewing and withdrawing of authorisations 

b) the appeals process regarding decisions in respect of the granting, 
renewal and withdrawal of authorisation 

c) the functions of authorised nominating authorities 

d) requiring authorised nominating authorities to provide information to 
the Regulator in relation to its activities 

e) authorising the fees that authorised nominating authorities may 
charge, and 

f) statutory indemnity of authorised nominating authorities. 

Section 14.1 

61.  In determining an adjudication application, the legislation should include 
provisions setting out: 

a) the procedures an adjudicator may follow in proceedings 

b) what an adjudicator is to determine 

c) the matters the adjudicator is to consider 

d) the format and information that the determination is to include, and 

e) that the adjudicator may, on their own initiative, correct errors, 
defects etc. in the determination. 

Sections 21(4) and (4A), and sections 22(1)(5) of the NSW Act offer a 
suitable model. 

Section 14.2 

62.  The legislation should include specific provisions dealing with an 
adjudicator’s disqualification due to conflict of interest. A suggested 
provision is provided in Section 14.2 of this Report. 

Section 14.2 

63.  The legislation should include specific provisions requiring an adjudicator 
to decide jurisdiction. 

Section 14.2 

64.  The legislation should provide that an adjudicator’s function (other than in 
respect to minor clerical tasks) is personal and non-delegable. 

Section 14.2 
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65.  Legislation should provide for: 

a) the registration and renewal of adjudicators and for the suspension, 
cancellation or amendment of adjudicators’ registrations, and 

b) a process for reviewing decisions associated with adjudicators’ 
registrations. 

The provisions relating to the regulation of adjudicators as set out in Part 4, 
Divisions 3, 4, 5 and 6, and Part 5 of the Queensland Act and clause 3 of the 
Queensland Regulation provide a suitable model. 

Section 14.3 

66.  Adjudicators should be registered and graded by the Regulator. Section 14.3 

67.  Where an adjudicator has been found, by a court in Australia, to have 
made technical errors in performing adjudications, an ANA must not 
nominate the adjudicator unless it is satisfied that the cause of the error 
has been resolved. 

Section 14.3 

68.  Where an adjudicator has been found by a court in Australia to have acted 
not in good faith twice or more within the last 5 years in relation to 
adjudication duties, an authorised nominating authority must not 
nominate the adjudicator for adjudication and the Regulator must not 
appoint such person as an adjudicator. 

Section 14.3 

69.  The legislation should provide that in the case of adjudication applications 
involving payment claims of up to and including $25 000, the fees that an 
adjudicator may charge should be fixed at a rate prescribed by the 
Regulator. 

Section 14.4 

70.  The legislation should provide that in the case of adjudication applications 
involving payment claims over $25 000, the fees that an adjudicator may 
charge should not exceed a capped rate prescribed by the Regulator, 
unless otherwise agreed by the parties. 

Section 14.4 

71.  The legislation should provide that in the case of applications for 
adjudication review, the fees that a review adjudicator may charge should 
be prescribed and published by the Regulator. 

Section 14.4 

72.  The legislation should provide that a claimant and respondent are equally 
liable for payment of the adjudicators fees, unless the adjudicator 
determines otherwise, and set out the matters an adjudicator may 
consider when deciding the apportionment of their fees and expenses. 

Section 35A of the Queensland Act provides a suitable model. 

Section 14.4 

73.  The legislation should not require adjudicators’ decisions to be published. Section 14.5 
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74.  The legislation should provide protection from liability for adjudicators. 

The protections set out in section 46 of the Victorian Act provide a suitable 
model. 

Section 14.6 

Chapter 15: Miscellaneous issues 

75.  The legislation should provide for a notice to be served on a person by: 

a) personal delivery 

b) post 

c) facsimile 

d) email, or 

e) any other method as provided in the construction contract or by 
regulations. 

Section 31 of the NSW Act provides a suitable model. 

Section 15.1 

76.  The legislation should make it an offence to use coercive and threatening 
conduct, whether directly or indirectly, in relation to a person’s statutory 
rights to, or claim for, a progress payment under the legislation. 

Clause 32A of the Building and Construction Industry Security of Payment 
(Review) Amendment Bill 2017 (SA) provides a suitable model. 

Section 15.2 

77.  The legislation should require ANAs/adjudicators to provide the Regulator 
with such information as reasonably requested to enable the Regulator to 
monitor the operation of the legislation and activities of 
ANAs/adjudicators.  

Section 43B of the Victorian Act provides a suitable model. 

Section 15.3 

78.  The legislation should require the Regulator to publish an annual report on 
the operation and effectiveness of the legislation. 

Section 15.3 

79.  The jurisdictions should cooperate to develop a consistent set of standards 
for reporting data collected from authorised nominating 
authorities/adjudicators about the use of security of payment legislation. 
The reporting of such information should be based on the NSW format and 
published annually. 

Section 15.3 

80.  There should not be a separate mechanism besides the security of 
payment legislation to specifically deal with the enforcement of disputed 
progress payment claims. 

Section 15.4 
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81.  The legislation should provide that all cash retentions are to be held on 
trust: 

a) In the case of a principal, the cash retentions should be held on trust 
for the head contractor. 

b) In the case of a head contractor, cash retentions should be held on 
trust for the subcontractors.  

c) In the case of a subcontractor, the cash retentions should be held on 
trust for the sub-subcontractor. 

Section 15.5 

82.  The legislation should expressly provide for an adjudicator to be able to 
decide whether a retention amount and/or security is to be returned, and 
the date on which it is to be returned. 

Section 15.5 

83.  Trade credit insurance should not be made a legislative requirement. It is 
noted that while trade credit insurance can provide useful additional 
protection it is not a viable alternative to security of payment laws. 

Section 15.6 

Chapter 16: Unfair contract terms 

84.  The legislation should void a contractual term that purports to make a right 
to claim or receive payment, or a right to claim an extension of time, 
conditional upon giving notice where compliance with the notice 
requirements would: 

a) not be reasonably possible; or 

b) be unreasonably onerous; or 

c) serve no commercial purpose. 

Section 16.6 

Chapter 17: Statutory trusts 

85.  A deemed statutory trust model should apply to all parts of the contractual 
payment chain for construction projects over $1 million. The deemed 
statutory trust model outlined in the Collins Inquiry provides a suitable 
basis. 

Section 17.4 

86.  The Australian Government should take a lead role in working with the 
states and territories and key industry stakeholders towards the 
establishment of a nationally consistent deemed statutory trust model. The 
establishment and implementation of such a model should be 
accompanied by a program of industry-wide education and training. 

Section 17.4 
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Report structure 

Chapter 1 provides background information on the Review, including its purpose, the Terms of 
Reference and processes involved. 

Chapter 2 briefly discusses the meaning of the term ‘security of payment’ and the origins of security 
of payment legislation. 

Chapter 3 looks at the payment practices of the construction industry and how these are influenced 
by the hierarchical structure of the industry. The extent of the problem of late payment and its 
linkages with high rates of insolvencies in the construction industry is also examined. Some examples 
of the impacts of late payment and insolvency are also provided. 

Chapter 4 provides an overview of how the issue of late payment has been addressed through state 
and territory legislation. The key features of the various legislative models are identified and 
discussed along with the outcomes of recent reviews and other relevant industry developments. 

Chapter 5 examines the case law to date so as to identify the extent to which adjudication decisions 
are subject to judicial review. 

Chapter 6 briefly considers why national consistency in security of payment legislation is desirable 
and highlights the various supporting arguments. 

Chapter 7 provides a comparative analysis of the effectiveness of the current jurisdictional security 
of payment legislative regimes and models in operation and considers which model provides a 
suitable best practice basis for national consistency. 

Chapters 8 to 16 follow on from the conclusions in Chapter 7 and consider what the detailed aspects 
of a best practice legislation should include. 

Chapter 8 considers what the objects of a best practice legislative model should be. 

Chapter 9 looks at key terms in the legislation and how these should be defined. 

Chapter 10 deals with the application of the legislation, and specifically what types of contracts it 
should apply to and whether certain matters should be specifically excluded from coverage of the 
legislation. 

Chapter 11 deals with key issues associated with making a progress payment claim, including when a 
claim can be made, how a progress payment is to be calculated and how construction work (or 
related goods and services) are to be valued. 

Chapter 12 assesses the process for recovering progress payments and in particular how payment 
claims should be made, when they should be made and what information they should contain. Also 
considered is the process for responding to a payment claim and the consequences of not providing 
a response. The use of statutory declarations to support payment claims higher up the contractual 
chain is also considered. 

Chapter 13 considers the process for adjudication of disputes relating to payment claims. Matters 
covered include how adjudication applications are to be made and the associated timeframes, how 
adjudicators are to be appointed, the requirements for responding to an adjudication application 
and the timeframes in which an adjudication decision is to be made. This chapter also considers 
what actions should be available to the parties following an adjudication determination, including 
whether there should be a process for review of adjudicators’ decisions.  
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Chapter 14 examines the role of the Regulator and Authorised Nominating Authorities in the 
appointment process for adjudicators, the skills, qualifications and experience that should be 
required of adjudicators and the statutory obligations adjudicators should have in undertaking an 
adjudication and arriving at a determination. This chapter also considers related issues in regard to 
adjudicator fees and whether adjudication determinations should be published. 

Chapter 15 deals with a number of miscellaneous issues related to the adjudication process, 
including how notices should be served and, importantly, reported acts of intimidation and 
retribution against those who seek to invoke their statutory rights to make a payment claim under 
security of payment legislation. 

Chapter 16 examines the various power imbalances in the contractual chain and the use of unfair 
contract terms in construction contracts, and how current security of payment laws deal with such 
unfair provisions. 

Chapter 17 examines the use of statutory trusts as a mechanism to protect subcontractors from the 
impacts of insolvencies higher up the contractual chain. The historical scrutiny of statutory trusts by 
various jurisdictional reviews and inquiries, as well as recent trials of project bank accounts by some 
jurisdictions and responses from stakeholders, are considered in arriving at a recommendation on 
this issue. 

Chapter 18 considers various options for implementing the recommendations made in this report 
and associated issues before noting the most appropriate way forward. 
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1. Introduction 

1.1 Background to the Review of Security of Payment Laws  

Various reviews and inquiries over the past twenty-five years have identified security of payment as 
an issue in the building and construction industry. The lack of consistent security of payment laws 
across jurisdictions has been identified as an ongoing issue over the past fifteen years, and in 
particular by the 2003 Cole Royal Commission into the Building and Construction Industry2 (the Cole 
Royal Commission) and most recently by the 2015 report by the Senate Economics References 
Committee Inquiry into Insolvency in the Australian Construction Industry (the SERC Inquiry 
Report).3 The SERC Inquiry Report found that: 

 Businesses operating in the construction industry face an unacceptably higher risk than any 
other stand-alone industry of either entering into insolvency themselves, or becoming a victim 
of insolvency further up the contracting chain.4 

 The construction industry’s rate of insolvencies is out of proportion to its share of national 
output and, while the construction industry has accounted for 810% of Gross Domestic 
Product (GDP) over the past decade, it also accounted for 2025% of all insolvencies in 
Australia.5 

 ‘… A principal cause of insolvency in the construction industry is poor payment practices’6 and 
these practices compound difficulties arising from the pyramidal structure of the industry, 
which inequitably allocates risk to those least able to bear it.7  

The SERC Inquiry Report noted that all states and territories have sought to rectify the construction 
industry’s poor payment practices through security of payment legislation.8 The Inquiry 
subsequently analysed jurisdictional security of payments legislation as a mechanism to assist in 
ensuring that participants within the industry are paid money owed to them for work performed and 
recommended that ‘… the Commonwealth enact national legislation providing for security of 
payment and access to adjudication processes in the commercial construction industry.’ 9 

In light of these reviews and the findings of the SERC Inquiry Report, the Australian Government 
announced a national Review of Security of Payment Laws in the building and construction industry 
(the Review) on 21 December 2016. 

1.2 Conduct of the Review 

Mr John Murray AM (the Reviewer) was appointed by the then Minister for Employment, the 
Hon Michaelia Cash, to conduct the Review with assistance from the Australian Government 
Department of Jobs and Small Business. 

Mr Murray is the former National Executive Director of Master Builders Australia. He is a specialist in 
building contract disputations and security of payment legislation and has 40 years’ experience in 

                                                           
2 Commonwealth, Royal Commission into the Building and Construction Industry, Final Report of the Royal 
Commission into the Building and Construction Industry, 2003, vol. 8, pp. 255256. 
3 Senate Economics References Committee (SERC), Commonwealth Parliament, Insolvency in the Australian 
Construction Industry (2015). 
4 Ibid. 
5 Ibid. 
6 Ibid, p. 121. 
7 Ibid. 
8 Ibid, p. 22. 
9 Ibid, see recommendation 28. 
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the construction industry. Mr Murray holds degrees in Law and Economics and has been admitted as 
a Solicitor. Mr Murray is also an accredited Adjudicator under the security of payment legislations in 
NSW, Victoria, Queensland, South Australia, Tasmania and the ACT. Mr Murray became a Member of 
the Order of Australia in 2014 for his service to the construction industry. 

1.3 Purpose of the Review 

The purpose of the Review was to identify legislative best practice with a view to improving 
consistency in security of payment legislation and the level of protection for subcontractors 
nationally. More specifically, the Review sought to identify a best-practice legislative model to 
overcome the current fragmented nature of the security of payment laws and consider why 
subcontractors are either unwilling or reluctant to use those laws and avail themselves of their 
statutory rights. 

1.4 Terms of Reference 

The Terms of Reference for the Review are to: 

 Examine security of payment legislation of all jurisdictions to identify areas of best practice for 
the construction industry. 

 Take into account any reviews and inquiries that have recently been conducted in relation to 
security of payments, including the December 2015 report by the Senate Economic References 
Committee on Insolvency in the Australian Construction Industry and the draft legislation 
developed by the 2003 Cole Royal Commission into the Building and Construction Industry. 

 Consult with business, governments, unions and interested parties and the Security of Payment 
Working Group10. 

 Consider how to prevent various types of contractual clauses that restrict contractors in the 
construction industry from obtaining payments for work that has been completed. 

In making recommendations, the Review is to consider other models, including the model that 
operated in Queensland prior to 2014. 

The Review is to provide a progress report to the Minister for Employment by 30 September 2017 
with the final report, which includes recommendations, provided to the Minster no later than 
31 December 2017.  

                                                           
10 The Working Group is comprised of construction industry representatives from unions, head contractors, 
subcontractors and others with an interest in security of payment. The role of the Working Group is to monitor 
the work of the Australian Building and Construction Commission (ABCC) in improving compliance with current 
security of payment legislative requirements. The ABCC is established by the Building and Construction 
Industry (Improving Productivity) Act 2016 (Cth) (the BCIIP Act), to promote an improved workplace relations 
framework to ensure that building work is carried out fairly, efficiently and productively, and to investigate 
contraventions of that Act and related regulations. Section 34 of the BCIIP Act requires building industry 
participants to comply with the Code for the Tendering and Performance of Building Work 2016 (Cth) (Building 
Code) from the first time that they, or a related entity, submit an expression of interest or tender for 
Commonwealth funded building work on or after 2 December 2016. Regulations 11D and 11E of the Building 
Code require code-covered entities to comply with all security of payment laws and other payment-related 
matters. 
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1.5 Review process and consultations 

To inform the Review, an extensive process of targeted face-to-face consultations was conducted 
with stakeholders across all levels of governments, business, unions and other relevant interested 
parties throughout the period from February to April 2017. These targeted consultations involved 
over 70 meetings with key stakeholders from all of the states and territories including: 

 Australian Constructors Association  

 Australian Small Business and Family Enterprise Ombudsman 

 Construction, Forestry, Mining and Energy Union  

 Housing Industry Association  

 leading academics 

 Master Builders Australia and its various state and territory MBAs 

 Master Plumbers’ Association of Queensland  

 Master Plumbers and Mechanical Contractors Association of New South Wales  

 Master Plumbers’ and Mechanical Services Association of Australia (Vic) 

 members of the judiciary 

 National Electrical and Communications Association  

 representatives of ANAs and senior adjudicators 

 senior legal practitioners 

 state and territory government regulators and officials 

 Subcontractors Alliance 

 Subcontractors WA (formerly known as Subcontractors for Fair Treatment). 

A comprehensive list of stakeholders consulted as part of the Review is provided at Appendix A.  

An Issues Paper11 was produced for the purposes of setting out the matters for discussion with those 
parties and/or persons targeted for consultation. The Issues Paper identified a total of 15 key issues 
related to security of payment and posed 29 questions for consideration by stakeholders. 

A process of targeted consultations was chosen over a general public consultation as it was 
considered to be more effective in generating detailed responses on what are generally considered 
to be highly technical issues, rather than simply relying on written submissions received. 

Nonetheless a number of written submissions were also received from stakeholders, mostly as a 
consequence of the targeted stakeholder meetings. Such submissions were generally made for the 
purpose of expanding on the specific points raised at the meetings, particularly where the 
                                                           
11 Murray, J. (2017), op cit , Review of Security of Payments laws: Issues Paper, Department of Jobs and Small 
Business, Canberra, Australia, February 2017 
<https://docs.jobs.gov.au/system/files/doc/other/review_of_security_of_payments_laws_-
_issues_paper.pdf> 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 1 | Introduction 5 
 

stakeholder indicated that they would prefer to consult further with their membership before giving 
a more considered formal response. 

To ensure that broad industry consultation has taken place as part of the Review, a cross-sectional 
survey of contractors and subcontractors in the building and construction industry was also 
conducted. The survey was intended to complement the targeted consultation meetings already 
conducted with key industry stakeholder groups and provide further understanding of contractors’ 
and subcontractors’ views and experiences with security of payment laws. 

The survey was conducted by AMR Interactive Pty Ltd (AMR). AMR was engaged for its expertise in 
survey design and conduct. Various industry associations organised participation in the survey by 
circulating it to their members for completion on a voluntary basis. 
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2. What is security of payment? 

2.1 Meaning of the term 

‘Security of payment’ refers to the entitlement of contractors, subcontractors, consultants or 
suppliers in the contractual chain to receive progress payments due to them for construction work 
undertaken under a construction contract. 

The term ‘security of payment’ was described by Commissioner Cole, who headed the 2003 Cole 
Royal Commission into the Building and Construction Industry, as referring to: 

… attempts to redress a consistent failure to ensure that participants in the building and construction 
industry are paid in full and on time for the work they have done even though they have a contractual 
right to be paid.12 

The term has come to be closely linked to the notion of enabling the party that has carried out 
construction work (or supplied materials on a construction project) to receive prompt progress 
payment so as to maintain cash flow. This linkage between progress payments and cash flow was 
first articulated by Lord Denning in Dawnays Ltd v FG Minter Ltd and Trollope & Colls Ltd13 (Dawnays 
Ltd v FG Minter): 

... Every businessman knows the reason why interim certificates are issued and why they have to be 
honoured. It is so that the sub-contractor can have the money in hand to get on with his work and the 
further work he has to do. Take this very case. The sub-contractor has had to expend his money on 
steel work and labour. He is out of pocket. He probably has an overdraft at the bank. He cannot go on 
unless he is paid for what he does as he does it. 

Leaving aside the fact that the principle enunciated in Dawnays Ltd v FG Minter was later qualified 
by the House of Lords in Gilbert-Ash (Northern) Ltd v Modern Engineering (Bristol) Ltd14, the 
observation made by Lord Denning as to ‘the importance of preserving a contractor's cash flow’ 
remains essentially valid.15 

2.2 Legislative origins 

Twenty years after Lord Denning’s observation, Sir Michael Latham, in his seminal report 
Constructing the Team16 recommended that the UK Government enact legislation to alleviate the 
cash flow difficulties experienced by contractors who carried out construction work. Latham 
recommended the introduction of adjudication as a cost-effective alternative to expensive and 
lengthy litigation or arbitration processes that could resolve construction disputes quickly.17  

In particular, Latham considered that adjudication would enable a contractor to refer any payment 
disputes for a quick determination where the adjudicator’s determination would be binding, even if 
it were to be subsequently overturned by the courts of an arbitrator. Latham recommended that ‘[i]f 
the award of the adjudicator involves payment it must be made at once.’18 This part of Latham’s 

                                                           
12 Cole Royal Commission, op cit, p. 229. 
13 [1971] 1 WLR 1205 [at 1209G–1210A]. 
14 [1974] AC 689. 
15 Sundaresh Menon CJ, V K Rajah JA and Quentin Loh J in W Y Steel Construction Pty Ltd v Osko Pty Ltd [2013] 
SGCA 32 [21]. 
16 Latham, M. (1994), Constructing the Team: Final report of the Joint Review of Procurement and Contractual 
Arrangements in the United Kingdom Construction Industry (1994) ch. 8, pp. 84–85, paras 8.98.11. 
17 Ibid, ch. 9, para. 9.14, p. 91. 
18 Ibid, ch. 9, para. 9.7, p. 89. 
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recommendation was implemented by the UK Parliament when it enacted the Housing Grants, 
Construction and Regeneration Act 1996 (UK).
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3. Payment practices in the construction industry 

There have been many inquiries and reviews conducted over the past twenty-five19 years which 
examined what measures can be taken to better secure payments for subcontractors. The 
magnitude of this issue was, however, best encapsulated by the Report of the Cole Royal 
Commission where Commissioner Cole observed: 

[Security of payment] … is an issue that critically affects the ability of participants in the industry to 
make a living, and to be rewarded for work that they have performed. During the course of their 
investigations, Commission investigators have repeatedly been told of the suffering and hardship 
caused to subcontractors by builders who are unable or unwilling to pay for work from which they 
have benefited. The subcontractors who experience payment problems are often small companies or 
partnerships. Frequently they do not have the expertise or resources to enforce their legal rights, 
because enforcement would require protracted litigation against much better resourced and more 
sophisticated companies. Consequently, subcontractors that have operated profitably and well for 
many years can be forced into liquidation through no fault of their own, often with devastating 
consequences for the owners of these businesses, their families, their employees and the creditors.20 

3.1 Overview of the Australian construction industry  

The construction industry is a significant driver of economic activity in Australia. It is Australia’s 
second largest industry, contributing approximately 7.6% to national GDP per year, which equates to 
an annual contribution of around $128.7 billion.21  

The industry is characterised by low market concentration and high competition, and is primarily 
driven by smaller businesses. The nine largest construction companies are estimated to hold less 
than 10% of the market share, with the top two companies holding approximately 4.5% of the 
market share.22 

As of June 2016, the building and construction industry had the highest number of businesses 
operating in Australia, with 358,466 businesses.23 Almost 99% of these businesses were self-
employing (59%) or engaged less than twenty employees (39.8%).24  

The critical role of trade skills in the construction industry is reflected in the 44.9% share of 
construction industry workers who have completed a Certificate III/IV qualification, with 
approximately 10% having completed a Bachelor degree or higher.25 

                                                           
19 For example, New South Wales, Independent Inquiry into Construction Industry Insolvency in NSW (2012), 
the Cole Royal Commission and New South Wales, Royal Commission into Productivity in the Building Industry 
in New South Wales (1992). 
20 Cole Royal Commission, op cit, p. 229, para. 2. 
21 Australian Bureau of Statistics (2017), Australian National Accounts: National Income, Expenditure and 
Product, December Quarter 2017, ABS Cat. No. 5206.0, Table 37. 
22 IBISWorld (2017), IBISWorld Industry Report E: Construction in Australia, January 2017. 
23 Australian Bureau of Statistics (2012), Counts of Australian Businesses, including Entries and Exits, Jun 2012 
to Jun 2016, ABS Cat. No. 8165.0. 
24 Ibid. 
25 Australian Bureau of Statistics (2016), Education and Work, Australia May 2016, ABS Cat. No. 6227.0. 
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The construction industry is comprised of three main sectors: 

1. Residential building: Construction of traditional single-unit detached houses, multi-unit 
apartments and townhouses, alterations and additions 

2. Non-residential building: Construction of offices, retail and wholesale trade, industrial, 
accommodation, education, entertainment and recreation, health and aged care 

3. Engineering construction: Construction of railways, roads, pipeline construction, harbour 
works, water supply systems and other recreational and social infrastructure.  

3.2 The hierarchical structure of payments  

Across all sectors, the construction industry operates on a pyramidal structure with the client, who 
finances a project, at the top, and multiple layers of contractors, subcontractors, consultants and 
suppliers, who are carrying out the work or supplying most of the related goods and services, at the 
bottom. Sitting in between the client and subcontractors and others is the head contractor. This 
structure is demonstrated in Figure 1. 

Figure 1: Structural hierarchy of payments 
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3.3 The impact of industry structure on payments 

Why is it that governments have felt it necessary to introduce specific legislation to assist 
participants in the building and construction industry to receive prompt payments? After all, cash 
flow is just as important to businesses that operate in other sectors of the economy and the issue of 
late payment is not confined to the building and construction industry.26 What is so unique about 
the building and construction industry that can explain this emerging trend of special legislation to 
protect contractors from the hardships that flow from late payments? 

The answer is very much related to the structure in which the industry operates, and in particular, 
the impact the hierarchical contractual chain has had on the most vulnerable participants. 

Because of the pyramidal structure of the construction industry, whatever contractual terms the 
head contractor has agreed with the client, the contracts that the head contractor will enter into 
with subcontractors will be on a back-to-back basis. Thus, if the head contractor agreed to onerous 
provisions in the contract with the client (such as unfavourable payment terms or tight timeframes 
in respect to giving notices etc.), the head contractor will seek to pass on the associated risks to its 
subcontractors. 

Importantly, the subcontractors at the base of the pyramid lack the bargaining power to negotiate 
more favourable provisions, such as better payment terms or interest for late payment.  

This hierarchical contractual chain leaves subcontractors not only vulnerable to the consequences of 
late payment (and therefore having to draw on their own sources of finance, such as overdraft 
facilities, to meet payment obligations to suppliers and their employees), but also to the risk of 
insolvency of parties higher up the pyramid. Indeed, the SERC Inquiry Report highlighted that: 

Owing to the pyramidal structure of the construction industry in Australia, the failure of businesses up 
the contractual chain can affect contractors and subcontractors further down the chain, as well as 
suppliers, developers and other participants within the industry. The failure of one business can push 
others over the fiscal cliff, ultimately resulting in significant financial cost to individuals throughout 
the industry.27 

It could be argued that if subcontractors are asked to take on onerous contractual conditions they 
can either refuse to enter into such contracts or alternatively adjust their tender price to reflect the 
additional risk. However, the reality within the construction industry is very different. Consultations 
for this Review highlighted that subcontractors are often presented with ‘non-negotiable’ contracts 
with many of the standard industry provisions having been extensively amended. Thus, in 
circumstances where a head contractor has, for example, accepted onerous payment terms under 
its head contract with the client, the head contractor will in turn, through its subcontracts, impose 
even more onerous terms on its subcontractors, thereby slowing the flow of money further down 
the contractual chain. The irony is that the party having the least capacity to obtain finance (i.e. the 
subcontractor at the base of the pyramid) is left to wait the longest before receiving payment. 

There is, however, another aspect regarding the operation of the hierarchical chain that needs to be 
highlighted. The usual or ‘ordinary’ process associated with making a progress payment involves 
various stages and occurs over a period of time. By their nature, construction contracts require a 
contractor to carry out construction work before being entitled to make a claim for payment, and 
when making such a claim the contractor is typically required to include key documentation in 
support of the claim (e.g. copies of invoices from suppliers, proof of payment of its subcontractors 

                                                           
26 As observed by Lord Diplock in Gilbert-Ash (Northern) Ltd v Modern Engineering (Bristol) Ltd [1974] AC 689 
[718] when he said that ‘Cash flow is the lifeblood of the village grocer too …’. 
27 SERC Inquiry Report, p. 39, para 3.35. 
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and workers’ entitlements etc.). Once the subcontractor’s claim has been assessed and/or approved 
by the head contractor, it is then submitted by the head contractor, together with payment claims 
from other subcontractors, to the client’s representative (i.e. the superintendent) for 
approval/certification. When the approval/certification process has been completed, there will be a 
further time associated with the client’s cheque run before payment is made to the head contractor. 
The head contractor will then require a period of time within which to make payment to its 
subcontractors. 

Within the ‘usual’ or ‘ordinary’ course of payment, there is an inevitable time delay associated with 
the submission of payment claims up the contractual chain, the approval/certification process, and 
payments being made back down the contractual chain. Each participant within this payment cycle is 
endeavouring to manage their own cash flow and the head contractor will essentially structure their 
operations so payments to its subcontractors are released once it has been paid by the client. 
Importantly, however, each subcontractor is heavily dependent on timely and full payment of their 
invoices so as to operate their business, meet payroll obligations and purchase materials for the next 
stages of the construction project. 

Sometimes there are delays to this ‘ordinary’ course due to the failure by the subcontractor to 
provide the necessary documentation to substantiate their payment claim or to demonstrate that 
they have paid subcontractors, suppliers and/or all of their workers’ entitlements. Similarly, the 
‘ordinary’ course may be delayed because the information provided by the head contractor does not 
meet the stringent audit requirements of the client, particularly where the client is a government 
agency. However, frequently the delays to the ‘ordinary’ course may occur for no apparent reason, 
or because the head contractor has disputed the subcontractor’s entitlement to the claimed 
amount. For example, where a subcontractor makes a claim for variations to the work carried out, 
the head contractor may dispute that the claimed amount constitutes a variation, or that the 
amount claimed for the variations is excessive. 

Given the hierarchical contractual chain and that the overwhelming majority of industry participants 
are small subcontractors, the focus by governments has been on formulating a legislative regime 
that will not only ensure subcontractors’ progress payments are not unreasonably withheld beyond 
the ‘ordinary’ payment cycle, but that where there is a dispute on a claimed progress payment, the 
dispute is able to be determined in a rapid and cost-effective manner. 

3.4 The extent of the problem of late payment 

Globally, many countries are grappling with the issue of late payment generally, but recent analysis 
suggests Australia is by far the worst performer on a global comparison.  

Figure 2 provides a global comparison of all industries payment times across countries compared to 
the baseline due date for payment. As can be seen, in Australia payments are on average overdue by 
26.4 days, compared to the next worst performer, Mexico, with an average overdue period of 18.6 
days. The best performing country, Japan, paid its invoices on average 6.5 days before the due date. 
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Figure 2: Global comparison of payment times, all industries 

 

Source: MarketInvoice, The State of Late Payment 2016, www.marketinvoice.com. 

 

In Australia, the construction industry in particular is notorious for its payment issues along the 
whole supply chain. In order to obtain some measure on issues relating to invoicing practices, 
payment terms and reasons for late payment in the construction industry, a survey of construction 
industry contractors was commissioned for this Review. The survey results confirmed that late 
payment continues to be a major issue for the construction industry.  

In total, 526 survey responses were received. When asked about payment terms, 78% of all survey 
respondents indicated they use 30 days or less as their standard payment terms; however, 30-day 
payment terms were the most common with almost half of all respondents (46%), indicating they 
use this period for invoices. 

When asked about late payment, 72% of all respondents said that 40% or more of their invoices 
were paid late. Significantly, more than one third (36%) of respondents said 60% or more of their 
invoices were paid late and 44% of all respondents claimed that on average their invoices remain 
unpaid for more than 30 days after the due date. When this is considered in conjunction with the 
fact that the most common payment term is 30 days, the survey results suggest that many 
construction industry contractors are not receiving payment until at least 60 days after work has 
been completed. Further findings of the Review survey are provided at Appendix B.  

The results of the Review survey broadly align with the findings of a separate but similar nationwide 
survey on payment times and practices, which was conducted by the Australian Small Business and 
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Family Enterprise Ombudsman (ASBFEO) as part of its Payment Times and Practices Inquiry (the 
ASBFEO Inquiry).28 The ASBFEO survey, which covered all industry sectors, received a total of 2783 
responses, of which 510 were from the construction industry. The survey was undertaken during the 
period December 2016 – February 2017. 

Of the construction industry responses to the ASBFEO survey, 96% indicated they had 30 days or less 
standard payment terms. However, around 60% reported that 40% or more of their invoices were 
paid late last financial year, while 37% reported more than 60% of their invoices were paid late. This 
was higher than the all-industries averages of around 50% and 28% of respondents respectively. 

As with the survey for this Review, around 44% of construction industry respondents to the ASBFEO 
survey reported that on average their invoices remain unpaid for more than 30 days after the due 
date, while 20% of respondents reported payment delays of more than 60 days. This was 
comparable to the all-industries averages of approximately 47% and 20% respectively. 

The ASBFEO survey also identified that around one in five (21%) construction businesses have over 
$100 000 in late payments owing to them, with 4% having more than $500 000 in late payments 
owing to them. This was higher than the all-industry average of 14% for $100 000 or more in late 
payments owing. 

Some 64% of construction industry responses to the ASBFEO survey said that large/multinational 
businesses ‘always’ or ‘frequently’ make late payments. This was followed closely by 61% of 
respondents reporting medium businesses and 39% reporting small businesses ‘always’ or 
‘frequently’ make late payments. 

In terms of the impact of late payments to construction businesses, the ASBFEO survey found that: 

 31% of construction businesses reported difficulty paying salaries and benefits (above the all-
industry average of 22%). 

 50% reported they were at increased risk of insolvency/liquidation as a result of late payments 
(above the all-industry average of 35%). 

 64% found it difficult to pay their own suppliers (above the all-industry average of 50%). 

 68% needed to borrow or use credit cards due to late payments to their business (above the all-
industry average of 57%). 

 74% reported adverse impacts on physical wellbeing/loss of sleep and/or appetite (above the all-
industry average of 59%). 

 88% experienced adverse impacts on mental wellbeing/increased stress/anxiety (above the all-
industry average of 78%). 

3.5 The link between poor payment practices and insolvency 

In examining the issue of insolvency in the construction industry, the SERC Inquiry Report observed 
that the industry’s rate of insolvencies is out of proportion to its share of national output and that: 

                                                           
28 Australian Small Business and Family Enterprise Ombudsman (2017), Payment Times and Practices Inquiry — 
Survey, (ASBFEO 2017, unpublished data). 
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Businesses operating in the Australian building and construction industry face an unacceptably higher 
risk than any other stand-alone industry of either entering into insolvency themselves, or becoming 
the victim of insolvency further up the contracting chain.29 

Over the past decade, while the construction industry has accounted for 810% of GDP, it has also 
accounted for 2025% of all insolvencies in Australia. Indeed, there are on average more than 1700 
insolvencies in the construction industry every year, 30 affecting thousands more creditors.  

Table 1 shows the number of insolvencies in the construction industry over the period 2004/05 to 
2015/16. 

Table 1: Construction industry insolvencies 200416, percentage of all insolvencies31 

Financial 
year  

Total number of 
insolvency events  

(all industries) 

Number of 
construction 

industry insolvency 
events 

Construction 
industry 

insolvencies as a 
percentage of all 

industries 
2004/05 4,648 935 20.1 
2005/06 5,785 1,177 20.3 
2006/07 6,865 1,396 20.3 
2007/08 6,933  1,517 21.9 
2008/09 7,733  1,760 22.8 
2009/10 7,903 1,905 24.1 
2010/11 8,054 1,862 23.1 
2011/12 10,074 2,229 22.1 
2012/13 9,254 2,245 24.3 
2013/14 9,459 2,153 22.8 
2014/15 8,354 1,771 21.2 
2015/16 9,465 1,964 20.8 
Total 94,527 20,914 22.1 
Average 7,877 1,743 22 

Source: Australian Securities and Investment Commission, Insolvency statistics  Series 3 External 
administrator reports 

 

For the 2016/17 financial year, available statistics from the Australian Securities and Investments 
Commission (ASIC) show that 1509 construction companies entered external administration.32  

                                                           
29 SERC Inquiry Report, Executive Summary. 
30 Australian Securities and Investment Commission, Insolvency statistics  Series 3 External administrator 
reports: <<http://asic.gov.au/regulatory-resources/find-a-document/statistics/insolvency-statistics/insolvency-
statistics-series-3-external-administrator-reports/ - 3.2>. 
31 Australian Securities and Investment Commission, Insolvency statistics  Series 3 External administrator 
reports: <<http://asic.gov.au/regulatory-resources/find-a-document/statistics/insolvency-statistics/insolvency-
statistics-series-3-external-administrator-reports/>. 
32 Australian Security and Investment Commission, Insolvency statistics  Series 1A Companies entering 
external administration by industry: <http://asic.gov.au/regulatory-resources/find-a-
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However, these ASIC figures are likely to underestimate the actual incidence of insolvency in the 
construction industry. As the NSW Government noted in its Discussion and Issues Paper for the 
Inquiry into Construction Industry Insolvency in NSW, the ASIC figures are ‘…likely to be significantly 
understated as only 30% of all small businesses are incorporated, the overwhelming majority trading 
as sole traders and partnerships.’33 

While business failures may be attributed to a number of causes, an analysis of ASIC Initial External 
Administrators' Reports lodged between 2009/10 and 2015/16 shows that ‘Inadequate cash flow or 
high cash use’ was the most frequent cause, closely followed by ‘poor strategic management of 
business’ and ‘poor financial control including lack of records’ (see Appendix C.)  

The SERC Inquiry Report also identified cash flow problems as a principal cause of financial stress in 
the industry and noted that many submissions argued that cash flow difficulties resulting from poor 
industry payment practices were ‘a key driver of financial distress and risk of insolvency’.34 

3.6 Examples of the impacts of late payment and insolvency 

The devastating and far-reaching social and economic impact of insolvencies in the construction 
industry was highlighted during the period of the Review by the following high-profile cases, which 
were identified in the media: 

 In NSW: 

o Bower Projects was placed into administration in December 2016 owing around 
$20 million 

o Peter O’Brien Constructions went into voluntary administration in September 2017 after 
being owed $12 million by debtors including a government organisation. The company 
itself owes around $5.7 million to creditors including regional subcontractors 

o Severino Homes entered administration in October 2017 owing more than 110 creditors, 
including homeowners and small businesses, more than $1 million in total 

o Edwards Constructions (NSW) Pty Ltd went into administration in October 2017 reportedly 
owing around 200 creditors up to a total of $6 million 

 In Victoria: 

o WSH (Watersun Homes) Group Pty Ltd was placed into voluntary administration in 
April 2017 owing more than 800 creditors –many of them homeowners and small 
businesses — about $20 million 

o Imagebuild Group entered into liquidation in August 2017 reportedly owing $20 million 

 In Queensland: 

o The Cullen Group Australia Pty Ltd collapsed in December 2016 owing about 500 
subcontractors an estimated $30 million 

                                                                                                                                                                                     
document/statistics/insolvency-statistics/insolvency-statistics-series-1a-companies-entering-external-
administration-by-industry/>.  
33 Department of Finance & Services (2012), NSW Discussion and Issues Paper: Inquiry into Construction 
Industry Insolvency in NSW, 12 October 2012, citing the NSW Small Business Commissioner, p. 15. 
34 SERC Inquiry Report, pp. 2122. 
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o Bloomers Construction (Qld) Pty Ltd went into administration in February 2017 reportedly 
owing creditors $14 million 

o Trac Construction (Qld) Pty Ltd went into liquidation in March 2017, owing creditors, most 
of whom are subcontractors, $20 million 

o Ostwald Bros Pty Ltd was placed in administration in late August 2017 owing 
approximately $31 million to 536 unsecured creditors and $30 million to the main secured 
creditor, ANZ Bank. 260 staff were also made redundant and are owed around $4 million in 
unpaid entitlements. On 1 December 2017 the Ostwald Bros Civil arm of the company was 
placed into liquidation resulting in a further 150 job losses 

 In South Australia: 

o TS Morgan Developments was placed into administration in March 2017  

o Coombs Barei Constructions was placed into administration in October 2017 owing around 
$6.5 million 

 In Western Australia: 

o Diploma Group was placed into administration in December 2016 owing creditors 
$60 million 

o BuiltonCorp Pty Ltd was placed into administration in January 2017 with over $16 million in 
outstanding debts to 350 unsecured creditors, mostly subcontractors, and $500 000 to 
staff 

 In the ACT: 

o SMI Group Pty Ltd was placed into administration in February 2017, owing creditors 
$7 million 

During consultations the Review also heard many personal accounts of the direct impact of 
insolvencies and late payments on subcontractors. Some of these accounts, and other relevant 
accounts from the ASBFEO inquiry are provided below: 

CASE 1 

‘I was contracted to provide the plumbing works for a refurbishment project. During the contract, 
my invoices were paid late, not in full and records were not kept accurately. For example, I would 
issue an invoice for $11 000 ($10 000 plus $1 000 GST). I would receive a remittance stating the 
invoice amount as $10 450 and would be paid that much. The missing 5% was for retention money 
but it was never recorded as such. When I questioned these things, I was threatened with being 
charged for liquidated damages if I didn't continue working and was told not to worry, I was 100% 
absolutely guaranteed to be paid because it was a ‘government job’. I did not receive any of the 
retention money due to me even though it was approved for payment by the architect. In fact, the 
head contractor had received payment from the client for 98% of the contract before going into 
administration but did not pay me for my last invoices totalling $53 226.36. 

I met with the client who informed me that, although the money still owed by them to the builder 
would easily have covered what was due to me, they would not pay me directly. 

Furthermore, I went through FOI [freedom of information] channels to find out details of what 
money had been paid to the head contractor and if the required statutory declarations (stating that 
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all employees and subbies were paid) had been submitted. If so, then a fraud had been committed 
because I had not received payment. 

I discovered that although 10 payments had been made to the head contractor by the client, only 9 
of the required statutory declarations had been provided. I wrote to the client again asking how this 
could be so, considering the statutory declaration system was supposedly set up to protect people 
like me. His response was that all moneys had been paid to the builder despite the fact the last 
statutory declaration was not submitted; therefore, there was no fraudulent statutory declaration 
because one didn't exist at all. I was dumbfounded. 

In the end, we borrowed money against our house to ensure our employees and subbies were paid 
and our supplier was good enough to put me on a payment plan for the $25 000+ worth of fixtures I 
had supplied (as I was still liable for these regardless of if I had been paid or not) to allow me to 
continue to trade. We have just now almost finished paying this off. 

Needless to say, it not been a fun year for us at all but I'm grateful for the fact it wasn't even more 
money and we didn't lose everything as others have. 

What's worse is the knowledge that the directors/shareholders of the head contractor were able to 
just walk away and continue on with their other company without paying their debts. That coupled 
with the ridiculous and offensive amount of money that was charged by the administration company 
plus the total lack of empathy from the government at the time, with us not being able to do a thing 
about it, has really left us with a sour taste in our mouths.’ 

CASE 2 

‘We are a small business. We work with bigger known contractors who have us on 4560-day terms 
of payment based on WHEN the invoice arrives to them. For example, invoice dated 11/11/16 would 
be processed END of the month to be paid in the following month being January. So, you can see it 
puts a lot of strain on the business finances when we are still paying our crew weekly, and other 
overhead bills weekly to monthly. We have found that we have had to dip into our own personal 
savings, to carry the time lag between payments to sustain the business, and then return the 
personal funds back to us when we get the payment through. It’s a lot of money movement and 
handling, which puts a strain on not only the business and what we can AFFORD to pay for at any 
given time, but also on our personal finances, as we are having to sustain the business which means 
it’s affecting our personal livelihood.’ 

CASE 3 

‘At noon last Friday, instead of receiving near $76 000 from a major client we were given, two 
minutes before it closed for the Christmas break, $1 900. The money was to be used to pay our staff 
Christmas wages but instead they left empty handed and with a loss of good will that WE had let 
them down. A number of one-man subcontractors also then missed out on their Christmas money as 
a consequence. 

We had phoned the customer previously to endeavour to ensure no delay with payment, knowing 
that this particular company does this sort of thing regularly and boasts about how much money of 
subcontractors it uses to fund its development works on its own account. We expected a hit ... 
maybe down to $60 000. The idea of less caused us dread but nothing prepared us for not even 
$2 000. 

No reason, no explanation, no one to answer the phone to listen to our pleadings for another issue 
of money, just the recorded message that ‘We are closed for Christmas … back in three weeks’ time.’ 
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We are in a provincial city and have built a business with over 25 employees to give timely and 
experienced service but the danger is our vulnerability to stunts like this. We see it as a win-lose 
system because we either terminate many valuable employees and scale down or put up with it 
because the customer produces an ongoing volume of work.’ 

CASE 4 

‘A few years ago, I had a judgement in my favour against a contractor. 

This judgment was made under the Building and Construction Industry Security of Payment Act 2002. 

A court order was issued with no result. I then payed $171.40 to the sheriff to collect my money. The 
sheriff couldn't find the contractor. That was that. I don't understand how he was able to continue 
to do business, ignore a court order (contempt of court) and I am left out of pocket. My business 
operates on the edge. If someone owes me $4 000 then I need that payment. It took me some time 
to recover. It impacts your judgement of people and the ability to deal with your next client. It's hard 
to sell your services to people when in the back of your head you worry about being paid. 

If an Act can't be enforced, then it's not an Act. I was confidently doing business thinking the Security 
of Payment Act would protect me. It's not enforceable and as a result I am out of pocket.’ 

CASE 5 

‘We are in the construction industry and find that our suppliers dictate to us when payments will be 
made. As we are a small business and need the work we have to just go along with their terms if we 
want the job. The retentions are the worst, with some being delayed as long as 5–6 months and we 
have no control, even if there are no defects to our work. They also put clauses in the contracts 
which states that first retention is payable ‘at practical completion of all works’, not just of our 
works, which could be months from when we finished. It is difficult to push the issues as there is a 
fear that if you make waves you will not get any future work’ 
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4. Legislative intervention to address the issue of late payment 

4.1 State and territory regulation 

In Australia, regulation of the building industry, including payment arrangements, is generally the 
responsibility of state and territory governments. 

In order to rectify poor payment practices in the construction industry, each state and territory 
government has enacted specific ‘security of payment’ legislation to promote prompt payment so as 
to preserve cash flow and provide rapid adjudication where there are payment disputes. 

NSW 
The NSW Government was the first jurisdiction to introduce security of payment legislation with the 
Building and Construction Industry Security of Payment Act 1999 (NSW) (NSW Act). The underlying 
philosophy of the Act was reiterated by the then Minister for Public Works and Services, the Hon. 
Morris Iemma, in 2002 in his second reading speech for the Building and Construction Industry 
Security of Payment Amendment Bill (NSW): 

The Act was designed to ensure prompt payment and, for that purpose, the Act set up a unique form 
of adjudication of disputes over the amount due for payment. Parliament intended that a progress 
payment, on account, should be made promptly and that any disputes over the amount finally due 
should be decided separately. The final determination could be by a court or by an agreed alternative 
dispute resolution procedure. But meanwhile the claimant's entitlement, if in dispute, would be 
decided on an interim basis by an adjudicator, and that interim entitlement would be paid … 

Cash flow is the lifeblood of the construction industry. Final determination of disputes is often very 
time consuming and costly. We are determined that, pending final determination of all disputes, 
contractors and subcontractors should be able to obtain a prompt interim payment on account, as 
always intended under the Act … 

… There will be instances when the progress payment determined by the adjudicator will be more or 
less than the entitlement finally determined to be due under the contract. However, it is better that 
progress payments be made promptly on an interim basis, and assessed by an independent party, 
rather than they be delayed indefinitely until all issues are finally determined.35 

Victoria 
Victoria followed the lead of NSW when it introduced the Building and Construction Industry Security 
of Payment Act 2002 (Vic.) (Victorian Act). During the second reading speech for that legislation, the 
then Minister for Planning, the Hon. Mary Delahunty, expressly stated that the Victorian legislation 
was modelled on the NSW Act with the aim of: 

… The main purpose of this bill is to provide for an entitlement to progress payments for persons who 
carry out building and construction work or who supply related goods and services under construction 
contracts. This bill represents a major initiative by the government to remove the inequitable 
practices in the building and construction industry whereby small contractors are not paid on time, or 
at all, for their work. This can be due to poor payment practices of contractors or financial failure of a 
head contractor when a dispute or litigation is in progress. 

… The bill will alleviate the hardship which subcontractors suffer by reason of poor payment practices 
in the industry. The bill creates standards, and a balanced and equitable process, for payment and will 
reform payment behaviour in the industry. 

                                                           
35 New South Wales, Parliamentary Debates, Legislative Assembly, 12 November 2002, p. 6541 (the Hon. 
Morris Iemma, Minister for Public Works and Services). 
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The essential elements of the bill are that if the contract does not provide for progress payments, a 
progress payment process is implied into the contract; quick adjudication of disputes is provided for 
with an obligation to pay or provide security of payment.36 

Queensland, South Australia, Tasmania and the Australian Capital Territory 
The Queensland37, South Australian38, Tasmanian39 and ACT40 governments also followed the NSW 
lead, modelling their legislation on the NSW Act, and expressing similar sentiments regarding the 
purpose of the legislation41. Those governments enacted the following legislation respectively: 

 Building and Construction Industry Payments Act 2004 (Qld) 

 Building and Construction Industry Security of Payment Act 2009 (SA) 

 Building and Construction Industry Security of Payment Act 2009 (Tas), and 

 Building and Construction Industry (Security of Payment) Act 2009 (ACT). 

Western Australia 
However, in Western Australia the decision was made to align its legislation more with the UK 
model, as noted by the then Minister for Planning and Infrastructure, the Hon. Alannah MacTiernan 
in her second reading speech for the Construction Contracts Bill 2004 (WA) (enacted as the 
Construction Contracts Act 2004 (WA)): 

The Bill draws on legislation already enacted in the United Kingdom, New South Wales and Victoria, 
but has been drafted to overcome a number of problems that have become apparent in those 
jurisdictions. In particular, it is based on enforcing the contract between the parties and does not 
introduce a separate, and possibly conflicting, statutory right to payment.42 

Minister MacTiernan set out the intended aim of the proposed legislation as follows: 

The Bill supports good payment practices in the building and construction industries by prohibiting 
payment provisions in contracts that slow or stop the movement of funds through the contracting 
chain; implying fair and reasonable payment terms into contracts that are not in writing; clarifying the 
right to deal in unfixed materials when a party to the contract becomes insolvent; and providing an 
effective rapid adjudication process for payment disputes … 

When a party to a contract believes it has not been paid in accordance with the contract, the Bill 
provides a rapid adjudication process that operates in parallel to any other legal or contractual 
remedy. The rapid adjudication process allows an experienced and independent adjudicator to review 

                                                           
36 Victoria, Parliamentary Debates, House of Assembly, 21 March 2002, pp. 4267 (Mary Delahunty, Minister 
for Planning). 
37 Queensland, Parliamentary Debates, Legislative Assembly, 18 March 2004, pp. 712 (Robert Schwarten, 
Minister for Public Works). 
38 South Australia, Parliamentary Debates, House of Assembly, 5 March 2009 (Tom Kenyon). 
39 Tasmania, Parliamentary Debates, House of Assembly, 4 November 2009, pp. 30186 (Lisa Singh, Minister 
for Workplace Relations).  
40 Australian Capital Territory, Parliamentary Debate, 15 October 2009, pp. 454044 (John Hargreaves, 
Minister for Industrial Relations).  
41 Queensland, Parliamentary Debates, Legislative Assembly, 18 March 2004, pp. 712 (Robert Schwarten, 
Minister for Public Works); South Australia, Parliamentary Debates, House of Assembly, 5 March 2009 (Tom 
Kenyon); Tasmania, Parliamentary Debates, House of Assembly, 4 November 2009, pp. 30186 (Lisa Singh, 
Minister for Workplace Relations); Australian Capital Territory, Parliamentary Debate, 15 October 2009, pp. 
454044 (John Hargreaves, Minister for Industrial Relations. 
42 Western Australia, Parliamentary Debates, Assembly, 3 March 2004, 274d-275a (A MacTiernan, Minister for 
Planning and Infrastructure).  
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the claim and, when satisfied that some payment is due, make a binding determination for money to 
be paid. The rapid adjudication process is a trade-off between speed and efficiency on the one hand, 
and contractual and legal precision on the other. Its primary aim is to keep the money flowing in the 
contracting chain by enforcing timely payment and side-lining protracted or complex disputes. The 
process is kept simple, and therefore cheap and accessible, even for small claims. In most cases the 
parties will be satisfied by an independent determination and will get on with the job. If a party is not 
satisfied, it retains its full rights to go to court or use any other dispute resolution mechanism 
available under the contract. In the meantime, the determination stands, and any payments ordered 
must be made on account pending an award under the more formal and precise process. 

Northern Territory 
The Northern Territory followed Western Australia in enacting the Construction Contracts (Security 
of Payments) Act 2004 (NT) (the NT Act). In the second reading speech for the Act, the then Attorney 
General and Minister for Justice, the Hon. Peter Toyne, stated that: 

The Bill is modelled on Western Australia’s Construction and Contracts Act 2004 … 

… [it] will promote good payment practices in the building and construction industry. It does this by 
prohibiting provisions in contracts that slow, or halt the movement, of funds through the contracting 
chain. It will also help speed up the movement of funds by providing a rapid, and cost-effective 
adjudication process, for payment disputes. The building and construction industry is vital to the 
Territory’s economy. The failure to pay at any stage in the contracting chain can have disastrous 
effects for those further down the chain waiting payment.43 

Evolution of the ‘East Coast Model’ and the ‘West Coast Model’ 
As can be seen from the above, all of the second reading speeches emphasised that the purpose of 
the legislative intervention was to improve the payment practices within the construction industry 
and to ensure that the cash flow of small business contractors and subcontractors would be 
maintained. However, the approach adopted by the NSW legislature and all of the other jurisdictions 
that modelled their legislation on the NSW Act (i.e. Queensland, Victoria, South Australia, Tasmania 
and the ACT, which has come to be referred to as the ‘East Coast Model’) was to provide a separate 
statutory right to payment with a rapid adjudication process to deal with payment disputes. 

On the other hand, the approach adopted by Western Australian and the Northern Territory 
legislature (which has come to be referred to as the ‘West Coast Model’) was to provide a rapid 
adjudication process that would enable either party to enforce their contractual rights, of which the 
enforcement of a party’s contractual entitlement to payment could be but one of such disputes. 

In other words, the NSW-based legislation envisaged the adjudication process as a means to an end, 
with the end being the enforcement of the statutory entitlement of a progress payment. In contrast, 
the legislation based on the Western Australian legislation envisaged the adjudication process more 
as a mechanism that would enable all disputes arising under a construction contract to be dealt with 
quickly. 

This difference in the thrust of the East Coast and West Coast Models can be seen in the specific 
wording describing the objects of the legislation. Thus, in the case of the NSW Act, section 3 of that 
Act reads as follows: 

3. Object of Act 

1) The object of this Act is to ensure that any person who undertakes to carry out construction 
work (or who undertakes to supply related goods and services) under a construction contract 

                                                           
43 Northern Territory, Parliamentary Debate, 14 October 2004, p. 1 (Peter Toyne, Attorney General and 
Minister for Justice).  
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is entitled to receive, and is able to recover, progress payments in relation to the carrying 
out of that work and the supplying of those goods and services. 

2) The means by which this Act ensures that a person is entitled to receive a progress payment 
is by granting a statutory entitlement to such a payment regardless of whether the relevant 
construction contract makes provision for progress payments. 

3) The means by which this Act ensures that a person is able to recover a progress payment is 
by establishing a procedure that involves: 

(a) the making of a payment claim by the person claiming payment, and 

(b) the provision of a payment schedule by the person by whom the payment is 
payable, and 

(c) the referral of any disputed claim to an adjudicator for determination, and 

(d) the payment of the progress payment so determined. 

4) It is intended that this Act does not limit: 

(a) any other entitlement that a claimant may have under a construction contract, or 

(b) any other remedy that a claimant may have for recovering any such other 
entitlement. [emphasis added] 

Similar wording can be found in the relevant legislation of each of the other jurisdictions that have 
adopted the East Coast Model (i.e. Victoria44, Queensland45, South Australia46, Tasmania47 and 
ACT48). 

The above provision may be contrasted with the provisions set out in the WA and NT Acts. The 
recital of the WA Act states that it is: 

An Act  

 to prohibit or modify certain provisions in construction contracts; 

 to imply provisions in construction contracts about certain matters if there are no written 
provisions about the matters in the contracts; 

 to provide a means for adjudicating payment disputes arising under construction contracts, 
and for related purposes.49 

Despite being based on the WA Act, the object of the NT Act is expressed in a different manner: 

3. Object and its achievement 

1) The object of this Act is to promote security of payments under construction contracts. 

2) The object of this Act is to be achieved by: 

(a) facilitating timely payments between the parties to construction contracts; and 

                                                           
44 See s. 3 of the Victorian Act. 
45 See ss. 78 of the Queensland Act. 
46 See s. 3 of the SA Act. 
47 See s. 3 of the Tasmanian Act. 
48 See s. 6 of the ACT Act. 
49 See the Construction Contracts Act 2004 (WA), p. 1. 
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(b) providing for the rapid resolution of payment disputes arising under construction 
contracts; and 

(c) providing mechanisms for the rapid recovery of payments under construction 
contracts. 

Significantly, section 30 of the WA Act, and section 26 of the NT Act, which relates to the 
adjudication process, state that the object of the adjudication process is ‘… to determine the dispute 
fairly and as quickly, informally and inexpensively as possible’.50 There is no equivalent provision 
under the East Coast Model.51 

Although it is unclear as to whether any specific meaning is to be given to the expression ‘security of 
payment’ as that term is used in section 3(1) of the NT Act,52 it was nonetheless made clear by the 
then Minister when introducing the NT Act that the scheme of the Act is modelled on the WA Act. In 
other words, whereas the object of the NT Act states that it is aimed at promoting ‘security of 
payments under construction contracts’, the means by which this object is to be achieved is not by 
creating a separate statutory entitlement to a progress payment, but rather by enabling a party to 
enforce timely payment by referring such claims to a rapid adjudication process. 

4.2 Key features of the East Coast and West Coast models 

The East Coast Model 
The key features of the East Coast Model (based on the NSW Act which is largely replicated in 
Victoria, Queensland, South Australia, Tasmania and the ACT) include:  

1. An interim payment regime operates in conjunction with and in certain circumstances, 
overrides the contractual payment regime for work done.53 

2. A claimant’s right to make a payment claim is restricted to claims for payment for construction 
work carried out, or related goods and services supplied, under a construction contract.54 The 
Victorian legislation is, however, more restrictive as it excludes certain amounts from being 
claimed.55 

3. Except in the case of NSW, the Act will apply wherever a claimant identifies that its payment 
claim is made under that applicable legislation.56 

                                                           
50 See s. 30 of the WA Act. 
51 Other than a requirement that an adjudicator is to determine an adjudication ‘as expeditiously as possible’, 
but, in any case, within the prescribed time period. For example, see s. 21(3) of the NSW Act. 
52 The expression is not included in the list of definitions set out in s. 4 of the NT Act. 
53 Such as when a payment claim may be made, when responding to a payment claim, when a progress 
payment becomes due and payable and the rate of interest payable on an unpaid amount — see, for example, 
ss. 11(1), 11(1A), 11(B), 11(2), 13(4) and 14(4) of the NSW Act. 
54 The expression ‘for construction work carried out’ can, if the construction contract so provides, include a 
claim for delay damages — see Coordinated Construction Co Pty Ltd v JM Hargreaves Pty Ltd [2005] NSWCA 
228; Coordinated Construction Co Pty Ltd v Climatech (Canberra) Pty Ltd & Ors [2005] NSWCA 229; Minister for 
Commerce (formerly Public Works and Services) v Contrax Plumbing (NSW) Pty Ltd & Ors [2005] NSWCA 142; 
and John Holland Pty Limited v Roads and Traffic Authority of New South Wales & Ors [2007] NSWCA 19. 
55 Sections 10A and 10B of the Victorian Act provide for certain matters to be ‘excluded amounts’ and 
therefore not able to be included in a payment claim under the Act. Included within the expression ‘excluded 
amounts’ are variations (other than ‘claimable variations’) and claims for damages for breach of contract and 
claims for compensation due to the happening of an event relating to latent conditions, time-related costs and 
changes in regulatory requirements. 
56 The 2014 amendments to the NSW Act removed the previous provision which required all payment claims 
made under the Act to specifically state that the claim was a claim made under the Act. All the other 
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4. The recipient of a payment claim (i.e. the respondent) is entitled to respond by way of a 
payment schedule setting out the amount it proposes to pay in response to the claim. If a 
respondent does not issue a payment schedule in response to the payment claim within the 
prescribed time period, then the respondent will be liable to pay the full amount of the 
payment claim on the due date. The claimant can then seek summary judgement in a court for 
the debt due, in which case the respondent is not entitled to bring a cross claim or raise any 
defence. Alternatively, the claimant may apply for the payment claim to be determined by 
adjudication, in which case the claimant is required to provide the respondent with a second 
opportunity to provide a payment schedule. However, the respondent retains the right to 
dispute the claimant’s entitlement outside the adjudication process. 

5. Except in Queensland and Victoria, the respondent must set out any reasons it may have for 
not agreeing to pay the amount of the claim in the payment schedule as the respondent is not 
subsequently permitted to give additional reasons for withholding payment.57 

6. Any dispute in respect to the amount claimed can be referred for determination via a fast 
track adjudication process. The various legislations provide for a process whereby authorised 
nominating authorities (ANAs) appoint adjudicators to determine disputed payment claims.58 

The West Coast Model 
The West Coast Model (which is largely replicated in the Northern Territory) is based on the WA Act, 
and the key features include: 

1. Like the East Coast Model, the West Coast Model is an interim payment regime providing a 
fast track adjudication process. However, any party to a construction contract may make an 
application for adjudication up and down the contractual chain. 

2. Either party can make claims for amounts in relation to the performance or non-performance 
of obligations under a construction contract. This could include not only a claim for progress 
payments but also a claim for damages for breach of contract. 

3. Whereas the East Coast Model prescribes a statutory payment scheme that overrides any 
inconsistent contractual provisions, the West Coast Model only provides legislative assistance 
where the construction contract does not contain express terms regarding payment claims 
and their assessment and payment, by implying terms to deal with such situations. 

4. Unlike the East Coast Model, the West Coast Model does not require a payment claim to refer 
to the relevant legislation or require the recipient of a payment claim to include all reasons for 
rejecting the claim. A party who does not respond to a payment claim by way of a payment 
schedule is not automatically liable to pay the claimed amount.  

                                                                                                                                                                                     
jurisdictions that have adopted the East Coast model require such an endorsement to be made, although the 
Queensland Bill 2017 will, like the current NSW Act, remove the requirement to endorse a payment claim. 
57 Refer, for example, to s. 20(2B) of the NSW Act, but note that in Queensland, under s. 24(5) of its Act, and in 
the case of a complex claim, the respondent can include in its adjudication response any reasons for 
withholding payment, whether or not those reasons were included in the payment schedule. In Victoria, s. 
21(2B) of its Act provides that where an adjudication response includes any reasons for withholding payment 
that were not included in the payment schedule, then the adjudicator must serve a notice on the claimant 
setting out those reasons and providing the claimant with 2 business days to respond to those reasons.  
58 The 2014 amendments to the Queensland Act abolished ANAs. Thus, in Queensland, the function of 
appointing an adjudicator to decide an adjudication application is now carried out by the Adjudication 
Registrar of the QBCC. 
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4.3 Jurisdictional legislation and key reviews and developments 

Even where jurisdictions have implemented a similar model, over the years, inconsistences have 
emerged between each of the states and territories. This means the laws can vary significantly from 
one jurisdiction to the next.  

These inconsistencies have implications for the level of protection afforded to subcontractors. All 
jurisdictions have conducted major reviews of their legislation, which in many instances resulted in 
substantive amendments regarding key issues. The last five years in particular have seen a significant 
increase in activity in the area of security of payment. This is demonstrated in the timeline of 
jurisdictional security of payment acts and key reviews and legislative amendments at Appendix D. 

All of this activity culminated in 2017 with four concurrent jurisdictional projects, including 
legislative reviews in NSW and the Northern Territory and legislative amendments in Queensland 
and South Australia. Given the direction of some of the reviews and legislative amendments, it 
appears that the trend in divergence of approach to security of payment is set to continue, and in 
some cases, escalate.59 

The following sections provide a summary of the key elements of the legislation operating in each 
jurisdiction as well as key recent reviews and legislative amendments, including amendments 
currently before state and territory parliaments. Also included is an overview of overlapping work by 
the Commonwealth. 

New South Wales  
It was the NSW Act that introduced the concept of a statutory right to progress payments, even 
where the contract does not contain payment terms.  

Where a claimant has made a payment claim under the Act and the respondent has failed to 
respond to the claim by way of a payment schedule within the prescribed time period and failed to 
pay the whole or part of the claimed amount, the respondent will become liable to pay the amount 
by the due date for payment. In such circumstances, the Act provides that the claimant may recover 
the unpaid portion of the claimed amount from the respondent as a debt due to the claimant in the 
courts.  

The NSW Act also provides a contractor with a right to interest on late payments, as well as a right to 
suspend work. Significantly, the Act provides for a rapid adjudication process to deal with any 
disputed payment claims. 

2012 Collins Inquiry 
In 2012, the NSW Government appointed Mr Bruce Collins QC to chair the Inquiry into Construction 
Industry Insolvency in NSW (the Collins Inquiry). Mr Collins final report, with some 44 
recommendations, was released to the public on 28 October 2013.60 Its main recommendations 
were: 

a) The establishment of a statutory trust for all projects over $1 million whereby ‘[a]ny payment 
by a principal to a head contractor or by a head contractor to a subcontractor on account of, or 
in respect of, any work done or materials supplied by the head contractor, any subcontractor, 

                                                           
59 This is particularly so in the case of Queensland where, on 22 August 2017, the Queensland Government 
tabled its Building Industry Fairness (Security of Payment) Bill 2017, which contains major changes to its 
security of payment regime, including the introduction of project bank accounts. 
60 Collins, B. QC (2012), Final Report: Independent Inquiry into Construction Industry Insolvency in NSW, 
November 2012 (Collins Inquiry). 
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sub-subcontractor or supplier’ are made into the trust account61; and that ‘[t]he contractor or 
subcontractor is the trustee of the trust fund.’62 

b) The insertion of requirements within the NSW Act that ‘[t]he principal must pay progress 
payment claims to the head contractor within 15 days of the receipt of …’ such claims,63 and 
that ‘[t]he head contractor must pay progress payment claims to the subcontractor within 28 
days of the receipt of …’ such claims.64 

c) The requirement that any amount determined by an adjudicator to be due and payable by the 
head contractor to the subcontractor be paid by the head contractor directly into a trust 
account.65 

d) The removal of (then) section 13(2)(c) of the NSW Act, which required that a payment claim 
must expressly state that it is made under the Act.66 

e) The jurisdiction and powers of the adjudicator be amended by: 

(i) enabling the adjudicator to decide, on an interim basis, disputes concerning bank 
guarantees and whether or not a party was entitled to cash a bank guarantee 

(ii) providing for the resolution of disputes concerning the entitlement or otherwise to retain 
retention funds 

(iii) enabling the resolution of disputes in the home-building sector for projects valued over 
$1 million 

(iv) providing adjudicators with the power to issue a final certificate after hearing both sides to 
a dispute involving less than $40 000, and 

(v) removing the right of a claimant to choose its own adjudicator.67 

f) The requirement for adjudicators to undergo more structured and comprehensive training.68 

2014 Amendments to the NSW Act 
In November 2013, in response to the recommendations of the Collins Inquiry Final Report, the NSW 
Government passed the Building and Construction Security of Payment Amendment Bill 2013 (NSW). 
The Act commenced on 21 April 2014 and implemented the following significant amendments: 

a) Payment claims from a head contractor to be accompanied by a ‘supporting statement’, which 
includes a declaration that all subcontractors and suppliers have been paid (sections 13(7) and 
13(9) of the NSW Act). 

b) A progress payment made to a: 

(i) head contractor, by a principal, becomes due and payable 15 business days after a 
payment claim is made (section 11(1A) of the NSW Act), and 

                                                           
61 Ibid, Recommendation 6. 
62 Ibid, Recommendation 8. 
63 Ibid, Recommendation 24. 
64 Ibid, Recommendation 29. 
65 Ibid, Recommendation 33. 
66 Ibid, Recommendation 38. 
67 Ibid, Recommendation 39. 
68 Ibid, Recommendation 40. 
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(ii) subcontractor, becomes due and payable 30 business days after the payment claim is 
made (section 11(1B) of the NSW Act). 

Further, any provision within a contract which provides for payment of a progress payment 
later than these maximum periods is of no effect. 

c) Removal of the requirement to expressly endorse a payment claim made under the Act, and 

d) The insertion of a provision enabling regulations to be made with respect to requiring retention 
money to be held in trust for the subcontractor. 

2015 Review of the NSW Act 
Following the 2014 amendments, the NSW Government announced it would conduct a full review of 
the NSW Act in 2015. A discussion paper was released for public comment in December 2015. The 
discussion paper sought feedback on a series of questions, many of which were focused on the 
adequacy of timeframes and processes in the NSW Act. However, feedback was also sought on the 
use of PBAs and statutory trust accounts. The NSW Government is still considering feedback 
provided in response to the discussion paper. 

Victoria 
The Victorian Act was introduced in 2002 and was modelled on the NSW Act. 

2006 Amendments 
Victorian Government amendments to its legislation in 200669 significantly limited what may be 
included in a valid payment claim. Under the 2006 amendments, a valid payment claim may not 
include variations other than ‘claimable variations’ under section 10A of the Victorian Act, nor may it 
include certain types of claims described as ‘excluded amounts’ under section 10B of the Act. 

Although the language set out in section 10A of the Victorian Act has been described as ‘tortuous’,70 
the statutory mechanism can be summarised as follows: 

a) If there is no dispute in relation to a claimed variation, then such a variation will be a claimable 
variation. The Act refers to this kind of variation as a First Class Variation (see section 10A(2)). 

b) However, if the variation is a disputed variation, then any analysis as to whether such disputed 
variation is a claimable variation commences with an examination of the construction contract 
and whether the contract contains a dispute resolution clause. 

c) If the contract does not contain a dispute resolution clause then, regardless of the value of the 
original contract sum, the disputed variation will be treated as a claimable variation. 

d) If the contract does contain a dispute resolution clause but the original contract sum is less than 
$150 000, then the disputed variation is a claimable variation. 

e) If the contract does contain a dispute resolution clause and where the original contract sum is 
between $150 000 and $5 million, then, subject to the total value of all disputed variations not 
exceeding 10% of the contract sum, such variations will be regarded as claimable variations. 

The rationale for excluding variation claims where the value of the construction contract exceeds 
$5 million and where the contract contains a method for resolving disputes was given during the 

                                                           
69 See the Building and Construction Industry Security of Payment (Amendment) Act 2006. 
70 Refer to SSC Plenty Road v Construction Engineering (Aust) & Anor [2015] VSC631 (Vickery J). 
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Second Reading Speeches for the Building and Construction Industry Security of Payment 
(Amendment) Bill 2006 (Vic): 

The effect of the $5 million cap is that disputed variations in contracts in the small contracting sector 
and almost all the subcontracting sector would be subject to the scheme. Disputed variations on large 
contracts, initiated by building owners and big contractors will be exempt from the scheme.71 

Disputed variations will be excluded where the contract provides a mechanism for determining 
whether there is an entitlement to be paid for a variation and for determining the quantum and due 
date for such payment. These changes are aimed at avoiding uncertainties that have been 
experienced in other jurisdictions.72 

Section 10B of the Victorian Act has the effect of excluding such ‘excluded amounts’ from the 
payment claim, and prohibits the adjudicator from taking such excluded amounts into account in 
determining the amount payable by the respondent to the claimant. Excluded amounts would 
include the following types of claims: 

a) damages 

b) delay costs 

c) latent conditions  

d) non-contract related claims (e.g. claims for deceptive and misleading conduct). 

Further, in Seabay Properties Pty Ltd v Galvin Construction Pty Ltd & Anor73, Vickery J determined 
that a respondent was unable to set-off from a payment claim any claim for liquidated damages.  

2016 legislative reforms impacting domestic building disputes 
Under the Building Legislation Amendment (Consumer Protection) Act 2016 (Vic) (BLA Act), 
significant changes were made as to the manner in which domestic building disputes are to be 
handled under the Domestic Building Contracts Act 1995 (Vic) (DBC Act). Those changes impact on 
the Victorian Act insofar as the Act applies to a building owner who is in the business of building 
residences, and the contract is entered into in the course of, or in connection with, that business.74  

From 1 July 2017, both the Victorian Act and the DBC Act applied to building contracts between 
developers who are building owners and domestic building contractors. Accordingly, where a 
domestic building contractor claims that a building owner has failed to make payment for domestic 
building work performed under a contract, the building contractor may either make a payment claim 
under the Victorian Act or refer its payment dispute to a Dispute Resolution Officer for compulsory 
conciliation. 

However, the Victorian Act (like all other legislation in those jurisdictions that adopted the East 
Coast Model, except Tasmania) does not apply in relation to disputes arising from a construction 
contract entered into by a ‘mum-and-dad’ home owner and a domestic building contractor. Clearly 
now, any payment dispute between such a home owner and a home builder will now be handled 
under the new conciliation framework established under the BLA Act.  

                                                           
71 Victoria, Parliamentary Debates, Legislative Council, 15 June 2006, p. 2420 (Marsha Thomson, Minister for 
Consumer Affairs). 
72 Victoria, Parliamentary Debates, House of Assembly, 9 February 2006, p. 219 (Rob Hulls, Minister for 
Planning).  
73 [2011] VSC 183. 
74 See s. 7 (2)(b) of the Victorian Act. 
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Significantly however, any payment disputes between the same domestic building contractor and its 
subcontractors in relation to the same housing project can be determined by adjudication under the 
Victorian Act. This can then lead to a potential problem where a domestic building contractor has 
been required to make payment under an adjudication determination to a subcontractor but may 
not in turn be able to obtain payment for that part of the subcontractor’s work that it had claims 
from the mum-and-dad home owners under the separate dispute resolution process set up under 
the BLA Act. 

Queensland75 
In Queensland, there are currently three main pieces of legislation dealing with security of payment. 
The Queensland Act establishes a statutory-based right to payments and a system of adjudication to 
ensure construction payment disputes are resolved quickly. Under the Queensland Act, adjudication 
is available to persons who enter into a contract to carry out construction work or supply related 
goods and services. While the Queensland Act provides subcontractors with a right to payments it 
does not guarantee the payments.76  

Most notably, and as a result of amendments to the Queensland Act in 2014 (see below), 
Queensland is now the only jurisdiction which provides for a ‘two-tier’ system, where the timelines 
associated with the adjudication process in relation to a ‘complex’ claim differ from the timelines 
prescribed for a ‘standard’ claim. Queensland is also the only jurisdiction that has adopted the East 
Coast Model but has abolished ANAs and provided for the appointment of adjudicators to be made 
by a government agency (i.e. the Registrar of the Queensland Building and Construction Commission 
(QBCC)). 

In addition to the Qld Act, the Subcontractors’ Charges Act 1974 (SC Act) establishes a statutory 
mechanism by which a subcontractor, in certain circumstances, can secure payment of moneys 
owed under their contract with a contractor. 

Further, the Queensland Building and Construction Commission Act 1991 (QBCC Act) regulates the 
building industry and establishes a licensing and regulatory system for the conduct of building work 
in Queensland. Importantly, the QBCC Act establishes the QBCC as the State’s building and 
construction industry regulator.  

2013 Wallace Review 
In May 2013, Mr Andrew Wallace completed a review of the Queensland Act (the Wallace Review).77 
Many of Mr Wallace’s recommendations were accepted by the former Queensland Government and 
in 2014, amendments to the Queensland Act were introduced to implement Mr Wallace’s 

                                                           
75 Note that this information was current at the time of drafting. However, during finalisation of this Report the 
Queensland Government passed the Building Industry Fairness (Security of Payment) Bill 2017 (Qld) on 
26 October 2017 with 144 amendments. The Bill was read a third time on 8 November 2017 and received 
assent on 10 November 2017. Many of the changes to be affected by the Building Industry Fairness (Security of 
Payment) Act 2017 (Qld) are to be dealt with in Regulations, which at the time of writing had not yet been 
released. Given timing for delivery of this report, the Act is only considered in its original Bill form as 
introduced to the Queensland Parliament on 22 August 2017. 
76 Queensland Department of Housing and Public Works 2015, Security of Payment: Discussion Paper, 
December 2015, p.8. 
<http://www.hpw.qld.gov.au/SiteCollectionDocuments/SecurityOfPaymentDiscussionPaper.pdf>.   
77 Wallace, A. (2013), Discussion Paper: Payment Dispute Resolution in the Queensland Building and 
Construction Industry – Final Report, Queensland Building and Construction Commission, Brisbane, May 2013, 
pp. 182183 (Wallace Review). Refer to <https://www.qbcc.qld.gov.au/sites/default/files/Final_Report_-
_Discussion_Paper_-
_Payment_dispute_resolution_in_the_Queensland_building_and_construction_industry_PDF.pdf>.  
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recommendations. The main recommendations of the Wallace Review (and subsequently 
implemented by 2014 amendments to the Queensland Act) included: 

a) The introduction of a two-tier system whereby ‘complex’ claims would be distinguished from 
‘standard’ claims. Where a claim is a ‘complex’ claim, longer timeframes and more 
opportunities to respond to the claim should be provided than under a ‘standard’ claim. 

b) In circumstances where a respondent has failed to provide a payment schedule nor paid the 
amount claimed, the claimant should be required to first give notice to the respondent of its 
intention to commence court proceedings or apply for adjudication. 

c) ANAs should be abolished, with the Adjudication Registrar of the QBCC to be the only person 
empowered to appoint adjudicators. 

d) In the case of a complex claim, a respondent should be able to include additional reasons for 
withholding payment in its adjudication response, irrespective of whether or not such reasons 
were raised in the payment schedule. 

2015 Review of the Queensland Act 
Following the election of the Palaszczuk Government in Queensland in 2015 a further review of 
Queensland’s security of payment framework including, the 2014 amendments to the Queensland 
Act, was undertaken. A discussion paper78 for the review was released for comment from 
17 December 2015 to 31 March 2016. As a result of that consultation, a number of systemic 
problems within the building and construction industry were identified. 

The Queensland Government then engaged Deloitte Australia to undertake economic and financial 
analysis of reform proposals arising from the consultations.79 The Deloitte analysis claimed that 
implementing PBAs would deliver positive cost-benefit ratios over a 20-year evaluation period in 
certain scenarios and also supported delivery of an education program. The Deloitte analysis also 
claimed positive overall benefits from proposed changes to the Queensland Act, which included 
removing the requirement to state that a payment claim is made under the Act and an extension of 
the timeframes to apply for adjudication.  

In November 2016, the Queensland Government commenced a further round of consultations on a 
package of reforms which resulted from the 2015 Discussion Paper and proposed a number of 
reforms to security of payment.80 

Queensland Bill 2017 
Following public consultation, on 22 August 2017 the Queensland Government introduced the 
Building Industry Fairness (Security of Payment) Bill 2017 (the Queensland Bill 2017). Significantly, 
the Queensland Bill 2017 provides for: 

a) the amendment and consolidation of the Queensland Act and the SC Act into a single new Act 

b) implementation of PBAs 

c) amendments to the QBCC Act, and 

                                                           
78 Queensland Department of Housing and Public Works (2015), Security of Payment: Discussion Paper 
<http://www.hpw.qld.gov.au/SiteCollectionDocuments/SecurityOfPaymentDiscussionPaper.pdf>.   
79 Deloitte (2016), Analysis of security of payment reform for the building and construction industry, report to 
the Queensland Department of Housing and Public Works, 8 November 2016: 
<http://www.hpw.qld.gov.au/SiteCollectionDocuments/SecurityOfPaymentDeloitteReport.pdf>. 
80 Department of Housing and Public Works (2016), Queensland Building Plan: A discussion paper for industry 
and consumers, <http://queenslandbuildingplan.engagementhq.com/23620/documents/47339>. 
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d) new measures and powers aimed at allowing the government to curb corporate phoenixing. 

The existing Queensland Act and the SC Act will be repealed and their amended provisions inserted 
in a new Act. 

The legislation will mandate the use of PBAs on government projects between $1 million and 
$10 million from 1 January 2018 (phase 1) before expanding the requirement for PBAs to both 
government and private sector projects over $1 million from 1 January 2019 (phase 2). Head 
contractors will be required to set up a PBA for the project within 20 business days after entering 
into the first subcontract. In doing so the head contractor will be required to open three separate 
trust accounts: 

1. a general trust account 

2. a retention trust account, and  

3. a disputed funds trust account. 

A head contractor may be liable for a penalty of up to 500 penalty units (initially $63 075) if it fails to 
establish a PBA. 

Significant amendments to the Queensland Act include:81 

 removing the requirement to state that a payment claim is being made under the Act 

 extending the timeframe to lodge an adjudication application (but not an adjudication 
response) by 20 business days to 30 business days for all applications, unless it relates to a 
respondent’s failure to pay the scheduled amount, in which case claimants will be provided 
40 business days 

 removing the requirement for claimants to issue a ‘second chance’ notice. If a respondent fails 
to give a payment schedule within the required timeframe in all circumstances, the respondent 
will become liable to pay the amount claimed 

 precluding respondents from providing an adjudication response in circumstances where the 
respondent failed to provide a payment schedule 

 removing respondents’ ability to include ‘new reasons’ in an adjudication response if those 
reasons were not included in a payment schedule (this is currently permitted in relation to 
‘complex payment claims’ above $750 000) 

 if a contract is terminated, deeming the date of termination to be a reference date if the 
contract does not provide for, or purports to prevent, a reference date surviving beyond 
termination 

 creating an offence where a respondent fails to provide a payment schedule or fails to pay an 
adjudicated amount without reasonable excuse (up to a maximum of 100 penalty units) 

 prescribing by regulation: 

o limits on the size and length of adjudication applications and adjudication responses to 
minimise the complexity of adjudications 

                                                           
81 Explanatory Notes, Building Industry Fairness (Security of Payment) Bill 2017. 
<http://www.parliament.qld.gov.au/Documents/TableOffice/TabledPapers/2017/5517T1395.pdf>. 
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o limits on the amount of fees and expenses to be paid to an adjudicator 

o requirements for continuing professional development (CPD) for adjudicators to retain and 
renew their registration 

o requirements for grading of adjudicators 

 permitting an adjudicator to order that the claimant be reimbursed by the respondent for the 
cost of the application fee, in whole or in part, and 

 giving adjudicators the discretion to order that the respondent pay interest on the adjudicated 
amount. 

The Queensland Bill 2017 also provides more powers for the QBCC to: 

 require a building company to produce their financial records and re-introduces mandatory 
financial reporting for building companies, and 

 regulate corporate phoenixing by extending the concept of ‘excluded individual’ to a person 
who was a director or an influential person of a company within two years of it going into 
liquidation. 

The Queensland Bill 2017 was referred to the Public Works and Utilities Committee, which tabled its 
report on the Bill on 13 October 2017. The Committee recommended passing the Bill but that the 
Minister consider the following relevant recommendations: 

 Ensure the review of phase 1 of the PBA roll-out commences at least three months prior to the 
commencement of phase 2 and report on the phase 1 review findings prior to the 
commencement of phase 2 being proclaimed 

 Review the appropriateness of the proposed imprisonment penalties for a number of new 
offences contained in the Bill 

 Report to the House during the second reading speech on those issues raised by stakeholders 

 Provide examples in the second reading speech of any proposed regulations that the Minister 
intends to make should the Bill be passed, and 

 Consult with the building and construction industry when developing the regulation that will 
mandate and prohibit certain conditions for building contracts and with regard to any 
subsequent amendments to the regulation. 

The Queensland Bill 2017 was subsequently passed by the Queensland Parliament on 
26 October 2017 with 144 amendments, including the following: 

 Amended timeframes for both simple and complex adjudication applications 

 Providing adjudicators discretion to allow parties to have legal representation at conferences 

 Providing that no payment schedule is necessary if a respondent pays the entire amount of the 
payment claim before the end of the response period 

 Allowing an adjudicator to disregard an adjudication application or adjudication response to the 
extent that it contravenes any limitation relating to submissions or accompanying documents 
prescribed by regulation 
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 Changes to the timing of the response period, and 

 Requiring the Minister to commence a review of the operation and effectiveness of the reforms 
no later than 1 September 2018. 

The Queensland Bill 2017 was read a third time on 8 November 2017 and received Royal assent on 
10 November 2017. 

Given the timing for completion of this Review and the passage and assent of the Queensland 
Bill 2017 and the number of amendments involved, there was not sufficient time for this Review to 
consider the Bill’s final form as the Building Industry Fairness (Security of Payment) Act 2017. 

South Australia 
Any consideration of security of payment laws in South Australia involves an examination of the 
Building and Construction Industry Security of Payment Act 2009 (the SA Act) and the Worker’s Liens 
Act 1893 (SA) (the SA Liens Act). The SA Liens Act and the SA Act operate side by side and a claimant 
can enforce its rights to progress payments under either legislation. 

The SA Act is similar to the NSW Act except for some differences in timeframes. For example, in 
South Australia a claim can only be served within the period specified in the contract or within the 
period of 6 months after the relevant construction work was carried out, whichever is later. Under 
the NSW Act the default period is 12 months. 

The SA Liens Act enables a subcontractor to place a charge on any money payable to its contractors 
for that portion of the contract price payable to the subcontractor in respect to the work done or the 
materials supplied under the relevant contract. When the South Australian Select Committee of the 
House of Assembly reviewed the SA Liens Act in 1990, it noted that the legislation should be 
repealed because of its low usage within industry. Notwithstanding the introduction of the SA Act in 
2009, the SA Liens Act has not been repealed. 

Moss Review 
In December 2014, Mr Alan Moss, a retired District Court judge, was appointed by the South 
Australian Government to conduct a legislative review of the SA Act. The Moss Review represented 
the first occasion that the SA Act had been reviewed since its proclamation in December 2011.82  

Mr Moss noted that the SA Act ‘…is not often used in the small construction area’ but that: 

[t]he class of subcontractors that seems to need the Act the most are the middle ranking sub-
contractors, dealing with big construction firms on major projects. Work on major projects involves a 
much greater level of complexity and risk. In this environment, some sub-contractors will be working 
at the edge of their experience and competence… They have little flexibility. A break in their cash 
flows threatens their viability and the jobs of their staff. It was submitted that the Act affords them 
protection against unreasonable delay in payment.83 

However, Mr Moss also noted that the Act was biased in favour of the claimant and that this 
perception had caused head contractors to challenge the adjudication process in the courts: 

… The courts, it is said, have become increasingly willing to quash adjudicator’s determinations upon 
the basis of apparent bias…It is suggested that the default mechanism process and the very short 

                                                           
82 Section 36 of the SA Act requires the Minister to review the Act after a period of three years from the date 
the Act commenced operation to determine whether the policy objectives remain valid and whether the terms 
of the Act remain appropriate for securing those objectives. 
83 Moss, A. (2015) Review of Building and Construction Industry Security of Payments Act 2009 (SA), South 
Australia Small Business Commissioner, (Moss Review), p. 7, para. 20  
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response time, push the parties into dispute and consequent adjudication, unnecessarily when an 
initial process of negotiation would be more successful.84 

Mr Moss was attracted to the 2014 Queensland amendments because ‘[t]he Act encourages parties 
to negotiate when a dispute arises …’. Accordingly, Mr Moss went on to recommend that several of 
the key features of those amendments be incorporated within the SA Act and in particular: 

a) The withdrawal of all authority from the current ANAs with the Minister appointing the South 
Australia Small Business Commissioner (SA SBC) as the sole ANA under section 29(1)(a) of the 
SA Act. 

b) That either the SA SBC, as the ANA, or the adjudicator determine whether an adjudication is 
‘standard’ or ‘complex’ 

c) That the scale of fees to be charged by adjudicators be set by regulation, depending on whether 
the adjudication is ‘standard’ or ‘complex’ 

d) The adjudicator (pursuant to section 21 of the SA Act) being permitted to extend the time limits 
in complex matters where considered appropriate, and 

e) The SBC arrange for the publication of adjudication decisions, except when such publication 
may cause unreasonable loss and damage to the parties.85 

Further, Mr Moss found that subcontractors fear acts of retribution from head contractors if they 
use the Act to recover payments. The SA SBC accordingly recommended that a penalty for such acts 
be set at a maximum of $100 000, or two years’ imprisonment. The SA SBC considered that such 
measures would go a long way in bringing about behavioural change within the industry. 

SA Review Bill 201786 
On 5 July 2017, the South Australian Government introduced the Building and Construction Industry 
Security of Payment (Review) Amendment Bill (the SA Review Bill 2017) to the South Australian 
Parliament. If passed, the Bill will amend the SA Act to: 

 allocate responsibility for the administration of the SA Act to the SA SBC 

 introduce penalties for individuals and companies who assault, threaten or intimidate someone 
seeking a payment for work: 

o fines of up to $50 000 or two years in prison or both for individuals 

o fines of up to $250 000 for companies 

 provide the SA SBC with greater oversight of ANAs 

 clarify the meaning of ‘business days’ to recognise the annual industry shut-down period of 22 
December to 10 January, thereby excluding this period for the purposes of various statutory 
timeframes under the security of payment legislation, and 

                                                           
84 Ibid, p. 8, [21]. 
85 Ibid, pp. 1718, [40]. 
86 The Building and Construction Industry Security of Payment (Review) Amendment Bill 2017 (SA) has now 
lapsed, but it remains the SA SBC's position that the proposed changes will be re-recommended to the 
Government of the day post the March 2018 election. 
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 require adjudication decisions to be published. 

Western Australia 
The Construction Contracts Act 2004 (WA) (the WA Act) is structured to provide for timely payments 
between parties to construction contracts and for adjudication of payment disputes arising under 
such contracts. Unlike the legislation modelled on the NSW Act (i.e. the East Coast Model) the 
WA Act does not establish any new rights that override the contract. The WA Act however prohibits 
a provision in a construction contract that: 

 is predicated on a pay-if-paid/pay-when-paid basis, and 

 requires payment to be made more than 42 days after payment is claimed. 

A payment dispute arises if the amount claimed in a payment claim is due to be paid under the 
contract and the amount paid has not been paid in full; or the claim has been rejected wholly or is 
partly disputed; or the retention moneys/security has not been paid/released by the time set out in 
the contract. 

The WA Act also implies default provisions (refer to Schedule 1, Division 1 – Division 9) in the 
absence of written contractual provisions that relate to: 

 the entitlement of the amount, or a means of determining the amount, that the contractor is 
entitled to be paid for work performed 

 variations of the contractor’s contractual obligations 

 when and how a party is to make a payment claim and how the other party is to respond to 
such a claim 

 the time by when a payment must be made and whether interest is to be paid on late 
payments, and 

 the status of the retention moneys. 

2014 Evans Review 
In June 2014 Professor Philip Evans was appointed to enquire into, make recommendations and 
report on the operation and effectiveness of the WA Act. 

In his final Report,87 Professor Evans found that in the decade of operation, the WA Act was working 
well and ‘had a very positive influence on payment issues’.88 However, Evans also found that the 
WA Act’s influence in dealing with payment disputes at the lower end of the contractual chain was 
falling short of expectations and that security of payment and the impact of insolvencies remained a 
major unresolved issue within the construction industry.  

Professor Evans accordingly recommended that the WA Government establish a separate taskforce 
of major public sector construction agencies to address the concerns about the consequences of 
insolvencies for major public projects, or in the industry generally.89 Significantly however, Evans 
expressly stated that the WA Act should not be amended to require a claimant to provide a statutory 

                                                           
87 Evans, Professor P. (2015), Report on the Operation and Effectiveness of the Construction Contracts Act 2004 
(WA), August 2015 (Evans Review): 
<https://www.commerce.wa.gov.au/sites/default/files/atoms/files/cca_review_report.pdf> 
88 Ibid, p.10. 
89 Ibid, see Recommendation 21(c). 
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declaration attesting to the payment of workers, subcontractors or suppliers as a precondition of a 
payment claim under the contract.90 

Professor Evans also recommended that the jurisdiction of the WA Act be expanded by amending:91 

 section 4(3)(a) and (b) so as to include mining activities 

 section 4(3)(c) so as to include the construction of extracting and processing plant, and 

 section 4(3)(d) to allow construction work associated with the ‘wholly artistic’ work (with the 
term ‘wholly artistic’ to be expressly defined). 

As indicated above, the Evans Review did not consider that there was any need for significant 
structural amendments to the WA Act. The recommendations set out in the Evans Review were 
relatively minor in nature and made for the purposes of assisting ‘…in improvement to the operation 
and effectiveness of the Act in achieving its stated objectives.’92 Professor Evans echoed the 
sentiments expressed by Collins and Moss when he said that there was a lack of awareness of the 
legislation by industry stakeholders and that there was a need for a widespread education and 
training campaign to address these concerns.  

However, what was equally notable in Professor Evans’ report were the numerous 
recommendations that the existing legislation not be amended in respect to the following: 

(i) The time limits in which an adjudication can be made should not be increased from the 28-day 
period set out in section 26(2) of the WA Act.93 

(ii) The timelines within which a respondent is to provide its response, as set out in section 27(1) of 
the WA Act (i.e. 14 days), should not be amended. Professor Evans did not consider that the 
prescribed timelines should be extended in circumstances where the nature and/or size of the 
claim may be ‘complex’.94 

(iii) The timelines within which the adjudicator can either dismiss or determine an adjudication 
(i.e. 14 days95) should remain. Professor Evans noted the 2014 Queensland amendments 
allowed extended timeframes for a payment schedule when responding to large or ‘complex’ 

                                                           
90 Ibid, see Recommendation 28. 
91 Ibid, see Recommendations 11, 12 and 13. 
92 Ibid, p. 1. 
93 Ibid, p. 23. ‘The time limits in which an Application can be made should remain at 28 days. If the provisions 
of the contract have been followed with respect to the submission of the original payment claim, and if all 
supporting documentation has been provided to the superintendent or contract administrator in order to 
reasonably consider the basis of the claim, then it is considered that 28 days to prepare an Application under 
the Act is adequate. There should be no amendment to the 28-day period based on an arbitrary assessment of 
the type of construction work or quantum of the claim.’  
94 Ibid, p. 25. ‘… the objective intent of the Act was to provide a uniform and streamlined mechanism for 
promptly and efficiently resolving payment disputes in order to maintain cash flow, and the introduction of a 
tiered approach has the potential to promote an undue level of complexity associated with the prompt 
resolution of the dispute.’ 
95 See s. 31 of the WA Act. 
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claims and where the payment claim is a ‘complex’ claim, but expressed a preference for the 
legislation to be kept simple to preserve the prime objective of the Act.96 

(iv) The notion of introducing an alternative dispute resolution mechanism for small construction 
firms to refer small claims.97, 98 

(v) The current regulation of adjudicators in respect to their qualifications, fees and/or 
performance is generally satisfactory. 99, 100, 101 

(vi) The exclusion of particular claims agreed to in a contract from the making of an adjudication 
determination, such as liquidated damages, is not appropriate.102 

(vii) No changes should be made to the current arrangements relating to the appointment of 
adjudicators.103 

(viii) The provisions prohibiting contracting out of the WA Act should be retained, even where the 
amount exceeds a certain value and even where the contracting parties are sophisticated 
contractors.104 

2016 amendments to the WA Act 
Following the recommendations of the Evans Review, in 2016 the WA Act was amended to provide 
for: 

 future payment terms exceeding 42 days (previously 50 days) to be prohibited 

                                                           
96 Ibid, p. 27. ‘The existing 14-day timeframe should remain. This is necessary if the objects of rapid 
determination, in the absence of complex legal arguments, are to be retained.’ 
97 Ibid, p. 37. ‘I am not convinced that a third statutory rights-based process (additional to adjudication or 
arbitration) is required for the resolution of payment disputes.’ 
98 Ibid, p. 38. ‘It is not considered that the objectives of the Act will be significantly improved by amendments 
to the Act or associated legislation which create a separate dispute resolution service provided by the Building 
Commission ...’ 
99 Ibid, p. 42. ‘The consensus from the written submissions, together with comments made at the stakeholder 
meetings, indicate that the registration requirements are generally satisfactory.’ 
100 Ibid, p. 45. ‘With respect to the issue of prescribed fees there was some divergence of opinion. There is no 
evidence that high hourly rates result in expensive determinations. There is some validity in the argument that 
experienced adjudicators with higher rates may be able to determine the issues in a shorter time.’ 
101 Ibid, p. 46. ‘The current registration requirements for adjudicators do not require amendment. The 
purposes of the Act are best achieved by having the widest pool of adjudicators available.’ 
102 Ibid, p. 47. ‘There are however strong arguments in support of granting liquidated damages as part of an 
adjudication. Firstly, claims for liquidated damages can impact significantly on the financial position of the 
parties. Also, they are ‘pre-agreed’ at the time of entering into the contract… Secondly, the scheme of the Act 
is that the outcome of the determination with respect to the payment claim must reflect the legal obligation 
and entitlements of the parties. Excluding particular claims outside the parameters of the previously agreed 
contract terms is not appropriate.’ 
103 Ibid, p. 63. ‘The current governance issues relating to the prescribed appointor organisations are consistent 
with the aims and objectives of the dispute resolution functions of the Act and no amendments to the Act are 
required.’ 
104 Ibid, p. 97. ‘Following submissions made to me about inequalities in bargaining power in the industry, I am 
concerned that some parties may misuse their dominant market position and coerce parties to contract out of 
the provisions of the Act. Contracting out is also clearly inconsistent with the express provisions of the Act.’ 
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 the time limit for lodgement of an adjudication application to be increased to 90 business days 
(previously 28 calendar days) 

 ‘recycled’ payment claims (i.e. allowing a party whose initial claim for progress payment under a 
construction contract had been rejected to include such claim in its subsequent payment claim)  

 exclusion of the period 24 December  7 January from the counting of days 

 amendment of the definition of ‘construction work’ so as to exclude the fabrication or assembly 
of items of plant used for extracting or processing oil, gas or mineral bearing or other 
substances, and 

 enabling adjudicators to adjudicate on a payment dispute where an applicant has failed to 
strictly comply with some of the formal requirements. 

Tasmania 
The Tasmanian Act is based on the NSW Act but, unlike the security of payment legislation in other 
jurisdictions, the Tasmanian Act applies to ‘residential structures’ (regardless of whether the party 
for whom the work is carried out resides or intends to reside at the premises). 

2016 Building Regulation Framework Review 
The Tasmanian Government completed its Building Regulation Framework Review in 2016. The 
review looked at all aspects of building regulation in Tasmania with a view to reducing red tape. The 
resulting Building Reform Package consisted of three main elements; the Building Act 2016 (Tas), the 
Residential Building Work Contracts and Dispute Resolution Act 2016 (Tas) (RBWCDR Act) and the 
Occupational Licensing Amendment Act 2016 (Tas). 

The key provisions of the RBWCDR Act include:105 

 Protections for builders as well as consumers (i.e. home owners). 

 Minimum contractual clauses. 

 Mandatory consumer warranties. 

 Contractual variations must be in writing. 

 For projects of $20 000 or more, a Residential Consumer Building Guide must be provided. 

 Restrictions on the amounts of an initial deposit for works and for progress payments. 

 A process for formal mediation of disputes and a more formal adjudication process where 
mediation is not effective or suitable. 

The rights of a building contractor to make a claim for payment for work done under the Tasmanian 
Act are not affected. 

Northern Territory  
The NT Act adopted the West Coast Model and is similar to the WA Act apart from differences in the 
timelines relating to periods within which an adjudication application is to be made (90 calendar 
days after the dispute arises). When the NT Act was introduced, the Northern Territory Government 
repealed the Workmen’s Lien Act 2002 (NT). 

                                                           
105 Parliament of Tasmania, Fact Sheet: Residential Building Work Contracts and Dispute Resolution Bill 2015, 
<http://www.parliament.tas.gov.au/bills/Bills2015/pdf/notes/54_of_2015-Fact Sheet.pdf>.  
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2017 Review of the NT Act 
The Northern Territory Government commenced a statutory review of the Construction Contracts 
(Security of Payments) Act (NT) in October 2017. An issues paper released by the Department of the 
Attorney-General and Justice on 27 October 2017 seeks feedback on the general operation of the 
NT Act as well as specific issues raised either by stakeholders relating to the NT Act or recent court 
decisions concerning the operation of the NT Act.106 The timeframe for completing the 2017 Review 
has not been announced. 

Australian Capital Territory 
The ACT Act is based on the NSW Act. Unlike other jurisdictions, the ACT Act expressly entitles a 
party to appeal an adjudication decision to the Supreme Court on any question of law arising out of 
an adjudicator’s decision where either party consent, or with leave of the Supreme Court. However, 
a Supreme Court must not grant leave to appeal unless: 

 it considers that the determination of the question of law concerned could substantially 
affected the rights of one or more parties to the adjudication decision, or  

 there has been a manifest error of law on the face of the adjudication decision, or 

 there is strong evidence that the determination of a question may be likely to add substantially 
to the certainty of the law.107 

2015 Review of the ACT Building Regulatory System 
In response to the 2010 Building Quality in the ACT report108, the ACT Government undertook a 
policy review of the Building Act 2004 (ACT) and associated regulatory and administrative systems. 
The review found that the effect of insolvencies and bankruptcies in the building and construction 
sector was increasing, with the majority of creditors unable to recover any debt, and that there were 
constraints to timely resolution of disputes and few options for quick and low-cost dispute 
resolution. 

In November 2015, the ACT Government released a discussion paper109 which considered a number 
of matters related to security of payment, including: 

 the use of retention trusts and PBAs to address the issue of insolvencies 

 setting a maximum legislated contractual payment period for progress payment claims, which 
would not affect the default period of 10 business days for contracts where a timeframe is not 
specified, and 

 removing the requirement to endorse a payment claim as a claim under the Act. 

As a result of consultations, the ACT Government decided not to proceed with amendments to 
remove the requirement to endorse a payment claim. However, the ACT Government did commit to 

                                                           
106 Northern Territory Department of the Attorney-General and Justice 2017, Review of the Construction 
Contracts (Security of Payments) Act (NT): Issues Paper. See 
<https://justice.nt.gov.au/__data/assets/pdf_file/0011/456077/Issues-paper-on-NT-Construction-Contracts-
Security-of-Payments-Act2-FINAL-AS-AT-26.10.2017.pdf>.  
107 Section 43 of the ACT Act. 
108 ACT Legislative Assembly, Building Quality in the ACT (2010). 
109 Environment, Planning and Sustainable Development Directorate 2015, Improving the ACT Building 
Regulatory System: Discussion Paper. 
<http://www.planning.act.gov.au/__data/assets/pdf_file/0006/898458/Improving_the_ACT_Building_Regulat
ory_System-201115-BM-accessible.pdf>.  
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further exploring a trial of retention funds/project accounts, and to a review the security of 
payments system in the ACT.110 

This Review is not aware of any trials of retention funds/project accounts having commenced in the 
ACT, while the review of the security of payments system in the ACT is awaiting the findings of this 
Review. 

Commonwealth 

Cole Royal Commission 
In February 2003, the Cole Royal Commission handed down its Final Report.111 Whereas most of the 
recommendations related to industrial relation matters, Volume 8 of the Final Report dealt with the 
issue of security of payments. 

The Commission found that security of payments was an issue that critically affected the many small 
businesses that primarily operate as subcontractors. Accordingly, the Commission recommended 
that the Commonwealth enact legislation to deal with this issue. A draft Bill of the legislation was set 
out in Appendix 1 to Volume 8 of the Report. 

The structure of the Bill was similar to the WA Act that was to be subsequently enacted by the then 
WA Government. Importantly, and to avoid potential difficulties associated with the state and 
territory legislation that were then in existence, the draft Bill stated that it would not apply to 
construction contracts that are governed by the terms of a state or territory ‘in which adequate 
alternative legislation is in force’.112 The draft Bill would have allowed the Governor-General to 
declare by regulation that particular state and territory legislation is ‘adequate’. The draft Bill would 
have applied to override state or territory legislation that relates to the rapid recovery of moneys or 
rapid dispute resolution. 

The draft Bill was intended to only apply to a construction contract: 

 to which the Commonwealth, a Commonwealth authority or a constitutional corporation (being 
a body corporate that is a foreign corporation, or a trading or financial corporation formed 
within Australia) is a party 

 which relate to the business of a constitutional corporation or work in trade or commerce to 
which section 51 (1) of the constitution applies, or 

 which affect matters connected with a Territory. 

Significantly, the draft Bill included default provisions for making payment claims, entitling a party to 
submit a claim at any time after the commencement of work under the contract and then at 
20 business day intervals. Within 10 business days of receipt of a claim, a party would either have to 
pay in full, or give notice of rejection of the claim (including reasons). 

Further, the draft Bill provided that any provision of a construction contract under which the 
operation of the legislation is excluded, modified or restricted, or which has such effect, is void. 

Finally, the draft Bill provided for a rapid adjudication process, which is similar to the process that 
had been adopted under the NSW Act. 

                                                           
110 Environment, Planning and Sustainable Development Directorate 2016, Improving the Act Building 
Regulatory System: Summary of Proposed Reforms, ACT Government, June 2016. See 
<http://www.planning.act.gov.au/__data/assets/pdf_file/0012/898680/Summary_of_reforms.pdf>. 
111 Cole Royal Commission, op cit 
112 Ibid, refer to clause 6(1) of the Draft Bill. 
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The Commission did not recommend the adoption of a trust model (although the Commissioner 
expressly stated that the failure to make such a recommendation should not be construed that he 
did not support such concept). The Commission did however recommend that in the event that a 
party to a construction contract that holds security and retention moneys becomes insolvent, that 
party will be deemed to hold the security and retention moneys in trust for the party that provided 
the security or retention moneys. The draft Bill contained a provision that implemented this 
recommendation.113 

SERC Inquiry into Insolvency in the Building and Construction Industry 
On 4 December 2014, the Senate referred an inquiry into the scale and incidence of insolvency in the 
Australian construction industry to the Senate Economics References Committee for inquiry and 
report. 

In its report released on 3 December 2015,114 the Committee made 44 recommendations aimed at 
dealing with ‘the completely unacceptable culture of non-payment of subcontractors for work 
completed on construction projects’,115 noting that the clearest indicator that a business is in 
financial difficulty is its failure to pay money owed. 

Significantly, the Committee made a number of recommendations (Recommendations 2231) 
regarding security of payment, including in particular that ‘… the Commonwealth enact uniform, 
national legislation for a security of payment regime and rapid adjudication process in the 
commercial construction industry’.116 The Committee considered it ‘absurd’ to have eight separate 
security of payment regimes which differ markedly from one another, especially given ‘… 
participants, large and small, routinely operate across state borders.’117 

The Committee further recommended (Recommendations 2931) that the Australian Government 
trial and evaluate the use of PBAs on construction projects where the ’funding for the project 
exceeds $10 million, and refer the matter of statutory trusts for the construction industry to the 
Australian Law Reform Commission for inquiry and report  including what statutory trust model 
should be adopted. 

The Committee recommended the states and territories: 

 closely scrutinise the practice of providing false statutory declarations and where necessary, 
launch prosecutions as a practical deterrent118 

 publish ‘de-identified’ information concerning the outcomes of payment disputes119 

 make it a statutory offence to intimidate, coerce or threaten a participant in the building 
industry in relation to the participant's access to remedies available to it under security of 
payments legislation, and120 

 provide education, awareness and support for industry participants who may wish to access 
remedies under security of payment legislation.121 

                                                           
113 Ibid, refer to clause 57 of the Draft Bill. 
114 SERC Inquiry Report, op cit. 
115 Ibid, p. xvii. 
116 Ibid, see also Recommendation 28. 
117 Ibid, p.156, para. 9. p. 105. 
118 Ibid, Recommendation 22. 
119 Ibid, Recommendation 23. 
120 Ibid, Recommendation 24. 
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The Committee also recommended that: 

 industry groups be more proactive in educating and training members on the relevant security 
of payment systems, including streamlining complaints and providing dedicated help lines,122 
and  

 adjudicators of payment disputes under the security of payments Acts should be required to be 
independent and impartial.123 

The Australian Government formally responded to the SERC Inquiry on the 13 June 2017,124 noting 
that this Review addressed some of the recommendations of the SERC Inquiry Report. However, also 
of interest was the Government’s response to the implementation of PBAs, which was to refer the 
matter to the Attorney General’s Department for further investigation.125 

Australian Small Business and Family Enterprise Ombudsman (ASBFEO) Inquiry 
The ASBFEO initiated an inquiry into Payment Times and Practices in Australia in November 2016. 
The inquiry came about as a result of feedback from small business and family enterprise during 
2016 saying that late and extended payments was a major problem. 

Overall the inquiry found that governments should take a greater role as payment leaders and 
setting best practice to ensure prompt payment to small business. Relevant recommendations of the 
ASBFEO’s Final Report include:126 

 setting 15 business day payment times and processes to ensure these timeframes flow through 
the supply chain 

 mandating the use of PBAs in public works and construction projects 

 industry codes which regulate business to business transactions and set payment times, and 

 introducing legislation which sets a maximum payment time for business to business 
transactions. 

4.4 Other relevant international legislation 

In addition to the legislation in Australia, it is worth considering similar legislation in Singapore and 
New Zealand. 

Singapore 
Singapore’s equivalent legislation, the Building and Construction Industry Security of Payment Act 
2004 (SG) (the Singapore Act), is substantially similar to the East Coast Model. 

The Singapore Act commenced on 1 April 2005 and is based on the NSW Act, but incorporates some 
distinctive features, including: 

                                                                                                                                                                                     
121 Ibid, Recommendation 25. 
122 Ibid, Recommendation 26. 
123 ibid, Recommendation 27. 
124 Australian Government (2017), Australian Government response to the Senate Economic References 
Committee Report: Insolvency in the Australian Construction Industry, 
<http://www.aph.gov.au/Parliamentary_Business/Committees/Senate/Economics/Insolvency_construction>.   
125 Ibid, pp. 16–17. 
126 Australian Small Business and Family Enterprise Ombudsman (2017), Payment Times and Practices Inquiry  
Final Report, Canberra, April 2017: 
<http://www.asbfeo.gov.au/sites/default/files/ASBFEO_Payment_Times_and_Practices Inquiry_Report.pdf >. 
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 the Act only applies to contracts in writing 

 the default statutory regime only applies where the contractual terms are silent on payment 
terms or the contractual payment terms are considered to be unfair, or not aligned with the 
intention of the Act 

 respondents who are dissatisfied with an adjudicator’s determination may apply for a review of 
the determination where the adjudicated amount is more than $100 000 greater than the 
response amount. The review is carried out by a new adjudicator or panel of adjudicators, and 

 a 7-day ‘dispute settlement period’ aimed at encouraging the parties to clarify for each other 
any matters relating to payment claim. This dispute settlement period commences after the last 
day on which the respondent is required to provide a payment schedule. The dispute may then 
be referred to adjudication after the dispute settlement period expires. 

New Zealand 
In New Zealand (NZ), equivalent legislation, the Construction Contracts Act 2002 (the NZ Act) 
contains many of the features of the East Coast Model. The legislation came into force in 2003, 
although significant amendments came into effect in 2016 and 2017 following the commencement 
of the Construction Contracts Amendment Act 2015 and the Regulatory Systems (Commercial 
Matters) Amendment Act 2017. 

As in the case of all the jurisdictions that have adopted the East Coast Model, the NZ legislation 
enables the parties to agree on a range of matters relating to payments, including the one date for 
payment but, absent agreement, the Act provides for a default scheme whereby payment becomes 
due and payable 20 working days after a payment claim is served. 

Right to progress payments 
The NZ Act enshrines the right to progress payments for the party who has agreed to carry out 
construction work under a construction contract. Progress payments can be made for each ‘relevant 
period’, which is defined to mean the period determined in accordance with the contract, but if the 
contract does not provide for this matter, then it is deemed to be the last day of the month when 
the construction work was first carried out and every month after that period. 

The NZ Act provides that a payment claim must not only state that it is made under the Act but must 
also: 

 contain sufficient details to identify the construction contract to which the payment claim 
relates 

 identify the construction work and the relevant period to which the payment claim relates 

 state a claimed amount and the due date for payment 

 indicate the manner in which the claimed amount has been calculated, and 

 include an outline of the process for responding to the payment claim and an explanation of the 
consequences of not responding and not paying the claimed amount. 

As in the case of many of the Australian jurisdictions that have adopted the East Coast Model, the NZ 
Act provides that if a respondent to a payment claim fails to provide a payment schedule within the 
prescribed time period and does not pay the claimed amount, then it will be deemed to be liable to 
pay the claimed amount. Significantly, the NZ Act applies to both commercial and residential 
construction work. 
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Adjudication of claimed amounts 
Any party can refer any dispute to adjudication. An adjudication is initiated by the service of an 
adjudication notice which is required to not only set out the nature and description of the dispute 
but also a statement of the respondent’s rights and obligations in the adjudication as well as a brief 
explanation of the adjudication process. Such accompanying details could be provided in any 
prescribed form. 

A claimant has a right of reply to a response to an adjudication claim, subject to such reply being 
given within five working days after it has received a copy of the respondent’s response. An 
adjudicator may choose to ignore any new issues raised in the reply and can also allow the 
respondent an additional response (rejoinder) subject to this being provided within two working 
days. 

The parties can agree on the choice of an adjudicator or a nominating body but if that agreement 
was made before the dispute arose then it is not binding. 

Treatment of retention money 
Finally, as from 31 March 2017, retention money withheld under commercial construction contracts 
must be held on trust in the form of cash or other liquid assets readily converted to cash, unless a 
financial instrument is purchased. 
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5. Judicial review under the East Coast Model 

5.1 Tension between competing policy considerations 

As outlined previously, the East Coast Model establishes a statutory right to progress payments and 
creates a rapid adjudication procedure to resolve payment disputes. This ‘rough and ready’ 
adjudication of payment disputes results in determinations which are interim only.127 The overriding 
philosophy is ‘pay now, argue later’.128 The enactment of the various security of payment legislative 
regimes (particularly with those jurisdictions that adopted the East Coast Model) have ‘spawned’ 
hundreds of court challenges of adjudicators’ determinations/decisions.129  

An examination of the cases discloses the difficulties in striking a balance between: 

a) upholding the legislature’s intention of providing a rapid, informal process for resolving progress 
payment disputes (thereby maintaining a contractor’s cash flow), and 

b) preserving a party’s right to seek judicial relief from adjudication errors.  

Unfortunately, obtaining an understanding as to what kind of adjudication errors are susceptible to 
judicial review has not been a straightforward exercise because the approach adopted by the courts 
has not always been consistent. The courts’ inconsistent pronouncements on this issue have caused 
confusion and uncertainty and this uncertainty has discouraged industry participants from availing 
themselves of the statutory process.  

5.2 What is meant by judicial review? 

There can be no doubt that, because an adjudicator’s authority is derived from the Act, an 
adjudicator is performing a public law function and that accordingly an adjudicator’s determination 
becomes amenable to judicial review.  

The expression ‘judicial review’ refers to the court’s power to review the actions of decision makers 
exercising a public law function and to hold them accountable for conduct that is not authorised by 
law. The purpose of judicial review is to ensure that the decision maker exercises only the powers 
duly vested to them. The court’s power to review a decision is, however, confined to determining the 
validity of the decision maker’s exercise of their function and not its substantive merit. The courts 
have recognised that even where a decision maker is empowered to only make an interim decision, 
such a decision could nonetheless have a significant impact on the unsuccessful party. This is 
particularly the case with adjudications where an unsuccessful respondent will be required to comply 
with the adjudicator’s decision and to immediately pay the adjudicated amount before being able to 
initiate proceedings, either through arbitration or litigation, so as to obtain a final determination on 
the disputed issue. 

The authority of the Supreme Courts to undertake judicial review is derived from the inherent, or 
common law jurisdiction of the courts.130 The inherent jurisdiction enables the court to grant the 
prerogative writs such as certiorari and equitable remedies such as declarations. 

                                                           
127 As in Musico & Ors v Davenport [2003] NSWSC 977 (McDougall J) 
128 as in Multiplex Constructions Pty Ltd v Luikens [2003] NSWSC 1140 [96] (Palmer J). 
129 SoCLA (2014); op. cit., p. 37. 
130 As codified in the various state Supreme Court Acts. See, for example, s. 23 of the Supreme Court Act 1970 
(NSW). 
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In respect to judicial reviews relating to adjudication determinations an applicant will usually seek 
prerogative relief in the nature of certiorari, so as to quash an unfavourable determination. The 
grounds upon which certiorari will be granted are: 

 jurisdictional error 

 breach of natural justice 

 fraud, and 

 non-jurisdictional error (or an error of law on the face of the record). 

In the context of those jurisdictions that have adopted the East Coast Model, one of the key issues 
relates to the scope of judicial review, especially given the inclusion of a privative provision such as 
section 25(4)(a)(iii) of the NSW Act. That section states that where a claimant has filed an 
adjudication certificate as judgement for a debt and the respondent has commenced proceedings to 
have the judgement set aside, the respondent is not, in those proceedings entitled to challenge the 
adjudicators determination. 

5.3 Court attempts at reconciling tension 

The following discussion sets out how the courts have attempted to reconcile their inherent 
jurisdiction with the doctrine of parliamentary supremacy, particularly in the context of a provision 
like section 25(4)(a)(iii) of the NSW Act. 

Musico 
The first case to consider whether an adjudicator’s determination was susceptible to judicial review 
was Musico & Ors v Davenport [2003] NSWSC 977 (Musico) in which McDougall J held that review is 
available for denial of natural justice and jurisdictional error, including jurisdictional error of law on 
the face of the record. However, His Honour did not consider that a determination can be quashed 
on the basis of non-jurisdictional error by reason of section 25(4) of the NSW Act: 

By s. 25(4)(a)(iii), a respondent seeking to set aside a judgment based on an adjudication certificate 
cannot challenge the adjudicator’s determination. That must mean that in any such proceedings, the 
judgment cannot be set aside upon the basis that the adjudicator (for example) erred in law in some 
step of his or her reasoning. It would be quite inconsistent with the legislative intention that is evident 
in s. 25(4) to permit a challenge to be raised, by way of relief in the nature of prerogative relief, upon 
the ground of error of law. The legislature could hardly be taken to have intended that, having 
forbidden entry by the front door, it was nonetheless happy for access to be obtained from the 
rear.131 

The distinction between jurisdictional errors and errors of law on the face of the records has been 
said to be not always a ’bright line’.132 Thus, for example, adjudicators will have made a jurisdictional 
error where they have incorrectly made a finding of the existence of a construction contract. 
Similarly, an adjudicator will have made a jurisdictional error where there has been a denial of 
natural justice (e.g. proceeding to make a determination by relying on an issue, or on any evidence 
not advanced by either part and not providing the parties with an opportunity to make submissions 
on such issue or evidence). In both those circumstances, the adjudicator’s decision will be held to be 
invalid. 

Reference to non-jurisdictional error in the context of adjudications is where an adjudicator’s 
decision contains an error of law (e.g. by incorrectly interpreting a provision within the construction 

                                                           
131 Musico & Ors v Davenport [2003] NSWSC 977 [55] (McDougall J). 
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contract) but has however correctly applied the Act. In Musico, McDougall J however held that such 
an error may constitute a jurisdictional error: 

The more difficult question is whether the impugned determinations or conclusions amounted to 
jurisdictional error. By ss.9(a) and 10(1)(a) of the Act, the adjudication in this case was to be carried 
out by reference to the relevant provisions of the contract. As Mr Davenport recognised, the relevant 
provision was, on the face of things, clause 10.2. That directed his attention to the Architect’s 
certification. But because of the errors in approach that I have identified … Mr Davenport failed to 
have regard to the relevant provisions of the contract. He therefore failed to carry out the task that 
the Act requires to be carried out in the manner that the Act requires … It must follow that Mr 
Davenport failed to exercise the jurisdiction given by the Act.133 

Brodyn 
The following year, 2004, the NSW Supreme Court of Appeal in Brodyn Pty Ltd t/as Time Cost and 
Quality v Davenport134 (Brodyn) considered the respondent’s application for an order to quash the 
adjudicator’s determination on the grounds that the relevant payment claim was invalid because the 
contract had been terminated and the final payment claim had been made. The Court of Appeal 
however rejected the respondent’s argument and held that the legislative intent of the Act was to 
exclude judicial review, except for certain limited circumstances, so as to ensure that adjudication 
determinations remained a rapid and interim process with minimal court involvement. 

The effect of Brodyn was to significantly restrict the ability of the parties to a construction contract 
to seek judicial review of an adjudicator determination and in doing so the NSW Court of Appeal 
overturned Musico. The Court of Appeal held that an adjudicator’s determination can only be 
challenged if: 

(a) The basic and essential requirements for a valid determination are not satisfied.135 The Court 
provided a non-exhaustive list of five basic and essential requirements: 

(i) the existence of a construction contract between the parties (sections 7 and 8 of the Act) 

(ii) the service of a payment claim by the claimant on the respondent (section 13) 

(iii) the making of an adjudication application to an ANA (section 17) 

(iv) acceptance of the adjudication application by an eligible adjudicator (sections 1819), and 

(v) determination by the adjudicator of the amount of the progress payment, the due date, 
rate of interest payable and written reasons (sections 19(2), 21(5) and 22(1), and 
section 22(3)(a)). 

(b) The purported determination is not a bona fide attempt to exercise the power granted under 
the Act,136 and  

(c) There has been a substantial denial of natural justice required under the Act.137 

Significantly, Hodgson JA expressed the view that in the case of an adjudication that was void (for 
failure to comply with one or more of the basic and essential requirements) a ‘court of competent 
jurisdiction could in those circumstances grant relief by way of declaration or injunction, without the 

                                                           
133 Musico & Ors v Davenport [2003] NSWSC 977 [199] (McDougall J). 
134 [2004] NSWCA 394 (Brodyn). 
135 Brodyn Pty Ltd t/as Time Cost and Quality V Davenport [2004] NSWCA 394 [53]. 
136 Ibid, [55]–[56]. 
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need to quash the determination by means of an order in the nature of certiorari’.138 His Honour also 
stated that given the legislative intent, adopting an approach by posing the question of whether any 
non-compliance with the above requirements is a jurisdictional or non-jurisdictional error would be 
to ‘cast the net too widely’.139 Thus, in effect, the Court of Appeal displaced the ‘broad’ jurisdictional 
approach adopted in Musico in favour of the ‘narrow’ concept, whereby only a failure to satisfy the 
basic and essential requirements to the exercise of an adjudicator’s power under the Act would 
amount to a jurisdictional error. 

For a period of about five years afterwards, the NSW Supreme Court applied the principles 
enunciated in Brodyn.140 

Impact of High Court decision in Kirk 
However, in Kirk v Industrial Relations Commission of New South Wales141 (Kirk) the High Court was 
asked to consider whether the Supreme Court had powers to review a decision of the Industrial 
Relations Court under the Occupational Health and Safety Act 1983 (NSW) and in particular whether 
the NSW Parliament had power to enact legislation that would exclude judicial review. The High 
Court reaffirmed the inherent power of state Supreme Courts to review the decisions of inferior 
courts or anybody exercising public functions142 and went on to state ‘legislation which would take 
from a State Supreme Court power to grant relief on account of jurisdictional error is beyond State 
legislative power.’143 

The High Court’s reasoning in Kirk suggested that the state legislation cannot limit the power of the 
Supreme Court to quash jurisdictional errors of law made by adjudicators. How then would this 
decision sit next to the approach that the NSW courts had adopted since Brodyn? 

Chase Oyster Bar 
In 2010, shortly after the High Court decision in Kirk, the NSW Court of Appeal in Chase Oyster Bar 
Pty Ltd v Hamo Industries Pty Ltd144 (Chase Oyster Bar) had occasion to consider whether an 
adjudicator had the power to make a determination in relation to an adjudication application that 
did not comply with the requirements set out under section 17(2)(a) of the NSW Act.145  

The NSW Court of Appeal decided that, in the circumstances of the case, an adjudication application 
had not been made in compliance with section 17(2)(a) and that, accordingly, the determination 
made by the adjudicator was invalid and that the Court had power to grant relief in the nature of 
certiorari and set aside the determination. Further, the Court of Appeal said that, in light of the High 
Court decision in Kirk, the decision in Brodyn should not be followed in relation to an adjudication 
application which was not in compliance with section 17(2)(a) of the Act, insofar as Brodyn had held 
that: 

                                                           
138 Ibid, [52]. 
139 Ibid, [54]. 
140 For example, refer to Coordinated Construction Co v JM Hargreaves [2005] NSWSC 77 [45]; Energetech v 
Sides Engineering [2005] NSWSC 801 [26]; Coordinated Construction Co Pty Ltd v Climatec (Canberra) Pty Ltd 
[2005] NSWSC 312 [13]; Holmwood Holdings Pty Ltd v Halkat Electrical Contractor Pty Ltd [2005] NSWSC 1129 
[46]–[9]; Timwin Constructions Pty Ltd v Façade Innovations Pty Ltd [2005] NSWSC 548 [38] and [41–3]; 
Schokman v Xception Construction Pty Ltd [2005] NSWSC 297 [1415]; Falgat Construction Pty Ltd v Masterform 
Pty Ltd [2005] NSWSC 728 [35]. 
141 [2010] HCA 1 (Kirk) 
142 Kirk v Industrial Relations Commission of New South Wales [2010] HCA 1 at pp. 97–99. 
143 Ibid, [100]. 
144 [2010] NSWCA 190 (Chase Oyster Bar) 
145 Section 17(2)(a) of the NSW Act provides that an adjudication application cannot be made unless the 
claimant has given the s. 17(2) notice within the period of 20 business days after the due date for payment. 
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(a) the Supreme Court of NSW was not required to consider and determine the existence of 
jurisdictional errors by an adjudicator in reaching a determination under the Act; 

(b) an order of certiorari was not available to quash or set aside a decision of an adjudicator under 
the Act; and  

(c) the Act expressly or through implication limited the Supreme Court of NSW’s power to consider 
and quash a determination for jurisdictional error by an adjudicator in reaching a determination 
under the Act. 

Significantly, however, the Court of Appeal held that the Act does not limit the power of the 
Supreme Court to review an adjudicator’s determination for jurisdictional error. 

It can thus be seen that in Oyster Bar, the NSW Court of Appeal clarified that the remedy of certiorari 
would be available to quash an adjudicator’s determination, not only in circumstances where the 
adjudicator had failed to comply with any of the ‘basic and essential requirements’ identified in 
Brodyn, but also where the adjudicator had made an error in relation to a fact that gives rise to their 
jurisdiction.  

Thus, the requirement of notice of the applicant’s intention to apply for adjudication within the 20-
day period specified in section 17(2)(a) is an example of a jurisdictional fact, and without such a fact 
being established, the adjudicator has no statutory authority to make a determination. 

5.4 Jurisdictional error if no reference date 

If the requirements of compliance with section 17(2)(a) is an example of a jurisdictional fact, could 
the same be said of the existence of a reference date?  

Southern Han Breakfast Point Pty ltd 

Initial decision 
The issue of a reference date was considered initially by Ball J in Southern Han Breakfast Point Pty Ltd 
v Lewence Construction Pty Ltd146 (Southern Han) where the respondent sought a declaration that 
the adjudicator’s purported determination was void, or alternatively, an order in the nature of 
certiorari quashing the purported determination. His Honour held that because the contract had 
come to an end and because the contract provided for the right of payment to be suspended upon 
termination, no reference date could arise after termination: 

“Reference date” is relevantly defined in s. 8 (2) of the Act to mean “a date determined by or in 
accordance with the terms of the contract as the date upon which a claim for a progress payment may 
be made in relation to work carried out or undertaken to be carried out… under the contract.” 
However, if the contract says that all payments are suspended there can be no date under the 
contract on which a claim for a progress payment may be made and consequently no reference 
date.147 

NSW Court of Appeal decision 
The NSW Court of Appeal however set aside Ball J’s decisions and in doing so held the existence of a 
reference date to support a payment claim is not a jurisdictional fact: 
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I consider that … the existence of a reference date … is not a jurisdictional fact or essential pre-
condition for the making of a valid payment claim (and hence of there is a dispute about that issue it is 
for the adjudicator to determine).148 

Other jurisdictions arrive at a different conclusion 
Earlier, the Supreme Courts in Queensland and Victoria had arrived at a contrary view on the same 
issue. 

In Walton Constructions (Qld) v Corrosion Control Technology Pty Ltd (Walton), 149 Lyons J referred to 
the differences in the term ‘reference date’ as defined under the Queensland Act compared to the 
NSW Act and concluded that the definition in the Queensland Act ‘gives greater primacy to the 
provisions of the contract with the making of a claim for a progress payment than does the language 
of the NSW Act’.150 Accordingly His Honour was not prepared to adopt the obiter statement made by 
Hodgson JA in Brodyn.151 Lyons J concluded that because the contract provided for reference dates, 
by both enabling their identification and by providing in effect that there is no right to make a 
progress claim after the contract is terminated, the consequence was ‘that no further reference date 
of this kind would then accrue’.152  

Lyons J’s reasoning was adopted by De Jersey CJ in McNabb NQ Pty Ltd V Walkrete Pty Ltd 
(McNab)153 where the Chief Justice said: 

I do not regard the absence, from the instant sub-contract, of an express provision in terms of cl 44.10 
of the contract which was before that Judge, as warranting a difference conclusion here. That clause 
equated the rights and liabilities of the parties on termination to the common law situation where a 
repudiation is accepted. Such a provision does no more than reflect the common law.154  

A similar position was adopted by Applegarth J in McConnell Dowell Constructors (Aust) Pty Ltd v 
Heavy Plant Leasing Pty Ltd (Receivers and Managers Appointed),155 wherein it was stated ‘… the 
decisions in Walton and McNab establish that a reference date will not arise for the purpose of the 
Act after termination unless the contract expressly provides for one.156  

The issue of whether the existence of a reference date is a jurisdictional fact was considered by the 
Victorian Court of Appeal in Saville v Hallmarc Construction Pty Ltd157 and articulated in unambiguous 
language:  

The considerations identified by the New South Wales Court of Appeal as described [in Chase Oyster 
Bar] indicate that the strict observance of the procedural steps in the statutory scheme, including time 
limits, was mandated by the legislature as the price by which a claimant can take the benefit of the 

                                                           
148 Lewence Construction Pty Ltd v Southern Han Breakfast Point Pty Ltd [2015] NSWCA 288 [60] (Ward JA).  
149 [2011] QSC 67 (Walton). 
150 Walton Constructions (Qld) v Corrosion Control Technology Pty Ltd [2011] QSC 67 [43]. 
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regime. The observance of certain procedural steps are essential to the assumption of jurisdiction by 
an adjudicator. An assessment of whether those procedural steps have been observed may require 
matters of evaluation that travel beyond a mechanical process. 

Furthermore, although the Act provides a ‘rough and ready’ regime intended to be swift and 
conducted without undue formality, Basten JA in Chase Oyster Bar and Vickery J in Sugar Australia, 
have each accepted the proposition that practical considerations and considerations of inconvenience 
are not determinative where deciding whether a requirement in the type of regime created under the 
Act is jurisdictional. 

Here, Saville’s right to a progress payment was dependent upon the fixing of a reference date. In turn 
this required a characterisation of whether the first payment claim was a final payment claim or not. If 
it was not (as the adjudicator found) the requirement under s. 9(2)(b) applied and required a 
calculation of the reference date as a date occurring 20 business days after the commencement of 
construction work under the construction contract. If it was (as the judge found) the requirement 
under s. 9(2)(d) applied and the reference date was relevantly the date immediately following the day 
that construction work was last carried out under the construction contract. These matters involved 
questions of evaluation in relation to the scope of the construction contract and the timing of work 
undertaken within that scope. In our view, the need for evaluation by the adjudicator, by reference to 
the evidence, does not preclude the fixing of a reference date under s. 9(2) from being a jurisdictional 
fact and thus reviewable158.  

Although it would appear that the Victorian Court of Appeal had not referred to the NSW Court of 
Appeal’s decision in Lewence (which had been delivered only a few weeks earlier) it was nonetheless 
clear that, as at the end of November 2015, the position that the NSW Court of Appeal had adopted 
as to whether an adjudicator’s decision regarding the existence of a reference date was a 
jurisdictional fact (and therefore reviewable by the courts) was fundamentally different to the 
position that had been adopted by the Supreme Courts of Queensland and Victoria.  

High Court decision in Southern Han 
One year later, the High Court of Australia in Southern Han Breakfast Point Pty Ltd (in Liquidation) v 
Lewence Construction Pty Ltd159 in setting aside the NSW Court of Appeal’s decision in Lewence, 
finally confirmed that the existence of a reference date is a jurisdictional fact. For the claimant in 
Southern Han, the journey from the referral of its payment claim to adjudication in January 2015 
until its eventual resolution by the High Court in December 2016, proved to be not only a very drawn 
out exercise, but also very expensive. 

5.5 Judicial review for non-jurisdictional error 

Different approach in Victoria to NSW 
The above discussion of the different positions that members of the judiciary had adopted in respect 
of one of the fundamental concept of the East Coast Model is not an isolated example. Indeed, the 
position that the NSW Supreme Court has adopted on the issue of judicial review of an adjudicator’s 
determination is in sharp contrast to that adopted by the Supreme Court of Victoria. 

As outlined above, the position that the New South Wales Court of Appeal had posited in Brodyn as 
to whether jurisdictional review of an adjudicator’s decision would be amendable to a writ of 
certiorari had been recast in Chase Oyster Bar. Nonetheless, the willingness of the NSW Court of 
Appeal to permit judicial review, particularly in the case of non-jurisdictional error, and after Chase 
Oyster Bar is fundamentally different to that adopted in Victoria. It is worthwhile expanding on this 
difference, not only because the High Court has agreed to hear an appeal of the NSW Court of 
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Appeal decision in Shade Systems Pty Ltd v Probuild Constructions (Aust) Pty Ltd 160 (No 2) (Shade 
Systems), but also because it is a demonstration on how the different approaches by the NSW and 
Victorian Supreme Courts have created legal uncertainty and confusion within the construction 
industry. 

It should be noted that even before the NSW Court of Appeal had handed down its decision in Chase 
Oyster Bar, Vickery J, in Hickory Developments Pty Ltd V Schiavello (Vic) Pty Ltd & Anor161 and in 
Grocon Constructions v Planit Cocciardi Joint Venture162, held that an adjudication determination was 
susceptible to a writ of certiorari. In arriving at that conclusion, Vickery J declined to follow Brodyn 
on the basis of the specific provisions of the Victorian Act and the Victorian Constitution: 

In Brodyn, the view was taken in relation to the NSW Act that, although there was not an explicit 
exclusion of the jurisdiction of the Court prior to the obtaining of judgment, an intention was 
disclosed to exclude curial intervention for errors of law in the adjudicator’s determination. It 
followed that, under the NSW Act properly construed, relief in the nature of certiorari was not 
available to quash an adjudicator’s determination which is not void and merely voidable.  

In my opinion, this construction is not open under the Victorian Act.163 

His Honour went on to note that whereas section 51 of the Victorian Act referred to section 85 of the 
Victorian Constitution Act: 

Critically, there is no reference in the Act to altering or varying s. 85 of the Constitution Act in relation 
to any other matter, including the grant of relief by way of certiorari. It follows, in my opinion, that no 
implication can arise in construing the Act which has this effect. Indeed, it could be said that the 
implication operates in the opposite direction. Having specifically turned its mind to the matter of 
which provisions in the Act should operate to limit the jurisdiction of the Supreme Court under the 
Constitution Act, it appears to have been the intention of the Legislature not to limit the Court’s 
jurisdiction by excluding or restricting judicial review by the Court of a determination of an adjudicator 
under the Act … 

In my opinion, the only way to correct the position in Victoria, if the legislature saw fit to do so in 
order to reinforce the purposes and objects of the Act and provide for desirable uniformity with 
similar interstate legislation, is by passing an act of Parliament which properly addresses s.85 of the 
Constitution Act 1975 [Vic].164 

The result of Vickery J’s interpretation of the privative provision within the Victorian Act (i.e. 
section 28 R (5)) and section 85 of the Victorian Constitution Act 1975 is that, unlike NSW, judicial 
review is available for non-jurisdictional error of law on the face of the record as well as jurisdiction 
error in Victoria.165 

Indeed, the NSW approach was confirmed in Shade Systems where the NSW Supreme Court of 
Appeal overturned the decisions of the primary judge Emmett AJ who found that section 69 of the 
Supreme Court Act 1970 (NSW) provides the court with jurisdiction to grant any relief including by 
way of a writ of certiorari, to quash an adjudication determination made on the basis of an error of 
law on the face of the record. According to the primary judge: 
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The process of adjudication in Part 3 of the Security of Payment Act involves the exercise of public 
powers, in that it is a statutory power conferred by legislation. Accordingly, in principle, a 
determination by an adjudicator is amenable to judicial review under s. 69 of the Supreme Court Act 
and there is no reason why the Court would not have power to quash a determination by an 
adjudicator that involves an error of law. 

However, the provisions of s. 69 do not affect the operation of any legislative provision to the extent 
to which the provision is, according to common law principles and disregarding those provisions, 
effective to prevent the Court from exercising its powers to quash or otherwise review a decision. 
Thus, if one can find a clear legislative intention to exclude the availability of judicial review in the case 
of non-jurisdictional error on the face of the record of a determination made by an adjudicator under 
the Security of Payment Act, relief under s. 69 would not be available to quash the determination. 
Shade Systems contends that, on the proper construction of the Security of Payment Act, relief under 
s. 69 of the Supreme Court Act is not available to Probuild, even if the Adjudicator made such an error 
of law… 

Hodgson JA expressed [in Brodyn] the opinion that the reasons that he had stated for excluding 
judicial review on the basis of non-jurisdictional error of law justified the conclusion that the 
legislature did not intend that exact compliance with all the more detailed requirements of the 
Security of Payment Act was essential to the existence of a determination. His Honour said that what 
was intended to be essential was compliance with the basic requirements, a bona fide attempt by the 
adjudicator to exercise the relevant power relating to the subject matter of the legislation and 
reasonably capable of reference to that power, and no substantial denial of natural justice that the 
Security of Payment Act requires to be given. If the basic requirements are not complied with, his 
Honour said, or if the purported determination is not a bona fide attempt or if there is a substantial 
denial of the relevant measure of natural justice, a purported determination will be void because 
there will not then have been satisfaction of the requirements that the legislature has indicated as 
essential to the existence of a determination… 

However, a provision conferring jurisdiction on or granting powers to a court should not be construed 
by implying or imposing limitations that are not found in the express words of the provision. Against 
the quite cogent reasons for excluding the operation of judicial review, as outlined above, it is clear 
that there is nothing in the Security of Payment Act that directly addresses the possibility of 
proceedings for judicial review in respect of a determination made by an adjudicator… 

I do not consider that there is a clear indication or implication to be found in the Security of Payment 
Act that the jurisdiction conferred by s. 69 of the Supreme Court Act is intended to be excluded … I 
consider, on balance, that judicial review under s. 69(3) is available to quash a determination made by 
an adjudicator where an error of law that leads to an adjudicated amount that is different from the 
amount that would have been determined but for the error of law appears on the face of the 
record.166 

It should be observed that the conclusion arrived at by Emmett AJ as outlined above was consistent 
with those expressed by the Victorian Court of Appeal where in Saville v Hallmarc Construction Pty 
Ltd167 it stated: 

Errors made with respect to a jurisdictional fact are thus to be distinguished from, relevantly, errors of 
fact-finding made by an administrative tribunal within the course of an enquiry properly embarked 
upon. Errors made within jurisdiction (non-jurisdictional errors) are unreviewable in a proceeding for 
judicial review save where the error amounts to an error of law on the face of the record. As the High 
Court observed in Refugee Review Tribunal; Ex parte Aala: 

The difficulty of drawing a bright line between jurisdictional error and error in the exercise of 
jurisdiction should not be permitted, however, to obscure the difference that is illustrated by 
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considering clear cases of each species of error. There is a jurisdictional error if the decision maker 
makes a decision outside the limits of the functions and powers conferred on him or her, or does 
something which he or she lacks power to do. By contrast, incorrectly deciding something which the 
decision maker is authorised to decide is an error within jurisdiction. (This is sometimes described as 
authority to go wrong, that is, to decide matters within jurisdiction incorrectly.) The former kind of 
error concerns departures from limits upon the exercise of power. The latter does not.168 

However, the NSW Court of Appeal in overturning Emmett AJ’s decisions169 emphasised that Brodyn 
was authority for the proposition that judicial review was not available for a non-jurisdictional error 
of law and that this position had been followed not only in NSW but also in other jurisdictions: 

It is the unanimous view of cases in this Court that both McDougall J in Musico and this Court in 
Brodyn concluded that relief is not available to quash an adjudicator’s determination on a ground 
other than jurisdictional error. (Brodyn may have gone further.) The contrary conclusion would 
undermine the underlying purposes of the Security of Payment Act, which are manifest in the 
statement of the object of the legislation (s 3), the scheme revealed by the structure of the Act and, to 
make the same point from a different perspective, the combined effect of the provisions discussed 
above. The reasoning has been accepted in numerous cases, not only here but in other jurisdictions. 
No sufficient reason has been put forward to doubt its correctness.170 

South Australia follows NSW approach 
The reference to the NSW position having been adopted in other jurisdictions refers to the South 
Australia Supreme Court decision of Stanley J in Maxcon Constructions P/L v Vadasz & Ors (No. 2)171 
and in particular the following statements of His Honour: 

The plaintiff submits that non-jurisdictional errors of law are amenable to judicial review relying on 
Probuild Constructions (Aust) Pty Ltd v Shade Systems Pty Ltd. In Probuild Emmett AJA concluded that 
judicial review under s. 69(3) of the Supreme Court Act 1970 (NSW) is available to quash a 
determination made by an adjudicator under the cognate legislation in New South Wales where an 
error of law, that leads to an adjudicated amount that differs from the amount that would have been 
determined but for the error of law, appears on the face of the record. 

I do not accept the plaintiff’s submission.172 

… While Emmett AJA in Probuild was of a different view, the analysis of Hodgson JA was adopted by 
Mason P and Giles JA in Brodyn. Subsequently, the New South Wales Court of Appeal in Chase Oyster 
Bar Pty Ltd v Hamo Industries Pty Ltd revisited the correctness of the judgment in Brodyn in light of 
the High Court’s reasons in Kirk and while it reversed the conclusion in Brodyn that determinations by 
adjudicators are not amenable to judicial review for jurisdictional error, the Court of Appeal did not 
criticise the conclusion in Brodyn that judicial review would not lie for non-jurisdictional error of law 
on the face of the record.  

On appeal, the South Australian Full Court of Appeal held that whilst the error by the adjudicator was 
an error of law on the face of the record, relief by way of certiorari was, on the basis of the New 
South Wales’ Court of Appeal’s decision in Shade Systems, impliedly excluded. In regard to the NSW 
Court of Appeal’s decision, Blue J said:  

Mr Vadasz rightly does not contend that this Court is obliged to follow decisions of the New South 
Wales Court of Appeal in respect of the non-availability of certiorari for error of law on the face of the 
record prior to the decision in Shade Systems. Nevertheless, the line of authority between 2004 and 
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2016 should be taken into account when considering whether this Court is convinced that the decision 
in Shade Systems is plainly wrong. 

I am not convinced that the construction adopted by the New South Wales Court of Appeal in Shade 
Systems Pty Ltd v Probuild Constructions (Aust) Pty Ltd (No 2) is plainly wrong. It is a considered 
decision of a five member Court of Appeal especially convened to determine the issue of construction 
authoritatively. It followed an earlier line of authority dating back to 2004, albeit the issue had not 
been considered in detail before Shade Systems. While I do not find the reasoning in favour of implied 
exclusion persuasive for the reasons given above, equally I recognise that there are arguments in 
favour of implied exclusion. 

In the circumstances, this Court is bound to follow the decision of the New South Wales Court of 
Appeal in Shade Systems Pty Ltd v Probuild Constructions (Aust) Pty Ltd (No 2) that the Act impliedly 
excludes certiorari in respect of an adjudication determination on the ground of error of law on the 
face of the record.173 

High court to resolve this issue 
The High Court of Australia granted leave to hear an appeal of the NSW Court of Appeal in Shade 
Systems. Leave had also been granted by the High Court to hear an appeal of the South Australian 
Court of Appeal’s decision in Maxon Constructions. The High Court heard arguments relating to those 
two appeals on 8 and 9 November 2017. In each case almost two years will have elapsed before a 
resolution as to whether the adjudicator’s decision, which has contained a non-jurisdictional error of 
law, will be able to be set aside by the higher court.174 However, it is also clear that, should the High 
Court overrule the decisions of the NSW and South Australia Court of Appeal, then it will have a 
profound effect on adjudication determinations in other jurisdictions and undoubtedly result in a 
sharp increase in the number of adjudications that will be reviewed by the courts. 

5.6 Commentary: Why the courts are prepared to intervene 

It is important to emphasise that the evolving propensity of the courts to intervene does not reflect a 
disregard as to the intent of the legislation. Indeed, the initial approach of the courts was one of 
recognising the objects and purposes of the legislation regime.175 However, as the Society of 
Construction Law Australia (SoCLA) observed in its 2014 Report on Security of Payment: 

It is not hard to see an explanation for this collapse of confidence in the adjudication process by the 
courts. The courts came to the process eager to enforce the legislative intent. As time has gone by the 
courts have seen more and more cases where the quality of the adjudication decision making process 
has been so poor that the courts have been increasingly willing to intervene. 

It is to be emphasised that the courts do not quash adjudicators' determinations merely because that 
are wrong, even obviously wrong on their face. The courts have recognised that the intent of the 
legislation is for rough justice, and thus there are bound to be cases in which errors are made (as 
noted above, these errors are almost always made in favour of the claimant). In many cases, the 
determinations are quashed because of the traditional judicial review grounds - bias, denial of natural 
justice, want of good faith and acting without jurisdiction. More recently, there has been a trend for 
the courts also to quash decisions which are of such poor quality that it cannot be said that the 
adjudicator had done his or her job at all. Thus, Sackar J recently remarked in State Water Corporation 
v Civil Team Engineering Pty Ltd [2013] NSWSC 1879: 

                                                           
173 Maxcon Constructions Pty Ltd v Vadasz (No 2) [2017] SASCFC 2 [207], [209]. 
174 The claimant in Shade Systems lodged its adjudication application in January 2016 and the claimant in 
Maxon Constructions lodged its adjudication application in March 2016. 
175 Leighton Contractor Pty Ltd v Campbelltown Catholic Club Ltd [2003] NSWSC 1103; Hawkins Construction 
(Aust) Pty Ltd v Mac’s Industrial Pipework Pty Ltd [2002] NSWCA 136; Multiplex Constructions Pty Ltd v Luikens 
[2003] NSWSC 1140; Amflo Constructions Pty Ltd v Jefferies [2003] NSWSC 856; Hickory Developments Pty Ltd v 
Schiavella (Vic) Pty Ltd + Anor [2009] VSC 156. 
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‘[126] After reading the clauses of the contract identified by the adjudicator, one is left in a 
state of bewilderment, as the clauses (apart from clause 40) bear no apparent relevance to 
the issue at hand. This is not an instance where an adjudicator has grappled reasonably with 
the relevant provisions of the contract and arrived at an erroneous result within jurisdiction, 
rather it is an instance where there is no reasoning process at all, and no attempt at one." 

In other words, the courts on the Eastern seaboard have been saying that respondents are entitled to 
at least some intellectual process before being ordered to pay a sum in dispute and this is what has 
been lacking. In Bauen Constructions v Westwood Interiors [2010] NSWSC 1359, McDougall J said: 

‘[40] In this case, [the relevant paragraph] of the determination gives no intellectual 
justification for the decision that was made. It does not involve any process of consideration 
or reasoning; it is, in my view, an abdication of the obligation to reason. … [P]arties to an 
adjudication application are still entitled to see some intellectual process that leads to the 
conclusion, particularly where, in many cases, very substantial sums of money are involved. 

176 

It is difficult not to agree with SoCLA’s observation that notwithstanding the courts’ acknowledgment 
of the legislature’s intention, there is an expectation that an adjudicator who is performing a 
statutory function should discharge that obligation in good faith, applying an independent mind and 
demonstrate in the reasons given for the making of determination that the appropriate intellectual 
process has been applied. Indeed, it became evident during interviews conducted with many senior 
legal practitioners that there remained a high level of concern regarding the quality of the 
adjudication making process. The concerns expressed by the legal profession regarding the variable 
quality of adjudication decisions cannot be ignored and is accordingly dealt with in greater detail in 
Sections 13.5 and 14.3 of this report. Equally disconcerting however, is the inconsistent approach 
that the judiciary have adopted regarding its willingness to allow an adjudicator’s decision to be 
reviewed and this inconsistency has caused considerable confusion and uncertainty within industry. 

 

                                                           
176 SoCLA (2014), Report on Security of Payment and adjudication in the Australian Construction Industry, 
Australian Legislation Reform Sub-Committee, February 2014, paras 110–12. 
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6. The need for national consistency  

One of the key Terms of Reference for this Review is to ‘examine security of payment legislation of 
all jurisdictions to identify areas of best practice for the construction industry’. In observing this term 
of reference, it is has become evident that a best practice model of security of payment legislation is 
to be delivered, which could provide the basis for improved national consistency in this field. 

The review in Chapter 5 of the different ways in which the courts have construed the current 
security of payment legislation provides a platform for determining what measures are appropriate 
to overcome the current fragmented nature of the security of payment laws and address the need 
for national consistency. 

6.1 The need for consistency 

As already identified in Chapter 4, there are now eight separate pieces of legislation in Australia 
which deal specifically with security of payment. However, as noted by the Honourable Justice Peter 
Vickery: 

We now have a national scheme comprising 8 Acts. It is a scheme which has at least two common 
themes — the recognition of a common objective and a manifest divergence in approach to achieving 
it.177 

The need for consistency in security of payment laws has been well established over the years by 
various expert legislative reviews and academic and other works. It can be traced back as far as the 
2003 Cole Royal Commission.178 Commissioner Cole’s advocacy for a consistent national approach 
has been repeated by many since.179 It is therefore not necessary to again explain this need in great 
detail. However, I will for completeness outline a number of the valid arguments that have been 
raised over the years in support of a consistent approach to the issue of security of payment. 

6.2 Key arguments to support a consistent approach 

The key arguments in support of a consistent national approach to security of payment can be 
summarised as follows: 

1. A national industry requires a national approach. 

2. Equality of rights and protections across jurisdictions. 

3. A national approach will reduce complexity and administrative burden. 

4. There is significant practical and legal experience to support a national approach. 

5. There is widespread industry support. 

                                                           
177 Hon. Justice Peter Vickery, ‘Security of Payment Legislation in Australia: Differences between the States  
Vive la Difference?’ (Speech delivered to the Building Dispute Practitioners Society, Melbourne, 
12 October 2011 (Vickery J’s Speech delivered to the Building Dispute Practitioners Society, 2011). 
178 Cole Royal Commission, op. cit. 
179 Vickery J’s Speech delivered to the Building Dispute Practitioners Society, 2011; Zhang T (2009), ‘Why 
national legislation is required for the effective operation of the security of payment scheme’, Building and 
Construction Law Journal 25, p. 376; Society of Construction Law (2014), Report on Security of Payment and 
Adjudication in the Australian Construction Industry; Bell M. and Vella D. (2010), ‘From Motley Patchwork to 
Security Blanket: The Challenge of National Uniformity in Australian Security of Payment Legislation’; 
Australian Law Journal, Volume 8; Coggins J, PhD thesis, 2012; Jacobs MS, Security of payment in the 
Australian Building and Construction Industry (5th edition, 2016). 
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These points are further discussed in the following sections. 

A national industry requires a national approach. 
The construction industry is a national industry. As such it is reasonable that a national approach be 
taken to issues arising in that industry. This was recently highlighted by the 2015 SERC Inquiry Report 
which stated: 

The construction industry is a national industry. Its participants, large and small, routinely operate 
across state borders. It is absurd that in this day and age there are eight separate SOP [security of 
payment] regimes which differ markedly from one another.180 

The Inquiry concluded that a national approach to security of payment was required and made a 
recommendation to that effect. Prior to that, SoCLA argued for a national system in its 2014 Report 
on Security of Payment, where it stated that there ‘… are no evident differences in the conditions 
relating to the construction industry between the States, so as to justify any State by State 
treatment.’181 

Indeed, many activities of the industry are already regulated at a national level so as to enhance 
industry efficiencies and outcomes  for example, the National Construction Code (NCC),182 the 
Building Code 2016183 and the National Australian Building Environment Rating System (NABERS).184 

SoCLA also noted that not only is the construction industry a national industry, but so too is 
adjudication: 

… the practical reality is that adjudication is a national business. Most appointments are by ANAs who 
operate nationally. Many adjudicators operate in States other than their home State. The State 
courts, in considering challenges to determinations, have regard to decisions from other States. 
Insofar as States have introduced a ‘red card, yellow card’ system, they look at failings of adjudicators 
throughout Australia. 

For these reasons, we suggest that the present State-based system for authorising ANAs and 
registering adjudicators be replaced by a national system. 

Equality of rights and protections across jurisdictions 
Similar businesses operating in different jurisdictions should be able to enjoy the same rights and 
protections. As already identified, an observation of various pieces of security of payment legislation 
highlights a number of differences in the process across jurisdictions which can have a significant 
impact on the prospects of both respondents and claimants.  

For example, there are differences in what can be claimed; the timeframes under which the 
payment claim, payment schedule, adjudication application and adjudication response must be 
lodged; and the respondent's ability to raise reasons in an adjudication response. 

                                                           
180 SERC Inquiry Report, op. cit., p. 156, para. 9.105. 
181 SoCLA 2014, op. cit., p. 21. 
182 The NCC incorporates all on-site construction requirements for safety, health, amenity and sustainability in 
the design and construction of new buildings (and new building work in existing buildings) into a single code. 
183 Because so much of the nation’s infrastructure facilities (such as transport, education, health care) are 
subject to Australian Government funding, construction firms submitting an expression of interest or tendering 
for Australian Government funded building work, must meet the requirements of the Building Code 2016 and 
obtain a formal letter of compliance from the Australian Building and Construction Commission (ABCC). 
184 NABERS is a single national rating system that measures the environmental performance of buildings. 
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As noted by Commissioner Cole in 2003: 

… it is not obvious why subcontractors in one State or Territory have better prospects of receiving 
payment for their work than subcontractors working in any other State or Territory.185  

Commissioner Cole’s observations have been echoed by other proponents of a national system and 
remain valid today. 

A national approach will reduce complexity and administrative burden 
There is a reasonable expectation that a national approach will reduce complexity and 
administrative burden associated with operating across multiple jurisdictions. By its nature, the 
construction industry operates on the basis of a complex set of relationships with a range of diverse 
suppliers, including trade contractors (e.g. plumbing, bricklaying, carpentry, electrical), material 
manufacturers (e.g. structural steel, windows, wall panelling, floor and wall tiling) and services 
(engineering, design consultancy). 

Many of these contractors, subcontractors and suppliers operate in more than one state and the 
need to become familiar with the requirements of numerous pieces of legislation is administratively 
burdensome. Other participants in the security of payment process, such as ANAs, adjudicators and 
lawyers, likely face similar burdens. Surely, then, one national legislation is more desirable and will 
be simpler and far more accessible for those who use the laws or otherwise become involved in the 
security of payment process.  

As noted by Commissioner Cole: 

National consistency in this area is important because it reduces the cost of businesses moving 
between jurisdictions and operating in different jurisdictions. It minimises duplication and reduces the 
cost of education campaigns. It means that the costs of subcontractors and the cost of building are 
not inflated in those States and Territories where there is a higher risk that subcontractors will not get 
paid.186 

In its 2015 report, the SERC Inquiry said of the differences across jurisdictions: 

Some of the differences are small while some are large and significant, but what they all do is present 
manifold difficulties for construction industry businesses that routinely operate in more than one 
state. This has resulted in a great deal of wasteful litigation in which parallel points of law are raised in 
the different jurisdictions.187 

One of the industry’s most experienced practitioners, Mr Anthony Igra, expressed the current 
confusion caused by having eight separate pieces of legislation:188 

These differences serve no purpose at all in practice and have not made any one version of the Act 
any better than another. None of the Inquiries noted any great benefit from these differences; only 
problems. 

There are around 2 000 adjudication applications made each year in Australia. Do we really need eight 
different versions of the Act to deal with them? 

                                                           
185 Cole Royal Commission, p.255, para. 120.  
186 Ibid. 
187 SERC Inquiry Report, p. 156. 
188 Igra A , 2017, ‘Security of Payment: Why Not a Single Act for the Whole Country?’, Sourceable, Wednesday, 
19 April 2017, <https://m.sourceable.net/m/single/?name=security-of-payment-why-not-a-single-act-for-the-
whole-country>.  
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During the course of the Review various stakeholders identified the impact that a lack of national 
uniformity has on the construction industry. The National Electrical and Communications Association 
(NECA) said the various security of payment legislative regimes around Australia impose an 
additional and unnecessary administrative and compliance burden on their members. Similarly, the 
Queensland Resources Council (QRC) said that: 

Many of QRC’s members operate nationally across state boundaries. Accordingly, the different 
legislative requirements in each state adds an unnecessary degree of complexity and confusion and 
creates administrative inefficiencies.189 

The law firm Baker McKenzie agreed, stating: 

Divergent regimes remain a barrier for businesses operating across state and territory borders. Parties 
incur additional time and monetary costs to become familiar with the nuances and differences of 
interstate legislation, and amend their contracts or business arrangements accordingly. We have 
drafted a ‘retrofit’ table of state laws for a leading retailer as an annexure to its standard construction 
contract. This table, covering not only SOP [security of payment] but also Work Health and Safety and 
other state variances, extends to nine pages and requires the Contractor Administrator to consult 
between the General Conditions of Contract and the Annexure regarding the appropriate provision 
depending on the jurisdiction in which the project is located. 

These legislative differences also create confusion about statutory obligations and rights to payment 
for construction work, which can adversely impact parties' compliance with SOP laws. We believe 
national harmonisation would improve industry understanding and engagement with SOP law.190 

Additionally, as outlined in Chapter 5, there have equally been instances where the courts in 
different jurisdictions have given a different interpretation to key concepts of the security of 
payment legislation. Such differing interpretations by the courts only add to the current confusion 
and uncertainty. 

There is significant practical and legal experience to support a national approach 
There are almost two decades of practical and legal experience on which a national approach could 
be founded. In 2009, Teena Zhang noted that a consistent national security of payment system 
would facilitate knowledge sharing between jurisdictions and result in better clarification of issues 
arising from the various legislations: 

There will also be quicker incremental development of the common law when courts extrapolate on 
the one piece of legislation and resources expended in education programs are saved because there is 
less duplication.191 

The Honourable Justice Peter Vickery similarly noted in 2011 that: 

We now have the luxury of more than a decade of experience derived from the ‘hard knocks’ of 
litigation and the practice of adjudication. This is an excellent foundation to build upon. Most of the 
problems, both practical and legal, one way or another have been exposed. It is surely now time to 
capture the best from all jurisdictions and consolidate them into a coherent national framework.192 

More recently, SoCLA has pointed to the way in which the ‘already voluminous case law caused by 
many referrals to Supreme Courts’ continues to be ‘inflated by parallel points being taken in 

                                                           
189 QRC written submission, p. 2 
190 Baker McKenzie, written submission, p. 5. 
191 Zhang, T. (2009), ‘Why national legislation is required for the effective operation of the security of payment 
scheme’, Building and Construction Law Journal (2009) 25, p. 391. 
192 Vickery J’s speech delivered to the Building Dispute Practitioners Society, 2011. 
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different jurisdictions’ and that ‘the partial but incomplete application of principles as between 
States is wasteful’.193 

The issue raised by SoCLA is of particular concern and has been discussed in Chapter 5 of this report. 

There is widespread industry support 
Perhaps one of the best arguments in support of a national approach to security of payment is the 
apparent widespread support from the construction industry. As far back as 2003, shortly after the 
introduction of security of payment legislation in NSW and Victoria, Commissioner Cole noted that 
there was ‘widespread support for a nationally consistent approach to security of payment reform’.  

The 2015 SERC Inquiry reported that ‘Witnesses and submitters to the inquiry expressed near 
universal support for a single set of rules applying around the country for security of payment and 
related matters in the construction industry.’194 

During the consultation process for this Review, the overwhelming majority of stakeholders 
repeated the call for a national approach and confirmed that the difference and inconsistencies 
between the various state and territory legislations has not served the interests of industry 
participants. In particular, their ability to enforce their entitlement to prompt payment for 
construction work carried out, or goods and services provided.  

However, not everyone gave unqualified support for national uniformity. The Western Australia 
Chapter of the Resolution Institute submitted: 

The Chapter recognizes that differences in the legislation between jurisdictions is undesirable in 
principle. Differences between the jurisdictions imposes unnecessary administrative burdens on those 
industry participants who carry on business in more than one jurisdiction. Differences between 
jurisdictions is, of course, less of a concern for those industry participants, such as smaller 
subcontractors who only carry on business in a single jurisdiction. The Chapter is concerned that the 
Federal Government should not pursue national uniformity of security of payment at the cost of 
imposing a legislative regime that is significantly worse than the existing legislation in WA and the NT. 
Legislation modelled substantially on the East Coast model would have this effect.195 

Despite the manifest consensus as to the need for a national system for security of payment, the 
next question of ‘what should that system be?’ elicits a severe divergence of opinions. Chapter 7 
attempts to sift through the competing views and arguments for a nationally consistent approach 
and present a model that recognises the best practice elements currently in place and ultimately 
achieves the objective of promoting cash flow and establishing a rapid and cost-effective process for 
resulting dispute payment claims. 

                                                           
193 SoCLA 2014, op cit, p. 21, para 34.6. 
194 SERC Inquiry Report, p. 156 [9.106]. 
195 Resolution Institute WA Chapter, written submission, para. 8. 
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7. A recommended best practice model 

7.1 Reviewing the effectiveness of the current legislations 

Despite the fact the various security of payment Acts have been in place for at least 15 years, the 
issue of late payment appears not to have produced the change in payment culture that the state 
and territory parliaments had hoped for when introducing the legislation. This raises a number of 
questions. Have the various security of payment Acts been ineffective, or are industry participants 
simply not making use of the statutory mechanisms available to them to enable prompt payment for 
construction work carried out, or goods and services supplied? Is the East Coast or West Coast 
Model more effective in enabling parties to receive such payment in a timely and cost-effective way? 

Outcomes of previous reviews 
The above questions were the threshold issues canvassed during stakeholder consultations, but this 
was not the first time that the various security of payment regimes had been reviewed. As outlined 
in Section 4.3 of this Report, most state and territory governments have conducted recent reviews of 
their legislation. In some instances, such reviews involved extensive consultation with industry and 
the release of detailed reports containing recommendations for legislative amendments  for 
example, the 2012 Collins Inquiry196 included a review of the effectiveness of the NSW Act and 
several of Mr Collins’ recommendations were incorporated in amendments to the NSW Act 
in 2014.197 

In 2013, the Queensland Government commissioned Mr Andrew Wallace to review the Queensland 
Act (the Wallace Review).198 Mr Wallace recommended an extensive overhaul of the Queensland 
Act, which the Queensland Government implemented in 2014.199 

In 2015, the Western Australian Government commissioned Professor Philip Evans to review the 
effectiveness of the WA Act (the Evans Review).200 In December 2016, the Western Australian 
Government amended the WA Act to implement several of Mr Evans’ recommendations.201  

Also in 2015, the South Australian Government commissioned retired District Court Judge Alan Moss 
to review the SA Act (the Moss Review).202 In July 2017, the South Australian Government 
introduced legislation to amend the SA Act to implement a number of Moss’ recommendations.203 

Finally, in December 2015 the SERC Inquiry released its report which considered security of payment 
laws across Australia and the need for national harmonisation of those laws.204 Of course, it was this 
aspect of the Committee’s recommendations that ultimately led the Australian Government to 
conduct this current Review.  

Each of the above reviews started with a consideration of the same question that was posed at the 
outset of stakeholder consultations for this Review: Is the existing legislation successfully meeting its 

                                                           
196 Collins Inquiry, op cit. 
197 See the Building and Construction Industry Security of Payment Amendment Act 2013 (NSW), which 
commenced on 21 April 2014. 
198 Wallace Review, op cit, pp. 182–183. 
199 See the Building and Construction Industry Payments Amendment Act 2014 (Qld), which commenced on 
15 December 2014. 
200 Evans Review, op cit. 
201 See the Construction Contracts Amendment Act 2016 (WA), which commenced on 15 December 2016. 
202 Moss Review, op cit. 
203 See the Building and Construction Industry Security of Payment (Review) Amendment Bill 2017, which was 
introduced into the South Australian Parliament on 5 July 2017. 
204 SERC Inquiry Report, op cit 
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stated objectives? Other than the review conducted by Professor Evans, all of the other reviewers, 
by reason of the scope and nature of their recommendations, clearly concluded that the legislative 
regime within the jurisdiction they were reviewing was sub-optimal. 

The findings and recommendations of these reviews demonstrate an on-going trend towards an 
ever-diverging legislative landscape. Not only did the various jurisdictions commence their journey 
of legislative intervention by not collectively agreeing to adopt the same model, but each jurisdiction 
then introduced amendments to their own legislation that in some instances fundamentally altered 
key features of their existing legislative regime. 

For example, in the case of Victoria, its 2006 amendments to the Victorian Act restricted a claimant’s 
entitlement to include claims for disputed variations to only those claims that qualify under the 
highly convoluted definition set out in section 10A of the Act. Claimants also cannot make payment 
claims for ‘excluded amounts’ as defined in section 10B(2) of the Act. No other jurisdiction has 
adopted the same restrictions to its interim payment regime.  

In Queensland, its 2014 amendments to the Queensland Act introduced a two-tier system with the 
parties now required to comply with different timelines depending on whether the payment claim is 
a ‘complex’ or ‘standard’ claim. The 2014 amendments to the Queensland Act also abolished the 
ANAs and transferred their functions to the QBCC Registrar. Again, no other jurisdiction that has 
adopted the East Coast Model has chosen to implement a two-tier process or abolish the ANAs.205 
The Queensland Bill 2017, which followed a review conducted by then newly elected Palaszczuk 
government in 2015, has maintained these two key features which were introduced in the 2014 
amendments to the Queensland Act. The Queensland Bill 2017 has, however, also introduced a 
number of other significant amendments to the Queensland legislative scheme, the details of which 
have been summarised in Section 4.3 of this Report.  

In the case of NSW, which first introduced the East Coast Model and where the notion of a statutory 
entitlement to a progress payment claim is so pivotal to the scheme of the Act, its 2014 
amendments to the NSW Act removed the requirement for a claimant, whenever making a statutory 
payment claim, to state that a claim is a claim made under the Act. All other jurisdictions that have 
adopted the East Coast Model expressly require the claimant to include such an endorsement so 
that the respondent is aware whether a claim is being made under the relevant construction 
contract or under the Act. In the case of a claim under the Act, the endorsement alerts the 
respondent to the need to provide a payment schedule within the prescribed timeframe. The 2014 
amendments to the NSW Act also provided for a differing default due date for payment after a 
payment claim has been served, depending on whether the claim is between a head contractor and 
subcontractor (30 business days206) or between a head contractor and principal (15 business days207). 
None of the other jurisdictions have adopted a different default due date that is dependent on 
whether the party making a payment claim is a head contractor or a subcontractor, although 
different jurisdictions specify different default due dates.208 

                                                           
205 Notwithstanding the Moss Review, the South Australian Government declined to incorporate a two-tier 
process when it introduced the Building and Construction Industry Security of Payment (Review) Amendment 
Bill 2017 to amend the SA Act. 
206 Refer to s. 11(1B)(a) of the NSW Act. 
207 Refer to s. 11(1A)(a) of the NSW Act. 
208 The default due date for payment after a payment claim has been served is 10 business days in Victoria (s. 
12(1)(b) of the Victorian Act), Queensland (s. 15(1)(b) of the Queensland Act), Tasmania (ss. 15(2) and 19(3) of 
the Tasmanian Act) and the Australian Capital Territory (s. 13(1)(b) of the ACT Act); 15 business days in South 
Australia (s. 11(1)(b) of the SA Act); and 28 days in Western Australia (sch. 1, div. 5, sub-cl. 7(3) of the WA Act) 
and the Northern Territory (s. 13 of the NT Act). 
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Noting the above, there is some irony in the current state of the security of payment landscape, as it 
has evolved in Australia, that despite the best intentions of each state and territory government 
when enacting security of payment legislation, the issue of late payment remains a major issue 
within the construction industry. This is clear from the responses to surveys conducted by this 
Review and the ASBFEO. 

For an industry that operates at a national level, the disparate nature of the legislative approaches 
to security of payment has produced confusion and inefficiencies. In 2002, Commissioner Cole 
observed that ‘it is not obvious why subcontractors in one State or Territory have better prospects of 
receiving payment for their work than subcontractors working in any other State or Territory’.209 
Fifteen years later, Commissioner Cole’s sentiment is more apt the ever. 

Responses from stakeholders 
The consultation process with stakeholders commenced with a high-level discussion on the various 
legislative schemes currently operating in Australia. Stakeholders were invited to express not only 
their views and preferences regarding the East Coast and West Coast Models but also their views on 
the effectiveness of the various legislations and the relative merits of a legislative regime based on a 
‘one-size-fits-all’ or ‘two-tiered’ system (as currently operates in Queensland). 

The effectiveness of existing legislation in different jurisdictions 
Not surprisingly when stakeholders were asked to comment on the effectiveness of the legislation 
operating in their jurisdiction, their responses differed not only on where the parties stood within 
the contractual chain, but also on their respective background and interests. 

NSW 
In NSW, stakeholders were of the view that the NSW Act is largely meeting its overall objectives in 
enabling industry participants to receive prompt payment for completed work. For example, NECA 
submit that the NSW Act assists subcontractors in being paid promptly because the adjudication 
mechanism is faster and less expensive than other legal options. Similarly, Master Builders 
Association (MBA) of NSW said the NSW Act appears effective as it is used by both subcontractors 
and head contractors for unpaid or disputed progress payment claims.  

Nonetheless, stakeholders also referred to several deficiencies of the NSW model, including that it 
was too complicated, overly prescriptive, imposed confusing timeframes and did not operate 
effectively for larger payment claims. In particular, concern was expressed in respect to the 
amendments introduced by the NSW government in 2014. According to NECA: 

… feedback received from NECA’s members indicates that some of the amendments introduced more 
recently, in particular the abolition of the default payment date of 10 business days provision, have 
watered down the effectiveness of the [NSW Act].210 

Adjudicate Today expanded on the manner in which the removal of the former section 11(1)  which 
contained a default provision that, in the absence of an express contract provision, results in the 
progress claim becoming payable after 10 business days  had adversely impacted on the cash flow 
of subcontractors and head contractors:  

3.39 In relation to the majority of subcontractor contracts: 

3.39.1 Oblige subcontractors to continue working for an additional 4 weeks without any 
payment before they can give notice to suspend work. 

3.39.2 Extend the time before adjudication can commence by 4 weeks. 

                                                           
209 Cole Royal Commission, op cit, p. 255. 
210 NECA, written submission, p. 8. 
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3.40  In relation to some head contractor contracts: 

3.40.1 Oblige contractors to continue working for an additional 1 week without any payment 
before they can give notice to suspend work. 

3.40.2 Extend the time before adjudication can commence by 1 week. 

3.41  These consequences are quite inconsistent with the fundamental principle and contribute to 
a greater number of insolvencies in the building industry.211 

The Law Council of Australia (LCA) advised that its NSW Committee considered that although the 
NSW Act was generally meeting its stated objectives, the legislation placed respondents at a 
significant disadvantage to claimants. In particular, the NSW Committee expressed the view that the 
nature of claims that can be made under the NSW Act should be restricted in a similar fashion to 
what is the case under the Victorian Act: 

One of the NSW Committee's key concerns is the absence of restrictions in the legislation regarding 
certain types of claims such as time cost claims and latent condition claims. In our experience, those 
sorts of claims cannot be dealt with fairly within the current adjudication regime. In this respect, the 
restrictions contained in the Victorian legislation (sections 10A and 10B) which seek to exclude 
(amongst other things) claims in respect of disputes variations, time related cost claims and latent 
conditions claims are appropriate and ought to be included.212 

Victoria 
Some stakeholders, such as Master Builders Association of Victoria (MBAV), expressed the view that 
the relatively low number of claims lodged in Victoria is indicative that the legislative regime is 
working well in that state. According to MBAV, the lower number of claims, when compared to other 
states, is an indicator that the Victorian system is more relationship-based and that disputes are 
being resolved earlier through dialogue, with the security of payment legislation considered as a last 
resort to resolving disputes. The Victorian Government expressed a similar view: 

Victoria’s SOP laws have sometimes been the subject of criticism on the basis that there have been, 
and still are, fewer adjudications in Victoria than there are in New South Wales and Queensland. 

While the number of adjudications in a jurisdiction may reflect, in part, the nature of the SOP 
legislation in a particular jurisdiction, there are a number of possible causes for differences in the 
number of adjudications between jurisdictions. Whatever the mix of causes, a higher number of 
adjudications is a measure of the extent of disputation within the local industry. It is also a reflection 
of the extent to which the primary aim of SOP legislation, the entitlement to payment for work 
fulfilled in accordance with the contract, is not being fulfilled in the first place.213 

However, organisations representing subcontractors214 and several senior legal practitioners who 
practice construction law in Victoria disagreed with such an interpretation. In their view, the reason 
for the low usage of the legislation was due to the highly complex language and technical nature of 
the Victorian Act and in particular the inclusion of a number of exclusionary claims. The following 
viewpoint expressed by Adjudicate Today best encapsulated the sentiments expressed by many 
subcontractor organisations and senior legal practitioners: 

3.53  Sections of the Victorian Act are confusing and most difficult to follow. Without legal advice 
from an expert practitioner, applications other than the simplest are likely to suffer deficiencies in 
their preparation. Areas which create problems for industry parties and limit the effectiveness of the 
Act include:  
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3.53.1 The exclusion of amounts from progress claims such as non-claimable variations, 
latent conditions, time-related costs and damages;  

3.53.2 A claim under the contract for defective work may be regarded as a claim for 
damages; and  

3.53.1 New reasons for withholding payment may be provided in the adjudication response. 

3.54  We know of no industry representative organisation or party who will defend the Victorian 
Act in its current form. The Act fails the fundamental principle.215 

Queensland 
There were varying opinions as to the effectiveness of Queensland’s laws. Several stakeholders216 
indicated that the security of payment regime was more effective prior to the 2014 amendments to 
the Queensland Act. The most strident criticisms of those amendments were expressed by 
Adjudicate Today: 

The Queensland Newman Government’s amendments to the [Queensland Act] were focussed on 
strengthening the position of respondents, particularly government, property developers and larger 
contractors over the interests of subcontractors and those providing related goods and services to the 
industry.217 

Specifically, Adjudicate Today criticised those parts of the 2014 amendments to the Queensland Act 
that introduced the concept of a two-tier payment claim process: 

There is no obvious benefit to splitting the applications on the basis of complexity or value. The 
complex matters in Qld have extended [the adjudication process] across many months and delivered 
little to no benefit to cash flow (a key reason for the creation of the scheme). Further it has proved 
fertile ground for parties to make multiple submissions that they require more time and the 
documents cannot be prepared in the times required. Ultimately, a party will take this to court as part 
of the challenge to validity of the decision based on a denial of procedural fairness. 

For complex payment claims, the Qld amendments also allow for the respondent to provide 
additional reasons for withholding payment. This can extend the time taken for adjudication by 
significantly more than 20 business days because the claimant must be allowed time in which to 
consider and respond to the new reasons. Basic tenets of the Australian model of notifying the 
subcontractor or other provider with all the reasons for withholding payment and paying what is due 
without delay were broken… 

The main reason for the difference is the absence of free, professional advice to parties seeking to 
understand the adjudication process and receive information on the nature of information that 
should be provided in an adjudication application. The abolition of ANAs in Qld has been a disaster for 
the smaller subcontracting and supply businesses. It is little wonder that the number of Qld industry 
insolvencies continues at an unacceptably high rate.218 

Similar views regarding the concept of a two-tier system were expressed by the LCA: 

The Committee's view is that the objectives of the legislation would best be served by one simple set 
of rules applying to all payment claims, rather than Queensland's current two-tier approach. We 
understand the rationale behind the Wallace Report's recommendation to adopt a two-tier system, 
particularly the concern that a 'one size fits all' approach fails to cater for the varying complexity of 
claims. However, for any statutory payment process to operate effectively it must be able to be easily 
understood and adopted in practice. This is particularly the case in the building and construction 
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industry where parties who rely on the security of payment process are often unaided by lawyers. In 
our view, the splitting of claims into complex and standard categories unnecessarily complicates and 
elongates the payment process for little benefit.219 

The Queensland MBA (QMBA) noted the current Queensland legislative framework is highly complex 
and difficult to comprehend even for lawyers, let alone subcontractors and small businesses. QMBA 
viewed the Queensland laws as unfairly balanced towards subcontractors. QMBA also submitted 
that subcontractors were not using the legislation because of its potential to destroy their 
commercial relationship with head contractors. Similarly, the Master Plumbers Association of 
Queensland (MPAQ) noted that subcontractors were not using the Queensland Act because they 
were afraid of ‘burning’ the relationship with the builder/head contractor. NECA referred to 
compressed timeframes for claimants and the appointment of adjudicators by the QBCC instead of 
ANAs as some of the changes made in 2014 which, in its view, have made the Queensland security of 
payment regime a far less attractive option for claimants. 

Some stakeholders, however, strongly support the 2014 Queensland amendments. For example, in 
its written submission Stockland stated: 

Whilst we consider that there are pros and cons to all of the SOP Legislation on foot across the 
jurisdictions, we consider that the current Queensland model is the most successful. This is due 
primarily to the ‘complex’ claims process (subject to the resolution of the present complications 
arising in relation to due dates for payment in relation to Complex Payment Claims), and the more 
rigid requirements in place regarding the appointment of adjudicators ...220 

Similarly, a senior and experienced adjudicator, Mr Barry Tozer, expressed strong support for the 
current Queensland legislation, as amended by the 2014 amendments: 

In my opinion, the legislation in Queensland is the most successful in meeting the stated objectives of 
the legislation. I am regularly nominated as adjudicator to make a decision on small value 
subcontractor payment claims. These are the payment claims which the legislation was introduced to 
address. In my opinion, one reason that the adjudication system in Queensland is so successful is the 
low cost to a subcontractor of obtaining a result in these adjudication applications. Fixed lump sum 
amounts are paid to adjudicators for their fees on these small value claims.  

It has been stated by those (generally the owners of some ANAs in other states and their employed 
adjudicators) who are critical of the Queensland system that a high percentage of these adjudication 
applications ‘fall over’ (are withdrawn) before a decision is made. In my experience, there is a 
proportion of these claims which are settled by either payment of an agreed amount or withdrawal of 
the claim after discussion between the parties after making the application. I note that recent 
statistics in Victoria suggest that only 6468% of adjudication applications proceed to a 
determination.  

I would regard this late change of heart by the respondent or the realisation of the speculative nature 
of the claim by the claimant as beneficial to both parties. It is one aspect of the success of the 
process. I note that where an adjudication is discontinued in Queensland, the Registrar is now seeking 
the reason for withdrawal and recording the result.  

There are other benefits to the Queensland legislation. It is administered transparently by the 
Registrar, is better targeted to identify the quality of adjudicator’s decisions and more particularly 
addresses the qualifications and experience of registered adjudicators. It also sets a cap on 
adjudicator’s hourly rate fees (as well as the maximum lump sum fees noted above) based on the 
‘experience’ classification of the adjudicator.  
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In my opinion, it is beneficial for the legislation to provide for two separate types of claims. I note that 
the number of ‘complex’ claims dealt with in Queensland is only a small proportion (less than 10%) of 
the total submitted to adjudication. These ‘complex’ claims are given to the most experienced 
category of adjudicators for making a decision. Less experienced adjudicators are not required to deal 
with these types of claims in Queensland. Better decisions are likely made as a result.221 

Mr Tozer’s views regarding the impact of the 2014 Queensland amendments are, however, to be 
contrasted with those provided by another experienced adjudicator, Mr Stuart Wood. Given that 
Mr Wood was previously the senior public servant who held administrative responsibilities for the 
NSW Act, his observations regarding issues he has encountered with matters referred to him since 
the 2014 amendments to the Queensland Act came into effect are worthy of consideration. Mr 
Wood contends that the 2014 amendments to the Queensland Act: 

… have resulted in a substantial increase in the adjudication process time and have transferred the 
balance of power under adjudication to the [often non-paying] respondent, contrary I believe to the 
original intent of Parliament when creating the Act.222 

Mr Wood then makes the following comment relating to the adjudication appointment process:  

… some of the adjudication applications referred to me have been very poorly prepared, particularly 
in comparison with the quality of applications made prior to the 2014 amendments to the Act. Simple 
errors were also made by the Claimant on the QBCC’s adjudication application form. Oral feedback 
given to me by other Adjudicators indicates that these are relatively common problems with the more 
recent applications made under the [amended] BCIP Act.  

In each of these cases, the adjudication application has been received and accepted by the QBCC. I 
understand that QBCC charges an administrative fee for each application. It seems to me that for this 
fee, QBCC could assist the industry if it were to carry out a high level preliminary review of each 
adjudication application.  

I am not suggesting that QBCC stand in the shoes of the Adjudicator. However, mistakes in the filling 
out of the application form and/or obvious errors that will be fatal to the process might be picked up 
early. Feedback could then be provided to the Claimant by QBCC. Such a pro-active approach should 
serve to reduce the number of aborted adjudication processes, thus avoiding wasted cost and time 
for all of the parties involved… 

As for the removal of the Authorised Nominating Authorities under the 2014 amendments to the BCIP 
Act, I believe that this was an error in decision making, based on unfortunate innuendo and 
misinformation.  

The Act, under Part 4, previously gave the Registrar [and the Minister] substantial powers to 
effectively and efficiently manage the ANA’s. These administrative arrangements provided an 
accountability framework to enable proper oversight of the ANA’s nominated to determine 
adjudication applications. As far as I am aware however, these powers were never used to ‘sanction’ 
an ANA for a failure to comply with their obligations under the Act. This gives me the very strong 
impression that, regardless of what was suggested in the Wallace Report, there really was no 
compliance issue and no objective reason to support a need to abolish the ANA’s.  

In New South Wales, as in all other States except Queensland, most of the functions of the ‘Registrar’ 
have been devolved to the Authorised Nominating Authorities. This is to avoid what would otherwise 
be a significant cost to government of staffing and maintaining the registry. Under their conditions of 
authorisation in New South Wales, the Authorised Nominating Authorities are required to perform 
the registry functions but at no cost to government in what is essentially a user pays system. This 
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approach also enables government to maintain a level of independence from the adjudication 
processes.223 

Interestingly, the Resolution Institute, which is a not-for-profit membership-based organisation that 
promotes and facilitates the development of use of dispute resolution and is also a recognised ANA 
in many jurisdictions, made the following comments on the post 2014 Queensland Act: 

We consulted our NSW adjudicator members previously in 2016 in relation to the Queensland model. 
There was diversity of opinion as to whether the Queensland Registrar of Adjudicators system is 
preferable to the ANA system. Our adjudicators were quite polarised in their views, with a small 
majority strongly favouring the NSW ANA system. One adjudicator noted that the QLD registry has 
removed all the assistance that was previously available to claimants along with promotion of the Act. 
The remaining adjudicators strongly favoured the QLD model.  

One adjudicator member commented that the QLD experiment has caused long delays, additional 
cost and little or no improvement in the outcomes. It was further noted that the single benefit is the 
neutrality of appointment. There was a concern expressed that there are too many adjudicators 
which is diluting quality as adjudicators are not doing enough adjudication each year to maintain their 
skills.  

Another adjudicator noted that the division of claims into categories in QLD is artificial and not 
helpful. For example, ‘A claim for $740 000 is treated vastly differently to a claim for $751 000.’  

Adjudicators with direct experience of the QLD model noted that they had found it to be less than 
positive. One summation is that removal of ANAs in QLD has resulted in:  

 ‘A loss of expertise in adjudicator standards;  
 An increased complexity in the adjudication process, which goes against the purpose of the 

security of payment legislation; and  
 Reduced utility of the adjudication process’.224 

South Australia 
In South Australia, stakeholders found the SA Act to be robust and successful but noted that the 
legislation was underutilised. The National Electrical and Communications Association South 
Australian / Northern Territory Chapter (NECA SA/NT) raised concerns that threats of intimidation by 
head contractors deter subcontractors from utilising the laws and that there is a widespread 
perception among subcontractors that they will not receive future work if they make a claim under 
the SA Act.  

The Master Builders Association of South Australia (MBA SA) suggested that the underutilisation of 
South Australia’s security of payment laws may reflect the fact that South Australia was the last 
jurisdiction to enact such legislation. However, MBA SA did acknowledge that contractors may seek 
to avoid using this mechanism in a ‘small town’ for fear of being sidelined from future work by going 
down an adversarial pathway. Other stakeholders, such as the Air Conditioning and Mechanical 
Contractors' Association (AMCA) SA branch (AMCA SA), suggested that while the current South 
Australian regime is effective, the legislation could be further simplified to facilitate the making of 
claims. 

Tasmania 
The low usage of the existing security of payment regimes was a theme raised by Tasmanian 
stakeholders with the Master Builders Tasmania (MBT) noting that the current Tasmanian regime is 
unnecessarily complex and not cost effective. Despite this, MBT indicated its continued support for 
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the existing regime noting that the Tasmanian system, unlike other jurisdictions, extends coverage 
to the residential sector of the construction industry. 

ACT 
In the ACT, low usage of the existing security of payment laws was raised as a concern by all 
stakeholders. According to the ACT officials the low usage was due to several reasons including 
complexity, the adversarial nature of the process and the desire among parties to preserve existing 
working relationships. Many stakeholders, such as the Master Builders Association of the ACT, 
emphasised that parties will often try to resolve disputes relating to payments themselves rather 
than pursue legal avenues. 

Western Australia 
In Western Australia, stakeholders’ views were mixed. Subcontractor groups225 said recent changes 
to the WA Act  enacted in late 2016  have improved protections for subcontractors. In particular, 
the removal of the 28-day time limit for lodging claims was seen as a positive step. However, those 
groups representing head contractors226 considered the introduction of a 90-business-day period for 
the making of an adjudication application as far too generous. Organisations representing 
adjudicators and the legal profession submitted that the WA Act had assisted contractors to seek 
expedited payment that would have otherwise had to go through a longer and more expensive 
dispute resolution process to recover moneys. 

However, Subcontractors WA submitted that the WA Act contains a ‘fundamental flaw’ in that it fails 
to require a payment schedule to be provided within a reasonable timeframe and that accordingly 
key aspects of the East Coast Model should be adopted in any national or harmonised security of 
payment regime. 

Northern Territory 
In the Northern Territory, stakeholders, including the MBA NT, viewed the existing security of 
payment laws as antiquated, noting the system appears to be an ‘every-man-for-himself’ process 
rather than a cooperative one. Master Builders Northern Territory (MBNT) also noted that 
subcontractors do not utilise the security of payment regime because of concerns regarding 
complexity and costs. MBNT suggested that the current process needs to be more cost effective, 
particularly in relation to small claims. 

Summary and conclusions 
As can be seen from the above discussion, there is no consensus for one form of legislative regime 
over another. While there is some support for the NSW Act, there are also some stakeholders who 
argue that the NSW Act should be amended so as to incorporate the changes that were made to the 
Queensland Act in 2014. On the other hand, many stakeholders, particularly those representing the 
interests of subcontractors, strongly oppose the amendments to the Queensland Act that were 
made in 2014. Some stakeholders support the carve out provisions contained in the Victorian Act, 
but the overwhelming majority do not.  

Regardless of the legislative model, subcontractor groups227 reported failure by contractors to pay 
subcontractors, unreasonable and onerous contracts, and non-enforcement of statutory 
declarations as issues that need to be addressed. Further, the sheer complexity of security of 
payment laws was often highlighted as a key area of concern, resulting in many building industry 
participants bypassing the system altogether. As a result, many stakeholders called for the security 
of payment process to be simplified. 
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7.2 Feedback on the current East Coast and West Coast models 

There were divergent views from stakeholders on whether they preferred the East Coast Model or 
the West Coast Model. However, many noted that the differences between the two models were 
expanding over time and that it would be good to regain some consistency nationally. 

In favour of the East Coast Model 
Several stakeholders representing the interests of subcontractors indicated their preference for the 
East Coast Model.228 NECA considered the East Coast Model to be superior because it includes an 
express provision that a failure to provide a payment schedule in reply to a payment claim and to 
pay by the due date creates a statutory debt for the claimed amount. NECA contends that the failure 
of the West Coast Model to include such a provision results in there being less incentive for head 
contractors and principals to comply with payment requests from subcontractors and that for this 
reason, smaller subcontractors in Western Australia utilise security of payment laws less often than 
their counterparts in other states. As previously outlined, Subcontractors WA expressed a similar 
view in regard to what it considered to be the major deficiency associated with the WA Act. 

In favour of the West Coast Model 
SoCLA contends that, under the East Coast Model, a party’s failure to serve a payment schedule 
within the prescribed (tight) timeframe (usually because of an administrative oversight) not only 
results in a denial of justice but also goes against the sense of commercial fair play which ordinarily 
operates within the construction industry: 

43. The essential problem with the East Coast Model may be simply stated. Section 15(4) of the New 
South Wales Act provides that if a claimant makes a payment claim, and the respondent does 
not respond within 10 business days, then the respondent is not entitled to raise any defence in 
relation to matters arising under the construction contract if sued for the claimed amount. 
Similarly, section 20(2A) precludes the respondent from putting in any defence in the 
adjudication if the respondent did not submit a payment schedule during that 10 business days, 
and if the claimant enters judgment following a determination, then under section 25(4) the 
respondent is not, in seeking to set such judgment aside, permitted to raise any defence in 
relation to matters arising under the construction contract … 

43.3. The parties who more typically fail to serve payment schedules in time are the more 
vulnerable players; small contractors which are often family businesses with limited 
administrative resources or subcontractors who have themselves sub-subcontracted. 
Under the East Coast Model, a failure to provide a payment schedule within the period of 
10 business days becomes liable to pay the claimed amount, whether it is really due or not, 
and the Act contains a number of measures designed to ensure that the paying party is not 
permitted to rely on any defences that it may have … 

43.5. There are some cases, of course, where a paying party decides not to put in a payment 
schedule because it knows that it has no answer to the claim being made. Far more often, 
however, a failure to put in a payment schedule in time is symptomatic, quite simply, of 
administrative oversight. Such administrative oversight is all the more facilitated by the fact 
that the words required to turn any claim into a payment claim under the legislation do not 
have to include any warning at all as to the significant consequences for failing to put in a 
payment schedule on time.229 

As such, in SoCLA’s view, the West Coast Model is to be preferred because it adopts: 

… a much more straightforward approach: leaving the contractual rights in place and giving claimants 
the right to a rapid, unbiased and fair adjudication. Instead of being constrained by draconian and 
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artificial procedures, adjudicators are given inquisitorial powers, so that they can better evaluate 
what is the real entitlement to payment. There has been a good deal of research around the world as 
to the effectiveness of this evaluative approach, and that research indicates that such an evaluative 
approach works well, being supported by all sectors of the industry, and with adjudication decisions 
rarely being the subject of successful court challenge. 

The principal defects of the East Coast Model are that it has far too often led to unfairness, is 
irredeemably tainted by a perception of bias, has led to massive litigation and is regarded by many 
paymasters is so toxic that claimants are all too often warned off using the system at all. The fact that 
both New South Wales and Queensland have recently found it necessary to make radical changes to 
their legislation (albeit in entirely different directions) is symptomatic of those defects. 

We recognise, of course, that the East Coast Model carries with it considerable momentum within 
Australia. Nevertheless, the evidence is so strong that an evaluative approach is superior to the East 
Coast Model on almost any test that we say the East Coast Model should be rejected as a potential 
starting point for new federal legislation. As bankers sometimes say, the time to stop further 
investment in a project which is irredeemably failed is always ‘now’.230 

There were some stakeholders who expressed the view that, although they prefer the West Coast 
Model, the 2014 amendment to the Queensland legislation has improved the operation of the East 
Coast Model. For example, MBA NSW supports the changes introduced in Queensland in 2014 
regarding the appointment of adjudicators by the Registrar, and the shift towards a two-tiered 
system of ‘standard’ and ‘complex’ claims, as significant areas of reform that should be adopted in 
other jurisdictions. Similarly, SoCLA submits that insofar as the East Coast Model were to be adopted 
in any harmonised legislation, then the current Queensland legislation (as amended in 2014) would 
be the ‘least inefficient’ legislative regime.  

SoCLA’s views were endorsed by a number of industry associations.231 The Master Builders Australia 
contend that the West Coast Model is the most effective model and that the East Coast Model is 
perceived as inefficient because of the differences between jurisdictions and its highly prescriptive 
nature. MBA urged that the West Coast Model be used as a starting point in considering any national 
system. 

QMBA asserted that the East Coast Model is a fundamentally flawed and unfair process and cannot 
be regarded as a proper alternative dispute resolution model. According to QMBA, the East Coast 
Model only allows certain parts of the contracts to be taken into account; is stacked in the claimant’s 
favour; gives the claimant the ability to pick what information is provided in the claim; gives an 
inadequate response time for the respondent; exacerbates conflict in the subcontractor-builder 
relationship; and is confusing for subcontractors, due to the interim nature of decisions. Accordingly, 
QMBA support the adoption of the West Coast Model and consider that this would result in a 
positive cultural change across the industry. The Resolution Institute considers that the West Coast 
Model is ‘significantly superior’ to the East Coast Model and the Housing Industry Association (HIA) 
also supports the West Coast Model. HIA submit that: 

The Eastern state model is based on default — namely a failure of the respondent to provide 
paperwork within a set period of time. As this model is largely geared towards maintaining the 
contractor’s cash flow, many decisions are made by adjudicators in the absence of a response and 
without any real resolution of the dispute underlying the failure to make payment in the first place. 
Often there is much more focus on the process, rather than the substance. There is also no ability for 
the parties to seek to mutually appointed adjudicator.  
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On the other hand, under the Western model, rapid adjudication is only available after payment ‘as 
due’ under the contract has not been made. Parties are able to refer a broader range of matters to 
adjudication and can select the adjudicator. This can lead to greater confidence and trust in the final 
result.  

On balance, HIA considers the Western model preferable.232 

In favour of a hybrid model 
A number of stakeholders233 supported a hybrid model. For example, AMCA SA proposes a dual 
process of statutory adjudication which combines the East Coast Model and the West Coast Model. 
MBA suggested that a hybrid two-tier system, incorporating both the West and East Coast Models 
and providing for ‘standard’ and ‘complex’ claims, may provide an effective system for the rapid 
processing of small payment claims while enhancing procedural fairness for respondents in relation 
to larger more complex claims. In this regard, the Review notes the extensive research work relating 
to a hybrid model as formulated by a leading academic, Dr Jeremy Coggins,234 as well as his 
submissions to this Review which detailed how such a hybrid legislative model could operate. 

Most ANAs consider that the East Coast Model legislation (other than the Victorian Act and the 
current Queensland Act) is working well and is vastly superior to the West Coast Model, but that, as 
noted by Adjudicate Today, it could be improved: 

The [East Coast] model is both more efficient and cost effective in ensuring parties are paid quickly for 
work they have performed. The West Coast model fails the fundamental principle, particularly in 
relation to smaller claims.235 

7.3 Feedback on the two-tier system for claims in Queensland 

As noted in Chapter 4, Queensland is the only jurisdiction to provide for a ‘two-tier’ system, where 
the timelines associated with the adjudication process in relation to a ‘complex’ claim differ from the 
timelines prescribed for a ‘standard’ claim. This concept followed from one of the major 
recommendations of the Wallace Review, which found: 

… the ‘one-size-fits-all approach‘ adopted by the current provisions of the Act whilst attractive for its 
relative simplicity, has the potential to result in significant injustice, particularly to contracting parties 
in complex matters. 

… Although it is by no means perfect, I have reached the conclusion that the most appropriate 
delineation of whether a claim should be considered under the existing scheme or the ‘composite 
scheme’ is by among other things, the setting of a monetary limit on the value of a payment claim. 

… Whilst I am not particularly wedded to the sum, I have concluded that it is appropriate to tie the 
monetary limit to that of the civil jurisdiction of the District Court of Queensland, which is currently 
set at $750 000.236 

The 2014 amendments to the Queensland Act went on to define a complex payment as ‘a payment 
claim for an amount more than $750 000 (exclusive of GST), or, if a greater amount is prescribed by 
regulation, the amount prescribed’.237 
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Responses from stakeholders 
Many stakeholders238 gave support for a two-tier system comprising of ‘standard’ and ‘complex’ 
claims similar to that introduced by amendments to the Queensland Act in 2014. Some stakeholders 
acknowledged that small claims require a simpler and speedier process239 and that complex claims 
should be given longer timeframes.240  

MBAV noted concerns with the current ‘one-size-fits-all’ model in Victoria, where a claim for $1 000 
must follow the same procedural steps towards adjudication as a claim for $10 million even though 
the former is likely to be much less complex and require less evidence and material to be submitted 
for the adjudicator’s consideration. SoCLA expressed a similar view, but argued that rather than 
dividing adjudications into either ‘standard’ or ‘complex’ claims: 

Individual aspects of the scheme should be tailored according to complexity. Thus, for example, it is 
appropriate that the adjudicator should have more time to consider his determination in a complex 
case. Similarly, it is appropriate to allow legal representation in conferences in complex cases, but not 
in very small cases. There is no need for the benchmark to be the same for each of these ‘fine-tuning’ 
issues.241 

Subcontractors Alliance indicated their preference towards a single system, considering that a two-
tier system has created additional complexity. The Master Builders Association of Western Australia 
(MBA WA) also argued against the separation of claims because there is no clear indication as to 
where claims should or could be delineated. The Resolution Institute also considers that the concept 
of a two-tier system would make the adjudication process more complex. 

Similarly, NECA does not support the adoption of a two-tier approach, raising concerns that this is 
likely to lead to delays in adjudication, as evidenced by the experience in Queensland post 2014, 
where the period between the service of a complex payment claim and the making of an 
adjudication decision has increased from six weeks to six months. Moreover, NECA submits that any 
division into different classes of claims based on size would be arbitrary. MPAQ and the 
Construction, Forestry, Mining and Energy Union (CFMEU) expressed similar concerns with the 
elongation of the process that the two-tier system had caused in respect of disputes involving large 
payment claims. 

Some ANAs, such as Adjudicate Today and Adjudication Forum, are also opposed to the notion of a 
division between standard and complex claims. As stated by Adjudicate Today: 

There is no obvious benefit to splitting the applications on the basis of complexity or value. The 
complex matters in Queensland have extended across many months and delivered little to no benefit 
to cash flow (a key reason for the creation of the scheme). Further it has proved fertile ground for 
parties to make multiple submissions that they require more time and the documents cannot be 
prepared in the times required. Ultimately, a party will take this to court as part of the challenge to 
validity of the decision based on a denial of procedural fairness.242  

Among jurisdictions, South Australia and Tasmania indicated their support for a two-tier approach, 
while ACT officials noted there may be merit in allowing adjudicators more time to consider complex 
claims, noting the difficulty in defining what is ‘complex’. The Victorian Government had not yet 
identified a need for two types of claims in the context of its current legislation. However, the 

                                                                                                                                                                                     
237 Refer to the Dictionary in Schedule 2 of the Building and Construction Industry Payments Act 2004 (Qld). 
238 Including MBA NSW, MEA, MPAQ, NECA SA/NT, AMCA SA, QMBA, AMCA, QRC, MBA SA, MBA National 

Office, MBT and AIB. 
239 Including MEA and HIA Qld. 
240 Including AMCA SA and MBA NSW. 
241 SoCLA, written submission, p. 3. 
242 Adjudicate Today, written submission, p. 20. 
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Victorian Government indicated it was open to considering the findings of this Review on the 
effectiveness of the Queensland system.243  

The Law Council of Australia (LCA) emphasised that whatever approach is adopted great care must 
be taken not to over-complicate the overall scheme of the security of payment legislation: 

… the objectives of the legislation would best be served by one simple set of rules applying to all 
payment claims, rather than Queensland's current two-tier approach. We understand the rationale 
behind the Wallace Report's recommendation to adopt a two-tier system, particularly the concern 
that a 'one size fits all' approach fails to cater for the varying complexity of claims. However, for any 
statutory payment process to operate effectively it must be able to be easily understood and adopted 
in practice. This is particularly the case in the building and construction industry where parties who 
rely on the security of payment process are often unaided by lawyers. In our view, the splitting of 
claims into complex and standard categories unnecessarily complicates and elongates the payment 
process for little benefit.244 

Differentiation between ‘standard’ and ‘complex’ claims 
Some stakeholders supported the concept of claims being distinguished on value, as opposed to the 
nature of the claim being made. On the other hand, some stakeholders suggested that a number of 
factors should be considered in distinguishing between ‘standard’ and ‘complex’ claims, including 
not only the value of the claim, but also the complexity of the issues associated with the claim. 

Some stakeholders245 supported the two-tiered system of ‘standard’ and ‘complex’ claims, as 
adopted in Queensland, based only on the value of the claim. However, the views amongst those 
stakeholders varied as to what the monetary threshold should be set at, and not all agreed to the 
delineation being based on an amount of $750 000 as adopted under the Queensland Act. 

AMCA SA suggested that a monetary threshold of $750 000 would be appropriate. Some 
stakeholders, such as Subcontractors Alliance and NECA SA/NT, said that $750 000 is too low a 
threshold for complex claims and that a monetary threshold of $1 million would be more 
appropriate. Other stakeholders246 thought a lower monetary threshold of $500 000 should be the 
determinant for whether a claim is considered ‘standard’ or ‘complex’, saying that the monetary 
threshold of $750 000 as set out in the Queensland Act is too high. 

The Subcontractors Alliance also expressed concern that the timelines for complex claims which 
were introduced by the 2014 amendments to the Queensland Act, are too long and that these have 
a detrimental impact on the cash flow of subcontractors. The Alliance suggested that consideration 
could be given to establishing two separate streams for claims, depending on whether the parties 
involved were head contractor and client/principal, or subcontractor and head contractor. 

QMBA and QRC advocated for claims to be differentiated based on the nature of the claim, as 
opposed to its value. According to QMBA, claims should not be distinguished on monetary value, as 
this is too easy to manipulate. QMBA therefore suggested that differentiation should focus on the 
complexity of the issue (i.e. variations to the contract, or delay cost claims). QRC suggested it may be 
more appropriate to use a claimant’s size or sophistication to differentiate claims rather than the 
value of a claim itself, as this would help protect small cash-flow dependent subcontractors and 
separate them from larger contractors that have greater commercial flexibility and access to capital. 

                                                           
243 Victorian Government, written submission, p. 2 
244 Law Council of Australia, written submission, pp. 34. 
245 Including MBA NSW, MBT and AMCA SA. 
246 Including MBA NSW and MPA NSW. 
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Notably, some stakeholders247 suggested that a multitude of factors ought to be taken into 
consideration when determining whether a claim was considered to be ‘standard’ or ‘complex’. 
MBAV suggested that the appropriate test should be a combination of the value and complexity of 
the claim. MBA SA expressed a similar view and emphasised that several characteristics could 
potentially distinguish ‘complex’ claims including monetary limits; issues of delay and delay costs; 
and claims involving technically complex issues. Both MBAV and MBA SA were of the opinion that 
different processes and additional timeframes should apply depending on whether a claim is 
deemed ‘complex’. MBA SA also suggested further provisions extending the ‘drop-dead dates’ in 
‘complex’ claims as an option, but that this must be balanced against the interim ‘pay-now-argue-
later’ nature of adjudications. 

The LCA contend that a two-tier system based on a dollar value of the payment claim fails to 
recognise that low value disputes can give rise to complex issues and high value disputes can involve 
straightforward issues: 

Claims for amounts which fall within the standard claim framework are often just as complex as those 
which fall within the complex framework. This means a respondent has less time to respond to what 
is for all intents and purposes, a complex claim.248 

LCA therefore argue that the appropriate solution is to adopt the system in place in Western 
Australia of allowing adjudicators to have the discretion to dismiss an application if it is too complex. 

There were mixed views among those jurisdictions who responded to this issue. For example, ACT 
officials did not consider the value of the claim to be a true indicator of complexity and noted that if 
claims were to be separated based on a financial threshold, $750 000 was too high given that the 
majority of claims in the ACT sit below $100 000. Tasmania considers a threshold of $500 000 would 
be more appropriate. The Victorian Government said they would consider the Review’s finding in 
relation to the effectiveness of the Queensland system,249 while the SA SBC advised that it would 
consider differentiation between ‘standard’ and ‘complex’ claims given that this was one of the 
recommendations set out in the Moss Review. 

7.4 Comparative analysis of the models — East Coast versus West Coast 

It can be seen from the stakeholders’ feedback in Section 7.1 that there is general agreement that 
the various state and territory Acts are not operating as effectively as originally intended. In those 
jurisdictions that have adopted the East Coast Model there is frustration that legislation that was 
designed to be user friendly, cost effective and provide a speedier route than the traditional course 
of litigation or arbitration, has been neither rapid nor cost-effective. 

Indeed, a considerable part of the adjudication process requires the parties and the adjudicator to 
consider complex legal issues relating to jurisdiction. Unfortunately, as identified in Chapter 5, 
several of these jurisdictional issues have received different interpretations from the various state 
Supreme Courts. 

East Coast model producing uncertainties 
I discussed in Chapter 5 of this Report how the different approach that the NSW Supreme Court had 
adopted from the Queensland and Victorian Supreme Courts on the issue of whether a claimant is 
able to make a payment claim under the Act subsequent to termination of a construction contract 
and how that issue was finally resolved by the High Court in Southern Han. 

                                                           
247 Including HIA, AIB, MBAV and MBA SA. 
248 LCA written submission, p. 4 
249 Victorian Government, written submission, p. 2 
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Similarly, on the issue of whether an adjudicator’s decision is susceptible to judicial review where 
there has been a non-jurisdictional error of law on the face of the record, the NSW and South 
Australian Supreme Courts of Appeal have adopted a different approach from that adopted by the 
Victorian Supreme Court of Appeal in Saville. Given that the High Court has granted leave to the 
respondents in Shade Systems and Maxon, this issue will be finally resolved when the High Court 
hands down its decision early in 2018. The Victorian Supreme Court has also adopted a different 
approach from the NSW and Queensland Supreme Courts as to whether a party can submit a 
payment claim prematurely.250 

Therefore, to the extent that key features of the East Coast Model have been the subject of differing 
judicial interpretation from the various state Supreme Courts, this then points to a legislative regime 
that is causing uncertainty as to the potential outcomes of a party’s statutory entitlements. Such 
uncertainty is undesirable as it discourages parties from availing themselves of the legislation. 

Uncertainty in the adjudication process 
There is an additional element of uncertainty and unpredictability associated with the adjudication 
process. Unlike the West Coast Model, the East Coast Model does not permit the parties to agree on 
an adjudicator to determine a disputed payment claim. The process relating to the appointment of 
an adjudicator under the East Coast Model has been criticised as creating a perception of being 
claimant-friendly. It is this perception, together with the many instances where an adjudicator’s 
decision has been successfully challenged in the courts due to the adjudicator having breached the 
fundamental requirements of natural justice, that has created further uncertainly with the 
adjudication process and the quality of some of the adjudication decisions.251 

This is an important issue because a claimant may find that due to an error committed by an 
adjudicator, the adjudicator’s decision may be successfully challenged in the courts, thereby 
resulting in the claimant not only not being able to obtain a valid decision relating to its entitlement 
to receive a progress payment, but also incurring considerable (and unexpected) legal costs. 

All this may then explain the increasing hesitation of parties to continue accessing the legislation, as 
was borne out from the responses received for the survey conducted for this Review. Legislation 
intended to provide claimants with a straightforward, rapid and cost-effective pathway for obtaining 
an enforceable interim decision enabling the prompt payment of a progress claim has, in certain 
circumstances, failed to achieve its stated objectives. 

West Coast model also not meeting objectives 
Whereas much of the above discussion has related to issues associated with the East Coast Model, it 
should not be construed that the legislative regime under the West Coast Model is devoid of 
problems. On the contrary, and notwithstanding the views expressed by the MBA movement, HIA, 
SoCLA and a large number of representatives of the legal profession, I consider that the West Coast 
Model has also not achieved its intended objective of providing a rapid and cost-effective means for 
the enforcement of progress payment claims, particularly smaller claims made by subcontractors. 

In the Evans Review, Professor Evans emphasised the successful features of the West Coast Model 
and on the issue of national uniformity and harmonisation made the following observation: 

                                                           
250 Compare the judgements of Vickery J in Metacorp. Australia Pty Ltd v Andecco Construction Group Pty Ltd 
[2010] VSC 119 and Seabay Properties Pty Ltd v Galvin Construction Pty Ltd [2011] VSC 183 to that of Nicholas J 
in Walter Construction Group Pty Ltd v CPL (Surry Hills) Pty Ltd [2003] NSWSC 166 and Lyons J in F K Gardner & 
Sons Pty Ltd v Dimin Pty Ltd [2006] QSC 243. 
251 See, for example, Musico or Holmwood Holdings Pty Ltd v Halkat Electrical Contractors Pty Ltd [2005] 
NSWSC 1129 and (on appeal) Halkat Electrical Contractors Pty Ltd v Holmwood Holdings Pty Ltd [2007] 
NSWCA 32. 
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Given the marked advantages of the West Coast model (particularly with respect to the issue of 
procedural fairness and the comparatively lower number of grounds for review of determinations), if 
harmonisation were to take place it should be based on the West Coast Model rather than the East 
Coast Model. In the absence of such an approach to harmonisation, Western Australia should 
maintain its current model…252 

Judicial review becoming more common  
Professor Evans253 indicated that he arrived at the view that a harmonised legislative model should 
be based on the West Coast model because of the writings of various academics, including Coggins, 
Elliott, Bell, Vella and Zhang, as well as SoCLA.254  

However, as detailed in his written submission to this Review, Dr Coggins notes that there has in fact 
been a spike, since 2014, in the number of challenges of adjudicators’ decisions to the Western 
Australia Supreme Court which have in turn resulted in an increase in the number of quashings. It 
would therefore appear that the number of judicial reviews of adjudicators’ decisions and the 
instances of the quashing of such reviews cannot now be said to be more prevalent under 
jurisdictions that have adopted the East Coast Model.255 

Low usage by small subcontractors 
More importantly, however, and as noted by Professor Evans,256 there is an under-utilisation of the 
WA Act by contractors and subcontractors in respect to small claims. Whilst Professor Evans 
recommended that this could be addressed by way of greater industry awareness and training, it 
would seem that the prime reasons for the low usage for such claims relates to costs. On this issue, 
Professor Evans notes: 

… There were comments that the costs of the applications and adjudications were possibly deterring 
applications from smaller parties, but there was no definitive evidence with respect to this issue. 
Whilst no evidence was given with respect to the legal costs incurred in preparing an application or 
response, the information obtained from the Commissioner’s Annual Reports indicate that 
adjudicators fees represent, on average, only 0.35% of the quantum of the claims. 

However, it should be noted that this may not accurately reflect the adjudicators fees in respect to 
smaller claims.257 

Nonetheless, in his written submission, Dr Coggins referred to the comparative analysis he had 
carried out on the statistical data published by the WA Building Commission with those published in 
NSW and Queensland and concluded that the adjudicator’s fees were: 

… significantly lower in Queensland and NSW for smaller payment claims, specifically those below 
$25 000. For payment claims less than $25 000, the mean adjudication fee in WA is generally around 
double of that in each of Queensland and NSW.258 

                                                           
252 Evans Review, op cit, p. 59. 
253 Evans Review, op cit, pp. 56-59 
254 Coggins, J, Elliott, R. Fenwick and Bell, M. (2010), ‘Towards Harmonisation of Construction Industry by the 
East and West Coast Models in Australia’, Australian Journal of Construction Economics and Building (2010) 10 
(3); Bell, M. and Vella, D. (2010), ‘From Motley Patchwork to Security Blanket: The Challenge of National 
Uniformity in Australian ‘Security of Payment’ Legislation’, Australian Law Journal, (2010) 84; Zhang, T. (2009) 
op. cit.; SoCLA (2014), op cit. 
255 There have also been instances of an adjudicator’s decision being quashed in a decision of the Northern 
Territory Supreme Court — refer to Inpex Operations Australia Pty Ltd v Ichtys LNG Pty Ltd and JKC Australia 
LNG Pty Ltd [2017] NTSC 45. 
256 Evans Review, op cit, pp. 31 and 36. 
257 Ibid, p. 36. 
258 Coggins, J., written submission, para. 10, p. 4. 
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Indeed, the findings of Dr Coggins regarding the lower usage of the WA Act in respect of small 
payment claims supports the perception that the West Coast Model has now become a useful 
means for large contractors to refer larger disputes to adjudication. This perception appears to be 
further supported by the analysis of the published Western Australian statistics carried out by Mr 
Auke Steensma where he arrives at the following conclusion: 

In the first year, FY 2005/06, the mean of payment claims was $361,580.28. The average now stands 
at $3,048,846.04. This amount equates to a percentage increase of 743.20%. The combined mean for 
payment claims since 2004 til 2016 is $1,372,413.29. It is no longer viable or cost effective for small 
businesses, in the building and construction industry, to pursue a payment claim through the Act; the 
costs have become too prohibitive… 

It appears that small claims under $25 000 are now in decline and (this) indicates that the ‘upper end’ 
or ‘big end of town’ is employing the Act to determine payment claims given that it is quicker and 
cheaper than the alternative of litigation. The costs associated with adjudications are becoming cost 
prohibitive.259 

No consequences of not replying to payment claim 
Subcontractors WA submitted that it was: 

… pushing very hard in WA that we adopt some of the East Coast Model namely the requirement for 
payment schedules, within a designated period of time. The implied nature of the CCA [WA Act] in 
Australia means that some contractors give themselves 50 days + to agree/dispute invoices/payment 
claims. This is unacceptable when the rest of the country can receive confirmation for 
payment/dispute within 10/14 days.260 

Specifically, the reference by Subcontractors WA to the East Coast Model was clearly intended to 
refer to that model’s requirement for a respondent to provide a reply to a payment claim either 
within the time required under the relevant construction contract, or within 10 business days after 
the payment claim is served, whichever time expires earlier. Failure to comply with this requirement 
will result in the respondent becoming ‘liable to pay the claimed amount to the claimant on the due 
date for the progress payment to which the payment claim relates’.261  

Under the East Coast Model, the consequences that will flow to a respondent who has failed to 
provide a payment schedule within the prescribed time on or before the due date can be drastic, as 
can be seen by section 15 of the NSW Act (which is typical of the provision that appears under most 
of the jurisdictions that have adopted the East Coast Model): 

15 Consequences of not paying claimant where no payment schedule 

(1) This section applies if the respondent: 

(a) becomes liable to pay the claimed amount to the claimant under section 14 (4) as a 
consequence of having failed to provide a payment schedule to the claimant within the time 
allowed by that section, and 

(b) fails to pay the whole or any part of the claimed amount on or before the due date for the 
progress payment to which the payment claim relates. 

(2) In those circumstances, the claimant: 

(a) may: 

                                                           
259 Steensma, A., draft PhD thesis provided as part of written submission, ch. 34, p. 57. 
260 Subcontractors WA, email of L Stewart, Chairperson, 27 July 2017. 
261 See s. 14 (4) of the NSW Act. 
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(i) recover the unpaid portion of the claimed amount from the respondent, as a debt due to 
the claimant, in any court of competent jurisdiction, or 

(ii) make an adjudication application under section 17 (1) (b) in relation to the payment 
claim, and 

(b) may serve notice on the respondent of the claimant’s intention to suspend carrying out 
construction work (or to suspend supplying related goods and services) under the 
construction contract. 

(3) A notice referred to in subsection (2) (b) must state that it is made under this Act. 

(4) If the claimant commences proceedings under subsection (2) (a) (i) to recover the unpaid portion 
of the claimed amount from the respondent as a debt: 

(a) judgment in favour of the claimant is not to be given unless the court is satisfied of the 
existence of the circumstances referred to in subsection (1), and 

(b) the respondent is not, in those proceedings, entitled: 

(i) to bring any cross-claim against the claimant, or 

(ii) to raise any defence in relation to matters arising under the construction contract. 

Thus, the concerns raised by Subcontractors WA focus on one of the major deficiencies associated 
with the West Coast Model.  

Under the East Coast Model, once a payment claim has been made under the Act and the 
respondent fails to provide a payment schedule, the respondent will not only be liable to pay the 
claimed amount to the claimant on the due date for payment, but the claimant can elect between: 

a) recovering the amount from the respondent as a debt through the courts, or 

b) having the payment claim adjudicated.  

If the claimant elects to commence proceedings to recover the unpaid portion of its claimed amount 
as a debt through the courts, then the respondent will not be permitted to bring any cross claim or 
raise any defence in relation to matters arising under the construction contract (e.g. that the claimed 
amount relates to work that is defective). Further, the claimant may serve a notice on the 
respondent of its intention to suspend the carrying out of construction work under the construction 
contract.  

However, under the WA Act, if the contractor does not provide a subcontractor with a payment 
schedule setting out its reasons for withholding payment, there is no provisions within the Act 
deeming that the failure to provide a payment schedule, or to detail the reasons for withholding 
payment, will result in the contractor being liable to the subcontractor for the amount claimed on 
the due date of payment. In fact, it is only when a subcontractor has served a contractor with an 
adjudication application that the contractor will be obliged to provide the subcontractor with the 
reasons for withholding payment.262 Further, and by reason of section 42 of the WA Act, the 
subcontractor’s right to give notice to the contractor of its intention to suspend the works can only 
be given after the adjudication determination has been made and only where the contractor has not 
paid the adjudicated amount. 

What matters for a subcontractor when submitting a payment claim is that it is advised as to the 
status of its claim as early as possible. It is not satisfactory that the subcontractor must first serve an 
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adjudication application before it becomes formally apprised as to the reasons why its payment 
claim has been rejected. If the object of the security of payment laws is to promote the prompt 
payment of progress claims so as to enhance the cash flow of subcontractors, then clearly the East 
Coast Model contains a more effective mechanism (i.e. by requiring a respondent to provide a 
payment schedule within 10 business days, the failure of which will result in the respondent being 
liable to pay the claimed amount on the due date). 

The critics of the East Coast Model, and in particular SoCLA, contend that the effect of a provision 
like section 15(4) of the NSW Act, operates to the prejudice of respondents who operate as small 
businesses and is ‘by its very nature a denial of natural justice’.263 

7.5 Which model to be preferred? 

Discussion and recommendation 
I consider that the criticism regarding the East Coast model is fundamentally misconceived. The very 
essence of the East Coast Model is predicated on establishing a legislative scheme whereby a party 
who claims to be entitled to a progress payment can be quickly apprised as to where it stands with 
respect to the amount claimed. The most effective way that this objective can be achieved is by 
requiring the recipient of a progress payment claim to respond within a prescribed time period, the 
failure of which will result in the amount being deemed to be a debt and capable of being enforced 
as such in a court of competent jurisdiction. The alternative of not including such a default 
arrangement is to cause the claimant to be unaware of why its payment claim has not been paid 
until it formally applies to have its payment claim adjudicated and receives the respondent’s 
response.  

Accordingly, I do not consider that the process set out in the West Coast Model promotes the 
payment of progress payment claims as effectively as the East Coast Model. At the end of the day, it 
is more important to establish a legislative scheme which promotes the interests of the party 
seeking a progress payment for construction work claimed to have been carried out. This is in 
contrast to a scheme that provides no incentive for a respondent to reply to progress payment 
claims. It all comes down to identifying priorities — either advancing the interests of the party that 
has carried out construction work for which the other party to a construction contract is said to have 
received the benefit; or alternatively, protecting the interests of a respondent where, due to an 
‘administrative oversight’ or otherwise, it has failed to respond to a progress payment claim. If, as in 
the case of the West Coast Model, a respondent who has failed to respond to a payment claim (for 
whatever reason) faces no immediate consequences if it fails to reply, then such a system can hardly 
be said to promote the objective of prompt payment. 

Nonetheless, and for the purpose of completeness, it is necessary that I address each of the key 
advantages that the proponents of the West Coast Model contend flows from that model relative to 
the East Coast Model. 

Consideration of claimed advantages of the West Coast Model 

The primacy of the contractual terms 
It is said that the West Coast Model operates by reference to the parties’ own contractual 
arrangements. Therefore, unlike the East Coast Model, which provides for a statutory payment 
regime that overrides any inconsistent contractual provisions, the West Coast Model is said to give 
primacy to the parties’ contractual terms relating to payment. 
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I consider that such a proposition misconstrues the operation of the East Coast Model, and in 
particular the manner in which a provision like section 34 of the NSW Act operates. Again, it must be 
emphasised that the East Coast Model legislation creates and regulates a claimant’s right to obtain a 
progress payment and once the legislation is seen from this perspective the inclusion of the no-
contracting-out provision is perfectly consistent with the scheme of the legislation. As to how a 
particular provision within a construction contract is to be interpreted given the no-contracting-out 
provision in the Act, the following passage of Applegarth J when considering the effect of the 
relevant provision of the Queensland Act (i.e. section 99) in BRB Modular Pty Ltd v AWX 
Constructions Pty Ltd & Ors264 (BRB Modular) is most illuminating: 

Provisions of this kind should be applied according to their terms and no more widely. In interpreting 
and applying the provisions of s. 99, it is necessary to pay due regard to the objects of and policy 
underlying the [Queensland] Act. That said, the Act does not require the Court to ‘strain to find that a 
provision of a contract offends the Act’. 

I had occasion to consider the operation of s. 99 of the Act in Lean Field Developments Pty Ltd v E & I 
Global Solutions (Aust) Pty Ltd265 and observed that in assessing the validity of a condition, a useful 
inquiry is whether it facilitates or impedes the purpose of the Act. That observation was not intended 
to place a gloss upon s. 99 or to be a substitute for the words of the statute. I accept BRB’s submission 
that a contractual provision could not be contrary to the Act simply because it does not further the 
objects of the Act. In considering whether a provision of a contract is contrary to the provisions of the 
Act or otherwise is ineffective by reason of s. 99, it is necessary to be specific about how the Act and 
its operation are said to be affected by the contractual provision. As I observed in Lean Field, the 
extent to which a particular condition is contrary to the Act, or purports to change the effect of the 
Act, depends upon its content and practical consequences. A provision which has the purpose of 
regulating contractual rights to progress payments may not be appropriate to condition a statutory 
right to a progress payment. The condition is likely to be contrary to the Act or unjustifiably change 
the effect of the Act’s provisions ‘where it does not facilitate a statutory entitlement to progress 
payments or the resolution of payment claims made under the Act’. This is likely to be the case where 
the condition impedes the making of a payment claim with no corresponding benefit in achieving the 
Act’s purpose. 

If, absent a contractual provision, a contractor would have a statutory entitlement to make a claim for 
a progress payment under the Act, then the provision will have the effect of excluding, modifying, 
restricting or otherwise changing the effect of the Act. The position is otherwise where, even absent 
the provision, there would be no entitlement under the Act, for example, because no reference date 
will have arisen.266 

Thus, a contractual clause which provides that: 

The Subcontractor must deliver to the Contractor’s Representative a completed and signed statutory 
declaration in the form set out in Schedule 3, at least 2 working days prior to the time when, subject 
to the requirements of clause 14.1 (a) to (d), each claim for payment may be made pursuant to clause 
14.1.267 

was held to contravene the no contracting out provision set out in section 99 of the Queensland Act. 
In the words of Applegarth J: 

Without the inclusion of cl 14.10 in the contract (and assuming compliance with other preconditions 
which are not in issue in this case or which would otherwise be ineffective to prevent a statutory 
entitlement arising), AWX would have a statutory entitlement to a progress payment. I accept AWX’s 
argument that the consequences of non-compliance with cl 14.10 are severe. Those consequences 

                                                           
264 [2015] QSC 218 
265 Lean Field Developments Pty Ltd v E & I Global Solutions (Aust) Pty Ltd & Anor [2014] QSC 293. 
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will be disproportionate in a case in which the relevant non-compliance is trivial or where there is a 
reasonable justification for not being able to give a declaration in the form of paragraph 5 without 
qualification.  

The contractual provision has no real utility in advancing the purposes of the Act. Non-compliance 
with the statutory declaration precondition thwarts the payment of a statutory payment claim which 
otherwise would be payable on or after the reference date. The withholding of such a payment 
affects cash flowing to a contractor and the contractor, in turn, paying its creditors, including sub-
contractors. The contractual provision enables a party to withhold payment in a case in which a 
contractor experiences a temporary lack of liquidity or otherwise has a good reason to not pay a sub-
contractor.15 Depriving such a contractor of the cash flow required to carry on its business and 
complete the construction contract is inconsistent with the objectives of the Act.  

The condition impedes rather than facilitates the purpose of the Act. It has little, if any, practical 
utility in facilitating the payment of a statutory entitlement. Its practical operation is to impede the 
payment of a statutory entitlement without any corresponding benefit. Any utility which the 
condition has in terms of facilitating payment of a statutory entitlement and advancing the objectives 
of the Act is outweighed by its effect in excluding what would otherwise be an entitlement to a 
progress payment and thereby ensuring cash flow to the contractor.268 

Contractual terms subordinated? 
It is also incorrect for the proponents of the West Coast Model to contend that the parties agreed 
contractual arrangements are subordinated under the East Coast Model. The East Coast Model 
legislation provides that the agreed contractual arrangements will apply where, for example, in the 
case of a reference date, the contract sets out the date on which a progress payment claim can be 
made. Similarly, where the contract sets out the amount of a progress payment to which a person is 
entitled, then the Act provides that the amount claimed will be calculated in accordance with the 
terms of the contract. Likewise, in respect to the manner in which the construction work (or related 
goods and services) is to be valued, the Act provides that if the contract expressly deals with this 
matter, then that will be how the work will be valued.269 It is only where the contract makes no 
express provision in respect to when a progress payment claim can be made, or in respect to the 
amount of a progress payment, or as to the valuation of construction work, that the relevant 
statutory default provisions apply.270 

It should be observed (as was indeed reinforced in the judgment of Applegarth J in BRB Modular271) 
that, unlike the West Coast Model, the scheme of the East Coast Model operates to only override 
contractual payment arrangements when the consequences of non-compliance are outweighed by 
the consequences of a claimant being denied a statutory progress payment. In this sense, the 
scheme of the East Coast Model operates to override unfair contractual payment arrangements.  

Further, and insofar as the proponents of the West Coast Model contend that such a model is to be 
preferred because it gives effect to the contractual arrangements freely entered into by commercial 
parties, then such a proposition is misplaced. In the context of an industry where there is an 
imbalance of bargaining power and where one party is presented with contract documentation on a 
non-negotiable, take-it-or-leave-it basis, the notion of preserving the principles of freedom of 
contract is very much misconceived. Against such a commercial backdrop, I consider that the East 
Coast Model is to be preferred because it provides some measure of protection to the party that is 
most vulnerable. 

                                                           
268 Ibid, [59]–[61].  
269 Refer, for example, to ss. 8 (2)(a), 9 (a), 10(1)(a) and 10(2)(a) of the NSW Act. 
270 Refer, for example, to ss. 8 (2)(b), 9 (b), 10(1)(b) and 10(2)(b) of the NSW Act. 
271 BRB Modular Pty Ltd v AWX Constructions Pty Ltd & Ors [2015] QSC 218. 
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Either party may make an adjudication application  
It is said that unlike the East Coast Model, the West Coast Model enables claims to be made up and 
down the contractual chain. It is therefore argued that because neither party is prevented from 
making an adjudication application, the West Coast Model is perceived as providing a fairer dispute 
resolution process which is more likely ‘…to produce outcomes that parties are either content to live 
with, or which provide a reasonable basis for commercial negotiations and eventual settlement on 
terms that are satisfactory to both parties.’272 

It may well be that in a dispassionate and theoretical sense the above proposition may have some 
currency; however, the fact remains that the bigger mischief is to redress the current industry 
payment practices and that this is more likely to be achieved under the East Coast Model. It is little 
comfort for a claimant who has had payment withheld to be advised that it is better for its progress 
payment claim to be dealt with under a less rapid and potentially more expensive adjudication 
process because such a process is more likely to preserve the existing commercial relationship.  

For a claimant, the fact that its progress payment claim has been withheld has already severely 
strained or fractured its existing commercial relationship and unless it is able to refer its disputed 
progress payment claim to a rapid and cost-effective adjudication process it may not be able to 
continue to survive commercially.  

Again, it is all a question of what the prime purpose of any security of payment legislation should be. 
Should such legislation provide the means of enabling a progress payment claim to be quickly 
determined on a ‘pay-now-argue-later’ basis; or should such legislation provide an alternative 
dispute resolution mechanism that enables either party to refer any contractual dispute for 
evaluation on an interim basis (including claims such as the amount of damage that a contractor 
must pay to the other party)? It is my view that the prime thrust of the legislation is to provide a 
process whereby an interim decision in respect to the entitlement and assessment of a payment 
claim is more important. This is because such a legislative regime is more likely to ensure that a 
contractor’s cash flow will be maintained. 

Importance of being able to claim up the chain 
It is also important to observe that, notwithstanding that the West Coast Model permits claims to be 
made up and down the contractual chain, in actual fact the number of claims that have been made 
down the contractual chain (i.e. claims made by owners on head contractors or by head-contractors 
on subcontractors), under either the WA or NT Acts, have been very rare. The overwhelming number 
of matters that have been referred to adjudication under either Act have arisen as a result of claims 
made up the contractual chain. This confirms that the main cause of disputation within the industry 
relates to the withholding of progress payment claims and that it is the party that has had its 
payment claim withheld that is the party that almost always initiates an adjudication application. 

The inquisitorial powers of adjudicators 
It is claimed that the merits of a dispute are more able to be fleshed out under the West Coast 
Model because an adjudicator is able to exercise inquisitorial powers in ascertaining issues of facts. 
In the words of Gerber P and Ong BJ: 

Notwithstanding that the objective of the adjudication process is to ‘determine the dispute fairly and 
as quickly, informally and inexpensively as possible’, it is clear that a passive, ‘rubber stamp’ approach 
to adjudication is not conducive to the final and just determination of a dispute. Indeed, the tight time 
frame associated with the conduct of adjudication under the East Coast Model, coupled with its 
passive approach, will increase the likelihood that a losing party will argue that the adjudication was 
conducted in breach of the rules of natural justice/procedural fairness. Indeed, since the introduction 
of statutory adjudication, Australian courts have been inundated with cases where a party is seeking 

                                                           
272 SoCLA (2014), op. cit. at para. 86. 
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to challenge an adjudicator’s determination on the grounds that the process breached the rules of 
natural justice/procedural fairness.273  

Thus (so it is argued), under the West Coast Model, the adjudicator is not unduly restricted in 
arriving at their decision on a document-only basis but can ‘inform himself or herself in any way he 
or she thinks fit.’274 Hence, for example, under the West Coast Model, an adjudicator can convene a 
conference where the parties’ legal representatives and the various experts who have provided a 
written report can attend. The adjudicator can then request that the parties’ submissions be re-
submitted and presented in a specific manner (e.g. in a tabulated format with clear cross-references 
to any supporting documentation). Alternatively, the adjudicator may request the experts to provide 
clarification on specific aspects of their written reports. It is said that such a process is more likely to 
enable an adjudicator to arrive at a more reliable conclusion on the evidence presented by the 
parties. 

During the consultation process I was given examples of how some adjudicators who have made 
adjudication decisions under the West Coast Model have applied their inquisitorial powers. It 
nonetheless became apparent from discussions with the relevant officials and regulators that the 
overwhelming number of adjudications carried out in Western Australia and the Northern Territory 
are carried out on the same document-only approach as adjudications made under the East Coast 
Model. This may perhaps reflect the fact that as in the case with the East Coast Model, it is not 
uncommon for interstate persons to be appointed as adjudicators and that therefore the costs 
associated with conducting a conference can become problematic.  

Nonetheless, I accept the proposition that there may well be instances where the convening of a 
conference may assist the adjudicator in obtaining a better understanding of key aspects of a party’s 
evidence, particularly in larger, more complex matters. In this regard, it is important to emphasise 
that there are provisions within all of the legislations that have adopted the East Coast Model that 
empower an adjudicator to convene a conference (albeit, other than in Victoria,275 on the basis that 
the parties are not entitled to any legal representation), or to conduct a site inspection, or to request 
further written submissions to be provided (within specified deadlines).276  

Thus, to the extent that proponents of the West Coast Model seek to contrast the process under 
that model with what they characterise as the passive approach adopted under the East Coast 
Model,277 then I consider that such a comparison is somewhat exaggerated and misplaced. I do, 
however, accept that adjudicators should make greater use of their power to convene conferences 
rather than solely confine their decision-making process to a document-only basis, but this is an 
observation that applies equally to adjudications carried out under the West Coast Model as it does 
under the East Coast Model. 

Participation of legal representatives 
I also accept the proposition that the parties’ legal representatives should not be excluded from 
participating at a conference convened by an adjudicator, particularly in an adjudication involving a 
large matter and complex legal issues. Further, and as will be evident from my recommendations in 
Chapter 13, I accept that the existing timeframes associated with adjudications conducted under the 

                                                           
273 Gerber, P and Ong, BJ (2013), Best practice in construction disputes: avoidance, management and 
resolution, LexisNexis Butterworths, Chatswood, NSW, 2013, [16.50]. 
274 See s. 32(a)(b) of the WA Act. 
275 Following consultation, clause 84(3) the Queensland Bill 2017 was amended so as to provide the 
adjudicator with the discretion to allow parties to have legal representation. The Queensland Bill 2017 was 
passed on 26 October 2017 with 144 amendments and received Royal assent on 10 November 2017. 
276 See for example ss. 21(4) and (4A) of the NSW Act. Compare the NSW provision with section 22(5A) of the 
Victorian Act, which empowers an adjudicator to permit the parties to legal representation at a conference. 
277 Gerber, P and Ong, BJ (2013), op cit. 
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East Coast Model can at times (and particularly in a large and complex matter), operate not only in 
an unfair manner but discourage adjudicators to convene a conference. I therefore consider that 
with appropriate modifications to the existing process associated with the East Coast Model, 
adjudicators would feel more comfortable in convening conferences so as to obtain clarification 
from the parties in key aspects relating to the dispute.278  

However, it is important to emphasise that the adjudication process, no matter how large the issue 
in dispute may be, is intended to operate on a ‘quick and dirty’ basis so as to enable an interim 
decision to be made. The process has not been designed to mimic the more formal procedures such 
as say, arbitration. That is why, given the time constraints prescribed by the legislation, adjudications 
will, for the main, be conducted on a document-only basis. 

Parties can agree an adjudicator 
Finally, proponents of the West Coast Model contend that allowing the parties to choose their 
adjudicator ‘encourages confidence in the adjudication system and encourages higher standards and 
tends to produce fairer results’,279 and that the East Coast Model does not enable this to occur. This 
observation is closely related to the view that the current process associated with the appointment 
of adjudicators has created a perception that the process is claimant friendly. This view has been 
expressed by Gerber and Ong in the following terms: 

Indeed, it has been noted that in Victoria there are ANBs which have built a reputation of being more 
claimant friendly then others and are ‘selected on this basis’. As a result, questions as to whether 
adjudication outcomes are in any way affected by a claimant’s choice of a particular appointing body 
arise and this inevitably taints the impartiality of any adjudication process. Unsatisfactory 
adjudication selection processes may be the reason why, in the UK, there ‘has been a significant move 
towards parties … agreeing the appointment of one (adjudicator) when dispute has arisen.’ The 
mutual appointment of an adjudicator once parties are in dispute allows the parties to select an 
adjudicator whose skill-set reflects the issues in dispute and increases the likelihood that the 
adjudicator will arrive at a just and acceptable solution to the dispute.280 

I agree with the proposition that, in certain types of disputes, the parties should be afforded with 
the opportunity to agree on their own adjudicator and I deal with this issue in further detail in 
Section 13.2 of this Report. I believe that the security of payment system should enable the parties 
to agree on an adjudicator at the time of the dispute. 

Conclusion 
For the reasons set out above, I have come to the conclusion that a legislative model that 
incorporates the prime objectives and broad structure of the East Coast Model is preferable, but 
with significant modifications so as to provide greater flexibility and to ensure greater procedural 
fairness. The details of this new model are set out in the following chapters of this Report. 

Recommendation 1: 

Security of payment legislation should seek to promote prompt payment so as to maintain a 
contractor’s cash flow. Such an outcome is more effectively achieved through adoption of a 
legislative regime broadly based on the East Coast Model. 

                                                           
278 Note that clause 84(3) the Queensland Bill 2017 was amended following consultation so as to provide the 
adjudicator with the discretion to allow parties to have legal representation. The Queensland Bill 2017 was 
passed on 26 October 2017 with 144 amendments and received Royal assent on 10 November 2017. 
279 SoCLA (2014), op. cit., para. 203. 
280 Gerber P and Ong BJ, op. cit., [16.45]. 
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7.6 Is a two-tier system of ‘complex’ and ‘standard’ claims needed? 

Having arrived at the conclusion that the East Coast Model is more effective in maintaining a 
contractor’s cash flow and is therefore the preferred best practice legislative model, the next 
question to consider is whether that model should incorporate a composite two-tier system of 
‘standard’ and ‘complex’ claims as provided under the Queensland legislation. 

Discussion and recommendation 
Just as the earlier sections discussed the balance between accommodating the parties agreed 
contractual arrangements and the requirements of the overriding legislative scheme, there is a 
similar tension between ensuring that the legislative scheme is kept simple whilst also affording 
procedural fairness to both parties. 

In favour of a two-tier system 
I understand the rationale of those who argue that the ‘one-size-fits-all’ approach adopted under 
the East Coast Model in all jurisdictions other than Queensland ‘can result in significant injustice’,281 
particularly in relation to payment claims involving large amounts and/or claims for complex 
matters.282 The notion that a claimant can have up to 12 months after the relevant construction 
work was carried out to prepare its payment claim283 (including the compilation of detailed 
submissions and supporting documentation such as witness statements and expert reports), whilst 
the respondent is only provided with an extremely short time period to respond,284 has been the 
subject of extensive criticism. 

The imbalance of time within which the parties are required to submit their respective payment 
claim, payment schedule and adjudication response under the East Coast Model can, in some cases, 
result in a respondent not being provided with a fair opportunity to respond to and answer a 
claimant’s submissions and arguments, particularly where the payment claim involves complex and 
multiple technical issues. Such an ‘imbalance in preparation time allows one party to take advantage 
of the element of surprise and effectively ‘ambush’ the other’.285 It was so as to address this 
imbalance that the Wallace Review recommended the adoption of a two-tier system, which grants 
longer time periods to the respondent to provide its payment schedule and adjudication response in 
circumstances where it had been served with a complex payment claim. This part of the Wallace 
Review was incorporated in the 2014 amendments to the Queensland Act.286 

Against a two-tier system 
Nevertheless, after only being in operation for three years since its introduction, the two-tier 
system, or composite scheme, of the Queensland Act has been criticised as having unduly 
complicated and elongated the adjudication process relating to large matters. 

Having been involved as an adjudicator under the post-2014 Queensland legislative regime relating 
to several complex payment claims, I well understand the following sentiments that have been 
expressed by Baker McKenzie and Adjudicate Today: 

                                                           
281 Wallace Review, op cit, p. 182. 
282 Such as a claim for costs incurred due to a latent condition or a claim for time-related costs. 
283 As in the case of the NSW, Tasmania and ACT Acts. 
284 Under the NSW Act and in the case of responding to a payment claim by way of a payment schedule, this is 
required to be provided within 10 business days after service of the payment claim, and in the case of 
providing an adjudication response, this is required to be provided within either 5 business days after receiving 
a copy of the adjudication application or 2 business days after receiving notice of the adjudicator’s notice of 
acceptance of the application, whichever time expires later — refer to ss. 14 (4) and 20 (1) of the NSW Act. 
285 Baker McKenzie, written submission, p. 16. 
286 Refer to ss. 18A(3) and 24A(4)–(7) of the Queensland Act. 
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We have recently had the experience of advising a claimant in relation to a Queensland Complex 
Claim in which the Payment Claim was issued on 17 October 2016 and the Adjudication 
Determination was not issued until 15 March 2017. The 5-month duration of this Complex Claim was 
the inevitable consequence of the extended periods allowed by the Complex Claim procedure 
compounded by the Christmas/New Year shutdown period from the calculation of Business Days. We 
consider this period is too long and is inconsistent with the objectives of the legislation.287 

And: 

No claimant, properly advised by experienced lawyers, should commence a potential 24-week process 
for an interim decision … 

There is no obvious benefit to splitting the applications on the basis of complexity or value. The 
complex matters in Qld have extended across many months and delivered little to no benefit to cash 
flow (a key reason for the creation of the scheme). 

Further, it has proved fertile ground for parties to make multiple submissions that they require more 
and the documents cannot be prepared in the times required. Ultimately, a party will take this to 
court as part of the challenge to validity of the decisions based on a denial of procedural fairness.288 

At its most basic and fundamental level, an effective security of payment legislative regime must: 

1. be simple, not only in drafting style but also in relation to its process 

2. provide for a rapid process, from the service of a payment claim to the making of an 
adjudication decision 

3. be costs effective so that costs do not deter usage by claimants seeking to enforce progress 
payment claims, and  

4. produce a fair outcome, and perceived to be fair, for all parties. 

However, the current two-tier system under Queensland Act fails when assessed against these 
criteria. 

Observations of the two-tier system under the Queensland Act 

The two-tier system is complex and confusing 
The current two-tier system in Queensland is complex and confusing and has introduced further 
layers of uncertainty into the adjudication process. A claimant who has served a payment claim for 
an amount greater than $750 000 may now have to wait for up to 30 business days after it had 
served such claim on the respondent before receiving a formal response to its claim by way of a 
payment schedule. This is an extraordinarily long period for a claimant to wait. 

Even after the claimant has received a payment schedule, and if it disputes the scheduled amount 
and wishes to refer its payment claim to adjudication, the claimant may not know all of the reasons 
that the respondent may have for withholding payment. This is because (by reason of section 24(5) 
of the Act) a respondent is now permitted under the Queensland Act to include in its adjudication 
response any reason for withholding payment, regardless of whether or not such reason had been 
included in the payment schedule. Placing a claimant in a position of not knowing all of the reasons 
as to why payment is being withheld can hardly be regarded as satisfactory. 

                                                           
287 Baker McKenzie, written submission, at p. 18 
288 Adjudicate Today, written submission, at paragraphs [4.12] and [4.22]. 
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Then, once the claimant has been served with a copy of the adjudication response, the claimant will 
need to carefully read through the document (which may be voluminous) to see if it does contain 
any reasons that had not been included in the payment schedule. If this should be the case, then the 
claimant will only have a period of 5 business days to give notice to the adjudicator of its intention to 
provide a reply to those new reasons. Further, the claimant’s reply to those new reasons must be 
provided within 15 business days after it had received a copy of the adjudication response, although 
it can make an application to the adjudicator to request a further 15 business days to give such a 
reply.289  

However, when submitting its reply, the claimant must confine its submissions only to the new 
reasons. The adjudicator would be in breach of section 26(2)(c) of the Act (and therefore have 
committed a jurisdictional error) if they took into account any submission (or documentation) made 
by the claimant in its reply that did not relate to the new reasons (unless the adjudicator gave the 
respondent an opportunity to comment on the matters contained in the reply that did not relate to 
any new reasons).  

In other words, the right to submit a reply is not an opportunity for the claimant to salvage, 
embellish, perfect or merely reiterate submissions it has previously made in its adjudication process. 
It can therefore be seen that the introduction of a two-tier system has significantly complicated the 
Queensland legislative regime. 

Differentiating claims based on a dollar value is misconceived 
The notion of differentiating a ‘complex’ claim from a ‘standard’ claim based on the dollar value of 
the payment claim is fundamentally misconceived. It does not follow that because a claim is over 
$750 000 it is necessarily more complex than a claim of, say $500 000 (or even for a lesser amount). 
Nor does it follow that because a claim is for a larger amount that it is necessarily less pressing than 
a claim for a smaller amount. Indeed, given the hierarchical nature of the contractual arrangements 
within the industry, it is not inconceivable that a multi-million-dollar claim made by a subcontractor 
will be of critical importance in enabling the subcontractor to make prompt payment to its 
subcontractors. Thus, if the process relating to the adjudication of such a claim falls within the 
elongated timelines associated with a ‘complex’ claim then such a process will not facilitate the 
intended objectives of the legislative scheme. 

Additionally, differentiating a ‘complex’ claim from a ‘standard’ claim based on the dollar value of 
the payment claim invariably results in some claimants trying to ‘game’ the regime by submitting 
claims below the threshold amount and thus depriving respondents of the additional time in which 
to provide their response had the payment claim fallen within the definition of a ‘complex’ claim. To 
the extent that the legislative scheme is able to be manipulated to enable such practices to occur, 
then this causes industry resentment and undermines the integrity of the legislation. If the purpose 
of the legislation is to provide a respondent with more time to adequately prepare its response to a 
payment claim that included complex issues, then delineating a two-tier system based on the dollar 
value of the payment claim is unlikely to achieve the intended outcome. 

Parties to large disputes are often more sophisticated and well-resourced 
It is not uncommon for parties involved in disputes involving larger amounts (particularly where the 
respondent is a major head contractor) to be well resourced and therefore able to deal with 
complicated issues quickly. This is not to suggest that a well-resourced respondent should have a 
lesser entitlement to be afforded procedural fairness than in the case of a less resourced party. 
Rather, it only highlights that in disputes between a subcontractor and a head contractor involving 
large amounts, the head contractor is more likely to be sophisticated and well-resourced and 
therefore able to apply the necessary resources to enable it to respond quickly to payment claims. 

                                                           
289 Refer to ss. 24B (1) to (7) of the Queensland Act. 
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The two-tier model is not rapid 
A legislative regime that takes between five and six months to make an interim decision cannot be 
regarded as being able to provide a rapid means of resolving disputed payment claims. For the 
reasons outlined previously, the adjudication process relating to a payment claim for an amount 
greater than $750 000 has been elongated to the degree where it is now no longer an attractive 
option for claimants. True, payment claims for amounts greater than $750 000 represent less than 
10% of the claims made under the Queensland Act.290 However, as pointed out above, it is 
nonetheless important that such claims are able to be dealt with in a rapid fashion because of the 
knock-on effect such a claim will have to subcontractors further down the contractual chain.  

Put simply, the 2014 amendments to the Queensland Act overcompensated the additional time 
given to respondents to provide a payment schedule and adjudication response in relation to a 
complex payment claim such that the adjudication process has come to be regarded by industry as 
no longer rapid. 

The task of designing a legislative regime that affords procedural fairness to all parties whilst 
enabling a payment claim to be decided in a rapid manner is not without its difficulties. What is the 
point of introducing such extensive additional timelines if it results in a claimant no longer being 
provided with a rapid process for the adjudication of a ‘complex’ payment claim? It very much seems 
that the legislature was more concerned with ensuring that the respondent’s interests were duly 
accommodated, even if in so doing it resulted in a legislative scheme that has come to be viewed by 
claimants as no longer able to provide a viable process for dealing with ‘complex’ payment claims. 

The two-tier model has increased costs for all parties 
It is apparent that the elongated process associated with the adjudication of ‘complex’ payment 
claims has substantially increased both the parties’ legal costs, as well as, the fees charged by 
adjudicators. Not only does the Queensland Act provide the adjudicator with more time to decide a 
‘complex’ payment claim than a ‘standard’ claim,291 but the process also now provides the parties 
with additional opportunities in which to provide further documentation and/or submissions to the 
adjudicator. 

For example, where a respondent has included new reasons in its adjudication response, this will 
inevitably involve the claimant incurring additional costs as it instructs its lawyers to prepare a reply. 
Indeed, the service of a ‘complex’ payment claim can be a very risky decision for a claimant as it can 
never be able to reliably estimate or budget for the costs associated with the matter if it refers the 
payment claim to adjudication, and if the adjudication response includes new reasons, and if also 
the adjudicator grants the parties an extension of time for the forwarding of the adjudication 
response and reply. 

Further, any elongation of the process from the service of a complex payment claim to the making of 
an adjudication decision may well require a claimant to extend its overdraft facility or to seek 
alternative short-term financing in order to meet its on-going commitments.  

Table 2, produced by Adjudicate Today and based on the statistics published by the QBCC, confirms 
that there has been a significant increase in the adjudication fees for larger payment claims made 
under the Queensland Act since 2014. 

                                                           
290 Refer to the QBCC Registry adjudication statistical data for 2015/16 and 20116/17. In each year payment 
claims for amounts over $750 000 represented 6.3% and 5.9% of total claims respectively. Previous year’s data 
only provides statistics for payment claims above $500 000 <http://www.qbcc.qld.gov.au/adjudication-
reports-archive> 
291 Refer to s. 25A(5) and compare the deadline to that set out in s. 25A(4). 
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Table 2: Queensland adjudication fees statistics 

Value of claim  Pre-amendments  
1 July 2014 – 
30 December 2014  

Post-amendments  
1 July 2015 – 
30 June 2016  

Post-amendments  
1 July 2016 – 
31 December 2016  

$0$4 999  23.4% 25.4% 41.5% 

$5 000–$9 999  15.0% 10.9% 12.0% 
$10 000–$24 999  9.8% 7.5% 8.7% 
$25 000–$39 999  8.8% 10.1% 9.8% 
$40 000–$99 999  6.2% 7.5% 8.5% 
$100 000–$249 999 4.8% 4.2% 4.8% 
$250 000–$499 999 2.5% 2.5% 4.3% 
$500 000–$749 999 0.2% 2.4% 2.8% 
$750 000+ 0.2% 1.8% 2.1% 

Source: Adjudicate Today, written submission, p. 19. 

Conclusion 
For the reasons set out above, I consider that a two-tier system as currently exists under the 
Queensland Act, does not provide the basis for a preferred model. I consider that the preferred 
model should not have comprise such a composite system.  

Nonetheless, I believe that the legislative scheme, whilst adopting a single process for all claims, can 
be designed with sufficient flexibility to provide a respondent, in appropriate circumstances, with 
additional time in which to provide its reply to a payment claim that involves a large amount, 
includes extensive documentation and relates to complex technical issues.  

However, the flexibility to be provided to a respondent in such circumstances will not compromise 
the legislation’s prime objective of ensuring that a payment claim can be dealt with in a rapid 
manner. Rather, a claimant should be required to provide more details in its payment claim than is 
currently the case, thereby enabling a respondent to be better apprised of the claim being made and 
as to how the claimed amount has been arrived at. This should enable a respondent to provide its 
payment schedule within the prescribed time period and set out all its reasons for withholding 
payment.  

The legislation should not provide an opportunity for a respondent to include new reasons when 
lodging its adjudication response, thereby obviating the need for the claimant to provide a reply and 
therefore avoiding the elongation of the process. 

Chapter 12 of this Report outlines the manner in which I consider that an appropriate balance can be 
struck between the need to accord procedural fairness to all parties whilst retaining the essential 
requirement that the process will enable a disputed payment claim to be dealt with rapidly. 

Recommendation 2: 

The legislation should be drafted and structured as simply as possible and not provide for a two-tier 
/ composite system of ‘complex’ and ‘standard’ claims, as is the case under the Queensland 
legislation. However, the legislation should enable a respondent, in appropriate circumstances, to 
make a request to the adjudicator for additional time to respond to a claimant’s adjudication 
application. 
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8. The objects of the legislation 

8.1 The objects of a security of payment Act 

In Chapter 4, when discussing the underlying purpose for the legislature’s intervention, I compared 
the objects provisions as currently set out under the different legislative regimes. I also quoted 
section 3 of the NSW Act, which details the object of the legislation and noted that most have 
adopted the East Coast Model have incorporated a similar provision. 

Responses from stakeholders 
The consultation process did not specifically seek stakeholders’ views on which of the various 
legislative regimes they considered best dealt with the objects of the legislation. Nonetheless, by 
seeking stakeholders’ views regarding the relative merits of the East Coast and West Coast Models, 
discussions relating to the underlying philosophy that underpinned the different models inevitably 
came to the fore. 

Proponents of the East Coast Model supported the thrust of a legislative regime that enshrined the 
concept of giving the party that has carried out construction work (or supplied related goods and 
services) a statutory right to progress payment and for the contractor to refer disputed progress 
payment claims to rapid adjudication.  

On the other hand, proponents for the West Coast Model believed that the object of the legislative 
scheme should be to provide either party under a construction contract with the right to refer any 
contractual dispute to an adjudication process that is both rapid and fair.  

Discussion and recommendation 
In Chapter 4, I outlined the reason as to why governments in various jurisdictions considered it 
necessary to introduce legislation to ensure that the party that has carried out construction work (or 
supplied goods and services) under a construction contract would be better able to receive prompt 
progress payments. In other words, governments have sought to intervene in order to redress the 
consistent failure of a contractor being paid in full and on time for the work it had done, 
notwithstanding that it had a contractual entitlement to receive such payment. I have also outlined 
that the most effective way in which the legislature has been able to achieve such an outcome was 
to provide the contractor with a statutory entitlement to progress payment (regardless of whether 
the construction contract makes provision for such progress payment) and to provide a procedure 
whereby a contractor is able to enforce such statutory entitlement. 

There are many reasons why the legislature has felt it necessary to intervene, not least of which is 
the recognition that the hierarchical contractual chain does not enable the party at the lower part of 
the chain to negotiate fair and reasonable contract terms, including provisions relating to prompt 
payment. This has resulted in the party at the lower part of the contractual chain being unable to 
maintain its cash flow and thereby incurring significant financial hardship. 

Once this is accepted as the prime reason for the legislature’s intervention, then various things 
follow. First and foremost, the procedure for enforcing one’s statutory entitlement to rapid 
adjudication becomes a means to an end. In other words, the purpose of the rapid adjudication 
process is to enable the contractor to enforce its statutory progress payment claim, and to be able to 
do so in an expeditious manner. It is not, as the legislations that have adopted the West Coast Model 
infer, an end to itself.  

The legislature has seen fit to intervene, not so as to introduce a rapid adjudication process that can 
resolve any dispute between the parties, but rather to quickly determine on an interim basis, the 
contractor’s progress payment claim. The interests of enshrining a contractor’s rights to progress 
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payment is front and centre in the mind of the legislature. That is why the jurisdictions that have 
adopted the East Coast Model expressly provide that the only party who can make a claim is the 
party that has carried out the construction work (or supplied goods and services). 

It is for this reason that I consider that security of payment legislation should set out its objects in 
similar wording to that set out in section 3 of the NSW Act. That section captures the essence or the 
raison d’être for the legislature’s intervention and it of course explains why all the other jurisdictions 
that have adopted the East Coast Model have adopted similar wording in the equivalent object 
clause of their legislation. 

Recommendation 3: 

The objects of the legislation should be to provide a party who has undertaken construction work (or 
supplied related goods and services) under a construction contract with: 

a) a statutory right to progress payments for that work (or for the supply of related goods and 
services), and 

b) a procedure whereby they can enforce their statutory right to progress payments. 

The ‘object’ provision set out in Section 3 of the Building and Construction Industry Security of 
Payment Act 1999 (NSW) (the NSW Act) provides a suitable model. 
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9. Definitions 

All of the legislation includes provisions that seek to define a number of key expressions or terms. 
Rather than deal with each of the definitions, the Review has focused only on those 
expressions/terms that emerged during the consultation process or were identified as related to 
other matters being considered. 

9.1 Definition of ‘construction work’ 

‘Construction work’ is an essential concept underpinning the legislative scheme. In order for a 
claimant to avail itself of the benefit of the legislation, it must demonstrate that it has entered into a 
‘construction contract’, which is defined in the various legislation that have adopted the East Coast 
Model as a ‘contract or arrangement under which one party undertakes to carry out construction 
work…’.  

The definition of ‘construction work’ is generally consistent across all jurisdictions and typically 
means the construction, alteration, repair, restoration, maintenance, extension, demolition or 
dismantling of buildings, structures or works forming, or to form, part of land, whether permanent 
or not, as well as the installation of fittings and associated preparatory and finishing works.292 Most 
jurisdictions also provide for regulations to prescribe other ‘work’ that is, or is not, ‘construction 
work’ for the purposes of the Act. 

Although the definition of ‘construction work’ is largely consistent between jurisdictions, there are 
some notable differences which create confusion and add a level of uncertainty as to whether 
activities of the same type will be covered in different jurisdictions. This is further complicated by 
exclusions from the definition of ‘construction work’, and in particular the exclusion of mining 
activities. These differences are discussed further below. 

East Coast Model definition 
The definition of ‘construction work’ in section 5 of the NSW Act is reproduced by all jurisdictions 
employing the East Coast Model with only minor variations, which are as follows: 

 In the Queensland Act, ‘construction work’ also includes carrying out the testing of soils and 
road making materials during the construction and maintenance of roads.293 

 In the SA Act, ‘construction work’ includes the erection, maintenance or dismantling of ‘fences’ 
as well as ‘scaffolding’.294 

 In the Tasmanian Act, the definition of ‘construction work’ is drafted more expansively than the 
NSW definition on which it is based, and incorporates broader terminology such as: 

o road, rail, energy, aviation and marine ‘infrastructure’, as opposed to roadworks, power-
lines, telecommunication apparatus, aircraft runways, docks and harbours, railways, inland 
waterways 

o ‘plumbing’, rather than drainage, sanitation and water supply 

o ‘systems and services’ rather than fittings, which also extends to include ‘passenger lifts 
and goods lifts’, and 

                                                           
292 Refer to s. 5 of the NSW Act, s. 5 of the Victorian Act, s. 10 of the Queensland Act, s. 5 of the SA Act, s. 4 of 
the WA Act, s. 5 of the Tasmanian Act, s. 6 of the NT Act, and s. 7 of the ACT Act. 
293 Refer to s. 10(1)(g) of the Qld Act. 
294 Refer to ss.  5(1)(e)(iii) 
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o section 5(1)(d)(iii) refers to ‘plant and equipment’ rather than ‘scaffolding’. 

Interestingly, the definition of ‘construction work’ under the Tasmanian Act also includes: 

o ‘structures, such as poles, wires and netting, erected to support or protect agricultural, 
horticultural or forestry products’,295 and 

o ‘structures (other than underground structures constructed to enable access to minerals) 
to enable persons to gain access to places on which agricultural, horticultural, forestry, 
tourist or mining activities are being, or are to be, carried out.’296 

 In the ACT Act, a notable departure from the NSW definition is the inclusion of the word 
‘includes’ in each of the sections 7(1)(a)(g), which suggests the included examples are non-
exhaustive. 

In Queensland and the ACT, the definition of ‘construction work’ also includes ‘building work’ within 
the meaning of the Queensland Building and Construction Commission Act 1991 (Qld) and the 
Building Act 2004 (ACT) respectively.297 

West Coast Model definition 
In Western Australia and the Northern Territory, the respective definitions of ‘construction work’ are 
almost identical and while similar to the definition in the NSW Act are more extensive than the NSW 
definition. Notably, in Western Australia and the Northern Territory, the definition of ‘construction 
work’ includes ‘civil works’, which is further defined at section 4(1) and section 4 of the respective 
Acts and reflects the meaning of ‘construction work’ defined at section 5(1)(b) of the NSW Act.  

Additional items of ‘construction work’ in the WA and NT Acts include: 

 constructing structures that form or will form part of the seabed, and 

 installing lifts, escalators, insulation, furniture or furnishings. 

Exclusions 
Every security of payment Act contains an exclusion for mining activities from the definition of 
‘construction work’. The mining exclusion is broadly defined along the same lines under the East 
Coast Model and excludes:  

a) the drilling for, or extraction of, oil or natural gas, and 

b) the extraction, whether by underground or surface working, of minerals, including tunnelling or 
boring, or constructing underground works, for that purpose. 

While the WA and NT Acts include similar mining exclusions to the other jurisdictions, they cover a 
broader list of work that is not considered ‘construction work’, including constructing a shaft, pit or 
quarry, or drilling, for the purposes of discovering or extracting any mineral bearing or other 
substance. 

The WA Act also further specifies at section 4(3)(c) that ‘fabricating or assembling items of plant 
used for extracting or processing oil, natural gas or any derivative of natural gas, or any mineral 
bearing or other substance’ is also excluded from the definition of ‘construction work’. 

                                                           
295 Refer to s. 5(1)(b)(vi) of the Tasmanian Act. 
296 Refer to s. 5(1)(b)(vii) of the Tasmanian Act. 
297 Refer to s. 10(2) of the Queensland Act and s. 7(1)(g) of the ACT Act. 
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The NT Act excludes ‘wholly artistic’ works including sculptures, installations and murals.298  

Both the WA and NT Acts also exclude the construction of watercraft. 

Consideration of the mining exclusion in the East Coast Model 
In relation to the mining exclusion set out in point (b) above, the Queensland Court of Appeal in 
Thiess Pty Ltd v Warren Brothers Earthmoving Pty Ltd & Anor299 (Thiess) considered a narrow 
interpretation of that exclusion and unanimously determined that unless the work undertaken is 
physically ‘extracting’ the mineral, the mining exclusion contained in section 10(3) of the Queensland 
Act (and therefore the East Coast Model) will not apply. 

Thiess also demonstrated that the courts will consider the nature of the work in context of the larger 
project, and that work which is performed for a collateral purpose and not directly involved in the 
primary mining activities may fall within the meaning of ‘construction work’. The approach in Thiess 
was affirmed in HM Hire Pty Ltd v National Plant and Equipment Pty Ltd & Anor.300 

The effect of the mining exclusion and its interpretation in the Thiess decision was considered by the 
Wallace Review, which concluded that ‘[t]he jurisdiction of the BCIPA should not be reduced or 
restricted to specifically exclude payment claims for some types of work other than those already 
provided.’301 

Consideration of the mining exclusion in the West Coast Model 
The scope of the pre-2016 wording of the mining exclusion in section 4(3)(c) of the WA Act, which 
provided that construction work did not include ‘constructing any plant for the purposes of 
extracting or processing oil, natural gas or any derivative of natural gas, or any mineral bearing or 
other substance’, was considered by the WA State Administrative Tribunal in Conneq Infrastructure 
Services (Australia) Pty Ltd v Sino Iron Pty Ltd302 (Conneq). The case centred on the construction of a 
desalination plant and whether the work involved ‘constructing any plant for the purposes of 
extracting or processing … any mineral bearing or other substance’, within the meaning of the 
former section 4(3)(c). 

The Tribunal determined that there must be a very close relationship between the relevant plant 
and the act of extraction or processing, in order to justify a finding that the plant was constructed 
‘for the purpose of’ the extraction or processing of minerals. The Tribunal stated that:  

The wording of the subsection does not suggest that its application was intended to be limited to 
constructing plant used for extracting or processing substances that were intended to be mined for 
profit; the application of the subsection turns on the purpose of constructing the plant rather than on 
the purpose of extracting or processing the substance concerned. In our view, the plain meaning of 
the language used in the subsection must prevail.303 

The Tribunal held that the construction of the desalination plant came within the mining exclusion 
and was therefore not captured by the security of payment legislation. 

The Conneq decision was considered by Evans during the review of the WA Act. Evans found that 
there was strong support among stakeholders to amend the WA Act so that the construction of such 
plant came within the definition of ‘construction work’: 

                                                           
298 Refer to s. 6(2)(c) of the NT Act. 
299 [2012] QCA 276 (Thiess). 
300 [2012] QSC 4. 
301 Wallace Review, op cit, p. 50. 
302 [2012] WASAT 13. 
303 Conneq, [82]. 
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… in favour of amending the [WA] Act to include among construction work generally, the constructing 
of any plant for the purposes of extracting or processing oil, natural gas or any derivative of natural 
gas, or any mineral bearing or other substance.304 

Evans concluded that ‘[w]hen the objectives of the Act are considered (especially the principle of 
‘keeping the money flowing’), there is no strong objective reason for the current exclusion’. Evans 
subsequently recommended ‘[t]he wording of s. 4(3)(c) of the Act should be amended to bring the 
current excluded activities within the jurisdiction of the Act.’305 

Following the decision in Conneq and the recommendations of the Evans Review, section 4(3) of the 
WA Act was subsequently amended by the Construction Contracts Amendment Bill 2016 (WA), to: 

… make it clear that only the fabricating and assembling of items of plant used for extracting or 
processing oil, natural gas or other minerals is excluded from the definition of ‘construction work’ and 
that normal construction work associated with processing facilities is not excluded.306 

Responses from stakeholders 
While there are some differences in the definition of ‘construction work’ across jurisdictions, this is 
generally not considered to be a significant issue. As such, there was very little in the way of 
stakeholder feedback on this definition. Where feedback was provided, it was focussed on the more 
contentious issue of the mining exclusion. 

Whereas the wording of the mining exclusion within the definition of ‘construction work’ is broadly 
consistent under the East Coast Model, the provisions under the WA and NT Acts are different and, 
notwithstanding the amendments to section 4(3) of the WA Act (under the 2016 amendments), 
there remains confusion and uncertainty across industry.  

This issue was highlighted in the submission of Baker McKenzie, where they noted that ‘there are 
confusing differences across jurisdictions’ and that ‘further reform is needed in order to make the 
scope of the “mining exception” clear and allow people to understand their rights and obligations 
under SOP law’.307 

Accordingly, Baker McKenzie recommended that ‘the scope of the mining exclusion should be clearly 
defined and applied uniformly across all jurisdictions’.308 

Discussion and recommendation 
Despite the differences in the definition of ‘construction work’ across the jurisdictions, a comparison 
of the various definitions and an assessment of the objects of the security of payment legislations 
indicates the laws are intended to apply to ‘construction work’ in the broadest term. Given this, it is 
critical that the definition of ‘construction work’ not only reflects the intent of the current legislation 
but also the broadest scope of construction work. Such an approach would be consistent with the 
sentiments expressed by the majority of the state and territory Ministers during their second 
reading speeches. 

It therefore seems sensible that the definition of ‘construction work’ as set out in section 5 of the 
NSW Act achieves that objective and there is little to be achieved by tinkering with the current 
wording. Indeed, whatever differences there may be in the definition of that expression, it is clear 
that the intention of each of the legislatures that have adopted the East Coast Model was to cast the 

                                                           
304 Evans Review, op cit, p. 54. 
305 Ibid. 
306 Western Australia, Parliamentary Debates, Assembly, 22 September 2016, p.1 (S K L'Estrange, Minister for 
Small Business. 
307 Baker McKenzie, written submission, p .9. 
308 Ibid, p. 10; see also Annexure B. 
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definition in the widest possible manner. Further, the judiciary, for its part, has acknowledged the 
legislatures underlying intention, and this is clearly demonstrated in the approach that Philippides J 
adopted in Thiess when Her Honour, in deciding to give a narrow interpretation to the mining 
exception to the definition of ‘construction work’, said: 

… I do not find anything in the purpose of the provision itself, or of the Act generally, which requires 
the words in s. 10(3)(b) to be given a broad meaning. Indeed, the contrary is the case. The beneficial 
purpose of the Act is directed at providing a speedy interim means of payment to those who 
undertake to carry out construction work or to supply related goods and services under a 
construction contract. It is difficult to see how that beneficial purpose is promoted by a wide 
interpretation of the exception in s. 10(3).309 

Accordingly, I recommend that the definition of ‘construction work’ as set out in section 5 of the 
NSW Act be used as the basis for any security of payment legislative model. 

Recommendation 4: 

The legislation should include a definition of ‘construction work’, which should be drafted in the 
broadest terms.  

The definition of ‘construction work’ in section 5 of the NSW Act provides a suitable model. 

9.2 Definition of ‘related goods and services’ 

The legislative scheme enables a party that has entered into a construction contract for the supply of 
‘related goods and services’ to make a claim for a progress payment. 

All security of payment Acts define ‘related good and services’ for the purposes of the Act. As with 
the definition of ‘construction work’, the definition of ‘related goods and services’ is generally 
consistent across all jurisdictions and typically means any of the following: 

a) materials and components that form part of any building, structure or work 

b) plant or materials (supplied by sale, hire or otherwise) 

c) the provision of labour, and 

d) the provision of services including architectural, design, surveying, quantity surveying, building, 
engineering, interior or exterior decoration or landscape advisory services. 

All jurisdictions provide for additional goods and services to be included or excluded for the 
purposes of the Act by way of Regulations. 

East Coast Model definitions  
The definition is almost identical across NSW, Victoria, Queensland, South Australia, Tasmania and 
the ACT, with only a few small differences, including: 

 In Victoria and South Australia, the services at point (d) above include ‘technical’ as well as 
advisory services. 

 In Tasmania, the description of services at point (d) above is much more expansive and also 
includes ‘inspection, reporting, or advisory, services provided in respect of buildings, building 

                                                           
309 Thiess Pty Ltd v Warren Brothers Earthmoving Pty Ltd & Anor [2012] QCA 276, [62]. 
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systems and services, energy and sustainability systems and services, geotechnical, 
engineering’.310 

West Coast Model definitions 
In Western Australia and the Northern Territory, the definition of ‘goods and services related to 
construction work’ covers a similar range of goods and services to that defined under ‘related good 
and services’ in the East Coast Model. However, WA and NT definitions are expressed in different 
terms and with several notable additions, in particular: 

 The definition includes three subcategories of ‘Goods’, ‘Professional Services’ and ‘On-site 
services’ as opposed to the two subcategories of ‘Goods’ and ‘Services’ under the East Coast 
Model. 

 ‘Goods’ specifically includes ‘Fittings’ referred to in the definition of ‘construction work’ in 
addition to ‘materials and components’ and applies to goods whether pre-fabricated or not. 

 ‘Services’ are described as ‘Professional Services’, which includes ‘services that are provided by 
a profession and that relate directly to construction work or to assessing its feasibility (whether 
or not it proceeds)’. However, examples of the range of services covered are similar to the East 
Coast Model and include ‘surveying, planning, costing, testing, architectural, design, plan 
drafting, engineering, quantity surveying, and project management, services’. Accounting, 
financial and legal services are also specifically excluded. 

 ‘On-site services’ includes services other than ‘Professional Services’ that relate directly to 
construction work, including the provision of labour. 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the appropriateness of the definition 
of ‘related goods and services’. However, all stakeholders were provided the opportunity to raise 
any additional concerns with the current legislative models. Despite this, the Review did not receive 
any additional comments on this matter.  

Noting the above differences between the East and West Coast Models, the lack of feedback is likely 
due to the broad similarities across jurisdictions in respect of this definition and the fact that it is 
relatively non-contentious, is intentionally drafted in very broad terms and has not been the subject 
of extensive challenge or consideration by the courts. 

Nonetheless, given that issues with the definition of ‘construction work’ were identified during 
consultations, it is prudent to also consider the complementary key definition of ‘related goods and 
services’. 

Discussion and recommendation 
No stakeholders raised any concerns in respect to the expression ‘related goods and services’ as 
defined under any of the various legislations (other than urging for the adoption of a consistent 
approach across all jurisdictions). Given my earlier recommendation that the legislative model be 
broadly based on the East Coast Model,311 I see no reason why a legislative model should not 
incorporate the definition as set out under section 6 of the NSW Act. Clearly all of the jurisdictions 
that have adopted the East Coast Model have embraced the thrust of the NSW definition by 
ensuring that (with the exception of some minor variations) the same wording has been adopted in 
their own legislation. The wide net cast by the definition ensures that the beneficial purpose of the 
legislation will extend to those who: 
                                                           
310 Refer to s. 6(1)(b)(iii) of the Tasmanian Act. 
311 Refer to Recommendation 1 in Section 7.5 of this Report. 
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(i) supply materials and components that form part of the building, structure or work arising from 
construction work (e.g. tiling, bricks etc.) 

(ii) supply plant or materials for use in connection with the carrying out of construction work (e.g. 
cranes, scaffolding etc.), and 

(iii) provide a range of services in relation to construction work (e.g. design, landscaping etc.). 

Recommendation 5: 

The legislation should include the definition of ‘related goods and services’, which should be drafted 
in the broadest terms.  

The definition of ‘related goods and services’ in section 6 of the NSW Act provides a suitable model. 

9.3 Definition of ‘construction contract’ 

The NSW, ACT, Queensland, South Australia, Tasmania and Victorian Acts all define ‘construction 
contract’ in similar terms with minor drafting differences: 

‘Construction contract’ means a contract or other arrangement under which one party undertakes to 
carry out construction work, or to supply related goods and services, for another party.312 

The WA Act definition defines a ‘construction contract' as meaning: 

A contract or other agreement, whether in writing or not, under which a person has one or more of 
the following obligations: 

(a) to carry out construction work;  

(b) to supply to the site where construction work is being carried out any goods that are related 
to construction work by virtue of section 5(1);  

(c) to provide, on or off the site where construction work is being carried out, professional 
services that are related to the construction work by virtue of section 5(2);  

(d) to provide, on the site where construction work is being carried out, on-site services that are 
related to the construction work by virtue of section 5(3)(b).313 

Sections 5(1), (2) and (3) of the WA Act further define what ‘goods’, ‘professional services’ and ‘on-
site services’ are related to ‘construction work’ for the purposes of the Act. 

The NT Act definition is substantially the same as the WA Act definition, with the exception that it 
does not contain the phrases ‘or other agreement’ or ‘other arrangement’, meaning that the 
definition is much narrower in scope.314 

The courts have found that the existence of a construction contract between the claimant and 
respondent within the meaning of the Act is a ‘basic and essential requirement’ to be met as a 
precondition to a valid adjudicator’s determination.315 In other words, if there is no construction 

                                                           
312 Section 4 of the NSW Act. See also s. 3 of the ACT Act, Sch. 2 to the Queensland Act, s. 4 of the SA Act, s. 4 
of the Victorian Act and s. 4 of the Tasmanian Act. 
313 Section 3 of the WA Act. 
314 Section 5 of the NT Act. 
315 Fifty Property Investments Pty Ltd v O’Mara [2006] NSWSC 428 [17] (Brereton J). See also Olbourne v Excell 
Building Corp Pty Ltd [2009] NSWSC 349. 
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contract in existence then a contractor will have no entitlement to make a payment claim under the 
Act.316 

Responses from stakeholders 
Stakeholders were not asked specifically about the definition of ‘construction contract’. However, 
some stakeholders made submissions in relation to the definition. Adjudication Forum and 
Adjudicate Today317 both submitted that the definition should be modified to address the decision in 
Class Electrical Services v Go Electrical (Class Electrical).318 

Adjudication Forum further submitted that the decision in Class Electrical prevented a party from 
enforcing multiple invoices under a standing order credit agreement in the same payment claim. 
Adjudication Forum submits that this effectively means that a party is required to make a claim for 
each and every purchase order and that such an outcome undermines the objective of the 
legislation providing for a cost-effective means of enforcing unpaid progress payment claims.  

Discussion and recommendation 

Can a credit arrangement constitute a single construction contract? 
In Class Electrical,319 the claimant argued that the overarching credit arrangement covered all of the 
materials it provided as set out under the various purchase orders and that accordingly there was a 
single construction contract. McDougall J, however, held that there was nothing in the credit 
agreement that could be construed as an undertaking to supply related goods: 

…  there is nothing in the accepted application for commercial credit that sets out any of the usual 
indicia of a supply contract. The goods are not specified. Obviously enough, their price is not 
specified. The date and place of delivery are not specified …320 

Accordingly, as the payment claim in question sought payment in respect to the electrical 
components set out in a number of purchase orders, the claim did not relate to one construction 
contract but rather multiple construction contracts and therefore the claim fell outside the 
adjudicator’s jurisdiction. The supplier would therefore need to make a separate payment claim in 
respect to each of the purchase orders.321 

Should access to the legislation only relate to a written contract? 
In addition to the specific issue raised by Adjudicate Today and the Adjudication Forum as set out in 
the above paragraph, the Review noted the recommendation emanating from the Evans Report that 
construction contracts should be in writing for the purposes of the security of payment legislation 
and that there should be a pecuniary penalty for non-compliance.322 The Wallace Review 
recommended that no changes be made to the definition of ‘construction contract’, which, in the 
context of the review, included both written and oral contracts as well as the phrase ‘other 
arrangements’.323 

                                                           
316 Brodyn Pty Ltd t/as Time Cost and Quality v Davenport & Anor [2004] NSWCA 394 [53]; Fifty Property 
Investments Pty Limited v Barry J O’Mara & Anor [2006] NSWSC 428 [17] and Olbourne v Excell Building Corp 
Pty Limited [2009] NSWSC 349. 
317 Adjudication Forum, written submission, pp. 52–53 and Adjudicate Today, written submission, p. 75. 
318 [2013] NSWSC 363 (Class Electrical). 
319 [2013] NSWSC 363. 
320 Class Electrical Services v Go Electrical [2013] NSWSC 363 [36]. 
321 Refer to Rail Corporation of NSW v Nebax Constructions [2012] NSWSC 6 in relation to the issue of multiple 
construction contracts. 
322 Evans Review, op cit, pp. 88–89.  
323 Wallace Review, op cit, p. 56. 
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It will also be noted that a construction contract is defined to mean not only a contract but also an 
‘other arrangement’ under which one party undertakes to carry out construction work (or to supply 
related goods and services) for another party. In Okaroo Pty Limited v Vos Construction and Joinery 
Pty Limited and Anor (Okaroo),324 Nicholas J had occasion to consider this expression and stated: 

With regard to the authorities, and to its context in the Act, in my opinion the term ‘arrangement’ in 
the definition is a wide one, and encompasses transactions or relationships which are not legally 
enforceable agreements. The distinction in the definition between ‘a contract’ and ‘other 
arrangement’ is intended by the legislature to be one of substance so that under the Act construction 
contracts include agreements which are legally enforceable and transactions which are not. Thus in 
distinguishing between these relationships I understand the legislature intends that ‘contract’ is to be 
given its common law meaning and that ‘arrangement’ means a transaction or relationship which is 
not enforceable at law as a contract would be …325 

Accordingly, an oral statement by a representative of a principal that it would pay a subcontractor 
directly constituted an ‘arrangement’ under which the subcontractor had undertaken to carry out 
construction work for the principal and for which work the principal had agreed to pay.  

Similarly, in Machkevitch v Andrew Building Constructions (Machkevitch)326, an oral statement given 
by a director of a development company prior to the execution of a building contract between the 
development company and the builder  to the effect that he would pay the builder if the company 
did not have sufficient funds  constituted an ‘arrangement’ under which the builder had 
undertaken to carry out construction work for the director of the development company and for 
which work the director had agreed to pay. 

Should the contractor be required to hold a relevant builders licence? 
The Review also asked itself the question as to whether the benefits of the security of payment 
legislation should be available to a contractor who does not hold the relevant builders or trade 
licence. In various jurisdictions (such as Queensland and South Australia), separate legislation 
provides that a builder or trade contractor who enters into specific types of construction contracts 
must hold the requisite licence, the failure of which will result in that builder or trade contractor not 
being able to enforce payment.327 The question then becomes how the policy consideration within 
two separate pieces of legislation are to be reconciled.  

Interestingly, the courts have not adopted a consistent approach on this issue. According to the NSW 
Supreme Court of Appeal in Brodyn, a contractor’s failure to hold the requisite licence does not 
disentitle such a contractor from making a payment claim under the Act.328 However, the 
Queensland Supreme Court of Appeal in Cant Contracting P/L v Casella & Anor 329, and the South 
Australian Supreme Court in Tagara Builders P/L v AP & L Services P/L & ORS (Tagara)330, have held 
that if there is a contract in existence but other legislation disentitles an unlicensed contractor to 
payment of the contract price, then such a person will not have a contractual entitlement to a 
progress payment under the Act. In that sense, the Queensland and South Australian Supreme 
Courts required that a construction contract be ‘lawful’ before it can attract the provisions of the 
relevant Act. 

                                                           
324 [2005] NSWSC 45 (Okaroo). 
325 Okaroo Pty Limited v Vos Construction and Joinery Pty Limited and Anor [2005] NSWSC 45 [41]. 
326 [2012] NSWSC 546) (Machkevitch). 
327 See s. 42 of the Queensland Building and Construction Commission Act 1991 (Qld) and s. 6(2) of the Building 
Work Contractors Act 1995 (SA). 
328 Brodyn Pty Ltd t/as Time Cost and Quality v Davenport & Anor [2004] NSWCA 394 [82]–[83]. 
329 [2006] QCA 538. 
330 [2015] SASC 30 (Tagara). 
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Conclusion 
When considering each of the above issues, I have arrived at the following conclusions: 

a) In respect to the submissions made by Adjudicate Today and the Adjudication Forum relating to 
the ramification said to have arisen from the decision of Class Electrical, I consider such 
concerns to be misplaced. McDougall J’s reasoning in Class Electrical makes eminent sense and I 
see no reason for the legislature to intervene so as to circumvent the consequence of His 
Honour’s decision. If specific goods and services are to be supplied from time to time pursuant 
to individual purchase orders, then it follows that a separate contract is created in respect of 
each performance of the relevant supply of such goods and services, and that in such 
circumstances separate payment claims would need to be made in respect to such contracts. 

b) I have strong reservations with the recommendation emanating from the Evans Report 
requiring the security of payment laws to only apply where the parties have entered into a 
written contract. Not only would the implementation of such a recommendation deny a party 
from receiving payment for the construction work it has carried out (even though the other 
party had obtained a clear benefit from such work), but it would also prevent a party from 
being able to receive payment from the oral statements made by the other party as had 
occurred in Okaroo and Machkevitch. 

c) I believe that there is merit if the legislation clarified the issue of whether a contractor who 
does not hold the requisite licence can avail itself of the statutory rights under the Act. It seems 
to me, that from a policy perspective, where separate legislation exists that requires a person 
carrying out various construction or trade work to be duly licenced, the security of payment law 
should not operate in a manner that undermines such policy. Accordingly, only a person who 
holds the requisite licence to carry out construction work that it has agreed to do under a 
construction contract should be able to avail itself of the statutory right set out in the Act. I 
therefore support the approach adopted by Blue J in Tagara as this will ensure the consistent 
implementation of sound public policy (i.e. discouraging unlicensed persons from carrying out 
construction work). 

Recommendation 6: 

The legislation should include a definition of ‘construction contract’ which is drafted in broad terms.  

The definition of ‘construction contract’ in section 6 of the NSW Act provides a suitable model. 

Recommendation 7: 

The definition of ‘construction contract’ should also clarify that a claimant contractor who 
undertakes to carry out construction work under a ‘construction contract’ must hold the requisite 
licence to carry out such construction work. 

9.4 Definition of ‘business day’ 

Currently, the various state and territory legislations do not contain a consistent definition of 
‘business day’. While in every jurisdiction the definition of ‘business day’ (or ‘working day’ in the 
Northern Territory) excludes Saturday, Sunday and public holidays, some jurisdictions provide that a 
number of additional days are also specifically excluded. Table 3 shows the diversity in days 
excluded across jurisdictions. 
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Table 3: Days excluded from the definition of ‘business day’ under security of payment laws 

Excluded days NSW Vic. Qld SA Tas. ACT WA NT331 
Saturday and Sunday Yes Yes Yes Yes Yes Yes Yes Yes 
Public holiday Yes Yes Yes Yes Yes Yes Yes Yes 

2224 December No No Yes No No No No No 

2731 December Yes No Yes Yes Yes Yes No No 

210 January No No Yes No No No No No 

25 December  7 January No No No No No No Yes No 
 

As can be seen from Table 3, with the exception of Victoria and the Northern Territory, jurisdictions 
typically provide that a ‘business day’ for the purposes of the relevant security of payment Act does 
not include the Christmas/New Year period 2731 December inclusive. Victoria and the Northern 
Territory do not prescribe any additional days outside of Saturday, Sunday and public holidays. 

In Queensland, the period is further extended to cover the period 22 December to 10 January 
inclusive.332 These dates were inserted by the 2014 amendments to the Queensland Act and 
followed the recommendations of the Wallace Review which found that: 

… the definition of ‘business day’ in Schedule 2 of the Act does not adequately reflect what is 
traditionally an almost industry-wide shut down over the Christmas period. Whilst the provisions of 
the Act cater for the main holidays between 25 December and 1 January (inclusive), the evidence 
before the Review is that this minimalist approach results in significant resourcing issues for 
contracting parties who are expected to respond to payment claims and adjudication applications 
during this period.333 

In 2016 the WA Act was amended in similar terms to the Queensland Act following a 
recommendation of the Evans Review.334 However, the definition is more limited than the 
Queensland definition in that it only extends to the period 25 December7 January inclusive. 

In South Australia, the SA Review Amendment Bill335 was introduced, which would have the effect of 
amending the current definition of business day to align with the definition used in Queensland. 
Pending passage of the Bill the new South Australian definition of ‘business day’ will read as follows: 

business day means any day except   

(a) Saturday, Sunday or a public holiday; or 

(b) any other day which falls between 22 December in any year and 10 January in the following 
year (inclusive) 

This amendment stems from the Moss Review which recommended that ‘… consideration be given 
to enacting regulations clarifying critical definitions nominated by the [SA] SBC’,336 and follow-up 

                                                           
331 In the NT Act, the term ‘working day’ is used rather than ‘business day’. 
332 This was the result of Recommendation 22 of the Wallace Review. 
333 Wallace Review, op cit, p. 193. 
334 Evans Review, op cit, see section 4.4, pp. 72-73 
335 The Building and Construction Industry Security of Payment (Review) Amendment Bill 2017 (SA) has now 
lapsed, but it remains the SA SBC's position that the proposed changes will be re-recommended to the 
Government of the day post the March 2018 election. 
336 Moss Review, op cit, p. 18. 
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consultations by the SA SBC regarding a proposal to amend section 4 of the SA Act to clarify the 
Christmas shut-down period.337 

Responses from stakeholders 
Stakeholders were not specifically asked to consider the definition of ‘business day’ during 
consultations. However, many stakeholders raised it as a concern when considering timeframes for 
respondents to respond to a payment claim. Those stakeholders noted the potential for abuse by 
some claimants who use ‘ambush’ tactics in lodging claims immediately before close-down periods 
in a bid to obtain a default judgement in their favour. As a result, most stakeholders that considered 
this issue suggested that the definition of ‘business day’ should be nationally aligned with the 
definition which was introduced by the 2014 amendments the Queensland Act because: 

…this best reflects industry practice of shutting down sites over the summer holiday period. This 
reform would reduce the ability of parties to use ambush tactics which are contrary to the principle of 
fairness and the spirit of no surprises enshrined in contemporary case management and dispute 
resolution principles…338  

This sentiment was echoed by MBA SA, which stated that: 

Master Builders SA recommended to the Chapman Review that the definition of ‘business day’ in 
section 4 of the Act be amended to allow for the Christmas shutdown period. This period goes beyond 
New Year’s Day and is an accepted offset for the demands of long days to meet construction 
deadlines during the year. Most businesses shut offices and advise staff to take leave during this time.  

Master Builders SA believes specifying dates for this shutdown period on an annual basis would 
officially recognise this practice and consequently prevent ‘ambush claims’ where extensive demands 
are lodged on Christmas Eve, forcing respondents to suffer high legal and personal costs to meet 
legislated response times. The shutdown period could either be defined annually by regulations or by 
adopting the Queensland approach of excluding specific days between December 22 and January 10 
from the definition of ‘business days’ for the purposes of the Act. In addition to Saturdays, Sundays 
and public holidays, these dates are 22–24 December, 27–31 December and 2–10 January.  

Although there are some concerns that a date spread might result in manipulation of the timing of 
claims for additional benefit, this proposal is broadly supported by head contractors, subcontractors 
and contract specialists.339 

Discussion and recommendation 
In line with the feedback on this matter garnered by the Moss, Evans and Wallace Reviews, there 
was general consensus among stakeholders consulted as part of this Review that the definition of 
‘business day’ should be amended to take into account the industry close-down over the 
Christmas/New Year period. Most stakeholders referred the Review to the definition in the 
Queensland Act as an appropriate model. 

It is clear that there is strong support within the industry for the definition of ‘business day’ to 
specifically exclude the Christmas/New Year close-down period between 22 December and 
10 January inclusive, which is typically observed by the construction industry.  

I accordingly recommend that the definition of business day should be based on the definition as 
proposed in the SA Review Amendment Bill. The definition of ‘business day’ in that Bill is somewhat 
clearer in its drafting than the Queensland definition and would have the same practical effect. 

                                                           
337 South Australia Small Business Commissioner (2016), Proposed changes to the Building and Construction 
Industry Security of Payment Act 2009 and other initiatives to improve payment to subcontractors in the 
building and construction industry — Consultation Paper, p. 7, [1.5]. 
338 Baker McKenzie, written submission, p. 7. 
339 MBA SA, written submission, p. 15. 
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While it was not considered by stakeholders, the Wallace and Evans Reviews both considered 
whether the definition of ‘business day’ should also exclude additional days over the Easter period. 
Wallace concluded as follows: 

I do not recommend any alteration to the definition of ‘business day’ to take into account any greater 
number of days over the Easter period. There is insufficient evidence to support the need for such 
amendments.340  

Evans recommended that ‘[t]he periods between… Good Friday to Easter Monday should be excluded 
...’341 

A definition of business day along the lines of that proposed in South Australia would inherently 
exclude Good Friday and Easter Monday, as these dates are nationally recognised as public holidays, 
while Saturday and Sunday would also be excluded. I therefore do not see a need for the definition 
of ‘business day’ to specifically exclude these dates as proposed by Evans. 

Based on the consultations undertaken for this Review, stakeholders were primarily focussed on the 
Christmas/New Year close-down period and did not raise any concerns with the Easter period or 
express a need for additional days to be excluded during that period. I must therefore agree with 
Wallace that at this time there is insufficient evidence to suggest a need to also specifically exclude 
additional days around the Easter period from the definition of ‘business day’. 

Recommendation 8: 

The legislation should include a definition of ‘business day’ which excludes: 

a) Saturday and Sunday 

b) public holidays, and  

c) the period between 22 December and 10 January inclusive. 

The definition of ‘business day’ as set out in section 4 of the Building and Construction Industry 
Security of Payment (Review) Amendment Bill 2017 (SA) provides a suitable model. 

                                                           
340 Wallace Review, op cit, p. 193. 
341 Evans Review, op cit, p. 6. 
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10. Application of the legislation 

10.1 General application 

In general, all jurisdictions have a similar provision applying the security of payment legislation to 
‘construction contracts’, whether written or oral or partly both.342 All jurisdictions except for 
Western Australia and the Northern Territory provide that the security of payment legislation does 
not apply to construction contracts that form part of a loan agreement, a contract of guarantee or a 
contract of insurance under which a recognised financial institution undertakes to: 

 lend money or to repay money lent, or 

 guarantee payment of money owing or repayment of money lent, or 

 provide an indemnity with respect to construction work carried out, or related goods and 
services supplied, under the construction contract.343 

Exclusions 
Significantly, most of the legislatures that have adopted the East Coast Model include a provision 
that excludes the operation of the Act where there is a construction contract for the carrying out of 
residential building work on such part of any premises as the party, for whom the work is carried 
out, resides in or proposes to reside in.344 

All jurisdictions also exclude construction contracts to the extent to which the contract contains 
provisions where a party undertakes to carry out construction work, or supply related goods and 
services, as an employee of the party for whom the work is to be carried out.345 Section 7(3) of the 
NSW Act defines an employee by reference to the Industrial Relations Act 1996 (NSW) which, in 
some cases, may capture subcontractors.346 

NSW, Victoria, Queensland, South Australia and the ACT all exclude construction contracts to the 
extent to which the contract deals with construction work carried on outside the relevant state or 
territory.347 In Western Australia and the Northern Territory related goods, such as construction 
materials prefabricated interstate, are able to be included in a payment claim, so long as such goods 
or materials have been supplied for construction work carried out on a site in that state or 
territory.348 Similar to Western Australia and the Northern Territory, the Tasmanian Act provides that 
work carried on outside the state is excluded, but that any building or construction contract is 
covered in so far as the contract relates to the supply by a person in Tasmania of building or 
construction-related goods and services, even though the goods and services are supplied in respect 
of building work or construction work carried out outside Tasmania (unless a claim for payment has 
already been made under the law of another jurisdiction).349  

                                                           
342 See s. 7 of the NSW Act, s. 9 of the ACT Act, s. 9 of the NT Act, s. 3 of the Qld Act, s. 7 of the SA Act, s. 7 of 
the Tasmanian Act, s. 7 of the Victorian Act and s. 7 of the WA Act. 
343 See s. 7(2)(a) NSW Act, s. 9(2) of the ACT Act, s. 3(2) of the Qld Act, s. 7(2) of the SA Act, s 7(5) of the 
Tasmanian Act and s 7(2) of the Victorian Act. 
344 See s. 7(2)(b) of the NSW Act, s. 7(2)(b) and 7(2)(ba) of the Victoria Act, s. 3(2)(b) or the Queensland Act, s. 
7(2)(b) of the South Australia Act and s. 9(2)(b) of the ACT Act. 
345 See s. 7(3) of the NSW Act, s. 9(3) of the ACT Act, s. 3(3) of the Qld Act, s. 7(3) of the SA Act, s. 7(6) of the 
Tasmanian Act, s. 7(3) of the Victorian Act, s. 7(3) of the WA Act and s. 7(3) of the NT Act. 
346 See s. 5 of the Industrial Relations Act 1996 (NSW). 
347 See s. 7(4) of the NSW Act, s. 9(4) of the ACT Act, s. 3(4) of the Qld Act, s. 7(4) of the SA Act and s. 7(4) of 
the Victorian Act. 
348 See s.5(1)(a) and (b) of the WA Act and s.7(1)(a) and (b) of the NT Act  
349 Sections 7(3) and 7(4) of the Tasmanian Act. 
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Responses from stakeholders 
Stakeholders were not specifically asked about the application provisions of the security of payment 
legislation. Where stakeholders provided feedback, the focus was on issues around carve-outs for 
domestic building construction, the exclusion of certain claims and the definitions that sit within the 
application provisions such as ‘construction contract’ and ‘construction work’.  

Both the LCA and Baker McKenzie highlighted the tension between section 15(4)(b) of the NSW Act 
(and its equivalent Provisions in the jurisdictions that have adopted the East Coast Model) and 
section 553C of the Corporations Act 2001 (Cth) (Corporations Act). Both referred to the decision of 
Vickery J in Façade Treatment Engineering v Brookfield Multiplex350 (Façade Treatment) and the 
Court of Appeal’s decision.351 That case made it clear that due to the interaction of section 553C and 
section 15(4)(b), a person who is in liquidation does not have an entitlement under Part 3 of the 
NSW Act to compel payment of a payment claim. The LCA accordingly recommend that a claimant in 
liquidation should be excluded from the Act. 

Discussion and recommendation 
In general terms, I support an application provision modelled on the NSW Act, noting that it is 
substantially the same as most other jurisdictions with the exception of the extended extraterritorial 
application of the Tasmanian Act. Depending on the approach taken to national consistency, there 
may need to be flexibility for each state and territory to incorporate relevant definitions of 
‘employee’ as per their own industrial legislation for non-national system employees.  

Importantly however, I recommend that (subject to various safeguards to protect home owners) the 
legislation should not exclude a contractor from being able to make a payment claim under a 
construction contract for carrying out residential building work, irrespective of whether the other 
party resides in or intends to reside in the premises. I deal with how the legislation is to apply in 
circumstances of a construction contract entered into by a contractor and a home-owner in further 
detail in Section 10.3 of this Report. 

In respect to the issue of whether the security of payment legislation should be available to a 
claimant in liquidation, I support the position advanced by the LCA and Baker McKenzie. Leaving 
aside the issue of whether the relevant provisions within the security of payment legislations (such 
as sections 15(4)(b) and 16(4)(b) of the NSW Act) are inconsistent with section 553C of the 
Corporations Act) and therefore, by reason of such conflict and section 109 of the Commonwealth of 
Australia Constitution Act (Cth), should accordingly ‘yield’ to the Corporations Act,352 there are 
compelling policy considerations at play. 

The prime objective of the security of payment legislation is to maintain the cash flow of a 
contractor throughout the duration of the construction project by providing a statutory entitlement 
to receive progress payments at regular intervals. That is why the legislation is predicated on a ‘pay-
now-argue-later’ basis, enabling claimants to obtain payment on an interim basis but with the 
parties’ final rights preserved. That is also why the legislation enables a claimant to seek judgement 
for a claimed amount in circumstances where a respondent had failed to provide a payment 
schedule (section 15(2)(a)(i) of the NSW Act), and why the legislation prohibits a respondent in such 
circumstances from raising a cross claim or set-off (see, for example, section 15(4)(b)(i) of the 
NSW Act). However, if a claimant in liquidation were to rely on the provisions of section 15 of the 
NSW Act, any payment a respondent would be required to make to the claimant would not be 

                                                           
350 [2015] VSC 41 
351 Façade Treatment Engineering Pty Ltd (in liq) v Brookfield Multiplex Constructions Pty Ltd [2016] VSCA 247 
(Façade Treatment). 
352 Refer to the decision of Vickery J in Façade Treatment, [81]. 
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interim as intended by the legislation, but in effect final. This is because the respondent would not 
subsequently be able to sue for recovery of the interim payment it had made. 

The purpose of a provision like section 15 of the NSW Act (and for that matter also section 16) is to 
allow a contractor to recover undisputed progress amounts quickly through an application for 
summary judgement and so maintain its cash flow. The legislation should not, however, be able to 
be used to benefit a claimant in liquidation which no longer relies upon that cash flow. This policy 
issue was succinctly set out by the Victorian Court of Appeal’s decision in Façade Treatment: 

As has been observed by the courts on numerous occasions, pt 3 of the BCISP Act (or its interstate 
equivalents) is intended to create an interim payment regime. Section 47(1) of the BCISP Act provides 
that the regime instituted by pt 3 does not affect the rights of the parties under the construction 
contract. Courts or tribunals deciding matters under the construction contract must allow for any 
amount paid pursuant to pt 3, and may make orders for the restitution of any such amount paid. The 
BCISP Act therefore envisages that a respondent making a payment pursuant to pt 3 may be entitled 
to claw back some or all of that payment in the future. However, as Multiplex submitted, in the case 
where the claimant is in liquidation, any payment made by the respondent pursuant to the BCISP Act 
would enter the general pool for distribution to the claimant’s creditors. The respondent would be 
unlikely to see much if any of the amount returned, even if the respondent is vindicated in future 
legal proceedings. In that sense, if pt 3 of the BCISP Act was held to compel payment to a builder in 
liquidation, such a payment would become final in effect, rather than provisional as intended by the 
BCISP Act … 

In our view, therefore, s. 9(1) creates an entitlement to progress payments only for persons who have 
undertaken to, and continue to, carry out construction work or supply related goods and services. The 
term ‘the claimant’ used throughout pt 3 is commensurately limited. Consequently, the payment 
regime in pt 3 of the BCISP Act is not available to companies in liquidation, since such companies 
cannot carry out construction work or supply goods and services, and thus do not satisfy the 
requirements for ‘a claimant’.353 

A not too dissimilar conclusion was arrived at by Beech J in Hamersley Iron Pty Ltd v James:354 

To my mind, to grant leave to enforce the determination in these circumstances would defeat the 
purpose and object of s. 553C. A grant of leave to enforce would mean that Forge would receive from 
Hamersley the full amount of the Adjudicated Sum, whereas Hamersley would be left to prove in the 
liquidation of Forge in respect of its counterclaim. Moreover, in circumstances where Forge as 
contractor is insolvent, and in liquidation, the object of the Construction Contracts Act  keeping the 
money flowing in the contracting chain by enforcing timely payment and sidelining protracted and 
complex disputes  does not demand the grant of leave to enforce the adjudication determination.355 

I consider that the policy of the security of payment legislation is to maintain cash flow while a 
construction company remains solvent. In circumstances where such a company is in liquidation, I 
consider that the policy consideration for insolvent companies of the Corporations Act should apply. 
I accordingly recommend that the security of payment legislation should expressly state that it does 
not apply to a claimant corporation that is in liquidation. 

                                                           
353 Ibid, [81]–[84]. 
354 Hamersley Iron Pty Ltd v James [2015] WASC 10. 
355 Ibid, [171] 
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Recommendation 9: 

The legislation should apply to any construction contract, whether written or oral, or partly both, but 
should not include construction contracts that form part of a loan agreement, a contract of 
guarantee or a contract of insurance or where the work is to be undertaken by an employee of the 
party for which the work is being done. 

The ‘application’ provision in section 7 of the NSW Act provides a suitable model, other than the 
exception set out in section 7(2)(b) should not be included. 

Recommendation 10: 

The legislation should not apply to a claimant corporation in liquidation. 

10.2 Exclusion of certain claims 

Under the Victorian Act, certain claimed amounts, such as those relating to latent conditions, time 
related costs and a (defined) class of disputed variations, are treated as ‘excluded amounts’.356 The 
stated rationale for excluding these amounts from the Act is that it would enable non-complex 
matters to be dealt with in an expeditious manner. No other jurisdiction takes such an approach. 

Claim for variation work under Victorian Act 
In particular, the Victorian Act treats in a unique manner a progress claim that includes a claim for 
variation work (see section 10A). Although the wording of section 10A of the Act has been described 
as ‘tortuous’,357 the statutory mechanism seeks to distinguish a ‘claimable variation’ from a variation 
that is not claimable. A ‘claimable variation’ may be summarised as follows: 

a) If the parties agree on the claimed variation, then it is a claimable variation (referred to under 
section 10A(2) as a ‘first class variation’). 

b) However, if the variation is a disputed variation, then the variation is only claimable if: 

i) the original contract value was $5 million or less 

ii) the original contract value was more than $5 million but the contract does not provide a 
dispute resolution clause (section 10A(3)) 

iii) the contract contains a dispute resolution clause but the original contract sum is $150 000 
or less (section 10A(4)),  

iv) the contract contains a dispute resolution clause and the original contract sum is more 
than $150 000 but less than $5 million, then, subject to the total value of all disputed 
variations not exceeding 10% of the original contract sum (see section 10A(4)). 

The Victorian Act refers to the variations set out in points (b)(i) to (iv) above as ‘second class 
variations’.358 

The rationale for excluding variation claims where the value of the construction contract exceeds 
$5 million and where the contract contains a method for resolving disputes was given by the then 
Minister for Consumer Affairs, the Hon. MR Thomson, in his Second Reading speech when 
introducing the 2006 amendments, as follows: 

                                                           
356 Refer to ss. 10A and 10B of the Victorian Act.  
357 Refer to SSC Plenty Road v Construction Engineering (Aust) & Anor [2015] VSC631 (Vickery J). 
358 See s. 10A(3). 
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Disputed variations on large contracts, initiated by building owners and big contractors will be exempt 
from the scheme … where the contract provides a mechanism for determining whether there is an 
entitlement to be paid for a variation and for determining the quantum and due date for such 
payment. These changes are aimed at avoiding uncertainties that have been experienced in other 
jurisdictions.359 

Thus, where the parties have entered into a contract valued at more than $5 million and where the 
contract includes a mechanism for the resolution of disputes  such as whether the claimed work 
constitutes a variation or what value is to be given to the claimed variation work  then such 
disputes are excluded from the Victorian Act. The parties are left to pursue such claims under the 
agreed mechanism set out under the contract (e.g. arbitration, expert determination etc.). However, 
if the contract does not include such a mechanism, then the claimant can refer the claim for 
adjudication under the Victorian Act. The default provision allowing a claimant to refer its disputed 
variation claim to adjudication in circumstances where the contract contains no mechanism for 
resolving disputes is intended to ensure that a claimant will not be allowed to fall through the cracks 
and left without a venue for having such a dispute being determined.  

However, most construction contracts over $5 million do include a dispute resolution mechanism 
and this may explain why the take-up of applications under the Victorian Act (relative to other 
jurisdictions) have been low. 

There is, however, some concern that the exclusion of certain claims from the operation of the 
Victorian Act has placed subcontractors under financial stress because it is forcing them to pursue 
their claims for excluded amounts through processes other than the Act (such as litigation or 
arbitration). 

Responses from stakeholders 
Stakeholders were asked to consider whether any types of claims should be excluded from coverage 
by security of payment laws. The overwhelming majority of stakeholders did not support certain 
claims being excluded or carved out from the Act.360 

There was general consensus among stakeholders that the exclusion of certain claims would 
diminish the effectiveness of the overall scheme. For example, NECA and AMCA SA said they do not 
support the exclusion of any claims, noting that any attempt to carve out specific claims will 
undermine the underlying purpose of the security of payment legislation, which was to provide 
prompt payment for all construction work carried out. 

In contrast, MBAV submitted that their members generally consider that the current Victorian Act 
operates as ‘a last resort’ with parties encouraged to resolve disputes early, and that complex 
claims, such as those related to delay costs and large variations, do not lend themselves to the 
making of interim decisions within a compressed timeframe anyway. However, the MBAV conceded 
that its subcontractor members would probably welcome an expansion of the claims available under 
the Victorian Act.  

Adjudicate Today submits that: 

The fundamental principle [of prompt payment] does not distinguish between the nature of the claim. 
The need to be paid on time does not distinguish between the nature of the claim. The threat of 
insolvency does not distinguish between the nature of the claim.  

                                                           
359 Victoria, Parliamentary Debates, Legislative Council, 15 June 2006, 2420 (MR Thomson, Minister for 
Consumer Affairs). 
360 Including MBA NSW, MBA SA, NECA, NECA SA/NT, Subcontractors Alliance, MEA, MPAQ, QMBA, AMCA SA, 
MBT, HIA, CFMEU and AIB. 
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A number of stakeholders361 said that in the event that the exclusion of certain claims was to be 
accepted by the Review, then the adoption of the Victorian model would not be appropriate. 
According to Adjudicate Today: 

The provisions in the Victorian Act are tortuous and literally impossible for a non-legally qualified 
person to follow. Many adjudication applications that could have proceeded in other States have 
been held invalid because of the confusing Victorian provisions. 

Similar to the viewpoints expressed by the majority of head contractor and subcontractor groups, 
most regulators, including South Australia and Tasmania, do not support certain claims being 
excluded or carved out from the legislation. For example, Tasmania considers that any carve-outs 
would only create additional complexity and be problematic for industry, while ACT officials 
suggested that carve-outs would go against the objective of the ACT Act. Despite exclusions and 
carve outs existing under the current Victorian Act, the Victorian Government indicated that it 
remains open to consider any evidence that exclusions are placing subcontractors under financial 
stress.362  

Discussion and recommendation 
All of the jurisdictions that have adopted the East Coast Model, other than Victoria, contain a 
provision within their legislation which sets out how the amount of a progress payment is to be 
calculated. Thus section 9 of the NSW Act provides: 

The amount of a progress payment to which a person is entitled in respect of a construction contract 
is to be: 

(a) the amount calculated in accordance with the terms of the contract, or 

(b) if the contract makes no express provision with respect to the matter, the amount calculated on 
the basis of the value of construction work carried out or undertaken to be carried out by the 
person (or of related goods and services supplied or undertaken to be supplied by the person) 
under the contract. 

Section 10 of the NSW Act (and its equivalent provisions under the Queensland, South Australia, 
Tasmania and ACT Acts) sets out how construction work carried out and related goods and services 
supplied are to be valued. Thus, section 10(1) of the NSW Act reads as follows: 

(1) Construction work carried out or undertaken to be carried out under a construction contract is 
to be valued: 

(a) in accordance with the terms of the contract, or 

(b) if the contract makes no express provision with respect to the matter, having regard to: 

(i) the contract price for the work, and 

(ii) any other rates or prices set out in the contract, and 

(iii) any variation agreed to by the parties to the contract by which the contract 
price, or any other rate or price set out in the contract, is to be adjusted by a 
specific amount, and 

(iv) if any of the work is defective, the estimated cost of rectifying the defect. 

Section 10(2) deals in identical terms with how related goods and services are to be valued.  

                                                           
361 Including QMBA, MPAQ and Adjudicate Today. 
362 Victorian Government, written submission, p. 4 
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It is therefore clear that if the construction contract agreed to by the parties provides for a 
contractor to include in its progress payment claims amounts relating to variations, time related 
costs and latent conditions, then such amounts can be included in claims made under the Act.363 If, 
however, the construction contract does not enable claims for such items, then the contractor will 
not be able to include in its payment claim amounts relating to such items. 

Under the Victorian Act, however, by reason of section 10, certain types of claims that may be able 
to be made under the construction contract are expressly excluded. Section 10 of the Victorian Act 
provides: 

10 Amount of progress payment 

(1) The amount of a progress payment to which a person is entitled in respect of a construction 
contract is to be  

(a) the amount calculated in accordance with the terms of the contract; or 

(b) if the contract makes no express provision with respect to the matter, the amount 
calculated on the basis of the value of  

(i) construction work carried out or undertaken to be carried out by the person 
under the contract; or 

(ii) related goods and services supplied or undertaken to be supplied by the person 
under the contract  as the case requires. 

(2) Despite subsection (1) and anything to the contrary in the construction contract, a claimable 
variation may be taken into account in calculating the amount of a progress payment to which 
a person is entitled in respect of that construction contract. 

(3) Despite subsection (1) and anything to the contrary in the construction contract, an excluded 
amount must not be taken into account in calculating the amount of a progress payment to 
which a person is entitled in respect of that construction contract. 

Section 10A then sets out what constitutes ‘claimable variations’ and section 10B sets out what 
constitutes ‘excluded amounts’. Included within the definition of an ‘excluded amount’ is an amount 
that is not a ‘claimable variation’, as well as amounts relating to latent conditions, time related costs, 
changes in regulatory requirements and amounts claimed for damages for breach of contract. 

It can therefore be seen that under the Victorian Act, even if the construction contract enables a 
contractor to include in its progress payment claims amounts for certain types of claims (such as, for 
example, claims for time-related costs), a claimant will not be able to include in a payment claim 
made under the Act, any amounts relating to such items. Any claims for such excluded items would 
have to be pursued either through arbitration, expert determination or litigation. 

Should the legislation exclude agreed items?  
The question at issue here is why the legislation should expressly exclude a claimant from being able 
to include in a payment claim made under the Act claims for items which it would be able to make 
under the construction contract. 

The answer to this question will very much depend as to what priority should be given to the 
following competing arguments: 

                                                           
363 Such an interpretation was clearly stated in Coordinated Construction Co Pty Ltd v JM Hargreaves (NSW) Pty 
Ltd & Ors [2005] NSWCA 228, [40][41]. 
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a) The sole focus of the legislation should be on ensuring that the party that has carried out 
construction work (or supplied related goods and services) is able to receive prompt payment. 
Claims for time-related costs, latent conditions and disputed variations, however, involve highly 
technical and complex legal issues and as such, are not suited to being dealt with under the 
compressed timeframe associated with rapid adjudication. 

b) When referred to adjudication, the technical and complex nature of claims relating to disputed 
variations, time-related costs and latent conditions do not provide respondents with sufficient 
time in which to provide a proper response. This raises issues of procedural fairness. It is unfair 
that a claimant should be allowed to have up to 12 months to prepare such a claim but to only 
provide a respondent with much less time to respond. 

c) The volume of documentation as well as the technical and complex nature of claims relating to 
disputed variations, time related costs and latent conditions do not lend themselves to 
adjudicators being able to arrive at informed decision within the timeframe prescribed in the 
legislation. 

d) The legislation should not interfere with the contractual agreement that the parties have made as 
to what type of claims can be included in a progress payment claim. Restricting a claimant only to 
claims for part of its contractual entitlement under the Act, and requiring the other items to be 
pursued through the more expensive and protracted routes of arbitration or litigation, does not 
promote cash flow and is therefore inconsistent with the objects of the legislation. 

e) Restricting a claimant’s ability to refer certain claims, such as disputed variations, fails to have 
due regard to the high incidence of subcontractors being requested to carry out variation work 
and the large amounts associated with such work. Being paid promptly for carrying out a 
variation is as important to a contractor’s cash flow as being paid promptly for carrying out work 
under the original contract. 

Conclusion 
When considering each of the above arguments, I have come to the conclusion that, from a policy 
perspective, the notion of a carve-out should not be supported. It is not appropriate to restrict a 
contractor’s access to the legislative scheme based on the premise claims being referred to 
adjudication should not be of a technical and complex nature. If, under the construction contract, 
the parties have agreed that amounts for variations, time-related costs and latent conditions are 
able to be included in a claim for progress payments, then claims involving such items should also be 
able to be made under the Act. 

It is both illogical as well as unfair to only enable a contractor to make a claim under the Act for 
certain types of amounts and to require claims for other amounts to be pursued through the more 
expensive and protracted processes of arbitration and litigation. The restrictions on the type of 
variations that may be claimed under the Victorian Act operate against the object of the Act and 
have the potential to impose severe financial hardship on contractors. Similarly, to deny a contractor 
its contractual right to make a claim under the Act for the recovery of the costs relating to the extra 
time it claims it had spent on the project also has the potential to impose severe financial hardship. 
Also, to deny a contractor its contractual right to make a claim under the Act for the extra costs the 
contractor claims it incurred associated with the removal of a latent condition may similarly result in 
severe financial hardship for the contractor. In each of those instances, the contractor would 
contend that the other party had received the benefit of the contractor having carried out the 
additional work, or having spent more time on the project than originally contemplated, or having 
the contractor remove the latent condition, yet the contractor has been denied the right to pursue 
its contractual rights to be paid promptly via the legislative adjudication process. 
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I accept that there may be some (if not many) instances where claims relating to disputed variations, 
time-related costs or latent conditions are claims which, by their very nature, involve consideration 
of highly technical and complex issues. In such instances it may be difficult to deal with the claims 
within the compressed timeframe of the various current legislations. However, I consider that such 
concerns can be better dealt with by introducing greater flexibility to the existing process rather 
than excluding such claims from being able to be made under the legislative regime. I later deal with 
how such flexibility can be introduced to the legislative scheme but, for present purposes and from a 
policy perspective, I do not support the notion of security of payment legislation containing any 
carve outs. 

Recommendation 11: 

The legislation should not include the carve-out of amounts that a person is entitled to under a 
construction contract. 

10.3 Adjudication for domestic construction 

As already outlined in Section 10.1 of this Report, the legislative regimes in NSW, Victoria, 
Queensland, South Australia and the ACT do not enable builders who carry out construction work in 
the residential sector to make a statutory payment claim against an owner-occupier, even though 
subcontractors who carry out work on the same project can make such claims against the builder. 

With the exception of Tasmania, Western Australian and the Northern Territory, governments have 
been reluctant to extend the operation of the security of payments legislation to enable claims to be 
made against ‘mum-and-dad’ owner-occupiers.  

Tasmania applies the security of payment legislation to domestic construction, with modified 
timeframes for responses to payment claims — domestic respondents have 20 business days to 
reply to a claim while commercial respondents have the standard 10 business days.364  

Western Australia and the Northern Territory apply security of payment legislation to domestic 
construction without modification. 

Responses from stakeholders 
During the consultation process, stakeholders were asked to consider:  

a) whether the security of payment legislative regime should apply to the residential housing 
sector so as to enable a contractor or builder to make a progress payment claim against an 
owner–occupier, and 

b) if such a process could operate under the same rapid adjudication system as commercial 
adjudications. 

Should security of payment extend to the housing sector? 
The majority of stakeholders365 support the extension of the adjudication system to the residential 
housing sector. 

HIA noted that one important difference among jurisdictions that have adopted the East Coast 
Model is the ability for builders in Tasmania to make claims against residential owners. Accordingly, 
HIA recommends that the relevant provisions within the Tasmanian Act be extended to those 

                                                           
364 Section 19(3) of the Tasmanian Act. 
365 Including HIA, MBT, MBA NSW, MBA SA, AMCA SA, MPA NSW, NECA, NECA SA/NT, QMBA, HIA Qld, 
Subcontractors Alliance, MEA and AIB. 
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jurisdictions that have already adopted the East Coast Model, noting there needs to be a fast, 
effective way for residential builders to obtain prompt progress payments from clients. Similarly, 
MBT supports the Tasmanian security of payment regime continuing in its existing form, particularly 
because it enables home builders to invoke the Act to enforce their rights to prompt payment and 
has worked effectively in this area. 

Some stakeholders366 indicated the need to educate homeowners on the implications of security of 
payment laws, and the need to provide homeowners with assistance when they are responding to a 
claim under the legislation. 

The Master Plumbers Association of NSW (MPA NSW) support the concept of the security of 
payment legislation extending to the residential housing sector, subject to a cap on the value of the 
project; however, MPA NSW were unable to express a view on what that cap should be.  

MBAV did not support extending the current system to the housing sector noting that Domestic 
Building Dispute Resolution Victoria (DBDRV) agency, recently launched by the Victorian 
Government,367 is intended to provide faster dispute resolution between parties in the domestic 
building process. MBAV suggested that payment disputes between owner-occupiers and builders 
that have been referred to the DBDRV should be monitored and that a review be undertaken within 
12 months to determine whether the DBDRV adequately protects builders’ interests. If the new 
mechanism fails to operate effectively, then consideration should be given to expanding the security 
of payment regime to cover owner-occupiers. Similarly, the Victorian Government does not support 
extension of the adjudication system to the housing sector, noting that the 2016 amendments to the 
Domestic Building Contracts Act 1995 (Vic) introduced a new system for speedy, low cost resolution 
of domestic building disputes, and that the recent commencement of the DBDRV has established 
free, mandatory conciliation.368 

The responses from other state and territory regulators and officials to this issue were mixed. 
Tasmania supported the extension of the adjudication system to the domestic construction sector, 
with Tasmania noting that recent legislative amendments in its state offer protection to builders as 
well as to consumers. South Australia had not formulated a position as to whether extending the 
adjudication system to include home owners would fit within its policy framework and therefore 
reserved its position. 

Stakeholders369 thought that the adjudication process for domestic construction could operate 
under the same rapid adjudication scheme that operates in the commercial sector of the 
construction industry. HIA submitted that amendments could be made to incorporate some 
additional consumer protections for the home-owner whilst retaining the key features of the 
existing security of payment schemes. HIA cited the case of Tasmania, which allows claims to be 
made against home-owners and that this has not had an adverse impact on the integrity of the 
legislation. 

Discussion and recommendation 
I agree with the position advanced by HIA and the various MBAs (other than MBAV) that the 
beneficial interest of the legislative scheme should be extended to builders who have entered into a 
construction contract with residential owner-occupiers. Indeed, under the East Coast Model 
legislative scheme, residential builders (other than in Tasmania) are placed in an invidious position. 
                                                           
366 Including AMCA SA and MBA SA. 
367 Consumer Affairs Victoria (2017), ‘Domestic Building Dispute Resolution service now available’, News Alert, 
26 April 2017. See link: <https://www.consumer.vic.gov.au/news-and-events/news-updates/domestic-
building-dispute-resolution-victoria-service-now-available-news-alert>.  
368 Victorian Government, written submission, p. 6. 
369 Including MBA NSW, MPA NSW, HIA Qld, QMBA, NECA, MBAV, MBA SA and AMCA SA. 
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There seems something inherently incongruous as to how a legislative scheme that has been 
designed to improve the payment practices within the industry will only permit one group of 
contractors to avail themselves of the benefits of the legislation, and yet on the same building 
project, another type of contractor would be deliberately shut out from the process. True, the 
relationship between a residential builder and a ‘mum-and-dad’ owner-occupier is of a different 
nature to that of a builder and subcontractor, but the fact remains that residential builders face 
similar cash flow issues to subcontractors when they do not receive prompt payment for building 
work carried out.  

I accept that additional consumer protection safeguards will need to be built into the legislative 
scheme whenever a house builder makes a payment claim on a ‘mum and dad’ owner-occupier. 
However, as evidenced by the Tasmanian Act, this should not be a difficult hurdle.370 I would in fact 
recommend that the legislation require the builder, whenever serving a payment claim on an owner-
occupier, to annex an information document to the payment claim. The information document could 
be in a prescribed form approved by the Regulator and include details on how an owner-occupier 
respondent can reply to the payment claim and the time period within such a reply/payment 
schedule must be given. The feedback received during the consultation process, particularly from 
HIA, MBT and Tasmania, indicates that that part of the Tasmanian Act is working very well. 

Recommendation 12: 

The legislation should apply to the residential housing sector so as to enable a residential 
contractor/builder to make a progress payment claim against an owner-occupier. 

Recommendation 13: 

The legislation should prescribe that whenever a residential contractor/builder serves a payment 
claim on an owner-occupier, the payment claim must include: 

a) information on how the owner-occupier respondent can reply to the payment claim, and  

b) the time period within which the reply/payment schedule must be given. 

                                                           
370 Refer to the additional time given for an owner-occupier to respond to a payment claim under s. 19(3) of 
the Tasmanian Act. 
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11. Rights to progress payments 

11.1 The right to progress payments 

Section 8 of the NSW Act provides that a person who has undertaken to carry out construction work 
or to supply related goods and services under a construction contract has an entitlement to a 
progress payment ‘on and from each reference date’. The expression ‘reference date’ is stated to 
mean either the date determined by, or in accordance with, the terms of the construction contract 
or, if the contract makes no express provision, then ‘the last day of the named month in which the 
construction work was first carried out… under the contract and the last day of each subsequent 
month.’ Section 21 of the Interpretation Act 1987 (NSW) states that the expression ‘named month’ 
means each of the 12 months in a calendar year. 

The South Australian, Tasmanian and ACT Acts contain a similar provision to that set out in the NSW 
Act.371  

Section 9(2)(b) of the Victorian Act, however, provides that the meaning to be given to the 
expression ‘reference date’ where the contract makes no express provision is: 

… the date occurring 20 business days after —  

(i) construction work was first carried out under the contract; or 

(ii) related goods and services were first supplied under the contract. 

The Victorian Act also includes the additional section 9(2)(c), which defines the reference date to be 
given if the contract makes no express provision in the case of a single/one-off payment, and section 
9(2)(d), which defines the reference date to be given in the case of a final payment.  

Section 12 of the Queensland Act states that a person is entitled to a progress payment not ‘on and 
from each reference date’ as stated in the NSW, Victorian, Tasmanian and ACT Acts, but ‘from each 
reference date’. Further, the expression ‘reference date’ is stated in the Dictionary section of the 
Queensland Act to mean: 

(a) a date stated in, or worked out under, the contract as the date on which a claim for a progress 
payment may be made for construction work carried out or undertaken to be carried out, or 
related goods and services supplied or undertaken to be supplied, under the contract; or 

(b) if the contract does not provide for the matter —  

(i) the last day of the named month in which the construction work was first carried out, or 
the related goods and services were first supplied under the contract; and 

(ii) the last day of each later named month. 

The requirement of a reference date, and the requirement elsewhere in the security of payment 
legislation that only one claim can be made in respect of each reference date,372 is intended to 
prevent a party from abusing its right to make a payment claim, or, put alternatively, to protect a 
respondent against the administrative burden of dealing with multiple claims. However, by reason of 
the definition or meaning to be given to the expression ‘reference date’ — and by reason of the High 

                                                           
371 In the case of the SA Act, see s. 8 as well as the definition of ‘reference date’ as set out in s. 4. In the case of 
the Tasmanian Act, refer to s. 12(1) and the definition of ‘reference date’ in s. 4. In the case of the ACT Act, 
refer to ss. 10(1) and 10(3). 
372 See, for example, s. 13(5) of the NSW Act. 
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Court decision in Southern Han — if the construction contract provides that following termination all 
future payments are suspended, there can be no date under the contract which a claim for a 
progress payment may be made and therefore no reference date. As the primary judge in Southern 
Han (Ball J) so succinctly stated: 

It makes little sense for (the claimant) to have a continuing right to claim payment progressively 
under the contract when the contract is terminated and any obligation to perform the work under the 
contract has come to an end.373 

Indeed, as the High Court emphasised, the provision within section 8(2)(a) of the NSW Act to a 
reference date being ‘a date determined by or in accordance with the terms of the contract’: 

… is a date fixed by operation of one or more express provisions of the construction contract. The 
mention is not of a date that is determined independently of the operation of the contract merely 
having regard to the contractual terms.  

The reference date for which section 8(2)(b) provides is applicable only where a construction contract 
contains no express provision for determining a date for making a contractual claim to be paid the 
whole or a relevant part of the contracted amount. Absent an express contractual provision for 
determining a reference date, s. 8(2)(b) operates of its own force to provide a reference date for the 
purpose of s. 8(1). In so applying, s. 8(2)(b) fulfils the statutory promise in s. 3(2) of granting a 
statutory entitlement to a progress payment regardless of whether the relevant construction contract 
makes provision for progress payments. The provision does not, however, alter the nature of a 
progress payment in respect of which a claim can be made. 

Responses from stakeholders 
During the consultation process, stakeholders were asked to consider whether the legislation should 
be amended to allow a reference date to accrue following termination of the contract. The vast 
majority of stakeholders374 agreed that following the recent High Court decision in Southern Han, the 
legislative regime (at least of those jurisdictions that have adopted the East Coast Model) should be 
amended to allow a reference date to accrue following termination of the contract. 

In its written submission Contractor’s Debt Recovery advised that: 

… it is now a common practice for Respondent’s to wait until the second the work is completed, and 
then terminate the contract before the Claimant can make its final claim. Some respondents are so 
adept at this practice that they short pay several invoices prior to the Termination, and then 
terminate the contract leaving the Claimant with months of work owing and no way of making a claim 
under the Act.375 

Some stakeholders, such as Subcontractors Alliance, also suggested that this should apply to 
retention payments, as termination for convenience is currently being abused in the industry, and 
that such a provision should allow for claims for work done up until termination and a final payment 
claim for retention moneys. 

MBAV thought the current legislation deals adequately with the accrual of payment entitlements 
and accordingly should be left alone. Other stakeholders, such as MBA NSW, were of the view that 
this was not a major issue but nonetheless supported the recommendations contained in the 
Wallace Review that the legislation should be amended to expressly provide for a claimant’s 
entitlement to serve a final payment claim is not extinguished post termination of the contract.376 

                                                           
373 [2015] NSWSC 502, 50. 
374 Including LCA, NECA, NECA SA/NT, AMCA SA MPAQ, MBA SA, MBT, CFMEU and AIB 
375 Igra, A., email correspondence. 
376 Wallace Review, op cit, Recommendation 47, pp. 264-270 
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South Australia and the ACT agreed that legislation should be amended to allow a reference date to 
accrue following termination of a contract. 

Discussion and recommendation 
It is abundantly clear that industry has found the concept of a reference date very confusing. In 
particular, claimants were unclear as to whether the Act enables a payment claim to be made after 
the termination of the contract and such uncertainty is understandable given the different 
viewpoints expressed on this issue by the Supreme Courts of NSW and Queensland. The differences 
on this issue expressed by the courts have now been emphatically resolved by the recent High Court 
decision of Southern Han, but nonetheless there remain other issues and concerns that industry has 
with the concept of reference dates.  

For example, claimants are unclear whether a payment claim given before or after the specific date 
set out in the construction contract will be regarded as a valid payment claim. Such uncertainty is 
understandable given that: 

a) Not every jurisdiction that has adopted the East Coast Model has adopted the same wording as 
set out in section 8 of the NSW Act. Thus, for example, section 12 of the Queensland Act refers 
to a claimant’s right to progress payment as arising ‘from’ each reference date rather than ‘on 
and from’ each reference date, and a reference date is defined as ‘a date stated in, or worked 
out under, the contract’ rather than (as stated in section 8 of the NSW Act) as ‘a date 
determined by or in accordance with the terms of the contract’. On the other hand, the 
Victorian Act defines a reference date as: 

… a date determined by or in accordance with the terms of the contract as —  

(i) a date on which a claim for a progress payment may be made; or 

(ii) a date by reference to which the amount of a progress payment is to be calculated 

in relation to a specific item of construction work carried out.377 

b) The approach adopted by the Victorian Act permits a claimant to submit a payment claim 
‘prematurely’ (i.e. not ‘on and from the date stated in the construction contract’ (e.g. the 28th 
day of each calendar month) but prior to that date (e.g. 27th day of the month, or earlier).378 The 
courts in other jurisdictions have, however, determined that a payment claim issued prior to 
the specified contractual date is invalid. 

Approaches that undermine prompt payment 
In addition to the confusion associated with the concept of a reference date, there is also concern 
that permitting a reference date to be determined or worked out by reference to the time period set 
out in a construction contract may, in certain circumstances, undermine the primary objective of 
promoting prompt payment. For example, a construction contract that provides for a subcontractor 
to make a progress payment claim on the last day of the subsequent month after the claimed work 
has been carried out (e.g. make a claim on 30 June for work completed during the month of May) 
can hardly be regarded as consistent with the objective of promoting prompt payment. 

All this then leads one to ask the question of whether the trigger for the entitlement to a progress 
payment can be not only simplified but defined so as to operate in a manner consistent with the 
primary objective of the Act which is to promote cash flow. If the objective of prompt payment is to 
be achieved by enshrining the right of the party that has undertaken to carry out construction work 

                                                           
377 Section 9(2)(a) of the Victorian Act. 
378 Refer to Metacorp Australia Pty Ltd v Andeco Construction Group Pty Ltd [2010] VSC 426. 
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(or to supply related goods and services) to receive progress payments then the party that has 
engaged the contractor should not be able to delay the time when a payment claim can be made via 
contractual terms. 

A simplified approach 
It therefore seems to me that if the legislation were to provide that a contractor/subcontractor who 
has undertaken to carry out construction work (or to supply related goods and services) is entitled to 
make a payment claim for every named month (i.e. each of the 12 months in a calendar year), or 
more frequently if provided for under the construction contract, then it would achieve the twin 
objective of clarifying the notion of what is meant by the entitlement to make a progress payment 
claim as well as the period for which such a claim can be made. The parties would still be able to 
agree for progress payment claims to be made for periods shorter than monthly (such as say, every 7 
or 14 days) but in the overwhelming majority of cases, the parties will operate on progress payments 
being made monthly. By prescribing that progress payment claims are able to be made for every 
named month (or less, if agreed) the objective of prompt payment will be met. Such a provision will 
have the effect of removing the need to refer to the expression of ‘reference date’ and, of course, 
the removal of this expression would require consequential amendments elsewhere in the 
legislation where such expression is used.379  

I also recommend that the legislation should include specific provisions dealing with single (one-
off)/milestone and final payments in circumstances where a construction contract makes no express 
provision in relation to these matters. In this regard, I consider that the provisions set out in section 
9(2)(c) and 9(2)(d) of the Victorian Act appropriately deal with these issues. 

Finally, I recommend that the legislation include a provision to enable the claimant, where a contract 
has been terminated, to claim for work carried out (or related goods and services supplied) up to the 
date of termination. This will overcome the emerging practice (following the High Court decision in 
Southern Han) of some clients or head contractors strategically invoking the termination for 
convenience clauses in construction contracts prior to a reference date, thereby preventing a 
claimant from making a payment claim. In this regard, I note that section 67(2) of the Queensland 
Bill 2017 contains a specific provision that addresses this very issue: 

(2) However, if a construction contract is terminated and the contract does not provide for, or 
purports to prevent, a reference date surviving beyond termination, the final reference date 
for the contract is the date the contract is terminated. 

Recommendation 14: 

To avoid confusion within industry the use of the expression ‘reference date’ should be abandoned. 
The legislation should provide that a person who has undertaken to carry out construction work (or 
who has undertaken to supply related goods and services) under a construction contract is able to 
make a payment claim for every named month, or more frequently if so provided under the 
contract. 

Recommendation 15: 

The legislation should include specific provisions dealing with single (one-off)/milestone payments in 
circumstances where a construction contract makes no express provision in relation to these 
matters. 

Section 9(2)(c) of the Building and Construction Industry Security of Payment Act 2002 (Vic) (the 
Victorian Act) provides a suitable model. 

                                                           
379 For example, s. 13(5) of the NSW Act. 
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Recommendation 16: 

The legislation should set out the manner in which the date relating to the making of a final payment 
claim can be identified.  

Section 9(2)(d) of the Victorian Act provides a suitable model. 

Recommendation 17: 

The legislation should enable a claimant, where a construction contract has been terminated, to 
make a payment claim for construction work carried out (or related goods and services supplied) up 
to the date of termination.  

Section 67(2) of the Building Industry Fairness (Security of Payment) Bill 2017 (Qld) provides a 
suitable model. 

11.2 Effect of ‘pay when paid’ provisions in relation to progress payments 

‘Pay when paid’ clauses in construction contracts operate to delay payment to a subcontractor until 
the head contractor has received payment from the principal. However, all the jurisdictions, 
irrespective of whether operating under the East Coast or West Coast Models, contain provisions 
that state that a ‘pay when paid’ clause in a construction contract has no effect.380  

In each legislation, the ‘pay when paid’ provision has been drafted in sufficiently broad language to 
also void contract clauses that seek to limit the payment of a subcontractor to such amount as the 
head contractor may receive from the principal. For example, clauses which provide that if the 
principal does not pay the contractor, or only makes a partial payment, then the contractor is 
required to either not pay the subcontractor at all, or pay only part of the amount owed. Such 
clauses are sometimes known as ‘pay if paid’ clauses. 

Responses from stakeholders 
No comments were sought or received from stakeholders in relation to this matter as it is apparent 
that everyone within industry has accepted the rationale underpinning the inclusion of such 
provisions within the legislative regime. 

Discussion and recommendation 
There are sound policy reasons for prohibiting ‘pay when paid’ clauses, not the least of which is that 
they are inherently inequitable and unfair. There is also widespread acceptance among stakeholders 
that such clauses should be prohibited. Given this support and that all jurisdictions currently include 
provisions to prohibit ‘pay when paid’ clauses, it is clear that best practice security of payment 
legislation should contain a provision similar to section 12 of the NSW Act. 

Recommendation 18: 

The legislation should prohibit ‘pay-when-paid’ clauses in construction contracts. Section 12 of the 
NSW Act provides a suitable model. 

11.3  Due dates for payment of a progress payment 

There are major differences across jurisdictions as to when (in the absence of an express provision in 
the construction contract) a progress payment becomes due and payable. 

                                                           
380 See s. 12 of the NSW Act; s. 13 of the Victorian Act; s. 16 of the Queensland Act; s. 12 of the SA Act; s. 14 of 
the ACT Act; s. 16 of the Tasmanian Act; s. 9 of the WA Act; and s. 12 of the NT Act. 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 11 | Rights to progress payments 133 
 

Most jurisdictions that have adopted the East Coast Model (e.g. Queensland, ACT and Tasmania) 
provide a similar ‘default’ timeline for progress payments (i.e. 10 business days after the payment 
claim has been made). In South Australia the period is 15 business days. 

However, amendments made to the NSW Act in 2014 provide that a progress payment to be made 
by a principal to a head contractor becomes due and payable on the date occurring 15 business days 
after a payment claim is made under the Act. Yet in the case of a progress payment to a 
subcontractor (other than a construction contract that is connected with an exempt residential 
construction contract), such payment becomes due and payable on the date occurring 30 business 
days after such a claim has been made. 

The NSW amendments follow the recommendations of the Collins Inquiry for the creation of such a 
‘buffer’ in the payment cycle. Collins QC said that such a buffer would:  

… give additional time to the head contractor who, by reason of its position standing in the middle of 
the contractual relationship, will then be able to benefit from additional time to pay its 
subcontractors, thus improving its own ‘cash flow’ position …  

The buffer proposal is designed to deal with what the Inquiry has concluded is a wide spread practice 
of “robbing Peter to pay Paul”. This juggling act commences when a head contractor finds that it does 
not have sufficient money from within the particular project pyramid in order to pay the 
subcontractors who have already done the work and submitted their progress payment claim to it. In 
that event what is commonplace in the industry is for the head contractor to look to other jobs by 
way of going to what some contractors call their “treasury” for the purposes of writing a cheque. This 
could have the effect of disadvantaging any of the subcontractors in other project pyramids.381 

It must however be emphasised that Mr Collins’s references to different due dates for payment, 
depending on whether the payments are to be made to a head contractor or subcontractor, were 
premised on the NSW Government implementing a statutory trust that would apply to all parties 
within the contractual chain. The NSW Government did not implement Mr Collins’ recommendation 
relating to the introduction of a statutory trust, but it did implement the recommendations relating 
to setting out different due dates for payment for head contractors and subcontractors. It is not 
clear whether the NSW Government appreciated the interrelationship between a statutory trust and 
setting out different due dates for payment for head contractors and subcontractors. Absent 
implementation of a statutory trust, setting out different due dates for payment depending on 
whether payment is made to a head contractor or subcontractor makes no sense and is clearly 
contrary to the object of the security of payment law. 

Also, relevant to this issue are the further recommendations made by Collins QC that the NSW Act 
should provide for contract terms to be void if payment to the head contractor is longer than 
15 days, or if payment terms to subcontractors are longer than 28 days.382  

In Western Australia, provisions requiring a progress payment to be made after 42 days are 
prohibited and any provision requiring payments later than 42 days after being claimed is deemed to 
require payment within 42 days of being claimed.383 The Northern Territory adopts a similar 
approach; however, provisions requiring a progress payment to be made after 50 days are 

                                                           
381 Collins Inquiry, op cit, pp. 365–366. 
382 For example, refer to ss. 11(1A) and 11(1B) of the NSW Act. Also ss. 15(1)(a) and 15(1)(b) of the Building 
and Construction Industry Payments Act 2004 (Qld), which in turn refers to ss. 67U and 67W of the Queensland 
Building and Construction Commission Act 1991 (Qld) (QBCC Act). Section 67U of the QBCC Act makes payment 
terms of greater than 15 business days in any construction management contract void and s. 67W makes void 
in any commercial building contract payment terms greater than 15 business days. 
383 See s. 10 of the WA Act. 
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prohibited and any provision requiring payments later than 50 days after being claimed is deemed to 
require payment within 28 days of being claimed.384 

Responses from stakeholders 
There were mixed views among stakeholders as to what the appropriate due date should be for 
payment of a progress payment. 

Appropriate due date for payment of progress payment 
As set out in the Issues Paper for this review,385 most of the jurisdictions that have adopted the East 
Coast Model provide that the due date for payment is either the date referred to under the 
construction contract or, if the contract makes no express provision, then the (default) due date for 
payment will be 10 business days after a payment claim is made. The responses from stakeholders 
during the consultation process on this issue were generally supportive of the default provision that 
currently applies under most legislative regimes (other than in NSW). 

For example, MPA NSW suggested the 10-business-day period is the most appropriate timeframe. 
NECA advocated a similar position, noting that this period would be beneficial in relation to cash 
flow for smaller subcontractors who do not always enter into formal construction contracts. 

MBT contends that the due dates for payment should be standard and consistent across Australia, 
and advocates 10 business days for residential construction and 15 business days for commercial 
construction. Stakeholders in South Australia, such as AMCA SA, MBA SA and NECA SA/NT, indicated 
that the current South Australian framework of 15 business days has received wide industry support. 

The national body of AMCA suggested that 15 business days would be a reasonable compromise, 
taking into account the differences across states. QMBA suggested a 1520-day period would be 
adequate, noting however that the Queensland legislation deals with this issue different from most 
other jurisdictions that have adopted the East Coast Model.386 MBAV said: 

Currently in Victoria, the due date for payment is determined by the contract. However, in the 
absence of a contract provision, the SOP Act states that it must be 20 business days after the previous 
reference date, and 20 business days thereafter. We consider this allows a reasonable time to assess 
the claim and then to arrange for the payment of the claim.387 

MBA NSW stated the 15-day period for payment by a principal to a head contractor is rarely adhered 
to and that the further 30-day period for payments from the head contractor to the subcontractor is 
too long. Accordingly MBA NSW recommended that a more appropriate, shorter timeframe should 
be considered. Further, MBA NSW suggested consideration be given to making it an offence to 
include contract payment clauses that extend beyond 30 business days. 

HIA submitted that due dates should be set out in the contract, and that only where the contract is 
silent should due dates follow the default provisions set out in the Act. 

Those government officials and regulators who responded supported the existing timeframes in 
their own jurisdiction.  

                                                           
384 See s. 13 of the NT Act. 
385 Murray, J. (2017), Review of Security of Payments laws: Issues Paper, Department of Jobs and Small 
Business, Canberra, Australia, February 2017 
<https://docs.jobs.gov.au/system/files/doc/other/review_of_security_of_payments_laws_-
_issues_paper.pdf> 
386 See ss. 67U and 67W of the Building and Construction Commission Act 1999 (Qld). 
387 MBAV, written submission, p. 2. 
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Different timeframes for head contractor versus subcontractor? 
Stakeholders were also asked their views as to whether the legislation should provide different 
timeframes for when a payment claim becomes due and payable to a head contractor as opposed to 
when a payment claim becomes due and payable to a subcontractor. Not surprisingly, stakeholders’ 
views on this issue differed. 

Several stakeholders, notably those representing head contractors,388 supported the notion of 
different timeframes. MBA SA said that security of payment laws should not ignore commercial 
realities and that specifying different timeframes for head and subcontractors is sensible as it 
recognises the demands on business for processing receipts and transfers. MBA NSW indicated 
support for the provisions set out in the existing NSW legislation. QMBA preferred the existing 
timeframes outlined in the QBCC Act,389 which provides for 15 business days for head contractors 
and 25 business days for subcontractors. MBAV suggested that the legislation should provide that 
payment to the head contractor becomes due and payable within 20 business days and 30 business 
days for the subcontractor, because this would provide a reasonable time for the contractor to 
assess the subcontractor’s claim. In addition, such a differentiated timeframe would allow the 
contractor time to receive the payment under the head contract and provide sufficient time to make 
arrangements for the payment of the subcontractors’ claims. 

Other stakeholders, particularly those organisations representing subcontractors,390 as well as the 
CFMEU and SA Government, said there should be no difference in the timeframes for contractors 
and subcontractors, and accordingly advocated for consistency across the contracting chain with 
respect to when payment claims become payable. For example, AMCA SA were of the view that 
payment times should be the same for head contractors and subcontractors, saying there is no valid 
argument for why the timeframes for a payment claim becoming due and payable should be 
different for head contractors and subcontractors. The CFMEU and MPAQ submitted that giving the 
head contractor payment before subcontractors only allows them to use the money on different 
projects. 

The LCA also agreed that the imposition of extended periods for payment of subcontractors is 
inconsistent with the objectives of the respective security of payment regimes. Adjudicate Today 
submitted that the recent NSW amendments that differentiated head contractor and subcontractor 
payment times have had an adverse impact on subcontractors. Accordingly, Adjudicate Today 
propose that the previous default provisions in the NSW Act should be reintroduced so that where 
the contract makes no express provision for the due date for payment, then payment should be due 
and payable 10 business days after the payment claim has been served. Adjudicate Today noted that 
under the 2014 amendment to the NSW Act391 the due date for payment to a subcontractor has 
been extended by 20 business days (i.e. from 10 business day to 30 business days) and that this 
outcome is inconsistent with the prime objective of the legislation of promoting the cash flow of 
small businesses. 

Discussion and recommendation 
As outlined above, prior to the 2014 amendments, the NSW Act provided that a progress payment 
under a construction contract became due and payable: 

a) on the date on which the payment becomes due and payable in accordance with the terms of 
the contract; or 

                                                           
388 Including MBA SA, MBA NSW, QMBA and MBAV. 
389 See ss. 67U and 67W of the QBCC Act. 
390 Including AMCA SA, NECA, NECA SA/NT, MPA NSW and MPAQ. 
391 See s. 11(1B) of the NSW Act. 
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b) if the contract made no express provision with respect to the matter, then on the date 
occurring 10 business days after a payment claim had been made under the Act. 

Accordingly, the parties were free to negotiate their own due date for payment and the Act would 
bind them to such agreement. If, however, the parties did not arrive at an agreement in relation to 
payment terms, then the default provisions of the Act would apply such that the due date for 
payment would be 10 business days after a payment claim had been made. Several of the other 
jurisdictions adopted a similar approach such as Victoria, Tasmania and the ACT. South Australia also 
adopted a similar approach, except that the default period set out under its Act is 15 business days. 
As outlined above, the NSW Act was amended in 2014 to now provide the due date for payment is 
15 business days in the case of a contract entered into between a principal and a head contract, and 
30 business days in the case of a payment to a subcontractor, unless the contract expressly provides 
for a shorter period. 

The approach of jurisdictions that have adopted the West Coast Model is equally inconsistent. Under 
the Western Australia Act (as amended in 2016), any provision in a construction contract that 
purports to require payment to be made more than 42 days after payment is claimed is to be read as 
requiring the payment to be made within 42 days after it is claimed.392 The NT Act, however, 
provides that any construction contract that purports to provide for payment to be made more than 
50 days after payment is claimed is to be read as requiring payment to be made within 28 days after 
it is claimed.393 

It can therefore be seen from the above that only the Victorian, South Australian and Tasmania Acts 
provide the parties with the unrestricted freedom to agree on their own contractual due date for 
payment. All the other jurisdictions seek to restrict, in varying degrees, the parties’ freedom to agree 
on the date when a progress payment is to be made. Similarly, where the parties have not agreed on 
the due date of payment, the default period set out under the various legislations ranges from 
10 business days (in South Australia, Victoria, Tasmania and the ACT) to 42 days (in Western 
Australia) but with the NSW Act providing for a different default period depending on whether the 
payment is to be made to a head contractor or subcontractor. 

No justification for different approaches 
There is no logic to the differing approaches and timeframes that currently exist within the various 
jurisdictions and it is high time that a consistent policy approach is applied. In determining what 
should be the appropriate due date for payment, a balance needs to be struck between respecting 
the parties’ freedom of contract whilst at the same time recognising the unequal bargaining powers 
of the parties.  

To allow the parties an unfettered right to agree on payment terms would have the effect of 
undermining the underlying objective of the legislation which is to promote prompt payment and to 
facilitate a contractor’s cash flow. It would not be appropriate for the legislature to allow the 
dominant party in a contractual relationship to impose payment terms on the other party if the 
effect of such terms were inconsistent with the legislature’s prime objective of promoting prompt 
payment. Equally, the legislature should provide the parties with some scope to negotiate payment 
terms that reflect the specific nature of a particular project, but not to the extent of unduly delaying 
payment for the party that has the least bargaining power. Similarly, if the parties have not been 
able to or did not make any agreement on payment terms, then the default provisions should apply 
in a consistent manner across the entire contractual chain. 

                                                           
392 See s. 10 of the WA Act. 
393 Section 13 of the NT Act. 
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Accordingly, and taking into account the above policy considerations, I consider that the legislation 
should provide that a progress payment under a construction contract becomes due and payable: 

a) on the date on which the payment is stated to be due and payable under the terms of the 
contract, subject to such payment term not exceeding 25 business days; or 

b) if the contract makes no express provision with respect to the matter, then on the date 
occurring 10 business days after the payment claim has been made. 

I have arrived at the maximum contractual payment period of 25 business days because most of the 
industry generally operates on payment terms of 30 days.394 I have arrived at the default period of 
10 business days because that is the period that most of the jurisdictions that have adopted the East 
Coast Model (including NSW up to 2014) have been operating under for many years. I do not 
support the current NSW Act scheme that provides for a different due date for payment depending 
on whether the payment is made to a head contractor or subcontractor. There should be a 
consistent approach and prescription of payment periods across the entire contractual chain. 

Recommendation 19: 

The legislation should provide that the due date for when a progress payment is to be paid is: 

a) the date provided for under the terms of the contract, subject to the payment term not 
exceeding 25 business days after the payment claim has been made, or 

b) if the contract makes no express provision with respect to the matter, 10 business days after 
the payment claim has been made. 

11.4 Amount of progress payment 

All of the jurisdictions that have adopted the East Coast Model, other than Victoria, contain a 
provision similar to section 9 of the NSW Act, which states: 

The amount of a progress payment to which a person is entitled in respect of a construction contract 
is to be: 

(a) the amount calculated in accordance with the terms of the contract, or 

(b) if the contract makes no express provision with respect to the matter, the amount calculated on 
the basis of the value of construction work carried out or undertaken to be carried out by the 
person (or of related goods and services supplied or undertaken to be supplied by the person) 
under the contract. 

Thus, consistent with the underlying philosophy of the East Coast Model, the amount of a progress 
payment is calculated in accordance with the terms of the contract. For example, if terms of the 
contract entitle a respondent to set-off amounts that are due to it from the amounts due to the 
claimant, then an adjudicator would be required to take into account the set-off amount in the 
calculation of a progress payment. Where, however, the contract makes no express provision as to 
how a progress payment is to be calculated, then the default provision will apply and the amount of 
a progress payment will be calculated on the basis of an assessment of the value of the construction 
work carried out or the value of the related goods and services supplied. Further, in such 
circumstances, an adjudicator, in calculating the progress payment amounts, will not be able to take 
into account the amount of any set-offs claimed by the respondent.395 

                                                           
394 This period was confirmed by the results of the survey conducted by the Review. 
395 J Hutchinson Pty Ltd v Glavcom Pty Ltd [2016] NSWSC 126, [57]. 
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Responses from stakeholders 
Stakeholders were not asked to make specific comments relating to this issue. Various responses 
received during the consultation process did, however, indirectly deal with some of the aspects 
associated with this subject matter such as, for example, preferences for the East Coast Model; the 
structure that should underpin such a model; and whether specific amounts should be excluded 
from a progress payment.  

Discussion and recommendation 
From a policy perspective, the scheme of the East Coast Model, insofar as it deals with this 
important issue, is eminently sensible. It allows the parties to agree on the manner in which a 
progress payment is calculated and the default provisions only apply where the contract contains no 
express terms on the matter. Leaving aside the issue of whether the legislation should include a 
carve out (which is dealt with separately in Section 10.2 of this Report), I see no reason why the 
wording set out in section 9 of the NSW Act should not be incorporated as best practice. 

Recommendation 20: 

The legislation should provide that the amount of a progress payment is to be calculated: 

a) in accordance with the terms of the contract, or  

b) if the contract does not make any such provision, on the basis of an assessment of the value of 
the construction work carried out, or good and services provided. 

Section 9 of the NSW Act provides a suitable model. 

11.5 Valuation of construction work 

The approach that the East Coast Model adopts as to how construction work and related goods and 
services are valued is identical to how a progress payment amount is calculated. In other words, all 
the jurisdictions that have adopted the East Coast Model (other than Victoria) provide for 
construction work and related goods and services to be valued in accordance with the terms of the 
contract, but, if the contract does not make an express provision with respect to the matter, then 
having regard to: 

(i) the contract price for the work/goods and services 

(ii) any other rates or prices set out in the contract 

(iii) any variation agreed to be the parties to the contract by which the contract price, or any other 
rate or price set out in the contract, is to be adjusted by a specific amount, and 

(iv) if any of the work/goods is defective, the estimated costs of rectifying the defect. 

Responses from stakeholders 
As in the case relating to the calculation of the amount of a progress payment, stakeholders were 
not asked to make specific comments relating to the valuation of construction work and related 
goods and services. No specific comments were raised during the consultation process. 

Discussion and recommendation 
It can be seen that the legislative scheme of the East Coast Model enables the parties to agree on 
the manner in which the construction work or related goods and services are valued and it is only 
where the parties have not made any express agreement on this matter that the default provisions 
apply. From a policy perspective, I consider this approach to be entirely appropriate. Further, from a 
drafting perspective, I see no reason why the provisions set out in section 10 of the NSW Act should 
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not be adopted as the benchmark. No stakeholder raised any concerns with the wording of 
section 10 of the NSW Act nor suggested that the provisions in any of the other jurisdictions that 
have adopted the East Coast Model should be preferred. 

Recommendation 21: 

The legislation should provide that construction work and related goods and services is to be valued: 

a) in accordance with the terms of the contract, or 

b) if the contract does not make an express provision with respect to the matter, then having 
regard to: 

(i) the contract price for the work/goods and services 

(ii) any other rates or prices set out in the contract 

(iii) any variation agreed to by the parties to the contract by which the contract price, or any 
other rate or price set out in the contract, is to be adjusted by a specific amount, and 

(iv) if any of the work/goods is defective, the estimated costs of rectifying the defect. 

Section 10 of the NSW Act provides a suitable model. 
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12. Process for recovering progress payments 

12.1 Making a payment claim 

Most of the jurisdictions that have adopted the East Coast Model provide that a payment claim 
must: 

a) identify the construction work (or related goods and services) to which the payment claim 
relates 

b) indicate that the amount of the progress payment that the claimant claims to be due (the 
claimed amount), and 

c) state that it is a claim made under the relevant security of payment Act. 

In NSW, and following the amendments to its Act in 2014, the requirement for the payment claim to 
be endorsed as a payment claim made under the Act was removed (except if the construction 
contract is connected with an exempt residential construction contract). 

Sections 14(2)(a) and (b) of the Victorian Act provide that not only should the payment claim include 
the three requirements set out above, but that it should also: 

a) … be in the relevant prescribed form (if any); and 

b) …contain the prescribed information (if any) … 

There has, however, not been a prescribed form or prescribed information set out by the Victorian 
Regulator. 

Responses from stakeholders 
Although stakeholders were not asked to provide specific comments on what details should be 
included in a payment claim, issues relating to this matter nonetheless emerged during the 
consultation process. For example, some stakeholders expressed concern with the lack of details in 
some payment claims and also on how to specifically reply to such a claim. Other stakeholders 
expressed the view that the legislative regime should not be overly prescriptive in stipulating the 
details required to be set out in a payment claim because such prescription might result in a 
claimant being unable to press for prompt payment for work carried out. 

Discussion and recommendation 

Courts have given the widest possible interpretation 
The question as to the degree of specificity, particularly in respect to the description of the claimed 
work, has been extensively considered by the courts. In Protectvale Pty Ltd v K2K Pty Ltd,396 
Finkelstein J stated the statutory requirements as set out under the relevant Victorian provision as 
follows: 

The test is an objective one; that is, it must be clear from the terms of the document that it contains 
the required information: Walter Construction Group Ltd v CPL (Surry Hills) Pty Ltd [2003] NSWSC 266 
at [82]. But the terms must be read in context. Payment claims are usually given and received by 
parties experienced in the building industry who are familiar with the particular construction contract, 
the history of the project and any issues which may have arisen between them regarding payment. 
Those matters are part of the context: Multiplex Constructions [2003] NSWSC 1140 at [76].  

                                                           
396 [2008] FCA 1248. 
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The manner in which compliance with s.14 is tested is not overly demanding: Leighton Contractors Pty 
Ltd v Campbelltown Catholic Club Ltd [2003] NSWSC 1103 at [54] citing Hawkins Construction (Aust) 
Pty Ltd v Mac’s Industrial Pipework Pty Ltd [2002] NSWCA 136 at [20] (‘[The requirements for a 
payment claim] should not be approached in an unduly technical manner … As the words are used in 
relation to events occurring in the construction industry, they should be applied in a common sense 
practical manner’); Multiplex Constructions [2003] NSWSC 1140 at [76] (‘[A] payment claim and a 
payment schedule must be produced quickly; much that is contained therein in an abbreviated form 
which would be meaningless to the uninformed reader will be understood readily by the parties 
themselves’); Minimax Fire Fighting Systems Pty Ltd v Bremore Engineering (WA Pty Ltd) [2007] QSC 
333 at [20] (‘The Act emphasises speed and informality. Accordingly, one should not approach the 
question whether a document satisfies the description of a payment schedule (or payment claim for 
that matter) from an unduly critical viewpoint’). 

Nonetheless a payment claim must be sufficiently detailed to enable the principal to understand the 
basis of the claim. If a reasonable principal is unable to ascertain with sufficient certainty the work to 
which the claim relates, he will not be able to provide a meaningful payment schedule. That is to say, 
a payment claim must put the principal in a position where he is able to decide whether to accept or 
reject the claim and, if the principal opts for the latter, to respond appropriately in a payment 
schedule: Nepean Engineering Pty Ltd v Total Process Services Pty Ltd (in liq) (2005) 64 NSWLR 462, 
477; John Holland Pty Ltd v Cardno MBK (NSW) Pty Ltd [2004] NSWSC 258 at [18]–[21]. That is not an 
unreasonable price to pay to obtain the benefits of the statute. 397 

In Gantley Pty Ltd & Ors v Phoenix International Group Pty Ltd & Anor 398(Gantley), Vickery J 
reinforced the observations of Finkelstein J: 

What is necessary is an identification of the work which is sufficient to enable a respondent to 
understand the basis of the claim and provide a considered response to it. The test of identification is 
not an overly exacting exercise. It is to be tempered by what is reasonably necessary to be 
comprehensive to the recipient party when considered objectively, that is from the perspective of the 
reasonable party who is in the position of the recipient. In evaluating the sufficiency of the 
identification of the work, it is appropriate to take into account the background knowledge of the 
parties derived from their past dealings and exchange of information.399 

It can therefore be seen that the courts have given the current requirements outlined in the 
legislation the widest possible interpretation, subject however to requiring a payment claim to 
satisfy the test of whether a reasonable party in the position of the recipient would have been able 
to understand the basis of the claim so as to be able to provide a meaningful payment schedule. 
There have been instances where the courts have quashed an adjudicator’s decision because of a 
claimant’s failure to identify the particular construction work the subject of the claim, or to state 
that the payment claim did not relate to construction work but was rather a contractual claim akin 
to a milestone payment (as in Gantley). This has caused Vickery J to recommend that the Victorian 
Regulator consider prescribing forms for payment claims: 

Both counsel agreed that much of the difficulty presented for resolution under Ground 1 of these 
proceedings, would have been averted if there had been in place a facility of the type of s.14(2) of the 
… Act. 

The (CCF) has developed a payment claim form for use in Victoria … 

New Zealand also has in operation the Construction Contracts Act 2002, which is similar to the 
Victorian Act. Section 20 of the New Zealand Act is the equivalent of s. 14 of the Victorian Act. Section 
20(2)(c) provides that a payment claim must, inter alia, ‘identify the construction work and the 
relevant period to which the progress claim relates.’ 

                                                           
397 Protectvale Pty Ltd v K2K Pty Ltd, [10]–[12]. 
398 [2010] VSC 106. 
399 Ibid, [51]. 
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The New Zealand Subcontractors Federation Inc has also developed a ‘Payment Claim’ form which is 
said to comply with s.20 of the New Zealand Act. The form is in the public domain and is said to have 
received ‘general approval from all participants in the building industry …‘ 

The payment claim forms produced by the CCF and the form in use in New Zealand (with appropriate 
adaptations …), have much to commend them. If one or other or a combination of these forms, or an 
appropriate adaptation thereof, had been used by the claimant in this case, it may well have averted 
the cost, expense and delay associated with the prosecution of Ground 1 and the claimant’s exposure 
to the allegation of invalidity of its payment claims and the subsequent adjudications upon them, at 
least on this ground.400 

When a very experienced and highly respected judge on security pf payment matters like Vickery J 
puts forward proposals that can enhance the effectiveness of the legislative regime, it behoves that 
proper attention be given to the proposals. Further, during the consultation process, various 
stakeholders expressed the view that it is not uncommon for respondents to receive payment claims 
which fail to detail the basis upon which the claim has been made or as to how the claimed amount 
has been arrived at. It therefore seems indubitable that a respondent would be better able to be 
apprised of the payment claim (and therefore better able to provide a meaningful payment 
schedule) if a payment claim were to be required to include the kind of details set out clause 5(2) of 
the Singaporean Building and Construction Industry Security of Payment Regulations (2006) 
(Singapore Regulations) as follows: 

Every payment claim shall —  

a) be in writing; 
b) identify the contract to which the progress payment that is the subject of the payment claim 

relates; and  
c) contain details of the claimed amount, including —  

(i) a breakdown of the items constituting the claimed amount; 
(ii) a description of these items; 
(iii) the quantity or quantum of each item; and  
(iv) the calculations which show how the claimed amount is derived. 

Legislation should require claimant to give details 
It seems to me that if the legislation is to require a respondent to a payment claim to set out all of 
the reasons for withholding payment (or for scheduling an amount less than the amount claimed), 
and not permit any new reasons to be included in the adjudication response (which is what I 
recommend in Section 13.3 of this Report), then the claimant should be required to include more 
details in its payment claim. Requiring the claimant to identify in its payment claim the contract (or 
arrangement) on which the claim is based will not only assist the respondent in being better 
apprised as to the nature of the claim, but it will also require the adjudicator to base their decision 
on the contractual basis raised by the parties. Similarly, requiring the claimant to provide a 
breakdown of the items and provide a description, quantification and an outline as to how the 
claimed amount has been assessed will also assist the respondent in providing a meaningful 
payment schedule. It must be remembered that the purpose of submitting a payment claim is to 
provide the recipient with sufficient detail to enable it to understand what is being claimed and to so 
enable the recipient to provide a payment schedule stating either that the claimed amount will be 
paid, but if not, then to state what amount is proposed to be paid and why the scheduled amount is 
less than the claimed amount. 

                                                           
400 Vickery J in Gantley, [135]—[139] and repeated in Façade Treatment Engineering v Brookfield Multiplex 
Construction Pty Ltd [2015] VSC 41, [26] and in Amasya Enterprises Pty Ltd v Asta Developments (Aust) Pty Ltd 
(No 2) [2015] VSC 500, [151] (Amasya). 
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Accordingly, I recommend that the legislation incorporate the details set out in clause 5(2) of the 
Singapore Regulations. Alternatively, if it is considered that the details required to be included in the 
payment claim may be too onerous for claimants then I would recommend that the current 
provisions as set out in section 14(2)(a) and (b) of the Victorian Act be adopted, but with the 
responsible Regulator publishing the prescribed payment claim form. 

Recommendation 22: 

The legislation should require a claimant to identify in its payment claim: 

a) the contract (or arrangement) on which the claim is based, and 

b) a breakdown of the items claimed, including: 

(i) a description of the item 

(ii) quantification of the item, and  

(iii) an outline as to how the claimed amount has been assessed  

Clause 5(2) of the Singaporean Building and Construction Industry Security of Payment Regulations 
2006 provides a suitable model. 

12.2 Endorsement of payment claims 

In 2014, the amendments to the NSW Act removed the requirement for a payment claim to be 
endorsed with a statement that the claim was a claim made under the Act. This has had the effect of 
making any claims (including a claim made under the contract) as a claim made under the Act, 
thereby requiring the recipient of such a claim to provide a payment schedule. It has also exposed 
claimants to the potential risk of inadvertently having been taken to have made a claim under the 
Act when in fact they only intended the claim to have been made under the contract and so 
potentially having served more than one payment claim for each reference date contrary to 
section 13(5) of the NSW Act. The service of more than one payment claim in respect of each 
reference date will have the effect of causing the second payment claim to be invalid. 

As with NSW, the Queensland Bill 2017 will also remove the requirement for endorsement of 
payment claims. 

Responses from stakeholders 
During the consultation process, stakeholders were asked whether all payment claims made under 
the Act should include the endorsement that ‘this is a payment claim made under the Act’. 
Stakeholders were also asked whether there would be merit in the payment claim also including 
details relating to response times and the potential consequences of not providing a payment 
schedule within the prescribed time. 

An overwhelming majority of stakeholders401 support the inclusion of an endorsement in a payment 
claim. NECA stated the 2014 amendments to the NSW Act to remove the requirement to endorse a 
payment claim as a claim made under the Act should be repealed because it has created significant 
problems for both respondents and claimants. LCA, MBA NSW and HIA Qld also expressed the need 
for the endorsement to be clearly and prominently identified in the payment claim. 

SoCLA, whilst preferring the West Coast Model and therefore considering the whole structure of 
statutory claims irrelevant, nonetheless submitted that if an East Coast Model were to be adopted 
nationally then the requirement for an endorsement is a necessary step to communicate the 

                                                           
401 Including MBA NSW, NECA, QMBA, HIA, HIA Qld, Subcontractors Alliance, MEA, MBAV and MBA SA. 
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claimant’s intention to the respondent and reduce the likelihood of a respondent inadvertently 
failing to provide a payment schedule. 

Some stakeholders402 expressed the view that requiring a payment claim to be endorsed as a claim 
made under the Act has the effect of increasing instances of intimidation and threats of retribution 
by the respondents.  

Among regulators and officials, the ACT, South Australia and Victoria agreed that all payment claims 
should include such an endorsement. For example, the Victorian Government was of the view that 
regular use of security of payment endorsements on invoices may assist in ensuring that claims are 
made promptly and serve as a means of ensuring that contractors are not being discriminated 
against.403 ACT officials noted that this was largely an education issue as some industry participants 
view these words as adversarial and often perceive this as a legal threat. 

Stakeholders representing head contractors404 indicated support for payment claims specifying the 
period in which a party is required to respond and setting out the potential consequences. MBAV 
and MBA SA both noted that the making of a payment claim under the Act is a serious legal step, 
and therefore agreed with the concept of requiring a payment claim to clearly identify the legal 
consequences of not responding within the timeframes.  

MBA SA also suggested that education to support an industry-wide understanding of potential 
consequences is needed; however, stakeholders representing subcontractors did not support this 
position.405 

Discussion and recommendation 
An endorsement of a payment claim discloses a clear intention of the claimant to engage the Act and 
serves to alert the recipient of the severe consequences if it fails to respond within the statutory 
timelines by way of a payment schedule. The endorsement therefore distinguishes a payment claim 
from a document that has been forwarded for some other purposes, such as, for example, a 
document that is forwarded as a draft solely for facilitating discussions between the parties. 

It therefore follows that the removal of such endorsement would require a recipient to assume that 
any invoices or documents referring to a request for payment are to be treated as a payment claim 
made under the Act and consequently require a detailed analysis and response, even though the 
invoice or document may not have been intended to be a payment claim under the Act. As pointed 
out by NECA, the removal of the need to endorse a payment claim under the 2014 amendments to 
the NSW Act has ‘created an administrative nightmare for businesses who are now obliged to 
expend substantial time and money preparing and serving payment schedules in response to every 
invoice received.’406 

The removal of the endorsement of a payment claim can also serve to seriously prejudice a 
respondent who unwittingly had failed to appreciate that a document forwarded by a claimant was 
intended to be a payment claim made under the Act. Thus, for example, where under the NSW Act a 
respondent has failed to provide a payment schedule within the prescribed timeline and a claimant 
elects to seek judgement from a court for the claimed amount as a debt due to the claimant, the 
respondent is not permitted (by reason of section 15(4) of the NSW Act) to bring any cross claims or 
raise any defence in relation to matters arising under the construction contract. As submitted by 
Adjudicate Today: 
                                                           
402 Including NECA SA/NT and AMCA SA. 
403 Victorian Government, written submission, p. 6. 
404 Including MBA NSW, MBA SA, QMBA, HIA Qld, NECA SA/NT, MBAV, HIA and AIB. 
405 Including NECA and AMCA SA. 
406 NECA, written submission, p. 28. 
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In other words, the NSW Act, as it was amended, allows claimants …to proceed directly to any court 
of competent jurisdiction without any warning whatsoever to the respondent. The application to 
court may be based on a payment claim never considered as such by the respondent who will face a 
legal proceeding in which they can’t raise defences.407 

Additionally, under all the legislations that have adopted the East Coast Model, a claimant is only 
permitted to serve one payment claim in respect of each reference date408 and therefore the 
removal of the endorsement may operate to the prejudice of a claimant where the claimant may 
have inadvertently activated the Act. An example of where such an unintended outcome may arise 
was outlined by NECA: 

Most accounting systems generate invoices as and when certain portions of the works are completed. 
These invoices are sent out during the course of the month. As the requirement for an endorsement 
on the face of the payment claim to state that it is under the Act has been removed under the current 
legislation, each invoice is a payment claim under the Act. The Act only provides for one payment 
claim to be served on each reference dates. As each invoice is a payment claim, more than one 
payment claim is served on each reference date which renders all the invoices/payment claims served 
invalid. Effectively now, a claimant cannot send out any invoices or repeat invoices as these would 
invalidate any subsequent payment claim. NECA’s members believe that this is very 
counterproductive and has severely complicated the system.409 

I therefore consider that the Act should expressly require a payment claim to state that it is made 
under the security of payment Act if the claimant intends to seek recourse under the Act in the 
event that a dispute arises from the payment claim. 

Further, there does not appear to be any valid reason why a payment claim should not also specify 
the period in which a response is due and the potential consequences for failing to do so. Not all 
respondents are necessarily sophisticated large head-contractor organisations. Indeed, it is not 
uncommon for a payment claim to be served by a sub-subcontractor on the party higher up the 
contractual chain who is also a subcontractor. In such circumstances, I consider that such an 
organisation would benefit by receiving a payment claim that was not only endorsed as a payment 
claim made under the Act but that also included an outline of the timeframe in which a payment 
schedule is to be provided and the potential consequences of not responding within such timeframe. 

I have already outlined in Section 12.1 above as to the benefits that would flow if the legislation 
could adopt similar provisions to those currently set out under section 14(2)(a) and (b) of the 
Victorian Act and provide for a payment claim to be made in a ‘prescribed form’ and contain any of 
‘the prescribed information’. Such a provision would enable the Regulator to ensure that the 
prescribed form set out the precise wording of not only the endorsement to be included on a 
payment claim but also the timeframe within which a payment schedule is to be provided and the 
potential consequences in failing to provide such a payment schedule. As Vickery J has underscored 
in a number of his recent judgements,410 a prescribed form would be of great assistance to many 
participants in the industry and will enhance the overall effectiveness of the legislative regime. 

                                                           
407 Adjudicate Today, written submission, p. 60. 
408 See for example, s. 13 (5) of the NSW Act or s. 17 (4) of the Queensland Act. 
409 NECA, written submission, p.28. 
410 Vickery J in Gantley Pty Ltd & Ors v Phoenix International Group Pty Ltd & Anor [2010] VSC 106 and 
repeated in Façade Treatment Engineering v Brookfield Multiplex Construction Pty Ltd [2015] VSC 41 and in 
Amasya Enterprises Pty Ltd v Asta Developments (Aust) Pty Ltd (No 2) [2015] VSC 500. 
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Recommendation 23: 

The legislation should expressly require a payment claim to: 

a) state that it is a payment claim made under the Act 

b) provide the period for which a payment schedule is to be provided, and  

c) the potential consequences for failing to provide a payment schedule. 

12.3 Appropriate period in which a payment claim may be served under 
the Act 

The legislative scheme of the East Coast Model provides that a progress payment claim may be 
served only in accordance with the later of the period set out under the construction contract or 
within the prescribed period after the construction work or related goods and services (to which the 
claim relates) was last carried out or supplied. However, the prescribed period differs from 
jurisdiction to jurisdiction. 

In NSW, Tasmania and the ACT the prescribed period is 12 months, but in South Australia and 
Queensland it is 6 months. In Victoria, the prescribed period is 3 months. 

Additionally, in Victoria and Queensland, there are separate requirements where the payment claim 
relates to a final payment. 

Under the Victorian Act, sections 14(4) and (5) provide: 

(4) A payment claim in respect of a progress payment (other than a payment claim in respect of a 
progress payment that is a final, single or one-off payment) may be served only within   

(a) the period determined by or in accordance with the terms of the construction contract in 
respect of the carrying out of the item of construction work or the supply of the item of 
related goods and services to which the claim relates; or 

(b) the period of 3 months after the reference date referred to in section 9(2) that relates to 
that progress payment  whichever is the later. 

(5) A payment claim in respect of a progress payment that is a final, single or one-off payment may 
be served only within   

(a) the period determined by or in accordance with the terms of the construction contract; or 

(b) if no such period applies, within 3 months after the reference date referred to in section 
9(2) that relates to that progress payment. 

The relevant provisions of the Queensland Act are at sections 17A(3) and (4) and read as follows: 

(3) If the payment claim relates to a final payment, the claim must be served within the later of the 
following   

(a) the period, if any, worked out under the relevant construction contract; 

(b) 28 days after the end of the last defects liability period, if any, worked out under the 
relevant construction contract; 

(c) 6 months after the later of  
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(i) completion of all construction work to be carried out under the relevant construction 
contract; or 

(ii) complete supply of related goods and services to be supplied under the relevant 
construction contract. 

(4) In this section  

defects liability period, for a construction contract, means the period, if any, worked out under 
the contract as being the period  

(a) starting on the day the construction work is practically or substantially completed, or the 
related goods and services are supplied, under the contract; and 

(b) ending on the last day any omission or defect in the construction work or related goods or 
services may be required or directed to be rectified under the contract. 

final payment means a progress payment that is the final payment for construction work carried 
out, or for related goods and services supplied, under a construction contract. 

Responses from stakeholders 
During the consultation process stakeholders were asked for their views on what should be the 
appropriate period in which a payment claim may be served.  

The overwhelming majority of industry groups411 consider that a claimant should be allowed to make 
a payment claim up to 6 months after the construction work has been completed. 

MBA NSW submitted that a timeframe of 12 months (as is the case in NSW and other jurisdictions) is 
too long, and that a timeframe of 3 months (as is the case in Victoria) is too short, and that therefore 
6 months would be an appropriate period. MBA NSW also stated that where a payment claim relates 
to a final payment, the legislation should include a provision similar to section 17A(3) of the 
Queensland Act. 

However, QMBA indicated a preference for 6 months compared to 12 months, as prescribed under 
the pre-2014 Queensland legislation, although it did observe that a 3-month period would be more 
consistent with the objective of a rapid adjudication scheme. 

AMCA also supported the retention of the 6-month period set out in the SA Act. AMCA suggested 
that when setting timeframes relating to payment claims and the adjudication process, the following 
two guiding principles should be adopted:  

1) The parties should have sufficient time to pursue a negotiated resolution.  

2) The legislative scheme should provide procedural fairness to all parties. 

Various stakeholders412 however indicated their preference for a 3-month period, emphasising that 
the prime purpose of the security of payment laws should be to promote cash flow and so allowing a 
party a longer period to submit a payment claim would be inconsistent with that objective.  

NECA advocated for a 12-month period and suggested that the time limit for making claims in 
respect of the return of retention moneys, bank guarantees and performance bonds should be 
extended beyond this 12-month limitation period. 

                                                           
411 Including AIB, HIA, MBA NSW, NECA SA/NT, AMCA SA, MEA and MPAQ. 
412 Including MBAV, HIA Qld, MBT. and LCA. 
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Adjudicate Today supported the proposition that regardless of what timeline was to be adopted in 
respect to the making of a progress claim, special provision should be made for the recovery of 
retention moneys: 

In order to secure a claimant’s statutory right to recover retention moneys, it is desirable to draw the 
Victorian Act’s distinction between a payment claim for performed work and a payment claim that is 
a final payment claim, so that the appropriate period for purposes of the final payment claim would 
run from either:  

a) the date when construction work was last carried out or related goods and services were 
supplied, or  

b) the date fixed by the contract.413 

From the perspective of regulators, the Victorian Government regarded the 3-month period 
provided by the existing Victorian legislation as reasonable;414 however the South Australian 
Regulator believes that the 6-month period set out in its legislation is appropriate. 

Discussion and recommendation 
Identifying an appropriate period in which a payment claim may be served involves striking a 
balance between two competing considerations. 

On the one hand, the legislation should provide a claimant with sufficient time to prepare the details 
of a payment claim for submission to the respondent, and to allow sufficient time for the parties to 
discuss and negotiate an agreed outcome without the need to refer the claim to adjudication. 
Sometimes the preparation of a claim is not straightforward and may require extensive time in 
identifying and compiling the documentation relevant to the claim. This is particularly the case 
where the claim includes multiple claims for variation work or relates to a claim for delay costs. In 
such instances, it is not uncommon for such claims to involve many meetings as the parties flesh out 
the details relating to the claim and, where further information is requested as part of the process, 
arrive at a negotiated outcome. 

On the other hand, the legislation is designed to promote prompt payment and so to allow one party 
an inordinate period of time in which to submit a payment claim would not be consistent with the 
objective of promoting cash flow. Further, allowing a claimant a long period of time to prepare its 
claim, but giving the respondent only a compressed timeframe in which to respond, raises issues of 
procedural fairness and exposes respondents to being served with ambush claims. 

Whereas the 3-month period set out under the Victorian legislation415 is intended to encourage a 
claimant to pursue progress claims promptly (and thus facilitate cash flow), such a period does not 
provide the parties with sufficient time in which to explore a negotiated outcome. Indeed, the short 
timeframe may cause a claimant to immediately invoke the statutory regime rather than explore a 
negotiated resolution, and this may in turn place the parties’ future commercial relationship under 
strain. There is virtue in ensuring that the legislation does not operate so as to discourage the parties 
from exploring a negotiated outcome. 

However, the current legislative provisions set out in the NSW, Tasmania and ACT Acts  which allow 
a claimant a period of 12 months in which to give a payment claim whilst only allowing a respondent 
10 business days in which to reply by way of a payment schedule  are patently unfair. This is 
particularly the case where the claimant’s payment claim is for a large amount and in relation to 
matters that the claimant had not previously raised, and where the supporting documentation 
                                                           
413 Adjudicate Today, written submission, p. 23. 
414 Victorian Government, written submission, p. 3. 
415 Section 14(4)(b) of the Victorian Act. 
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subsequently provided with the adjudication application involves thousands of pages. Further, 
allowing a claimant 12 months to prepare for a progress payment claim can hardly be regarded as 
consistent with the objective of promoting prompt payment. 

Given the issues raised above, it seems sensible that allowing a claimant 6 months in which to serve 
a payment claim would strike the appropriate balance. Such a period would provide the parties with 
sufficient time to explore the prospects of a negotiated outcome, whilst at the same time 
significantly reducing the period within which a payment claim can be prepared from the current 12-
month period set out under the NSW, Tasmanian and ACT Acts. A 6-month time period would be 
consistent with the object of the legislative regime, which is to allow payments to flow quickly down 
the contractual chain and thus maintain cash flow. It would also be consistent with the analysis and 
conclusion arrived at in the Wallace Review, which in turn led the Queensland legislature to amend 
the relevant provision within its Act from 12 months to 6 months,416 and it is, of course, consistent 
also with the relevant provision set out in the SA Act.417 

Additionally, (and as submitted by a number of parties during the consultation process), the 
legislation should distinguish between a payment claim for progress payment during the period 
when the work is being carried out, and a payment claim that is made as a final claim. This is 
because there is usually a 12-month maintenance period (or defects liability period) following the 
date of practical completion, during which minor outstanding work or repairs may be carried out. 
Theoretically what should then happen is that at the end of that period the remaining portion of the 
retention moneys should be released, or the bank guarantee returned. This, however, does not 
always occur (particularly in respect to the return of retention moneys to small subcontractors). It is 
therefore appropriate that the legislation should enable a claimant to make a final payment claim so 
as to be able to include a claim for the release of the remaining retention moneys or to request the 
release of a bank guarantee.418 

In considering this issue, the Wallace Review noted the approach adopted under the Victorian Act 
and recommended that the Queensland Act be amended so as to distinguish between a progress 
payment claim and a final payment claim, but, unlike the Victorian Act, it was not considered 

… necessary to provide a claimant with another 3 months to provide its final payment claim. It is likely 
that the claimant will have had 12 months to prepare the final payment claim. I see no reason why a 
claimant should not be restricted to serving such within 28 days after the completion of the defects 
liability period under the relevant construction contract, unless the contract provides a longer period. 
If the claimant has not got its house in order within 13 months after having completed the work, it is 
doubtful that it ever will.419 

The (then) Queensland Government accepted that part of the Wallace Review and the Queensland 
Act was amended in 2014 so as to provide specific requirements for a final payment claim.420 

In line with the Queensland Act I consider that where the payment claim is a final payment claim 
(including recovery of retention, or the return of alternative security) then such a claim should be 
required to be made either within the period worked out in accordance with the construction 
contract, or, if the construction contract does not so provide, then 28 days after the end of the 

                                                           
416 Refer to s. 17A (2) of the Queensland Act. 
417 See s. 13 (4) (b) of the SA Act. 
418 This will in turn require the legislation to empower an adjudicator to make determinations for return of 
retention monies or release/discharge of bank guarantees or performance bonds, which is a matter dealt with 
in Section 15.5 of this Report. 
419 Wallace Review, op cit, p. 189. 
420 The relevant provisions of the Queensland Act are sections 17A(3) and (4). 
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defects liability period or 6 months after completion of all construction work had been carried out or 
related goods and services were supplied, whichever is the later. 

Recommendation 24: 

The legislation should require that, unless the construction contract provides for a longer period, a 
progress payment claim must be made within 6 months after the construction work was last carried 
out or the related goods and services were supplied. 

Recommendation 25: 

The legislation should provide that where a payment claim relates to a final payment (including 
recovery of retention, or the return of alternative security) the claim must be made: 

a) within the period specified in the construction contract, or 

b) if the construction contract does not so provide, the later of: 

(i) 28 days after the end of the defects liability period, or  

(ii) 6 months after completion of all construction work had been carried out or related goods 
and services were supplied. 

Sections 17A(3) and (4) of the Queensland Act provide a suitable model. 

12.4 Responding to a payment claim (‘payment schedules’) 

Section 14(1) of the NSW Act provides that the person on whom a payment claim has been served 
may reply by way of a payment schedule. A respondent’s failure to provide a payment schedule to 
the claimant within the time required under the construction contract or, if the contract made no 
specific reference to the matter, within 10 business days after the payment claim is served, 
‘whichever time expires earlier’,421 results in the respondent automatically becoming liable to pay 
the claimed amount to the claimant on the due date.422 Section 14(2) of the NSW Act provides that a 
payment schedule must: 

(a) Identify the payment claim to which it relates; and 

(b) Indicate the amount of the payment (if any) that the respondent proposes to make (‘the 
scheduled amount’). 

If the scheduled amount is less than the claimed amount section 14(3) of the NSW Act requires that 
‘… the schedule must indicate why the scheduled amount is less and (if it is less because the 
respondent is withholding payment for any reasons) the respondent’s reasons for withholding 
payment.’  

In Multiplex Constructions Pty Ltd v Luikens and Anor (Multiplex Constructions)423, Palmer J noted 
that payment claims and payment schedules are given and received by parties:  

… who are experienced in the building industry and are familiar with the particular building contract, 
the history of construction of the project and the broad issues which have produced the dispute as to 
the claimant’s payment claim. A payment claim and payment schedule must be produced quickly; 
much that is contained therein in an abbreviated form which would be meaningless to the 
uninformed reader will be understood readily by the parties themselves. A payment claim and a 
payment schedule should not, therefore, be required to be as precise and as particularised as a 

                                                           
421 Section 14(4) of the NSW Act. 
422 Ibid. 
423 [2003] NSWSC 1140 (Multiplex Constructions). 
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pleading in the Supreme Court. Nevertheless, precision and particularity must be required to a degree 
reasonably sufficient to apprise the parties of the real issues in dispute… section 14(3) of the Act, in 
requiring a respondent to ‘indicate’ its reasons for withholding payment, does not require that a 
payment schedule give full particulars of those reasons. The use of the word ‘indicate’ rather than 
‘state’ or ‘specify’ or ‘set out’, conveys an impression that some want of precision and particularity is 
permissible as long as the essence of ‘the reason’ for withholding payment is made known 
sufficiently to enable the claimant to make a decision whether or not to pursue the claim and to 
understand the nature of the case it will have to meet in an adjudication [emphasis added]. 424 

East Coast Model approaches 
All the jurisdictions that have adopted the East Coast Model contain some differences to the NSW 
Act, whether in the wording of some key terms or in the timelines within which a payment schedule 
is to be given.  

South Australia 
The SA Act is worded in identical language to the NSW Act, except that whereas the NSW Act 
requires a payment schedule to be served within 10 business days after the services of a payment 
claim, the SA Act provides for this to be served within 15 business days.425  

Victoria 

In Victoria, the equivalent provision of section 14(2) of the NSW Act, has been drafted so as to 
require the respondent to also identify any amount of the payment claim ‘that the respondent 
alleges is an excluded amount’426 as well as requiring a payment schedule to be in ‘the relevant 
prescribed form (if any)’427 or ‘contain the prescribed information (if any)’.428 The Victorian Regulator 
has however made no provision to prescribe any specific information to be included in a payment 
schedule over and above that set out in sections 15(2)(a), (b) and (c), nor has it prescribed a form for 
a payment schedule.429  

Tasmania 

In Tasmania, and because its Act enables a payment claim to be served on a ‘mum and dad’ owner of 
a residential structure, two different sets of timelines apply within which a respondent may provide 
a payment schedule. Thus, in the case of where a payment claim has been served by a contractor on 
a home owner, the Act provides that a payment schedule is required to be given within 20 business 
days after the service of the payment claim.430 In all other instances, a payment schedule is required 
to be given within 10 business days after the service of the payment claim.431 Further, where the 
scheduled amount is less than the claimed amount, the Tasmanian Act requires a respondent not to 
‘indicate’ why the scheduled amount is less or why payment is being withheld (as provided for under 
section 14(3) of the NSW Act) but rather to ‘specify’ either why the amount is less or why payment is 
being withheld.432  

                                                           
424 Multiplex Constructions, [76]–[78]. 
425 Section 14(4)(b)(ii) of the SA Act. 
426 Section 15(2)(c) of the Victorian Act. 
427 Section 15(2)(d) of the Victorian Act. 
428 Section 15(2)(e) of the Victorian Act. 
429 A matter which Vickery J has made adverse comments on in various of his judgments — refer to Gantley at 
[133]–[139], Façade Treatment at [26] and Amasya at [151]. 
430 Section 19(3)(a) of the Tasmanian Act. 
431 Section 19(3)(b) of the Tasmanian Act. 
432 Section 18(3) of the Tasmanian Act. 
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ACT 

Under the ACT Act, section 16(2)(b), unlike its equivalent provision in the NSW Act (i.e. section 
14(2)(b)), requires a payment schedule not to ‘indicate’ the scheduled amount, but rather to ‘state’ 
such amounts. In all other respects, sections 16(1) to (4) of the ACT Act are identical to 
sections 14(1) to (4) of the NSW Act. 

Queensland 

The provisions relating to giving a payment schedule under the Queensland Act are significantly 
different to any of the equivalent provisions under the NSW Act. Firstly (as is also the case under the 
equivalent provision under the ACT Act), section 18(2)(b) of the Queensland Act requires a payment 
schedule ‘to state’ the scheduled amount and the reasons why the scheduled amount is less than 
the claimed amount, rather than ‘to indicate’ such amount and reasons. The issue as to what 
meaning is to be given to the expression ‘to state’ has been considered on various occasions by the 
Queensland Supreme Court433 and it would appear that the expression ‘to state’ would require some 
greater degree of precision than the requirement ‘to indicate’. Thus, in Tenix Alliance Pty Ltd v 
Magaldi Power Pty Ltd434, a document that said that the respondent would agree to pay the claimant 
a particular figure if the claimant agreed to various conditions, could not be construed as a 
statement that nothing would be paid nor that a particular amount would be paid, and accordingly 
could not be regarded as a payment schedule within the meaning of the Act. 

Secondly, and following the 2014 amendments to the Queensland Act, where a payment claim is a 
standard payment claim, a payment schedule is required to be provided within the earlier of the 
time required (if any) under the relevant construction contract or within 10 business days after the 
payment claim is served.435 However, if the respondent is served with a ‘complex’ payment claim 
then (unless the contract provides for an earlier time for the service) the respondent is required to 
give its payment schedule within: 

(i) 15 business days of service of the payment claim, if the claim was served within 90 days of the 
reference date, or  

(ii) 30 business days of service of the payment claim, if the claim was served more than 90 days 
after the reference date.436  

Responses from stakeholders 
The provision of a payment schedule is generally considered a key issue relating to the security of 
payment legislative regime. In this context, stakeholders were asked to express views on what the 
appropriate timeframe should be for a respondent to provide a proper response to a claimant’s 
payment claim and to provide a payment schedule. 

The majority of stakeholders agreed that given the purpose of the security of payment regime, 
respondents should be required to provide their reply to a payment claim within a short timeframe. 
After all, the purpose behind legislating a respondent to provide a payment schedule is to inform the 
claimant of the status of the claim. 

                                                           
433 Minimax Fire Fighting Systems Pty Ltd v Bremore Engineering (WA) Pty Ltd [2007] QSC 333; Tenix Alliance 
Pty Ltd v Magaldi Power Pty Ltd [2010] QSC 7; and Gisley Investment Pty Ltd v Williams [2010] QSC 178. 
434 [2010] QSC 7. 
435 Section 18A(2) of the Queensland Act. 
436 Section 18A(3) of the Queensland Act. 
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Some stakeholders437 suggested that a respondent should have 10 business days to provide a 
payment schedule, while others were not uncomfortable with a slightly longer timeframe of, for 
example, 15 business days. 

A large number of stakeholders recommended that the timeframe should be differentiated 
depending on whether it related to a ‘standard’ or ‘complex’ claim. For example, some 
stakeholders438 suggested 10 business days as a suitable period for ‘standard’ claims, and a longer 
period of between 15 and 20 business days for ‘complex’ claims. Others, such as HIA Qld and QMBA, 
whilst agreeing that 10 business days is appropriate for ‘standard’ claims and that a longer 
timeframe is more suitable for ‘complex’ claims, were not able to specify what this longer timeframe 
should be. MPAQ submitted that 10 business days would be sufficient regardless of the size of the 
claim, while MBT suggested 10 business days for commercial projects and 20 business days for 
residential projects as appropriate timeframes. 

AMCA suggested that as a ‘compromise’ solution, and in the interests of consistency, it would be 
appropriate to provide respondents with 15 days to reply to a payment schedule. AMCA suggested 
that such an approach would increase the time given in those jurisdictions where it is currently 10 
days (i.e. VIC and NSW), and avoid reducing the time in states where it is currently 15 days, thereby 
avoiding potential opposition from states such as Queensland and South Australia. The LCA also 
supported a longer time period for giving a payment schedule. 

Stakeholders were not specifically asked about the different terminology used in the various 
legislation requiring respondents to ‘indicate’, ‘specify’ or ‘state’ the scheduled amount and/or the 
reasons for withholding payment. 

Discussion and recommendation 
Given that the purpose of the legislative regime is to provide for prompt payment of claims for 
progress payments it is not surprising that many stakeholders have argued that respondents should 
be expected to indicate their position regarding the payment claim within 10 business days of being 
served with the claim. Equally, however, it is quite understandable for respondents to feel 
disadvantaged when they are expected to reply within 10 business days to a payment claim for a 
large amount and which comprises many variation items or claims for delay costs that had not been 
previously presented. 

The numerous different requirements across the jurisdictions for giving a payment schedule, as 
outlined above, is, however, totally unacceptable. Given the drastic consequences that may 
eventuate where a respondent fails to reply to a payment claim by way of a payment schedule, and 
given that the industry operates on a national basis, a clear and common approach should be 
adopted as to what information is required to be contained within a valid payment schedule and the 
timeframe within which such a document is to be provided. It makes no sense that various legislative 
regimes have adopted different expressions to describe the degree of particularity required of the 
scheduled amount and/or the reasons to be given for withholding payment. The requirements under 
the various legislation for a respondent ‘to indicate’, ‘to specify’ or ‘to state’ the scheduled amount 
and/or the reasons for withholding payment can only lead to an unwary respondent unwittingly 
failing to serve a valid payment schedule. Both Palmer J in Multiplex Constructions439 and 
Chesterman J in Minimax Fire Fighting Systems Pty Ltd v Bremore Engineering440 emphasised that the 
approach to be adopted when considering whether a document satisfies the description of a 

                                                           
437 Including MBA NSW, NECA, MPA NSW and HIA. 
438 Including MBA NSW, MBAV and AIB. 
439 Multiplex Constructions, [76]. 
440 Minimax Fire Fighting Systems Pty Ltd v Bremore Engineering (WA) Pty Ltd [2007] QSC 333, [20]. 
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payment schedule should not be ‘unduly critical’441 and that what matters is that the document 
given by the respondent should clearly set out the scheduled amount and the ‘essence’442 of the 
reasons for withholding payment. However, it is nonetheless clear that the approach adopted by the 
NSW Supreme Court in interpreting sections 14(2)(b) and 14(3) of the NSW Act differs from that 
adopted by the Queensland Supreme Court in respect to the equivalent provisions under the 
Queensland Act. 

Recommended consistent requirements 

Respondent to provide detailed reasons 
I consider that the most sensible approach is to require a respondent to ‘state’ the scheduled 
amount and that if the scheduled amount is less than the claimed amount then the payment 
schedule should ‘indicate’ why the scheduled amount is less and why payment is being withheld.  

I consider that requiring a respondent to ‘state’ the scheduled amount would minimise any 
uncertainty or ambiguity as to what amount the respondent proposes to pay. In relation to the 
degree of particularity required for the reasons for scheduling a lesser amount than that claimed, 
what matters is that such reasons be sufficiently clear as to enable a claimant to make a decision as 
to whether to pursue its disputed payment claim and to be apprised of the case it will have to meet 
in an adjudication.  

Further, given that I consider that the legislation should not permit a respondent to include new 
reasons when lodging an adjudication response (refer to Section 13.3 of this Report), it follows that 
when a claimant is served with a payment schedule it should know of all of the respondent’s reasons 
for disputing the payment claim. Similarly, and unlike the case under the current Victorian and 
Queensland Acts, the respondent will know that the giving of a payment schedule will represent its 
only opportunity of setting out its reasons for scheduling a lesser amount than that claimed, or for 
withholding payment.  

Further, and given my earlier recommendation that the information be to set out in a payment claim 
must contain more information or details than the various legislative regimes currently require,443 
the respondent ought to be in a better position to be apprised of the nature of the payment claim 
and therefore better able to set out its reasons for withholding payment. 

Regulator power to prescribe specific form 
Further (and as is currently the case under the Victorian Act), the legislation ought to include a 
provision giving the Regulator the power to prescribe the specific form that a payment schedule 
should take, as well as prescribing any additional information over and above the need to state the 
scheduled amount and to indicate the reasons for withholding payment. I agree with the sentiments 
expressed by Vickery J in Gantley444 that prescribing a standard form of a payment schedule (as well 
as a payment claim) would improve the effectiveness of the legislation and eliminate or at least 
reduce the incidence of legal issues arising as to whether a particular document constitutes a 
payment schedule. 

Time period for payment schedule modelled on NSW Act 
Finally, in respect to the time period within which a respondent should be required to provide its 
payment schedule, I consider that this should be as currently set out under section 14(4) of the NSW 
Act (i.e. within the time required by the relevant construction contract, or within 10 business days 
after the payment claim is served, whichever time expires earlier). This is the timeframe that has 
                                                           
441 Ibid. 
442 Multiplex Constructions, [76]. 
443 Refer to Recommendation 22 in Section 12.1 of this Report. 
444 And repeated in Façade Treatment and Amasya. 
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been adopted by most of the jurisdictions under the East Coast Model, except in the case of South 
Australia (which provides for 15 business days after service of a payment claim) and in Queensland 
(but only in respect of a complex claim). As outlined above, a respondent who has been served with 
a payment claim would be provided with additional details than what is currently required, and this 
should enable a respondent to provide a payment schedule within 10 business days of being served 
with a payment claim. Further, as I have rejected the notion of the legislation incorporating a two-
tier system, there is no need to provide different timelines for giving a payment schedule where the 
payment claim represents a claim for a large amount and for construction work claimed to have 
been carried out over different time periods. 

Recommendation 26: 

The legislation should require a payment schedule to identify: 

a) the payment claim to which it relates 

b) the amount that the respondent proposes to pay (schedule amount), and 

c) if the schedule amount is less than the claimed amount, the respondent’s reasons for 
withholding payment. 

Recommendation 27: 

The legislation should provide the Regulator with powers to prescribe: 

a) the form that a payment schedule must take, and 

b) additional information requirements. 

Recommendation 28: 

The legislation should require a payment schedule to be served by the respondent on the claimant 
within the earlier of: 

a) the time required by the relevant construction contract, or  

b) 10 business days after the payment claim was served. 

12.5 Consequences of not paying claimed amount 

All of the jurisdictions that have adopted the East Coast Model (except in the case of Queensland 
following the 2014 amendments to the Queensland Act) detail the consequences of a respondent 
who has failed to provide a payment schedule within the prescribed timeframe and failed to pay the 
whole or part of the claimed amount by the due date of payment. Thus section 15(2) of the NSW Act 
provides that: 

(2) In those circumstances, the claimant: 

(a) may: 

(i) recover the unpaid portion of the claimed amount from the respondent, as a debt due 
to the claimant, in any court of competent jurisdiction, or 

(ii) make an adjudication application under section 17 (1) (b) in relation to the payment 
claim, and 

(b) may serve notice on the respondent of the claimant’s intention to suspend carrying out 
construction work (or to suspend supplying related goods and services) under the 
construction contract. 
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Section 15(4) of the NSW Act then provides that: 

(4) If the claimant commences proceedings under subsection (2)(a)(i) to recover the unpaid 
portion of the claimed amount from the respondent as a debt: 

(a) judgment in favour of the claimant is not to be given unless the court is satisfied of the 
existence of the circumstances referred to in subsection (1), and 

(b) the respondent is not, in those proceedings, entitled: 

(i) to bring any cross-claim against the claimant, or 

(ii) to raise any defence in relation to matters arising under the construction contract. 

The Wallace Review considered that there was an ‘anomaly’ in the (then) Queensland Act (which 
included an identical provision to sections 15(2) and (4) of the NSW Act (i.e. sections 19(2) and (4)) in 
that a claimant who elects to recover the unpaid portion of a payment claim via adjudication must 
first provide the respondent with a ‘second chance’ to provide a payment schedule but not if the 
claimant elects to bring an application to the court for summary judgement. Accordingly, Wallace 
went on to state: 

I accept the submissions that for a claimant to be able to proceed to make an application for summary 
judgement to a court without first giving the respondent a ‘second chance’ to provide a payment 
scheduled is unfair. Section 19 should be amended to provide the requirement that a claimant 
pursuant to s. 19(2)(a)(i) of the BCIPA, must first provide the respondent with a ‘second chance’ to 
provide a payment schedule.445 [emphasis added] 

Mr Wallace’s recommendations relating to this matter were accepted and as a result the 2014 
amendments to the Queensland Act inserted sections 19(5) and 20A which read as follows: 

19 Consequences of not paying claimant if no payment schedule … 

(5) The claimant cannot start proceedings under subsection (3)(a)(i) to recover the unpaid 
portion of the claimed amount from the respondent as a debt unless  

(a) the claimant gives the respondent a notice under section 20A(2); and 

(b) the five business days for the respondent to serve the payment schedule, as stated in 
the notice, has ended. 

20A Notice required before starting particular proceedings 

(1) This section applies if a claimant serves a payment claim on a respondent and  

(a) the respondent  

(i) fails to serve a payment schedule on the claimant under this part; and 

(ii) fails to pay the whole or any part of the claimed amount on or before the due date 
for the progress payment to which the payment claim relates; and 

(b) the claimant intends to  

(i) start proceedings to recover an unpaid portion of the claimed amount as a debt 
owing to the claimant; or 

(ii) apply for adjudication of the payment claim. 

                                                           
445 Wallace Review, op cit, p. 227. 



December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

158 Process for recovering progress payments | Chapter 12 
 

(2) Before taking the intended action mentioned in subsection (1)(b), the claimant must first give 
the respondent notice of the claimant’s intention to take the action. 

(3) The notice must  

(a) be given to the respondent within 20 business days immediately following the due date 
for payment; and 

(b) state that the respondent may serve a payment schedule on the claimant within five 
business days after receiving the notice; and 

(c) state it is made under this Act. 

(4) However, this section does not apply if the claimant previously gave the respondent a notice 
under this section for the unpaid portion of the claimed amount. 

(5) The giving of a notice under subsection (2) does not  

(a) require the claimant to complete the action stated in the notice; or 

(b) prevent the claimant from taking different action to that stated in the notice. 

Responses from stakeholders 
Feedback received from stakeholders regarding this issue differed markedly. In meetings held with 
various members of SoCLA, the commonly held view was that the combined effect of 
sections 15(2)(a)(i) and 15(4) of the NSW Act operates in a fundamentally unfair manner because a 
respondent who missed a deadline due to an administrative error should not be locked out of 
advancing what may be perfectly valid reasons for non-payment. SoCLA accordingly support the 
measures introduced to the Queensland Act in 2014 to require a claimant to give to the respondent 
notice of electing to pursue the unpaid portion of its payment claim through the courts. 

On the other hand, organisations representing the interests of subcontractors, and particularly the 
Subcontractors Alliance, argue that the provisions that currently apply in NSW (i.e. 
sections 15(2)(a)(i) and 15(4)) and in all other jurisdictions that have adopted the East Coast Model 
(except Queensland) are fundamental in enabling the legislative scheme to operate effectively. The 
Subcontractors Alliance submit that by providing the claimant with the option of recovering the 
unpaid portion as a debt and by not permitting a respondent to raise a defence in relation to 
matters arising under the construction contract, the legislation reinforces the importance for a 
respondent to promptly reply to a progress payment claim.446 Indeed, the Subcontractors Alliance 
point out that as a result of the 2014 amendments to the Queensland Act, respondents now have no 
incentive to respond to payment claims because they know that under the Act they will have a 
‘second chance’ to provide a payment schedule, no matter which option the claimant may pursue 
after the due date of payment. 

Discussion and recommendation 
I consider that the legislation should incorporate similar provisions to that set out in section 15 of 
the NSW Act. A legislative scheme designed to promote prompt payment and maintain cash flow 
must incorporate an appropriate ‘carrot and stick’ approach. In other words, a claimant who serves a 
progress payment claim under the Act should be assured that the legislation will require a 
respondent, within a relatively quick period, to formally reply to such claim. The claimant should 
know that if the respondent does not reply by way of a payment schedule within the prescribed 
timeframe and if it has not paid the whole or any part of the claimed amount by the due date of 

                                                           
446 Meeting with Subcontractors Alliance, February 2017. 
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payment, then the claimant may be able to recover the unpaid portion of the claimed amount as a 
debt from the courts.  

Similarly, the respondent ought to be aware that if it fails to provide a payment schedule within the 
prescribed timeframe and if it fails to pay the whole or any part of the claimed amount by the due 
date of payment, then it will be exposed to the risk that the claimant will be able to recover the 
unpaid portion of the claimed amount as a debt through the courts without receiving further notice 
from the claimant and without being able to bring any defence in relation to matters arising under a 
construction contract. The combined effect of sections 14(4), 15(2)(a)(i) and 15(4) of the NSW Act is 
to serve as an incentive for a respondent to either pay the claimed amount, or provide a payment 
schedule within the prescribed timeframe. The ‘carrot and stick’ approach is clearly intended to 
change the payment behaviour of industry participants. 

Claimants should have priority 
SoCLA contend that such a provision may operate unfairly against unwary respondents who, 
unwittingly and because of an administrative oversight, have failed to provide a payment schedule 
within the prescribed timeframe. Whilst such circumstances may well arise from time-to-time it is 
more likely that without such a provision a larger number of claimants would not be able to know of 
the status of their payment claim. Given the competing interests, I consider that it is more 
appropriate that the legislation give a higher priority to promoting the interests of claimants rather 
than providing more leeway to accommodate any administrative oversights of respondents. Clearly 
the legislative scheme should send a clear message to industry that when receiving a payment claim 
the recipient should either pay the claimed amount or provide a payment schedule within the 
prescribed timeframe. Not replying to a payment claim should be seen as a high-risk strategy and 
respondents should put appropriate systems and procedures in place to ensure that they are able to 
reply to a payment claim. 

Indeed an assessment of the effectiveness of these provisions can be gauged by the comments 
received from key subcontractor organisations, but particularly the Subcontractors Alliance who 
advise that since the inclusion of sections 19(5) and 20A(2) as part of the 2014 amendments to the 
Queensland Act some respondents are strategically delaying communicating any response to a 
payment claim (particularly in the case of a standard claim) until the claimant has provided a notice 
under section 20A(2) and only then providing a payment schedule. 

Whilst I have no evidence of the incidence of such practices, I nonetheless do accept the proposition 
that the requirement under the amended Queensland Act for a claimant to provide a notice before 
commencing court action and giving the respondent a ‘second chance’ to provide a payment 
schedule has removed the incentive for some respondents to reply promptly to a payment claim. In 
this respect therefore, it seems that that part of the 2014 amendments to the Queensland Act not 
only operate unfairly against claimants but are also inconsistent with one of the prime purposes of 
the legislative scheme which is to change the payment practices within the industry. 
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Recommendation 29: 

The legislation should provide that where a respondent fails to provide a payment schedule within 
the prescribed timeframe or fails to pay the whole or part of the claimed amount by the due date of 
payment, the claimant may:  

a) make an application for adjudication, or 

b) recover the unpaid portion of the claimed amount as a debt from the courts. 

Section 15 of the NSW Act provides a suitable model. 

Recommendation 30: 

The legislation should provide that where a claimant elects to recover the unpaid portion of a 
claimed amount as a debt from the courts, the respondent is not entitled to: 

a) bring a cross claim against the claimant, or 

b) raise any defence in relation to matters arising under the construction contract. 

Section 15 of the NSW Act provides a suitable model. 

12.6 Consequences of not paying claimant in accordance with payment 
schedule 

This issue relates to the situation where a respondent, having served a payment schedule within the 
prescribed time period and having indicated the scheduled amount, fails to pay the whole or part of 
the scheduled amount by the due date of payment. 

The consequences that flow to a respondent who fails to pay the scheduled amount in such 
circumstances are set out at section 16(2) the NSW Act (and its equivalent provision within the 
jurisdictions that have adopted the East Coast Model).447 Section 16(2) of the NSW Act provides that 
subsequent to the due date of payment, a claimant: 

(a) may —  

(i) recover the unpaid portion of the scheduled amount from the respondent, as a debt owing 
to the claimant in any court of competent jurisdiction; or 

(ii) make an adjudication application under section 17(1)(b) in relation to the payment claim; 
and 

(b) may serve notice on the respondent of the claimant’s intention to suspend under section 27, 
carrying out construction work or supplying related goods and services under the construction 
contract. 

Likewise, as in the case of section 15(4) of the NSW Act (refer to Section 12.5 of this Report), 
section 16(4) of the NSW Act also provides that if the claimant commences proceedings under 
section 16(2)(a)(i) to recover the unpaid portion of the scheduled amount from the respondent as a 
debt: 

(a) judgement in favour of the claimant is not to be given by a court unless the court is satisfied of 
the existence of the circumstances referred to in subsection (1); and 

                                                           
447 See s. 17(2) of the Victorian Act; s. 16(2) of the SA Act; s. 20(2) of the Queensland Act; s. 20 (2) of the 
Tasmanian Act; and, s. 18(2) of the ACT Act. 
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(b) the respondent is not, in those proceedings, entitled:  

(i) to bring any cross-claim against the claimant, or 

(ii) to raise any defence in relation to matters arising under the construction contract.448 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the consequences of not paying a 
claimant in accordance with a payment schedule. However, all stakeholders were provided the 
opportunity to raise any additional concerns with the current legislative models. Despite this the 
Review did not receive any comments on this matter.  

Discussion and recommendation 
It should be noted that all East Coast model jurisdictions have an identical provision to section 16 of 
the NSW Act in their legislation, except in the case of South Australia where its relevant provision 
refers to 15 business days rather than 10 business days.449 In the case of Queensland, the relevant 
provision relating to this issue is worded in exactly the same language as under sections 16(1)–(4) of 
the NSW Act. 450 This means that where a claimant elects to commence court proceedings to recover 
the unpaid portion of the scheduled amount, it is not required to give the respondent any notice of 
its intention to take such a course of action, as provided for under section 19(5) and section 20A of 
the Queensland Act. That appears to be sensible as, unlike the circumstances under section 19 of the 
Queensland Act, which deals with the consequences of not providing a payment schedule, section 20 
relates to circumstances where a respondent had already served a valid payment schedule but had 
failed to pay all of the scheduled amount. It would make no sense, in such circumstances, to provide 
a respondent with a second opportunity to provide a payment schedule. 

Given that all jurisdictions have adopted the same position relating to this issue and given my earlier 
recommendation regarding the timeline within which a payment scheduled is to be provided (i.e. 
within 10 business days after service of a payment claim),451 I recommend that the legislation should 
adopt similar provisions as set out under section 16 of the NSW Act. 

Recommendation 31: 

The legislation should provide that where a respondent has provided a payment schedule within the 
prescribed time period, but fails to pay the whole or part of the scheduled amount by the due date 
of payment, the claimant may: 

a) make an application for adjudication, or 

b) recover the unpaid portion of the claimed amount as a debt from the courts. 

Section 16 of the NSW Act provides a suitable model. 

12.7 Requirement for head contractors to provide a supporting statement 

Recommendation 21 of the Collins Inquiry Final Report was as follows: 

Contractors should be obliged to swear statutory declarations that subcontractors have been paid 
what is due and payable to them. An appropriate amendment to SoPA should be made. 

                                                           
448 For the equivalent provision within those jurisdictions that have adopted the East Coast Model see s. 17(4) 
of the Victorian Act; s. 16(4) of the SA Act; s. 20(4) of the Queensland Act; s. 20(5) of the Tasmanian Act; and 
s. 18(4) of the ACT Act. 
449 Refer to s. 16(1)(b)(ii) of the SA Act.  
450 Section 20A(4) of the Queensland Act. 
451 Refer to Recommendation 28 in Section 12.4 of this Report. 
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Collins stated that the above recommendation was designed ‘…to address the situation in which 
there is presently no legal obligation to provide a statutory declaration to that effect. The 
requirement is presently to be found in Contract.’452 

The 2014 amendments to the NSW Act resulted in the insertion of sections 13(7)(9) which read as 
follows: 

(7) A head contractor must not serve a payment claim on the principal unless the claim is 
accompanied by a supporting statement that indicates that it relates to that payment claim. 

Maximum penalty: 200 penalty units. 

(8) A head contractor must not serve a payment claim on the principal accompanied by a supporting 
statement knowing that the statement is false or misleading in a material particular in the 
particular circumstances. 

Maximum penalty: 200 penalty units or 3 months imprisonment, or both. 

(9) In this section: 

supporting statement means a statement that is in the form prescribed by the regulations and 
(without limitation) that includes a declaration to the effect that all subcontractors, if any, have 
been paid all amounts that have become due and payable in relation to the construction work 
concerned. 

The reference within section 13(9) to the prescribed form is a reference to the form set out in 
Schedule 1 of the Building and Construction Industry Security of Payment Regulations 2008 (NSW) 
(as amended). It should also be noted that clauses 19(2) to (5) of these Regulations expand on the 
meaning to be given to various expressions referred to in sections 13(7) to (9) of the NSW Act and 
these read as follows: 

19 Supporting statements 

(1) For the purposes of the definition of supporting statement in section 13 (9) of the Act, the form 
contained in Schedule 1 is prescribed. 

(2) A reference to an amount due and payable in a supporting statement does not include a 
reference to an amount in dispute between the head contractor and a subcontractor. Any 
subcontractors with whom an amount is in dispute with the head contractor must be separately 
identified in the attachment to the supporting statement. 

(3) A reference to an amount due and payable in a supporting statement includes a reference to a 
retention amount due and payable. 

(4) The requirement for a head contractor to provide a supporting statement under section 13 (7) of 
the Act relates only to those subcontractors or suppliers directly engaged by the head 
contractor. 

(5) Any payments referred to in a supporting statement that are due and payable and not in dispute 
must be paid in full before any declaration in the prescribed form is signed. 

In his second reading speech introducing the Bill, the then Minister for Finance and Services gave the 
following reasons as to why the requirement for head contractors to provide a supporting statement 
to the principal were introduced: 

                                                           
452 Collins Inquiry, op cit, p.136. 
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Proposed section 13(7) introduces a new requirement for head contractors. A payment claim 
submitted by a head contractor to a principal must be accompanied by a supporting statement that 
includes a declaration that all subcontractors and suppliers, if any, have been paid all amounts that 
have become due and payable in relation to the construction work concerned.  

This legal requirement will in effect replace the standard contractual requirement for a statutory 
declaration that includes a statement that all subcontractors have been paid what is due and owing to 
them to be provided by the head contractor to the principal with a payment claim. The provision 
addresses a key finding of the inquiry that statutory declarations made by head contractors under the 
Oaths Act for the purpose of securing a progress payment from a client are often false, not enforced 
and frequently amended to convey the appearance that what was due and owing to a subcontractor 
was no longer an amount owed by the head contractor. 

Authorised officers from agencies such as the Department of Finance and Services will have powers to 
investigate and prosecute breaches of the provisions relating to supporting statements.453 

A head contractor’s failure to provide a supporting statement with its payment claim to the principal 
was held by McDougall J in Kitchen Xchange v Formacon Building Services454 to constitute an invalid 
service, thereby resulting in the adjudicator lacking jurisdiction: 

[46] To my mind, the better view of subs (7) is not that it renders the payment claim invalid but, 
rather, that it invalidates or renders ineffective service of a payment claim that is not 
accompanied by the requisite statement. It seems to me that the subsection recognises that 
the payment claim exists in fact, and required it to be accompanied by a supporting 
statement. If it is no, it seems to me, the service is invalid… 

[48] In Brodyn Pty Limited v Davenport (2004) 61 NSWLR 421, Hodgson JA identified at [53] that 
his Honour considered to be the basic and essential requirements for these to be a valid 
adjudicator’s determination. They included as the second requirement, ‘[t]he service by the 
claimant on the respondent of a payment claim’. 

[49] It has since been recognised that his Honour’s statement of basic and essential requirements 
may be equated with essential preconditions for the exercise of jurisdiction by an 
adjudicator. See Basten JA in Coordinated Construction Co Pty Ltd v J M Hargreaves (NSW) 
Pty Ltd (2005) 63 NSWLR 385 at [71]. See also my judgement, with which Basten JA generally 
agreed in Chase Oyster Bar Pty Ltd v Hamo Industries Pty Ltd (2010) 78 NSWLR 393 at, in 
particular, [148]). 

[50] In the present case, if the service was ineffective because it was not authorised by subs (7) 
and thus should not be taken to have been proper service, there would be no jurisdictional 
error for this reason also. 

[51] Because I have concluded that the intention of subs (7) is to prohibit the service of a payment 
claim that is not accompanied by the requisite statement, and that service of a payment 
claim which is not so accompanied is ineffective or invalid, it follows for this reason also that 
the adjudicator lacked jurisdiction.455 

Responses from stakeholders 
In discussions with the Victorian Department of Environment, Land, Water and Planning, the issue of 
a false statutory declaration given by a head contractor to a principal in respect of payment to 
subcontractors was identified as a live issue. It was noted that under the NSW Act a head contractor 
must not serve a payment claim to a principal unless the claim is accompanied by a ‘supporting 

                                                           
453 New South Wales, Parliamentary Debates, Legislative Assembly, 23 October 2013, (Minister for Finance and 
Services).  
454 [2014] NSWSC 1602. 
455 Kitchen Xchange v Formacon Building Services [2014] NSWSC 1602, [46], [48]–[51]. 
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statement’,456 and that greater transparency could be achieved in Victoria by providing for a similar 
‘declaration process’ that: 

a) deemed construction contracts to include a provision whereby in order to receive a progress 
payment for work that includes work performed by a subcontractor, a head contractor must 
provide to the principal a declaration in the prescribed form 

b) required the head contractor to provide a copy of the statement to each of the subcontractors 
named in such statement, and 

c) made it an offence and a ground for discipline of registered practitioners to make false or 
misleading statements in the declaration. 

Discussion and recommendation 
I support the recent amendments to the NSW Act that require a head contractor to provide a 
supporting statement as it can only improve the payment practices within industry. 

I also consider that this part of the statutory scheme would be further enhanced if the head 
contractor were required to provide a copy of such supporting statements to each of the 
subcontractors whose work has been included in the head contractor’s payment claim. Such a 
measure would ensure that subcontractors would be aware of the status of the payment claims they 
submitted to the head contractors. Subcontractors would also become aware of whether the head 
contractor’s supporting statement contained any false and misleading information  for example, 
stating that a subcontractor has been paid for work claimed when this has not occurred  in which 
case it can then be referred to the Regulator for investigation and prosecution. 

Recommendation 32: 

The legislation should include a requirement for a ‘supporting statement’ to be included in any 
payment claims submitted by a head contractor to the principal, and that a copy of the supporting 
statement be provided to each of the subcontractors whose work has been included in the head 
contractor’s payment claim. 

Recommendation 33: 

A ‘supporting statement’ should include a declaration that all subcontractors have been paid the 
amounts due and payable to them for construction work done. 

Sections 13(7)(9) of the NSW Act, and Regulation 19 of the NSW Regulations provide suitable 
models. 

Recommendation 34: 

The legislation should provide that making a false or misleading ‘supporting statement’ constitutes 
an offence. 

                                                           
456 Which includes a declaration to the effect that all subcontractors have been paid all amounts that have 
become due and payable and that the making of such a statement known to be false and misleading would be 
constitute an offence. See NSW Act, ss. 13(7)–(9). 
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13. Adjudication of disputes 

13.1 Timeframe for lodgement of an adjudication application 

NSW 
As noted in the SERC Inquiry report, the timeframes set out in the various state and territory 
legislations relating to lodging an adjudication application differ markedly from jurisdiction to 
jurisdiction.457 

Using the NSW Act as the basis for discussing the various types of adjudication applications that may 
be made under the various jurisdictions that have adopted the East Coast Model, section 17(1)(a) 
provides that: 

(1) A claimant may apply for adjudication of a payment claim (an adjudication application) if: 

(a) the respondent provides a payment schedule under Division 1 but: 

(i) the scheduled amount indicated in the payment schedule is less than the claimed 
amount indicated in the payment claim, or 

(ii) the respondent fails to pay the whole or any part of the scheduled amount to the 
claimant buy the due date for payment of the amount, or 

Section 17(1)(b) of the NSW Act also enables a claimant to apply for the adjudication of a payment 
claim if the respondent fails to provide a payment schedule to the claimant and fails to pay the 
whole or any part of the claimed amount by the due date for payment of the amount. Importantly, 
section 17(2) provides that an adjudication application under section 17(1)(b) cannot be made 
unless: 

(a) the claimant has notified the respondent, within the period of 20 business days immediately 
following the due date for payment, of the claimant’s intention to apply for adjudication of 
the payment claim, and 

(b) the respondent has been given an opportunity to provide a payment schedule to the 
claimant within five business days after receiving the claimant’s notice. 

Adjudication applications made under section 17(1)(a)(i) in the NSW Act must be made within 
10 business days after the claimant receives the payment schedule.458  

Applications made under section 17(1)(a)(ii) must be made within 20 business days after the due 
date for payment.459  

In relation to an application made under section 17(1)(b) of the NSW Act, such an application must 
be made within 10 business days after the end of the five-business-day period referred to in 
section 17(2)(b).460  

The same timelines set out under the NSW Act apply also under the Queensland, Tasmanian and ACT 
Acts.461  

                                                           
457 SERC Inquiry Report, Table 8.3, p. 129. 
458 Section 17(3)(c) of the NSW Act. 
459 Section 17(3)(d) of the NSW Act. 
460 Section17(3)(e) of the NSW Act. 
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South Australia 
The SA Act, however, provides that in respect to its equivalent provision of section 17(1)(a)(i) of the 
NSW Act, the adjudication application must be made within 15 business days after the claimant has 
received the payment schedule.462 In respect of an application made under section 17(1)(b) of the 
NSW Act, the equivalent provisions of the SA Act provide that an application must be made within 
15 business days after the end of the five business day period referred to in section 17(2)(b) of the 
NSW Act.463 The same timeframe as set out under the NSW Act in respect of an application made 
under section 17(1)(a)(ii) also applies under the SA Act.464  

Victoria 
In Victoria, the equivalent provision to the section 17(2)(b) of the NSW Act relating to notice requires 
the notice to be given within 10 business days immediately following the due date of payment but 
with the respondent to be given an opportunity to provide a payment schedule within 2 business 
days after receiving the claimant’s notice.465 The same timeframe in respect to making an 
adjudication application under the equivalent provision of section 17(1)(a)(i) of the NSW Act also 
applies in Victoria.466  

However, in respect to the equivalent provision of section 17(1)(a)(ii) of the NSW Act, The Victorian 
Act provides that an application must be made within 10 business days of receipt of the payment 
schedule.467 Further, in the case of an application made under the equivalent provision of 
section 17(1)(b) of the NSW Act, the Victorian Act468 provides that this must be made within 
5 business days after the end of the 2 business day period referred to in section 18(2)(b) of that Act.  

Queensland 
The Queensland Bill 2017 would remove the opportunity for the claimant to give the respondent a 
second chance to provide a payment schedule where a respondent had initially failed to provide a 
payment schedule within the prescribed timeframe and had failed to pay the whole of the claimed 
amount by the due date for payment. Given this, the process proposed by the Queensland Bill 2017 
is simpler in that the claimant would now only be required to ensure that its adjudication application 
is lodged within the time period set out under section 79(2)(b)(i) of the Bill (i.e. 30 business days 
after the due date for payment). The current timeline set out in section 21(3)(c)(iii) of the 
Queensland Act would become nugatory. In other words, this change eliminates the need for the 
respondent to provide the claimant with a notice of its intention to either recover the unpaid 
portion of the claimed amount as a debt through the courts or by adjudication.  

Where the respondent has provided a payment schedule but failed to pay the whole of the 
scheduled amount by the due date for payment, the claimant would be required to lodge its 
adjudication application within 40 business days after the due date. Finally, in the case of where the 
respondent has served a payment schedule and the scheduled amount is less than the claimed 
amount (i.e. the scenario contemplated under section 21(1)(a)(i) of the current Queensland Act), the 
Queensland Bill 2017 specifies that the claimant would be required to lodge its adjudication 
application within 30 business days after service of the payment schedule, rather than within 
10 business days after it had been served with the payment schedule as is currently the case under 

                                                                                                                                                                                     
461 In the case of the Queensland Act, refer to ss. 21(3)(c)(i)–(iii); in the case of the Tasmanian Act, refer to s. 21 
and in relation to the ACT Act, refer to ss. 19(3)(b), (c) and (d). 
462 Section 17(3)(c) of the SA Act. 
463 Section 17(1)(e) of the SA Act.  
464 Section 17(3)(d) of the SA Act. 
465 Section 18(2) of the Victorian Act. 
466 Section 18(3)(c) of the Victorian Act. 
467 Section 18(3)(d) of the Victorian Act. 
468 Section 18(3)(e) of the Victorian Act. 



December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

168 Adjudication of disputes | Chapter 13 
 

section 21(3)(c)(i) of the Queensland Act.469 The timelines in Queensland will, by reason of the 
tabling of the Queensland Bill 2017, be very different from those  applying in all other jurisdictions. 

Western Australia and the Northern Territory 
The lodgement period given under the legislative regimes that have adopted the West Coast Model 
is significantly greater. Under the WA Act, and following the 2016 amendments, the time period 
within which a party can make an adjudication application is within 90 business days of a dispute 
arising, whereas under the NT Act the prescribed time is 90 days.470 

Responses from stakeholders 
During the consultation process, stakeholders were asked for their views on what should be the 
appropriate timeframe for a claimant to lodge its adjudication application. 

The majority of stakeholders recommended timeframes broadly consistent with those provisions 
that currently operate in their respective jurisdictions. For example, in South Australia NECA SA/NT, 
MBA SA and AMCA SA suggested that the current timeframe of 1520 business days is sufficient. 
AMCA and MBA NSW’s preference was for 10 and 20 business days, which is reflective of the 
timeframes provided for under the NSW and Queensland legislation, while MBAV proposed 
10 business days, stating that such a timeframe meets the key objective of rapid adjudication. 
Master Electricians Association (MEA) suggested a timeframe of 21 business days, whereas SoCLA 
emphasised that the integrity of the legislative regime requires prompt attention and enforcement 
of rights consistent with the maintenance of cash flow and prevention of the ‘banking’ of claims 
commenting that ‘an outer limit of approximately a month after the right accruing seems to require, 
on balance, all parties to proceed with diligence’.471 

Regulators and officials supported the existing time periods applying in their respective states. ACT 
officials submitted 10 or 15 business days would be appropriate, depending on the complexity of the 
claim.  

Stakeholders in Western Australia expressed differing views regarding the 2016 amendments to the 
WA Act, which extended the time periods for making an adjudication application from 28 days to 90 
business days after the dispute has arisen. MBA WA contend that the new time period is 
‘inordinately too long’, whereas the LCA claim that the amendment now provides the parties with 
sufficient time to negotiate a settlement prior to triggering the adjudication process. 

Discussion and recommendation 
There are two issues to consider in relation to this matter. The first relates to the appropriate 
timeframe within which a claimant is to lodge an adjudication application in circumstances where 
the respondent had provided a payment schedule but where the scheduled amount is less than the 
claimed amount. The second issue relates to the scenario of where a respondent has failed to serve 
a payment schedule within the prescribed timeframe and this in turn involves consideration of 
whether, from a policy perspective, a respondent should receive the type of notice set out under 
section 17(1)(b) of the NSW Act, which includes giving the respondent a ‘second chance’ in which to 
provide a payment schedule. If the notion of providing a respondent with a ‘second chance’ is 
accepted, there is then the further issue of determining what should then be the appropriate 
timeframe for lodging an adjudication application. 

                                                           
469 Building Industry Fairness (Security of Payment) Bill 2017 (Qld), s. 79(2)(b)(iii). 
470 See s. 26(1) of the WA Act and s. 28(1) of the NT Act. 
471 SoCLA, written submission, p. .5. 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 13 | Adjudication of disputes 169 
 

Timeframe for lodging application 
In considering the above issue, it is once again necessary to re-state the fundamental principles that 
should underpin the legislative regime. First and foremost, one should not lose sight of the prime 
purpose of the legislation which is to promote prompt payment and maintain the cash flow of 
contractors/subcontractors. Accordingly, this would then support the notion that a claimant should 
be required to pursue its payment claim in a diligent and timely manner. Given that the claimant 
would be keen to obtain payment and would be familiar with the nature of its claim it would not be 
unreasonable to require that it lodge its adjudication application within 10 business days of receiving 
the respondent’s payment schedule. After all, if the claimant wishes to avail itself of the benefits of 
pursuing a payment claim made under the Act and if the legislative scheme is supported by the 
referral of a disputed payment claim to a rapid adjudication process then imposing an obligation 
upon a claimant to lodge its adjudication application within 10 business days of being served with a 
payment schedule appears not only reasonable, but also consistent with the underlying philosophy 
of the legislation. It is therefore difficult to reconcile a period of 30 business days for lodging an 
adjudication application as proposed under the Queensland Bill 2017 if the legislative scheme is said 
to be designed to provide for rapid adjudication. True, a claimant keen to pursue its payment claim 
can lodge its adjudication application well before the expiration of the 30 business day period set 
out under proposed clause 79(2)(b)(iii) of the Queensland Bill 2017. However, a respondent should 
not be left with the uncertainty of waiting for up to 30 business days after giving its payment 
schedule before knowing whether the claimant will refer the payment claim to adjudication.  

It is therefore difficult to reconcile the procedural fairness of a legislative scheme that enables a 
claimant to have up to 6 months after completion of the works to submit a payment claim and then 
be provided with a further 30 business days after being served with a payment schedule in which to 
lodge its adjudication application. In contrast, (if the payment claim is a standard payment claim) the 
respondent is only given 10 business days in which to provide a payment schedule and 10 business 
days in which to provide its adjudication response.472  

Following this reasoning, I consider that the time periods set out under the relevant sections of 
section 17(3) of the NSW Act should apply in relation to the following circumstances: 

a) In the case of an adjudication application where the amount set out in the payment schedule is 
less than the claimed amount, such an application must be made within 10 business days after 
the claimant received the payment schedule. I have already outlined above the policy 
considerations that should apply in such circumstances.473  

b) In the case of an adjudication application made where the respondent, having provided a 
payment schedule, has nonetheless failed to pay the whole or part of the scheduled amount by 
the due date for payment, such application must be made within 20 business days after the due 
date for payment.474  

c) In the case of an adjudication application where a respondent has failed to provide a payment 
schedule, but where the claimant sent a section 17(2) notice to the respondent, the application 
must be made within 10 business days after the end of the five business day period referred to 
in the notice.475  

My reasons for preferring the timelines set out under the NSW Act to those set out under the 
Victorian Act in relation to the circumstances set out in points (b) and (c) above have already been 
                                                           
472 Clause 83(1)(a) of the Building Industry Fairness (Security of Payment) Bill 2017 (Qld). 
473 See s. 17(3)(c) of the NSW Act. 
474 See s. 17(3)(d) of the NSW Act. 
475 See s. 17(3)(e) of the NSW Act. 
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discussed. It is however also worth noting that most of the stakeholders expressed a preference for 
the timelines set out in the NSW Act as these were considered to be more fair and reasonable than 
those set out under the Victorian Act. 

Requirement to provide notice of intention to refer payment claim to adjudication 
In regard to the questions as to whether, from a policy perspective, a claimant should be required to 
give the respondent notice of the claimant’s intention to refer its payment claim to adjudication in 
circumstances where the respondent had not provided a payment schedule and had failed to pay 
the claimed amount by the due date for payment, I consider that the approach adopted under the 
NSW Act should be preferred. I say this because: 

a) If a claimant has elected to refer a payment claim to adjudication (pursuant to 
section 15 (2)(a)(ii) of the NSW Act) rather than pursue it through the courts (by electing to take 
the course outlined under section 15(2)(a)(i)), then it is reasonable for the respondent to not 
only receive advice of the claimant’s intention but to also be provided with a ‘second chance’ to 
submit a payment schedule and to so participate in the foreshadowed adjudication process. 
After all, if the claimant has elected to trigger the adjudication process, then the respondent 
ought to be given the opportunity to engage in such process. The reduced timeframe in which a 
respondent is allowed to provide a payment schedule under this scenario strikes the 
appropriate balance between encouraging a respondent to promptly provide a payment 
schedule when being served with a payment claim and not excluding a respondent from 
participating in the adjudication process that the claimant has elected to pursue. 

b) The timeframes set out under the Victorian Act in relation to giving notice and for the 
opportunity for a respondent in such circumstances to provide a payment schedule are unduly 
restrictive. In the case of the claimant, the timeframe of 10 business days within which to 
provide a notice to the respondent is insufficient for the claimant to obtain advice and form a 
view as to which course of action it wishes to pursue (especially given that such notice is 
required to be made strictly in accordance with the timeframes set out under sections 17(2)(a) 
and (b)). In the case of the respondent, restricting its right to provide a payment schedule to 
2 business days after receiving the notice is unrealistic and not sufficient to enable a proper 
payment schedule to be provided. 

c) The approach adopted under the Queensland Bill 2017, whereby giving notice and the ‘second 
chance’ for a respondent to provide a payment schedule has been removed, is unfair because it 
deprives the respondent of the opportunity to be engaged with the adjudication process that 
the claimant has elected to pursue. It is one thing to have a claimant commence proceedings 
before a court and pursue its claimed amount as a debt where the court will still need to be 
satisfied that the claimant had served a valid payment claim and has not received a payment 
schedule within the prescribed timeframe, but it is an entirely different matter for such critical 
issues to be considered by a non-judicial person like an adjudicator without the respondent 
having any opportunity to participate in the process. 
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Recommendation 35: 

The legislation should provide the following timelines for lodging an adjudication application: 

a) Where the amount set out in the payment schedule is less than the claimed amount, the 
adjudication application must be lodged within 10 business days after the claimant received the 
payment schedule, or 

b) Where the respondent, having provided a payment schedule, has nonetheless failed to pay the 
whole or part of the scheduled amount by the due date for payment, the adjudication 
application must be lodged within 20 business days after the due date for payment, or 

c) Where: 

(i) a respondent has failed to provide a payment schedule, and  

(ii) a respondent has failed to pay the whole or part of the claimed amount, and  

(iii) the claimant has notified the respondent of their intention to apply for adjudication, 

the adjudication application must be lodged within 10 business days after the end of the 5 
business day period referred to in the claimant’s notice. 

Sections 17(3)(c), (d) and (e) of the NSW Act provide suitable models. 

13.2 Process for appointment of adjudicators 

In Victoria, NSW, South Australia, ACT and Tasmania, adjudicators are appointed by accredited 
authorised nominating authorities (ANAs), whereas in Queensland that role is carried out by the 
Queensland Building and Construction Commission (QBCC) Registrar.  

In Western Australia and the Northern Territory, the parties are permitted to agree and nominate in 
the contract either the appointing body or an accredited adjudicator to which an adjudication 
application is to be submitted. 

Concern has been expressed with the East Coast Model because it only allows the claimant to 
choose which ANA it will lodge its adjudication application with. Some believe that giving only the 
claimant the right to choose the ANA encourages a practice of ‘adjudication shopping’ (i.e. the 
claimant chooses an ANA whose panel of adjudicators is perceived to be ‘claimant friendly’). A 
system that allows ANAs which are privately owned and run on a for-profit basis may create a 
perception that such bodies will appoint adjudicators who will favour claimants. An ANA that can 
establish a reputation of being the most claimant friendly (so it is contended) will be able to become 
a claimant’s ANA of choice and so gain market leadership. In addition, there are allegations that 
some ANAs have established a close relationship with some claim preparers so as to ‘encourage’ the 
claim preparers to lodge adjudication applications with the ANA in return for directors or other 
persons associated with the claim preparers being appointed as adjudicators in other matters.  

The Collins Inquiry recommended that the NSW Act be amended to remove ‘the right of a claimant 
to choose its own adjudicator’,476 which presumably was intended to refer to the claimant’s right to 
choose an ANA. 

The Wallace Review expressed the view that in-sourcing the role of an ANA to the Building and 
Construction Industry Payments Act 2004 (Qld) (BCIPA) Registrar would ‘remove many, if not all of 
the perceptions of conflict of interest and apprehended bias’.477 Mr Wallace’s recommendation was 

                                                           
476 Collins Inquiry, op cit, refer to last bullet point of Recommendation 39 at p. 369. 
477 Wallace Review, op cit, p. 164. 
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accepted when the Queensland Government made the 2014 amendments to the Queensland Act 
and abolished the role and functions of the ANAs. 

The Moss Review, undertaken in South Australia, recommended that the Minister withdraw all 
authority from the current ANAs and appoint the SA SBC to be the sole person discharging the 
functions currently being carried out by the ANAs.478 

In response to various criticisms, ANAs argue that any analysis of the statistical data does not 
support the allegations that they are biased towards claimants. ANAs also contend that they provide 
a valuable free advisory service to all parties involved in the adjudication process and that abolishing 
ANAs will severely disadvantage subcontractors. In this regard, ANAs refer to the sharp increase in 
the ‘fall-over’ rate of adjudication applications in Queensland since the introduction of the 2014 
amendments to the Queensland Act.479 ANAs contend that since the Registrar took over the function 
of the ANAs there has been a loss of confidence in the operation of the BCIPA, with the result that 
the number of applications in Queensland have declined significantly. The Queensland Registry 
disputes this. 

Responses from stakeholders 
During the consultation process, stakeholders were invited to express views on what should be the 
appropriate process for appointing adjudicators. 

Not surprisingly, stakeholder views regarding this issue differed markedly. Many of the stakeholders 
representing subcontractors support the current ANA model and consider it to be more user-friendly 
for subcontractors.480 These stakeholders argue that the ANAs provide invaluable services and 
assistance to the parties in ensuring compliance with the prescriptive procedural provisions set out 
in the security of payment legislation. 

On the other hand, the stakeholders who generally represent the interests of head contractors 
expressed the view that there is a perception that ANAs, and particularly the for-profit ANAs, are 
claimant friendly. These stakeholders prefer the adjudication appointment process to be performed 
by an independent government agency rather than ANAs and support the arrangements in 
Queensland that were introduced in the 2014 amendments to the Queensland Act. 

NECA and AMCA point to the high incidence of adjudication applications that have had to be 
withdrawn (‘the fall-over rate’) since the Adjudication Registrar took over the functions previously 
carried out by the ANAs.481  

NECA notes that in excess of 75% of adjudications have not proceeded to adjudications since the 
2014 amendments to the Queensland Act came into effect (December 2014) and submit ‘a fall over 
rate of this level obviously constitutes a major breakdown in the management of adjudication in 
Queensland.’482  

NECA submit that under the previous legislative regime, ANAs provided a free advisory service to 
applicants involved in the adjudication process and that because such service has not been available 
since 2014, the fall over rate has risen significantly. AMCA have posited a similar explanation as to 
the cause of the spike in the fall over rate: 

                                                           
478 Moss Review, op cit, see recommendations (a) and (b), p. 17. 
479 The reference to the ‘fall-over’ rate refers to those adjudication applications that are withdrawn because 
the claimant has made errors in drafting the payment claim and/or the adjudication application and therefore 
the application does not comply with the requirements of the BCIPA. 
480 Including NECA, AMCA and the Subcontractors Alliance.  
481 NECA written submission, p. 18 and ACMA written submission, p. 10. 
482 NECA written submission, p. 18. 
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One reason cited for this outcome is that those employed by the authority to process claims are 
primarily administrators without legal or dispute resolution backgrounds.483  

Some organisations, like SoCLA and the Resolution Institute, emphasise that the perceptions that 
attach to for-profit ANAs have impacted on the integrity of the adjudication system.484 

Most ANAs (other than Resolution Institute) contend that there is no evidence to support the 
allegations that the ANA model is claimant friendly, or that ANAs conduct themselves with bias 
towards claimants. The ANAs, and in particular Adjudicate Today, also argue that an analysis of the 
statistical data produced by the QBCC Registrar indicates that there has been a significant increase in 
the fall-over rates of adjudication applications in Queensland and that this reflects the failure of the 
Registry in being able to provide the free advice that the ANAs had previously provided to 
applicants.485 

The CFMEU noted the importance of ANAs in providing advice and assistance to parties throughout 
the adjudication process but was also conscious of the perceived bias that can be attached to the 
for-profit business model of some ANAs. The CFMEU suggested that there needs to be a balance 
between the two competing views on the process for the appointment of adjudicators.486 

Some organisations suggested that the parties should, at a time when the dispute arises, be 
provided an opportunity to agree on an adjudicator and that only in the absence of such agreement 
should an adjudicator be appointed (either by an ANA or by an independent government body).487 

Regulators and officials provided mixed responses as to what the process for the appointment of 
adjudicators should be. The Victorian Government did not identify a need to change the process for 
appointment.488 Similarly, the ACT said there was no suggestion there is a widespread problem with 
ANAs in the ACT.489 Tasmania suggested the use of ANAs has been positive and brings independence 
to the system, and that transferring the appointment role to the Registrar would only complicate 
matters, especially where the Tasmanian Government was involved in a construction dispute.490 
South Australia and the Northern Territory indicated the ANA model had some deficiencies due to a 
perception of bias, with South Australia in particular referring to the findings set out in the Moss 
Review, which recommended the SA SBC take over the role of ANAs in referring adjudication 
applications to an adjudicator.491 

Discussion and recommendation 
It may perhaps surprise an outside observer that the issue of adjudicator appointments should have 
generated so much controversy. An objective observer would have thought that the appointment 
process should be straight forward, and almost a mechanical exercise of matching the nature of the 
dispute with the skill sets and background of the most appropriate accredited adjudicator. Thus, for 
example, if the issues in dispute primarily relate to the valuation given to the claimed construction 
work, then it should be expected that the appointed adjudicator would have a professional 
background and experience in quantity surveying. If, however, the issues in dispute relate to a claim 

                                                           
483 ACMA written submission, p. 10. 
484 SoCLA, written submission, p. 70 and Resolution Institute, written submission, pp. 5–6.  
485 Adjudicate Today, written submission, p. 43. 
486 Consultations with the CFMEU, Sydney, 5 February 2017. 
487 Including HIA, MEA, MBA, NSW, MBAV, MBA WA and Baker McKenzie. 
488 Victorian Government, written submission, p. 3. 
489 ACT Environment, Planning and Sustainable Development Directorate, Consultation Minutes, p. 12. 
490 Tasmanian Government, Consultation Minutes, p. 2. 
491 South Australia Small Business Commissioner, Consultation Minutes, p. 12 and Moss Review p. 13 
<https://www.sasbc.sa.gov.au/files/542_review_of_building_and_construction_industry_security_of_paymen
ts_act_2009_prepared_by_alan_moss.pdf>. 
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for extra costs said to have arisen due to the discovery of latent conditions and which involve a 
consideration of detailed geotechnical reports, then such a matter might best be referred to an 
accredited adjudicator with a civil engineering background. Similarly, if the issues in dispute 
primarily relate to the interpretation of contract documentation, it may then be appropriate to 
appoint a person with a legal background and a strong familiarity with construction contracts. 
Clearly, a process that involves matching the nature of the dispute with the skill sets, background 
and expertise of an adjudicator is more likely to result in a credible decision within a compressed 
timeframe. Equally, any mismatch of the adjudicator’s background with the issues in dispute is less 
likely to result in a credible decision being made in a timely and cost-effective manner. 

Similarly (and as observed in various of the previous reviews),492 the person or organisation carrying 
out the appointment of an accredited adjudicator should discharge this function in a totally 
independent manner, without any bias or perception of bias towards one of the parties. Parties 
should have confidence that the appointment process will not only result in the appointment of an 
appropriately accredited and competent adjudicator, but also that the organisation involved in the 
appointment of an adjudicator will apply an independent mind in the discharge of its functions. 

Regulatory oversight of ANAs 
It needs to be emphasised that ANAs, whilst charged with the functions of receiving adjudication 
applications, appointing adjudicators and issuing adjudication certificates, are nonetheless subject to 
oversight by a relevant (state/territory based) government agency. The various legislatures that 
adopted the East Coast Model require the relevant government regulator to assess the financial and 
administrative capabilities of applicants wishing to become an ANA and upon being granted 
authorisation, to monitor the governance of the ANAs by ensuring that they adhere to the 
appropriate systems, procedures and reporting requirements and that any breach of good 
governance may result in the withdrawal of authorisation.493 Immediate upon the enactment of the 
legislative regimes, various organisations applied for authorisation as an ANA. Some of the 
organisations are from for-profit companies like Adjudicate Today and Australian Solutions Centre. 
Other ANAs are not-for-profit organisations like Resolution Institute. At the time of the enactment of 
the various legislations it was thought that, by allowing the private sector to carry out these 
functions, significant costs to government would be avoided. Some (but not all) of the ANAs 
promote the principles and practices of security of payment by providing information for industry 
participants’ forums for discussion, conferences, publications as well as offering general assistance 
(but not legal advice) to participants in respect of the adjudication process.494 Some ANAs have not 
invested in establishing an infrastructure that would enable meaningful assistance to be provided to 
parties making enquiries regarding the adjudication process, preferring to confine their role 
primarily to the appointment of an adjudicator whenever they receive an adjudication application. 
Some ANAs have a large panel of accredited adjudicators with a diverse background and 
qualifications, whilst others have only a small number of accredited adjudicators on their panel. All 
of the ANAs require any person wishing to be included on their panel of adjudicators to successfully 
complete their training program and some of the ANAs’ training programs are more rigorous than 
others. In most instances however, the content of the training program will require approval to be 
given by the relevant state/territory Regulator. 

Development of different business models 
Over the years, the ANAs have competed for market share by adopting different business models. 
Some ANAs compete on price by offering a flat fee for adjudication applications where the amount 
claimed in a payment claim is below a certain dollar value. No doubt the competing ANAs have had 

                                                           
492 Collins Inquiry, op cit, p. 369; Moss Review, op cit, p. 9; and Wallace Review, op cit, p. 165. 
493 See, for example, ss. 28(1) of the NSW Act.  
494 See, for example, the website of Adjudicate Today at <http://www.adjudicate.com.au/>.  
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to be mindful on the fees charged by adjudicators on their panel in order to gain or retain their 
market share. Other ANAs compete on the quality of the adjudicators on their panel, which in turn 
has no doubt placed pressure on all ANAs to ensure that the adjudicators on their panel are persons 
of high repute and standing. The advantages of an appointment process that allows the private 
sector, through the ANAs, to compete in the market place was not lost sight of by Mr Wallace when 
he observed:  

I accept in principle the submission that the private sector is very often able to deliver better, more 
innovative services at less cost than its public sector counterparts. As stated in the Queensland 
Independent Commission of Audit — Final Report, Executive Summary (at page 7): 

‘Generally, the history and culture of the public sector is less flexible and it does not promote 
entrepreneurial and commercial skills in the way that the private sector competitors 
promote and value it. This means private sector operators can move faster and with more 
agility to deal with emerging risks and exploit opportunities. Private investors who 
understand the risk of an enterprise can assess the risk/reward ratio and trade it for personal 
gain. Public sector investors (tax payers) are not in a position to make those decisions’. 

It is acknowledged that a competitive environment amongst ANAs, provides stimulus to improve 
services and restrains costs, whilst providing an important educative and marketing roles to the 
industry …495  

Mr Wallace was greatly troubled, however, by the concerns that many stakeholders had expressed 
to him which he said cannot be ignored ‘for the sake of maintaining competition’.496 The concerns 
that Mr Wallace was referring to were the alleged close relations between some ANAs and claims 
preparers: 

The Review received evidence from a number of persons during the individual interviews where it 
was alleged that claims preparers have an understanding with some ANAs that particular adjudicators 
are or are not to be appointed to applications brought by them on behalf of their clients. If true, this is 
nothing less than blatant ‘adjudicator shopping’. 

I am concerned about relationships which are alleged to have developed between ANAs and claims 
preparers. As if the existing appointment process were not subject to enough commercial pressures, 
the alleged undue influence that claims preparers are capable of exerting upon ANAs is unacceptable. 
A representative of one ANA advised the Review that it was fielding more and more inquiries from 
claims preparers who were unashamedly demanding the appointment of a particular adjudicator or 
conversely the non-appointment of particular adjudicators and if the ANA did not accede to their 
demands, they would simply go to an ANA that would ...497  

Accordingly, Mr Wallace recommended that the process of ANAs appointing adjudicators be 
discontinued and that the function be carried out by the Adjudication Registrar of the QBCC.498 The 
2014 amendments to the Queensland Act implemented these recommendations by abolishing the 
role and functions of the ANAs and transferring these to the Adjudication Registrar. 

Relationship between fall-over rates and appointment processes 
The ANAs and in particular, Adjudicate Today, argue that the abolition of the ANAs following the 
2014 amendments to the Queensland Act and the transfer of the ANA functions to the QBCC 
Registry have proven to be a disaster. In particular, Adjudicate Today highlight the sharp increase in 
the fall over rates of adjudication application and, in strident terms, go on to make the following 
observations:  

                                                           
495 Wallace Review, op cit, p. 162–3. 
496 Wallace Review, op cit, p. 163. 
497 Wallace Review, op cit, p. 148. 
498 Refer to Recommendations 17 and 18, Wallace Review, op cit, p. 165. 
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11.76.  The performance of the Qld registry in managing the adjudication process when compared to 
that of ANAs generally, and Adjudicate Today in particular, is appalling.  

11.77.  ANAs act as the gatekeepers to adjudication. Prior to accepting adjudication applications, 
ANA staff check whether the application contains any obvious invalidity as to the process or coverage 
of the Act. Examples include failure to provide supporting documentation for an application, failure to 
sign the application form or provide proper contact information or ABN for any party, application is 
out of time, application relates to work which does not fall within the Act e.g. work performed for the 
owner of a house in which the owner resides or an application being made before the due date for 
payment.  

11.78.  ANA staff are trained to advise industry parties on these and many other potential 
deficiencies and bring to the attention of claimants any potential problem before an application is 
accepted and processed. This is entirely in line with the ANA CoAs [Conditions of Authorisation]. This 
gatekeeping role, which is not performed by Registry staff, is invaluable in assisting parties to make 
valid applications which comply with the strict and generally confusing requirements of the various 
Acts. ANA staff never provide advice as to the merit of the arguments presented in a submission.  

11.79.  Under the Qld appointment regime, all applications received must be accompanied by an 
application fee ($50 to over $3 000). Applications are scanned and processed without any vetting for 
invalidity or major deficiency. If registry staff identify an invalidity they continue to process the 
application, retain the application fee, and then may advise the claimant of the potential invalidity. 
The Registry describes this approach in their monthly statistics as ‘a proactive approach’. That is 
untrue. It is a reactive approach which is most inimical to the interests of subcontractors and 
suppliers to the industry. This reactive approach is contrary to the fundamental principle.  

11.80.  As applications must be provided to respondents at the same time as presented to the 
Registry, invalid applications not only cost the claimant the lost application fee and time and cost to 
prepare but also allows the respondent an additional 4 weeks to prepare the adjudication response. 
In the meantime, the financial pressure on the subcontractor mounts to the point many become 
insolvent which might otherwise survive.  

11.81.  This public-sector approach of the registry represents a human disaster for many 
subcontractors.  

11.82.  The basis behind the fundamental principle is providing for parties to have an entitlement to 
be paid without delay. If claimants aren’t making applications which comply with the Act because 
they don’t receive proper advice, previously available from ANAs, then the process is a failure.  

11.83.  In Qld, the process is a failure. The Registrar’s published statistics reveal the stark truth.  

11.84.  Since the December 2014 amendments, the ratio of decisions released to applications 
withdrawn (the fall over rate) has dramatically increased. The fall over rate is the acknowledged 
measure of the effectiveness and accuracy of advice to industry participants who seek to utilise 
security of payment acts to resolve their payment dispute. It is the ratio of adjudication decisions 
released to adjudication applications withdrawn.  

11.85.  The fall over rate is measured against decisions released and not applications made because 
a comparison of ‘applications made’ in Qld to the other jurisdictions would not be a comparison of 
like-with-like. Qld accept anything as an application. Most ANAs only process an application after it 
vetted for obvious invalidity. With such a major difference in what constitutes an ‘application’, it is 
inappropriate to use ‘applications’ as the measure.  

11.86.  Some applications are withdrawn because matters are settled or a claimant concludes their 
case is hopeless. Traditionally about 20% of applications fall within this category. Other applications 
are withdrawn because the claimant has made errors in drafting the payment claim and / or 
adjudication application, revealing a non-compliance with the statutory time frames of the Act or 
sometimes the application falls outside the ambit of the Act. This second category reflects the quality 
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of advice (efficiency and effectiveness of advice) provided by those staff assisting parties seeking to 
utilise the respective Act. The majority of withdrawals fall into the second category.  

11.87.  Adjudicate Today considers 25% an acceptable fall over rate for internal staff evaluation 
purpose. The Qld fall over rate for the 7 months of data in this financial year is 113.64% ...499  

Adjudicate Today has (based on the statistical data published by the ABCC) produced the following 
Table 4, which sets out the fall over rate on a month-by-month basis from the period prior to the 
introduction of the 2014 amendments to the Queensland Act up to end of January 2017: 

Table 4: Fall-over statistic in Queensland for the period 14 July 2014  31 January 2017, standard 
claims 

Date Decisions 
released 

Applications 
withdrawn 

Fall over rate 
(%) 

Multiplier 
above 33.7% 
average fall-

over rate 
applicable 

before 2014 
amendments 

to the 
Queensland 

Act 

Multiplier 
above 25% fall-

over rate 
Adjudicate 

Today objective 

5-month period before 2014 amendments to the Queensland Act 
Jul-14  41 14 34.15% NA NA 
Aug-14  40 16 40.00% NA NA 
Sep-14  39 11 28.21% NA NA 
Oct-14  33 12 36.36% NA NA 
Nov-14  28 8 28.57% NA NA 
Total  181 61 NA NA NA 
Average %  NA NA 33.70% NA NA 
7-month period after 2014 amendments to the Queensland Act 
Dec-14  33 31 93.94% 2.79 3.76 
Jan-15  56 22 39.29% 1.17 1.57 
Feb-15  24 27 112.50% 3.34 4.50 
Mar-15  29 31 106.90% 3.17 4.28 
Apr-15 Not published 

by 
adjudication 
registrar 

Not 
published by 
adjudication 
registrar 

Not published 
by 
adjudication 
registrar 

NA NA 

May-15 Not published 
by 
adjudication 
registrar 

Not 
published by 
adjudication 
registrar 

Not published 
by 
adjudication 
registrar 

NA NA 

Jun-15  27 20 74.07% 2.20 2.96 
Total  169 131 NA NA NA 

                                                           
499 Adjudicate Today written submission, pp. 46–47. 
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Date Decisions 
released 

Applications 
withdrawn 

Fall over rate 
(%) 

Multiplier 
above 33.7% 
average fall-

over rate 
applicable 

before 2014 
amendments 

to the 
Queensland 

Act 

Multiplier 
above 25% fall-

over rate 
Adjudicate 

Today objective 

Average %  NA NA 77.51% 2.30 3.10 

12-month period 1 July 2015  30 June 2016  
Jul-15  39 40 102.56% 3.04 4.10 
Aug-15  37 23 62.16% 1.84 2.49 
Sep-15  8 16 200.00% 5.93 8.00 
Oct-15  27 21 77.78% 2.31 3.11 
Nov-15  32 30 93.75% 2.78 3.75 
Dec-15  29 27 93.10% 2.76 3.72 
Jan-16  13 32 246.15% 7.30 9.85 
Feb-16  29 22 75.86% 2.25 3.03 
Mar-16  25 31 124.00% 3.68 4.96 
Apr-16  19 23 121.05% 3.59 4.84 
May-16  30 31 103.33% 3.07 4.13 
Jun-16  21 33 157.14% 4.66 6.29 
Total 309  329 NA NA NA 
Average %  NA NA 106.47%  3.16  4.26  

7-month period 1 July 2016  31 January 2017 
Jul-16  22 21 95.45% 2.83 3.82 
Aug-16  24 18 75.00% 2.23 3.00 
Sep-16  31 19 61.29% 1.82 2.45 
Oct-16  27 20 74.07% 2.20 2.96 
Nov-16  24 31 129.17% 3.83 5.17 
Dec-16  15 31 206.67% 6.13 8.27 
Jan-17  11 35 318.18% 9.44 12.73 
Total 154 175 NA NA NA 
Average % NA NA 113.64%  3.37  4.55 
Source: Adjudicate Today, written submission, pp. 47–48 

 

The Review has examined the statistical data published by the QBCC for the remainder of the 
months for financial year 2016/17, which resulted in the following fall over rates for that period: 
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Table 5: Fall-over statistic in Queensland for the period February 2017  June 2017, standard 
claims 

Period Applications 
withdrawn 

February 2017 125% (24/20) 
March 2017 79.5% (31/39) 
April 2017 125% (25/20) 
May 2017 175% (28/16) 
June 2017 117.4% (27/23) 

 

Thus, the fall-over rate for the financial year 2016/17 was 108.8% (i.e. 310/285). 

Clearly, based on the above analysis, it does appear that, since the function of processing 
adjudication applications has been transferred from the ANAs to the Queensland Adjudication 
Registry, there has been a significant increase in the fall over rates. This would support the 
proposition that, at least in respect of adjudication applications involving claims for smaller amounts, 
ANAs do, through their free advisory service to small subcontractor claimants, cause a lower fall over 
rate to occur than has been the case where the Queensland Adjudication Registry has processed 
adjudication applications. Perhaps the reason that the fall over rates for standard adjudications 
should be higher than in the case of applications involving a complex payment claim can be 
explained by the fact that claimants seeking adjudications for smaller payment claims are less likely 
to seek the advice of a legal firm or claims preparer. Where an adjudication application relates to a 
larger claimed amount, a claimant is more likely to obtain advice from either a legal firm or a 
specialist claims preparer and this is more likely to ensure the lodgement of a valid adjudication 
application (and therefore a lower fall over rate). 

Allegations and perceptions of bias in the appointment process 
It does not, however, follow that a mere comparative analysis of the pre- and post-2014 fall over 
rates of adjudication applications involving non-complex payment claims in Queensland should lead 
to a conclusion that the process of appointing adjudicators should be carried out by the ANAs rather 
than an independent government agency. The model of competing ANAs may well result in valuable 
free advisory services being provided to small business claimants (and thereby reduce the incidence 
of invalid adjudication applications). However, this does not address the serious concerns raised in 
the Wallace Review relating to improper close relations with claims preparers nor the allegations 
that an appointment process based on only claimants being able to select the ANAs has resulted in a 
process that is biased towards claimants, or at the very least, a perception of such bias. 

It is therefore necessary to consider the argument raised by various stakeholders that a model that 
allows for-profit ANAs to compete for lodgement of adjudication applications that only claimants can 
make will inevitably cause claimants to select those ANAs that they perceive will maximise their 
likelihood of success. The proponents that advance this argument contend that such a model in turn 
leads ANAs to project themselves as being more claimant-friendly than their competitors in order to 
gain market share. It is claimed that ANAs that have a reputation of being more claimant-friendly 
than others are more likely to attract adjudication applications from claimants who may have a less-
than-strong basis of success but who nonetheless believe that by loading an ‘ambit’ claim they may 
have good prospects of obtaining an adjudication determination whereby some money will be 
awarded. The critics of this model also refer to the close relations that some ANAs appear to have 
established with some claim preparers, as referred to in the Wallace Review. These critics 
highlighted the symbiotic relationship that appears to exist between some claims preparers and 
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some ANAs, where the business model of the claims preparer is based on a success fee500 and where 
most ANAs derive their profit based on deducting a percentage of the adjudicator’s fees and where 
such fees are not disclosed. 

There has however been no credible evidence provided that would support the existence of the 
various allegations. Indeed, an analysis of the statistical data comparing the amounts claimed with 
the adjudicated amounts determined, discloses that a claimant’s success rate, expressed as a 
percentage of the claimed amount, is dependent on the degree to which the respondent has 
engaged itself in the adjudication process. In other words, where an adjudication application has 
been made in circumstances where a respondent has not provided a payment schedule, then the 
claimant is more likely to obtain an adjudication decision where the adjudication amount closely 
approximates the claimed amount. On the other hand, where an adjudication application has been 
made in circumstances where a respondent has provided a payment schedule (and subsequently an 
adjudication response) then the adjudicated amount expressed as a percentage of the claimed 
amount drops significantly. Further, the likelihood of a respondent providing a payment schedule is 
more likely to be greater as the value of the claimed amount increases.  

The following chart (Graph 1) extracted from Table 1 of the NSW Adjudication Activity Annual Report 
2015/16 demonstrates this relationship clearly: 

Graph 1: Percentage of claimants receiving the claimed amount, 2015/16 

 

 

Source: Table 1 of the NSW Adjudication Activity Annual Report 2015/16 

Nonetheless, the fact that I have not been provided with any evidence that would lead me to 
conclude that an ANA adjudicator appointment process is biased should not be the end of the 

                                                           
500 This is a compensation structure that the claimant agrees to pay to the claims preparer and is based on a 
percentage of the adjudicated amount determined in an adjudication. 
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matter. If ANAs are permitted to have a role within the adjudication process, the perception of bias 
cannot and should not be disregarded. It is undesirable that the integrity of the adjudication process 
be undermined by perceptions of bias. All participants should have confidence that the legislative 
regime that provides for disputed payment claims to be referred to adjudication will result in 
decisions that will not only be able to be made in a quick and cost-effective manner but that the 
process will, in all the circumstances, be seen to be fair. 

Dismantling the role of the ANAs within the adjudication process would be equally undesirable 
because it would deprive participants (particularly small business subcontractors) of the free, but 
valuable, advisory service, that appears to be best delivered by the ANAs. The security of payment 
legislative regime is both complex and highly prescriptive and accordingly those owners of ANAs that 
are willing to invest their private capital in order to provide such services should, subject to key 
governance and regulatory oversight, be allowed to operate. No doubt the criteria upon which a 
particular ANA should be authorised to operate will be dependent on a range of factors, including 
the systems and procedures for processing adjudication applications and the size, experience and 
reputation of the adjudicators on their panel. However, one of the most critical factors should be 
their capacity to provide a meaningful advisory service to participants. I detail in Section 14.1 of this 
Report the regulatory overview that ought to be applied to ANAs and adjudicators.  

To be clear, I consider that the process associated with the appointment of adjudicators should be 
significantly revised. I now set out how the process can be improved. 

ANAs nominate adjudicators while Regulators make appointments 
First and foremost, whilst the legislation should continue to empower ANAs to receive adjudication 
applications from claimants, ANAs should no longer be involved in the actual appointment of an 
adjudicator.  

As the description of their title indicates, ANAs should be confined to nominating suitable 
adjudicators for consideration by the Regulator. Accordingly, whenever an ANA receives an 
adjudication application it should be required to put forward the names of three persons from its 
panel of adjudicators which the ANA considers would be suitable and available to adjudicate on the 
matter. The actual appointment of the adjudicator should, however, be made by the Regulator.  

More often than not, the Regulator may be expected to select one of the three persons nominated 
by the ANA, because, the task of matching the background and experience, the absence of any 
conflicts of interest and the availability of the nominated adjudicated persons will have already been 
carried out by the ANA. But this may not always be the case. There may be circumstances where the 
Regulator may wish the ANA to provide additional names prior to making an appointment.501  

The point that needs to be underscored is that, under this proposal, the direct connection between 
an ANA receiving an adjudication application and then appointing an adjudicator would be broken. 
In this way, any potential perception of close relations between a claims preparer and an ANA would 
be removed. Similarly, the current perception that the business model of private sector ANAs being 
underpinned by the appointment of claimant friendly adjudicators loses much of its potency because 
the actual appointment of an adjudicator would now not be made by an ANA, but rather by the 
independent regulator.  

While the ANA would be nominating persons from its panel for consideration by the Regulator, all 
participants (but particularly respondents) will have greater confidence in the integrity of the 

                                                           
501 For example, the Regulator may consider that, because one or more of the nominated persons have already 
been appointed to adjudicate on another matter, it would not be appropriate that they be considered for an 
additional appointment. 
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adjudication appointment process because of other governance-related oversight measures that I 
will be recommending in respect to the conduct of ANAs and accredited adjudicators (refer to 
Section 14.1 of this Report). 

At the same time, the parties will have confidence that the person ultimately appointed as 
adjudicator will be both suitable and have the time to discharge their task on the disputed matter. 
This is because the ANA will have arrived at its nominations based on matching the specific 
background of the nominated persons with the nature of the dispute to be adjudicated, as well as 
satisfying itself as to the absence of any conflict of interests and that the nominated persons have 
the requisite time availability.  

Further, there is no reason why introducing the recommended two-stage process for appointing an 
adjudicator should cause any delay much beyond the current period of 4 business days.502 I consider 
that the legislation should require the ANA to submit the names of the three nominated persons to 
the Regulator within 2 business days of an adjudication application being lodged. The Regulator 
would then be required to advise the ANA of the appointed adjudicator no later than 2 business days 
after receiving the names of the nominated persons. Once the ANA has received advice from the 
Regulator it will be required to notify the parties within 2 business days. The increase of an 
additional 2 business days associated with the appointment process is a small price to pay for the 
enhancement of the overall integrity of the legislative scheme. 

Parties may agree on an adjudicator subject to certain requirements 

The legislation should also allow parties, in certain circumstances, to agree on an accredited 
adjudicator to adjudicate on a disputed payment claim. Such an agreement should only be allowed 
to be made at the time that the dispute arises and only where the claimant has served a copy of its 
adjudication application on the respondent together with a notice of intention to refer the 
application to adjudication. However, such a notice would only be permissible where the amount 
claimed is greater than $250 000.  

When serving the notice, the claimant should be permitted to put forward the name of one or more 
persons it would be willing to agree to be the adjudicator. The respondent, by way of reply to the 
claimant’s notice, could either agree to one of the persons put forward by the claimant to be 
adjudicator, or alternatively put forward the name(s) of an alternative person(s). However, in all 
cases the person put forward must be duly accredited and registered as an adjudicator by the 
Regulator.503  

The opportunity for the parties to agree on their own adjudicator should only be available for 
2 business days following the service of the claimant’s notice. If the parties are unable to agree 
within that period, the claimant would then be required to forward its adjudication application to an 
adjudicator of its choice in order for the adjudication process outlined above to proceed.  

If the parties are able to reach agreement on the person to adjudicate the dispute, the parties must 
notify the Regulator of such agreement and confirm that the agreed person is available to adjudicate 
the matter within the time period prescribed under the legislation. The Regulator would then 
require the agreed adjudicator to formally confirm the absence of any conflict of interests and that 
he/she will discharge their functions in accordance with the requirements set out under the Act, 

                                                           
502 The four-business-day period is to be inferred by reason of ss. 26(1) of the NSW Act and the equivalent 
provision contained under the various other legislation that have adopted the East Coast model. 
503 It is proposed that the names, background and fees of all accredited adjudicators be published on the 
Regulator’s website. 
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including providing a copy of the decision within 24 hours after the decision has been released to the 
parties by the adjudicator. 

The reason for only providing parties with a narrow window for agreeing on an adjudicator is to 
ensure that the process of exploring the prospect of agreement should not be allowed to drag on 
unduly. True, the 2 business day period is very restrictive, but the reason for imposing such a tight 
timeframe is to focus the parties’ attention to quickly identifying an accredited adjudicator who both 
parties would feel comfortable with to determine the disputed payment claim. If no such agreement 
is able to be reached within 2 business days, in order to proceed the claimant would be required to 
lodge its adjudication application to an ANA for the nomination and appointment process as 
outlined above. 

Further, the reasons that the agreement is to be only available where the claimed amount is greater 
than $250 000 is that disputes involving larger amounts are more likely to involve the consideration 
of technical, complex issues where the background and experience of a particular accredited 
adjudicator may be regarded by the parties as valuable. While such an option may be regarded as 
akin to an agreement for an expert determination, the fact remains that the person adjudicating the 
dispute will be required to discharge their task in accordance with the requirements of the 
legislation (and in particular within the prescribed timelines) and that the adjudicator’s decision will 
be binding so that a respondent would be required to pay any adjudicated amount determined by 
the adjudicator.504 

Recommendation 36: 

The legislation should provide that a function of the Regulator is to appoint adjudicators (whether 
nominated by the authorised nominating authority, or otherwise) to determine an adjudication 
application. 

Recommendation 37: 

The legislation should provide for authorised nominating authorities to make nominations of 
accredited adjudicators to the Regulator for appointment to determine an adjudication application. 

Recommendation 38: 

The legislation should provide that the parties to a payment dispute may agree on an accredited 
adjudicator, but such agreement may only be made: 

a) at the time when the dispute arises 

b) within 2 business days of the claimant serving a notice of adjudication and a copy of the 
adjudication application on the respondent, and  

c) where the dispute relates to a payment claim of more than $250 000. 

13.3 Responding to an adjudication application 

Most of the jurisdictions that have adopted the East Coast Model require a claimant to provide the 
respondent with a copy of the adjudication to the respondent. Under the ACT Act, the responsibility 
to provide a copy of the adjudication application rests with the adjudicator.505  

                                                           
504 The further advantage is that, unlike an expert determination, it will be interim only, with the parties’ civil 
and contractual rights preserved. 
505 See s. 21(2) of the ACT Act. 
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All jurisdictions then contain a specific provision detailing the timeframe within which a respondent 
may provide its response to the claimant’s adjudication application (referred to as the ‘adjudication 
response’). 

Under the NSW, Victorian and SA Acts, a respondent may give an adjudicator its adjudication 
response: 

… at any time within  

(a) 5 business days after receiving a copy of the application, or 

(b) 2 business days after receiving notice of an adjudicator’s acceptance of the application, 

whichever time expires later.506 

Under the ACT Act, the prescribed time period is 7 business days after the respondent receives a 
copy of the adjudication application or 5 business days after the adjudicator’s acceptance 
(whichever is the later),507 whereas in Tasmania the equivalent time period is 10 and 5 business days 
respectively.508 

However, under the Queensland Act two different sets of timeframes apply depending on whether 
the adjudication application relates to a standard or complex payment claim. Where the 
adjudication application relates to a standard payment claim, the respondent is required to give the 
adjudication response to the adjudicator: 

…within the later of the following to end  

(a) 10 business days after receiving a copy of the adjudication application; 

(b) 7 business days after receiving notice of the adjudicator’s acceptance of the adjudication 
application.509 

However, if the adjudication application relates to a complex payment claim, the time periods are 15 
and 12 business days respectively. Further, a respondent may apply to the adjudicator for an 
extension of time of up 15 additional business days to provide the adjudication response, but only if 
the application for extension complies with section 24A(6) which states: 

(6) The application must  

(a) be made within the later of the following to end  

(i) 5 business days after receiving a copy of the adjudication application; 

(ii) 2 business days after receiving notice of the adjudicator’s acceptance of the 
adjudication application; and 

(b) be in writing; and 

(c) include the reasons for requiring the extension of time. 

Clearly, a respondent should have sufficient time to respond to material that claimants provide in 
support of the payment claim. As discussed above, the degree of specificity required to be set out in 
a payment claim is confined to such information as is necessary to enable the recipient to be 
                                                           
506 See s. 20(1) of the NSW Act, s.21(1) of the Victorian Act and s. 20(1) of the SA Act. 
507 See s. 22(1) of the ACT Act. 
508 See s. 23(2) of the Tasmanian Act. 
509 See s. 24A(2) of the Queensland Act. 
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apprised of the amount and nature of the claim. It will, however, only be when the claimant has 
provided a copy of its adjudication application that the respondent will be in receipt of the details 
relating to the claim and this may, particularly in the case of a claim for a large amount, involve 
considerable documentation. Indeed, it is not uncommon for an adjudication application to 
comprise many hundreds of pages of supporting documentation, and this may include detailed 
expert reports and sworn affidavits from witnesses.  

Most jurisdictions expressly prohibit a respondent from including reasons in its application response 
that have not previously been included in the payment schedule provided to the claimant.510 
However, some jurisdictions including Queensland and Victoria permit respondents to specify 
additional reasons for withholding payment in their adjudication response, which the respondent 
had not included in its payment schedule.  

Purpose of respondent’s adjudication response 
Clearly the concept of enabling a respondent to lodge an adjudication response within the 
adjudication process is primarily intended to serve the following dual purposes: 

a) Providing the respondent with the opportunity to include submissions and provide 
documentation in support of the reasons it gave in its payment schedule for withholding 
payment. That is why the legislation expressly provides for an adjudicator not to make their 
adjudication determination/decision until after the end of the period within which the 
respondent may lodge an adjudication response.511  

b) Providing the respondent with the opportunity to include within the submissions that 
accompany its adjudication response, its response to the claimant’s submissions set out in the 
adjudication application as well as the respondent’s comments on the various documentation 
that the claimant had included in its adjudication application. 

The scheme of the legislative regime is such that the respondent’s entitlement to provide an 
adjudication response is contingent on whether it had served a payment schedule.512 That is why the 
Act provides that, amongst the only matters that an adjudicator may take into account in the making 
of their adjudication determination is: 

…the payment schedule (if any) to which the application relates, together with all submissions 
(including relevant documentation) that have been duly made by the respondent in support of the 
schedule…513 (emphasis added)  

The reference to the expression ‘duly made’ is intended to refer to an adjudication response.514  

Where, however, a respondent has provided a payment schedule, the question then becomes one of 
whether the respondent can include in its adjudication response additional reasons for withholding 
payment that had not been included in the payment schedule and the answer to that question varies 
between jurisdictions. Under the NSW Act, section 20(2B) expressly states that a respondent cannot 
include in its adjudication response ‘any reasons for withholding payment unless those reasons have 

                                                           
510 For example, see s. 20(2B) of the NSW Act. 
511 See s. 21(1) of the NSW Act; s. 22(1) of the Victorian Act; s. 25(2) of the Queensland Act; s. 21(1) of the SA 
Act; and s. 23(1) of the ACT Act.  
512 See s. 20(2A) of the NSW Act; s. 21(2A) of the Victorian Act; s. 24(1)(b) of the Queensland Act; s. 20(3) of the 
SA Act; s. 22(3) of the ACT Act; and s. 23(1) of the Tasmanian Act. 
513 Refer s. 22(2)(d) of the NSW Act; s. 23(2)(d) of the Victorian Act; s. 26(2)(d) of the Queensland Act; s. 
22(2)(d) of the SA Act; section 24(2)(e) of the ACT Act; and s. 25(2)(d) of the Tasmanian Act. 
514 Thiess Pty Ltd t/as Thiess John Holland v Civil Works Australia Pty Ltd [2010] QSC 187. 
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already been included in the payment schedule provided to the claimant’ and a similar prohibition is 
included in the South Australian, ACT and Tasmanian Acts.515  

Section 21(2B) of the Victorian Act states that if an adjudication response includes any reasons for 
withholding payment that had not been included in the payment schedule then the adjudicator must 
serve on the claimant a notice: 

(a) setting out those reasons; and 

(b) stating that the claimant has two business days after being served with the notice to lodge a 
response to those reasons with the adjudicator. 

The Victorian Act therefore imposes an obligation on the adjudicator to identify whether the 
adjudication response includes any new reasons, and this may well place an adjudicator under 
extreme time constraints if they were to only identify any new reasons towards the end of the time 
period within which the decision is required to be made (especially because the claimant would then 
be entitled to provide a reply to those new reasons within 2 business days and the adjudicator would 
then be required to take into consideration the claimant’s reply to those new reasons in making 
their determination). 

Position under the Queensland Act 
The position under the Queensland Act is very different to any of the other jurisdictions that have 
adopted the East Coast Model. In the Wallace Review, Mr Wallace expressed concern with the 
practice of many claimants endorsing all payment claims as claims made under the Act and that this 
has had the effect of imposing a significant administration burden upon respondents. Mr Wallace 
accordingly went on to make the following comments: 

In these circumstances, it is difficult to accept from an equitable point of view that a respondent 
should be prevented from raising any reasons for non-payment in the adjudication response that 
were not identified in the payment schedule … 

To ensure that the claimant is afforded procedural fairness, the claimant must be permitted a 
reasonable time to reply to those reasons in the adjudication response that were not previously 
ventilated in the payment schedule …516  

The Queensland Government took on board Mr Wallace’s comments and recommendations517 and 
accordingly the 2014 amendments to the Queensland Act provided for a respondent, in the case of a 
complex payment claim, to include any reasons for withholding payment whether or not those 
reasons were included in the payment schedule.518 The Act also provides the claimant with the 
opportunity to give a reply to any new reasons that have been included in the adjudication 
response.519  

Responses from stakeholders 
During the consultation process, stakeholders were asked to express their views on what should be 
the appropriate timeframes for a respondent to prepare its response to a claimant’s adjudication 
application. Responses from stakeholders varied, but many agreed that there should be different 
timeframes depending on whether the payment claim was ‘standard’ or ‘complex’. 

                                                           
515 See s. 20(4) of the SA Act; s. 22(4) of the ACT Act; and s. 23(4) of the Tasmanian Act. 
516 Wallace Review, op cit, p. 201. 
517 Wallace Review, op cit, see Recommendation 24, p. 205. 
518 See s. 24(5) of the Queensland Act. 
519 See s. 24B of the Queensland Act. 
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Only a few stakeholders, such as NECA, advocated for a short timeframe of just 5 business days in 
which to provide an adjudication response. On the other hand, MBAV considered the existing 5-day 
timeframe in Victoria as too short given the complexity of some claims and instead suggested 
10 business days for ‘standard’ claims and 15 business days for ‘complex’ claims. 

Both NECA SA/NT and MBA NSW suggested 10 business days seems reasonable for ‘complex’ claims 
and 7 business days for ‘standard’ claims, while MPA NSW and MPAQ were of the opinion that 10 
days is sufficient. AMCA suggested 10 business days for ‘standard’ claims, with the provision of 
additional time for responses that related to more ‘complex’ claims. AMCA SA said that because the 
SA Act provides a respondent with more time within which to provide a payment schedule after 
being served with a payment claim,520 the provisions relating to when an adjudication response is 
required to be lodged is both fair and reasonable.521 QMBA suggested at least 20 business days for 
‘standard’ claims, and 40 business days for ‘complex’ claims, with any shorter timeframe likely to 
create a perception of unfairness for respondents. 

Several stakeholders522 said the legislation should specifically provide rights for a respondent to seek 
additional time via application to the adjudicator, but that this additional time should be capped. 

MBA SA supported the current laws in Queensland and Victoria, which allow respondents to include 
new reasons for withholding payments that had not been included in the payment schedule, arguing 
that such measures enhance procedural fairness and allow the full nature of the dispute to be aired. 
However, this concept was strongly opposed by subcontractor organisations such as Subcontractor 
Alliance. 

Some jurisdictions, such as south Australia, considered their respective current timeframes to be 
appropriate.  

Discussion and recommendation 
I have set out the two primary policy considerations associated with the legislative scheme of 
enabling a respondent to respond to the claimant’s adjudication application. I have also emphasised 
that only when the respondent has received a copy of the adjudication application will it be fully 
apprised of the claimant’s arguments and the documentation the claimant considers supports its 
claim. 

Usually the claimant’s arguments in support of its case are contained in a separate document 
entitled ‘claimant’s submissions’, which forms part of the adjudication application. It is also common 
practice for a claimant to include documents that support their submission and, as indicated above, 
sometimes the volume of such supporting documentation can be extensive. 

What matters to a respondent when it receives a copy of the adjudication application is whether it 
will have sufficient time to address each of the claimant’s arguments as well as expanding on the 
reasons the respondent gives for withholding payment as set out in the payment schedule. The time 
period between when a respondent receives a copy of the adjudication application up to the time 
when the respondent must submit its adjudication response can be very stressful, particularly if the 
disputed payment claim relates to a large amount and if the adjudication application contains 
significant supporting documentation. Indeed, under the compressed time period within which an 
adjudication response is required to be given, a respondent may struggle to read all of the claimant’s 
supporting documentation included in the adjudication application, let alone have sufficient time to 
write its response. 
                                                           
520 See section 14(4) of the SA Act which provides that the default period within which a payment schedule is 
to be provided by a respondent is 15 business days after the payment claim had been served. 
521 See section 20(1) of the SA Act for the time period when an adjudication response is required to be given. 
522 Including AIB, AMCA, AMCA SA, MBAV, NECA SA/NT, MBA SA and MBA NSW. 
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Clearly, requiring a respondent to provide an adjudication response within a compressed timeframe 
of a maximum 5 business days after being provided a copy of the adjudication application can be 
challenging. This therefore raises potential issues of procedural fairness, particularly where the 
adjudication application relates to a payment claim for a large amount and includes significant 
supporting documentation. The timeframe may, however, be sufficient if the adjudication 
application relates to a payment claim for a small amount and the supporting documentation is 
minimal. After all, the object of the legislation is to provide for rapid adjudication so that any 
disputed progress payment claim can be quickly determined. 

It is therefore, once again, a matter of arriving at a balance between two competing objectives. On 
the one hand the timeframe given to the respondent to reply to the claimant’s adjudication 
application should be consistent with the objective of ensuring that the adjudication process retains 
its rapid nature. On the other hand, it would be unfair to impose an unreasonable timeframe on the 
respondent within which to respond to the claimant’s adjudication application, because to do so 
would be to deny the respondent the right to properly prepare and submit its case.  

It was the concern of ensuring that a respondent be provided with sufficient time in which to 
prepare its response to the claimant’s adjudication application that led Mr Wallace to recommend 
that in the case of an adjudication application relating to a complex payment claim, the Queensland 
Act be amended to provide a respondent with a minimum of 15 business days and a maximum of up 
to 30 business days in which to provide its adjudication response. This significant increase in the 
timeframe coupled with the right for a respondent to now include new reasons in its adjudication 
response, which had not previously been included in the payment schedule, have had the effect of 
unduly elongating the adjudication process. Indeed, the adjudication process will inevitably be 
further elongated under the Queensland Act where, in the case of a complex claim, a claimant 
contends that the respondent’s adjudication response contains new reasons. This is because 
section 24B of the Queensland Act provides that a claimant would then be entitled to provide a reply 
to the adjudication response, with such reply to be given within a minimum of 15 business days and 
a maximum of 30 business days. Clearly the elongated timeframes set out under the Queensland Act 
in respect to an adjudication response given in reply to a complex payment claim has compromised 
the legislative objective of providing for a rapid adjudication process. 

Balancing competing objectives 
How then should one strike a balance between ensuring that the adjudication process is rapid in 
nature whilst ensuring a respondent is provided sufficient time in which to prepare its adjudication 
response? The difficulty in arriving at an appropriate balance is not made easier given the conclusion 
I have arrived at earlier to not support the notion of a legislative scheme that would contain 
separate timeframes for standard and complex claims. I rejected such a notion because I considered 
that it was important that the legislative scheme should not be unduly complex. 

Therefore, when I consider all of the competing policy considerations, I have come to the conclusion 
that the best manner in which the legislation would be able to strike the appropriate balance would 
be to adopt the same timeframe as currently applies under the NSW, Victorian and SA Acts. That is, 
the adjudication response is to be provided within 5 business days after the respondent had 
received a copy of the claimant’s adjudication application, or 2 business days after receiving notice 
of the adjudicator’s acceptance, whichever is the later. However, the respondent should have the 
right to apply to the adjudicator for an extension of time of up to a further 10 business days to 
provide its adjudication response. Any such application by the respondent for an extension of time 
should be required to be made in writing within 2 business days of receiving a copy of the 
adjudication application and set out the reasons for requesting the extension. The request for an 
extension of time would then be a matter for the adjudicator to consider based on the 
circumstances of the particular case and whether or not the adjudicator accepts the respondent’s 
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reasons for seeking the extension. The decision as to the period of extended time that a respondent 
is to be given would also be a matter for the adjudicator to determine, but it need not necessarily be 
the maximum of 10 additional days. 

I believe that a properly trained adjudicator would be well placed to determine how such discretion 
is applied, but I believe an extension is more likely to be given if the adjudication application relates 
to a payment claim involving complex technical issues or includes extensive supporting 
documentation. Obviously if a request for an extension of time is made in relation to a straight-
forward matter or an adjudication application that involves a small amount and minimal supporting 
documentation an adjudicator would not be inclined to grant an extension of time. It will all depend 
on the circumstances relating to each case, but leaving the decision of whether to extend a 
respondent’s time for giving an adjudication response to an adjudicator and capping such period to a 
maximum of 10 business days seems to be a sensible way of ensuring that an appropriate balance 
will be struck between the interests of preserving the rapid character of the adjudication process 
whilst also according procedural fairness to the respondent. 

Given my earlier recommendation requiring a payment claim to include more information so as to 
better enable a respondent to be apprised of the nature of the claimant’s claim,523 I consider that a 
respondent should not be permitted to include reasons in its adjudication response that had not 
been set out in the respondent’s payment schedule. To allow new reasons to be included in the 
adjudication response would only extend the adjudication process and, as the post-2014 
amendments to the Queensland Act have demonstrated, would not serve the interests of the 
industry well. 

Recommendation 39: 

The legislation should require a respondent to provide an adjudication response within the later of: 

a) 5 business days after the respondent received a copy of the claimant’s adjudication application, 
or  

b) 2 business days after the respondent received a copy of the adjudicator’s acceptance of the 
claimant’s adjudication application. 

Recommendation 40: 

The legislation should provide that a respondent may make a written application to the adjudicator 
to request an extension of time of up to 10 business days for giving an adjudication response, 
subject to that application: 

a) being made within 2 business days of the respondent having received a copy of the claimant’s 
adjudication application, and  

b) setting out the respondent’s reasons for requesting the extension. 

Recommendation 41: 

The legislation should prohibit a respondent from including in its adjudication response any reasons 
for withholding payment unless those reasons have already been included in a payment schedule 
provided to the claimant. 

                                                           
523 Refer to Recommendation 22 in Section 12.1 of this Report. 
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13.4 Adjudicators’ determinations 

Default period for an adjudicator to make a determination or decision  
Under the East Coast Model, two different approaches have been adopted in respect of the time 
period within which an adjudicator must determine and application: 

a) In the case of NSW and Victoria, the adjudicator is required to determine the adjudication 
application as expeditiously as possible and, in any case, within 10 business days after the 
adjudicator’s acceptance of appointment.524 

b) In the case of South Australia, ACT, Tasmania and Queensland (but only in respect of an 
adjudication application relating to a standard payment claim) the adjudicator is required to 
determine the adjudication application as expeditiously as possible, and in any case: 

(i) within 10 business days after the respondent lodged its adjudication response; or 

(ii) if the respondent was entitled to lodge an adjudication response, but did not do so within 
the prescribed time period, then 10 business days after the day on which the adjudication 
response was required to have been given; or 

(iii) if the respondent was not entitled to lodge an adjudication response (because it had 
failed to provide a payment schedule within the prescribed time period) then 10 business 
days after the respondent received a copy of the adjudication application.525 

Further, all of the legislative regimes provide for the above period to be extended, although even on 
this issue, no uniform approach has been adopted. In the case of NSW, South Australia, Tasmania, 
the ACT and Queensland (but only in respect of an adjudication relating to a standard payment 
claim) the time within which an adjudicator is required to make their decision can be extended by 
whatever time agreed to by the claimant and the respondent. 

In the case of Victoria, the adjudicator’s time is stated to be able to be extended beyond the 
10 business days after the date on which the adjudicator had accepted appointment or’…within any 
further time, not exceeding 15 business days after that date, to which the claimant agrees.’526 
Section 22(4A) of the Victorian Act provides, however, that a claimant ‘must not unreasonably 
withhold their agreement’. 

Victorian Act 
There has been some uncertainty as to what meaning is to be given to the expression ‘after that 
date’ as that term is used in section 22(4)(b) of the Victorian Act. On one view, the words ‘that date’ 
could be interpreted as referring to the date on which acceptance of the application by the 
adjudicator takes effect under section 20(2) but the Victorian Building Authority (VBA) obtained 
advice from the Victorian Government Solicitor who expressed the following view: 

The better view, based on a careful reading of the words used in s. 22(4)(b), is that the words ‘that 
date’ refer to the time limit created by s. 22(4)(a), being the date which is ‘10 business days after the 
date on which the acceptance by the adjudicator of the application takes effect in accordance with 
section 20(2)’. The words ‘within any further time’ at the beginning of s. 22(4)(b), indicate a statutory 
intention to allow an adjudicator to extend time, subject to the claimant’s agreement, beyond the 
ordinary time limit of 10 business days in s. 22(4)(a). The maximum period of this ‘further time’ is 
specified in s. 22(4) as being 15 days. If the alternative construction in paragraph 6 were adopted, it 
would be necessary to infer that the ‘further time’ provided for in s. 22(4)(b) was five days. In our 

                                                           
524 Refer to s. 21(3)(a) of the NSW Act and s. 22(4)(a) of the Victorian Act. 
525 Section 21(3)(a) of the SA Act, ss. 23(3)(a) and (b) of the ACT Act, s. 24(1)(a) of the Tasmanian Act and ss. 
25A(4)(a) and (b) of the Queensland Act. 
526 Section 22(4)(b) of the Victorian Act. 
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view, the proper construction of this subsection is a construction that gives effect to the time period 
explicitly created in s. 22(4)(b) rather than a construction that would require the time period to be 
inferred. 

On this construction, s. 22(4)(b) provides for an additional 15 business days in addition to the 10 
business day time limit, rather than providing an alternative time limit that commences from the day 
the adjudicator’s acceptance of the application takes effect under s. 20(2). Accordingly, the maximum 
period of time for an adjudicator to determine an application under s. 22(4) is 25 business days after 
the date on which the adjudicator’s acceptance of the application takes effect under s. 20(2). 
However, this maximum period is subject to the claimant’s agreement, which cannot be unreasonably 
withheld under s. 22(4A).527  

Queensland Act 
Further, under the Queensland Act (as amended in 2014) where an adjudication application relates 
to a complex payment claim, the deadline for deciding an adjudication application is 15 business 
days after: 

a) if the adjudicator was given an adjudication response — the day on which the adjudicator 
received the response; or  

b) otherwise, the last day on which the respondent could have given the adjudicator the response.  

However, where the claimant provided the adjudicator with a reply to an adjudication response 
(because the adjudication response contained reasons that had not been included in the payment 
schedule) then the deadline for deciding the adjudication application is 15 business days after the 
claimant’s reply or, 15 business days after the claimant could have given the adjudicator the reply.528 
Where in relation to a complex payment claim, the adjudicator requested more time to decide an 
adjudication, but the parties failed to agree to such request ‘[t]he adjudicator may, despite section 
25A(5) or (6), decide the application within 5 business days after the time the adjudicator would 
otherwise have to decide the application under section 25A(5) or (6).’529 

Responses from stakeholders 
During the consultation process, stakeholders were invited to express their views on what should be 
the default period within which an adjudicator is required to make a determination or decision.  

Some stakeholders, such as MBAV, raised concerns that the current legislation does not differentiate 
a time period for adjudication decisions when the amount of money involved in a claim differs 
substantially. For example, an adjudicator is required to make a decision within the same time 
period, irrespective of whether the claim relates to an amount of $1 000 or $10 million. MBAV 
consider that more complex claims require the adjudicator to spend more time in order to properly 
consider the material and therefore the legislation should provide the adjudicator with such 
additional time. 

Those stakeholders who supported the East Coast Model530 also supported the current default 
period set out under the NSW Act of 10 business days, with the option for adjudicators to request 
that the parties extend the timeframe for making a decision. 

In relation to complex claims, various stakeholders531 suggested a default period of 15 business days, 
with the potential for a 5-day extension where needed, taking this up to 20 business days in total, 
                                                           
527 Correspondence of the Victorian Government Solicitor’s office to the Victorian Building Authority dated 
17 October 2016, a copy of which was distributed to ANAs who in turn distributed the correspondence to all 
accredited adjudicators on their panels. 
528 Refer to ss. 25A(5) and (6) of the Queensland Act. 
529 Refer to s. 25B(2) of the Queensland Act. 
530 Including AIB, NECA, NECA SA/NT, AMCA SA, MPA NSW, MPAQ and AMCA. 
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where appropriate. Other stakeholders532 suggested that the additional time period should be 
capped, with MBAV supporting adjudicators being given an extension of up to 5 days without the 
agreement of the parties and the right to an extension of more than 5 days only with agreement of 
both parties. 

Views among regulators and officials were mixed. The Victorian Government supported the current 
timeframes under its Act.533 Tasmania submitted that small claims should have shorter timeframes 
to enable such claims to be processed more quickly, while both South Australia and the ACT support 
an upper limit depending on the size of a claim or whether it relates to a complex payment claim. 
There was little consistency among regulators as to what the cap should be set at. 

SoCLA submitted that this issue underscores the notion that a ‘one-size-fits-all’ approach is likely to 
produce poor results at one or both ends of the spectrum: 

A small subcontractor seeking payment of a modest debt needs his money quickly. The issues are 
likely to be relatively straightforward, and there is no reason why the process should be protracted. 
On the other hand, large and very large claims almost always include considerable complexity, and 
whilst the claimant would no doubt like a prompt result, the practical reality is that all other 
alternatives are likely to be much more time-consuming. Although somewhat rough-and-ready, a 
sliding scale, whereby the time allowed to the adjudicator to make his decision depends upon the size 
of the claim, should see much more realistic timescales. We suggest that the existing timescale of 10 
business days as per the East Coast Model should continue to apply for claims for less than $10 000. 
According to the Queensland statistics, at the other end of the scale, we suggest a time limit of 40 
business days for claims of more than $10 million.534 

Discussion and recommendation 
As highlighted many times above, the task of identifying the principles of best practice in relation to 
security of payment laws frequently involves striking a balance between competing policy 
considerations. In the case of identifying the period within which an adjudicator should be required 
to make a determination or decision, this will depend on identifying such a period that will ensure 
that a decision relating to a disputed payment claim can be made quickly whilst still providing the 
adjudicator with sufficient time to consider each of the parties’ submissions and provide written 
reasons as to how the decision has been arrived at.  

Clearly where the adjudication requires an adjudicator to consider many disputed items within a 
payment claim and where the parties have made detailed and complex submissions and provided 
the adjudicator with extensive documentation, the adjudicator’s task can be expected to be more 
difficult and time consuming compared to what may be the case if the adjudication relates to a 
straightforward issue. It will therefore all depend on the circumstances relating to each individual 
adjudication. If timeframes are insufficient to properly consider the parties’ submissions and their 
supporting documentation, this will very likely result in a sub-standard adjudication decision. At the 
same time, the adjudication process contemplates an adjudicator who is experienced in the industry 
being able to quickly identify the issues in dispute and make a decision and provide the reason for 
arriving at their conclusions in a clear and succinct manner. The adjudication process is not intended 
to mimic the arbitration process where, because the tribunal will be making final decisions, there is 
an expectation that more fulsome and detailed reasons will be provided. Further, the adjudication 
process is intended to be not only rapid but also cost effective and this implies that the parties are 
prepared to accept that the adjudicator’s decision they will receive will capture the essence of the 
adjudicator’s reasoning and not necessarily include a detailed dissertation of the applicable law. 

                                                                                                                                                                                     
531 Including QMBA, MBA NSW and MBA SA. 
532 Including MBAV, MBT, HIA and AIB. 
533 Victorian Government, written submission, p. 2. 
534 SoCLA, written submission, p. 29. 
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Having therefore identified the policy considerations relevant to this issue, I consider that the 
provision set out in the current South Australian, Tasmanian and ACT legislation (as well as the 
Queensland Act as it relates to a standard payment claim) strikes the appropriate balance. In other 
words, an adjudicator should be required to decide an adjudication application as expeditiously as 
possible and, in any case: 

a) within 10 business days after- 

(i) the date on which the adjudication response is lodged with the adjudicator; or 

(ii) if an adjudication response is not lodged with the adjudicator on or before the last date 
on which the response may be lodged with the adjudicator (as set out under the 
legislation), then that date; or 

(iii) if the respondent is not entitled to lodge an adjudication response (because it did not 
provide a payment schedule), then the date on which the respondent received a copy of 
the adjudication application; or 

b) within any further time that the claimant and respondent may agree. 

I also consider that an adjudicator should be provided with 10 clear business days after receiving the 
respondent’s adjudication response, within which to make a decision. The problem with the relevant 
provision set out in the NSW Act (vis: section 21(3)) is that because an adjudicator is not permitted 
to determine an adjudication application until the end of the period within which the respondent 
may lodge an adjudication response (see section 21(1)), this frequently has the effect of reducing the 
adjudicator’s time period. It is not uncommon for respondents to only discover that a claimant’s 
payment claim had been referred to adjudication when it receives advice from the ANA of the 
appointed adjudicator’s acceptance of the application, at which time immediate arrangements are 
made for a copy of the adjudication application to be forwarded to the respondent. However, 
because (under section 20(1) of the NSW Act) a respondent then has 5 business days to lodge its 
adjudication response, the time period within which an adjudicator may make a decision has 
effectively been more than halved. Such a scenario does not, however, arise under the legislative 
regime that provides that the 10-business-day time period commences from the time the 
adjudication response is lodged.  

Cap on extension of time for making decision 
I would also however recommend that the legislation include a cap on the extension of time for an 
adjudicator to make a decision, irrespective of whether the parties may so agree. That cap should be 
set at 30 business days after the respondent has lodged its adjudication response. This should 
ensure the rapid nature of the adjudication process is not watered down and that an adjudicator is 
not able to apply any suasion on the parties to accept requests for an extension of time for making a 
decision. 

In my view, an adjudicator is more likely to request an extension of time for making a decision if the 
adjudication application relates to a complex matter and involves extensive documentation. Such a 
matter will however be very likely to have been referred to a senior adjudicator and such an 
adjudicator should be able to quickly deal with issues and make a decision within a maximum of 
30 business days (assuming that an adjudicator requested an extension of time beyond the 10-
business-day period and that both parties agreed to extend the time to the maximum 30 business 
days). 
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Recommendation 42: 

The legislation should provide that the timeframe for an adjudicator to make an adjudication 
decision is: 

a) 10 business days after the respondent has lodged an adjudication response, or 

b) such further time as agreed to by the parties, subject to the total timeframe for the 
adjudicator to make a decision being not more than 30 business days. 

13.5 Review of adjudication decisions 

Currently, of the jurisdictions that have adopted the East Coast Model, only Victoria and Singapore 
provide for an adjudication review, albeit that the bases for review are quite different. 

Adjudication review under the Victorian Act 
The Victorian Act provides a limited right for either the claimant or the respondent to apply for an 
adjudication review. Such a review is only concerned with the issue of whether the original 
adjudicator had erroneously included in an adjudication determination an ‘excluded amount’ or 
excluded an amount because of erroneously determining that amount to be an ‘excluded 
amount’.535  

When respondent may make a review application 
Accordingly, in Victoria a respondent may only make a review application if each of the following 
preconditions apply: 

 the adjudicated amount exceeds $100 000536  

 the respondent provided a payment schedule within 10 business days after receiving the 
payment claim or 2 business days after receiving the section 18(2) notice537  

 the respondent claims that the original adjudicator wrongly included an excluded amount in the 
adjudicated amount538  

 in the payment schedule or the adjudication response, the respondent identified that excluded 
amount as an excluded amount539  

 the respondent has paid the claimant all the adjudicated amount except the alleged excluded 
amount540  

 the respondent has paid the alleged excluded amount into a designated trust account541  

 the respondent has given the claimant notice of that payment and particulars identifying the 
account and the recognised financial institution with which the account is kept,542 and 

 the application is accompanied by the application fee charged by the ANA.543 

                                                           
535 Refer to Part 3 Division 2A of the Victorian Act, ss. 28A28L. 
536 Ibid, s. 28A(a). 
537 Ibid, s. 28B(2). 
538 Ibid, s. 28B(3). 
539 Ibid, s. 28B(4). 
540 Ibid, s. 28B(5). 
541 Ibid, s. 28B(6). 
542 Ibid, s. 28F(1). 
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When a claimant may make a review application 
A claimant may only make a review application if: 

 the adjudicated amount exceeds $100 000544  

 the claimant claims that the adjudicator failed to take into account a relevant amount because 
the adjudicator wrongly decided that it was an ‘excluded amount’,545 and  

 the application is accompanied by the application fee charged by the ANA.546 

An adjudication review application can only be made by a party within 5 business days after that 
party receives a copy of the adjudication determination547 and the application must be made to the 
ANA which nominated the original adjudicator.548 The applicant for a review must serve a copy of 
the review application on the other party within one business day after the application has been 
lodged with the ANA549 and the application must include the applicant’s arguments for a review (if 
any). The other party then has 3 business days in which to make submissions in reply to the review 
adjudicator via the ANA.550 The review adjudicator must deliver a decision within 5  business days 
after their appointment, although the applicant for review can extend this by a further 5 business 
days.551 

Scope of adjudication review 
A review adjudicator may —  

a) substitute a new adjudication determination for the determination made by the original 
adjudicator, or 

b) confirm the determination made by the original adjudicator.552 

c) In determining an adjudication review, the review adjudicator must —  

(i) specify if the review determination varies the original adjudication determination and if so, 
in what respect; and 

(ii) specify any amounts paid to the claimant by the respondent in respect of the adjudication 
determination; and 

(iii) determine any further amount that is to be paid by the respondent to the claimant; and  

(iv) determine any amount that is to be paid by the claimant to the respondent; and  

(v) determine any interest payable in accordance with section 12(2) in respect to the further 
amount referred to in (iii) above; and 

(vi) specify the date on which the amount referred to in (iii), (iv) and (v) becomes payable.553 

                                                                                                                                                                                     
543 Ibid, s. 28D(3)(c). 
544 Ibid, s. 28A(a). 
545 Ibid, s. 28(c)(2). 
546 Ibid, s. 28D(3)(c). 
547 Ibid, s. 28D(2). 
548 Ibid, s. 28D(1). 
549 Ibid, s. 28D(5). 
550 Ibid, s. 28E. 
551 Ibid, s.28I(10). 
552 Ibid, s. 28I(5). 
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Adjudication Review under the Singapore Act 
The Singapore Act and Regulations provide for a much broader entitlement for adjudication review. 
Specifically: 

a) Adjudication review is only available if the adjudicated amount exceeds the response amount 
by $100 000 or more.554 

b) Only the respondent in an adjudication may apply for adjudication review.555 

c) The respondent must pay the adjudicated amount to the claimant before being entitled to 
apply for adjudication review.556 

d) The review adjudicator may: 

(i) substitute the adjudication determination for any other determination as is considered 
appropriate,557 or 

(ii) dismiss the adjudication review application.558 

e) Where an adjudication review has substituted the original adjudication determination as per 
(d)(i) above, the review adjudicator shall determine: 

(i) the adjudicated amount (if any) to be paid by the respondent to the claimant559 

(ii) if the adjudicated amount is different from the amount that the respondent has paid to the 
claimant under s. 18 (3), the date on which the difference in amount is payable560 

(iii) the interest payable on any such amount,561 and  

(iv) the proportion of the costs of the adjudication review payable by each party.562 

f) In conducting the adjudication review, the review adjudicator shall only have regard to the 
adjudication determination under review and the matters in sections 17(3)(a) to (h) of the Act, 
which are: 

(i) the provisions of the Act 

(ii) the provisions of the contract to which the application relates 

(iii) the payment claim to which the adjudication application relates, the adjudication 
application, and the accompanying documents thereto 

(iv) the payment response to which the adjudication application relates (if any), the 
adjudication response (if any), and the accompanying documents thereto 

                                                                                                                                                                                     
553 Ibid, s. 28I(6). 
554 Refer to s. 18(1) of the Singapore Act, read in conjunction with regulation 10(1) of the Singapore Regulation. 
555 Refer to s. 18(2) of the Singapore Act. 
556 Ibid, s. 18(3). 
557 Ibid, s. 19(4)(a). 
558 Ibid, s.19(4)(b). 
559 Ibid, s.19(5)(a). 
560 Ibid, s.19(5)(b). 
561 Ibid, s.19(5)(c). 
562 Ibid, s.19(5)(d). 
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(v) the results of any inspection carried out by the adjudicator of any matter to which the 
adjudication relates 

(vi) the report of any expert appointed to inquire on specific issues 

(vii) the submissions and responses of the parties to the adjudication and any other 
information or document provided at the request of the adjudicator in relation to the 
adjudication, and 

(viii) any other matter that the adjudicator reasonably considers to be relevant to the 
adjudication. 

Scope of Singapore Adjudication Review 
In Ang Cheng Guan Construction Pty Ltd v Corporate Residence Pty Ltd563, the Singapore High Court 
had occasion to consider the scope of an adjudication review. The respondent argued that an 
adjudication review is restricted to only the issues it had raised because, under the Act, only the 
respondent in an adjudication determination is entitled to apply for an adjudication review. 
Considering the scope of the legislative regime relating to adjudication review, His Honour, 
Lee Seiu Kin J, referred to the respondent’s argument as the ‘Narrow Interpretation’ on the scope of 
the review adjudication provisions. On the other hand, the claimant submitted that an adjudicator in 
an adjudication review is entitled to review the entire determination. His Honour referred to the 
claimant’s argument as the ‘Broad Interpretation’.  

His Honour held that an analysis of the relevant provisions of the Act supported the Broad 
Interpretation: 

What is clear is that the Act does not state that an adjudication review is limited to the issues raised 
by the respondent; neither does it state that it is not limited to these issues. What it does state, in s. 
19(6)(a) of the Act, is that the review adjudicator shall only have regard to the matters in s. 17(3)(a) to 
(h) of the Act and the adjudication determination under review … 

… This provision [i.e. s.17(3)] sets the boundaries of the matters that a review adjudicator can 
consider. If the Narrow Interpretation were intended, either ss. 17(3) or 19(6)(a) of the Act would 
have been an appropriate place to set that boundary marker. In other words, the draftsman could 
have easily inserted, in either provision, words to the effect that, in an adjudication review, only 
matters raised by the respondent may be considered. No such marker was set, and instead s. 19(6)(a) 
of the Act states the matters which a review adjudicator may have regard to, one of which is the 
adjudication determination under review. Furthermore, it is a reference to the adjudication 
determination, not a part of it. As for the matters in s. 17(3)(a) to (h) of the Act, these include the 
payment claim, the payment response and the submissions and responses of the parties to the 
adjudication. Again, these are not expressed in such a way that regard may only be had to part of 
these matters. There is therefore no indication in s. 19(6)(a) of the Act that an adjudication review is 
limited to the issues raised by the respondent and the language is broad enough to cover the entire 
adjudication determination. This is consistent with the Broad Interpretation 

Another important indicia of the scope of an adjudication review is found in s. 19(5) of the Act. This 
states, in effect, that an adjudication review shall determine the adjudicated amount (if any) to be 
paid by the respondent to the claimant and, if this is different from that determined by the first 
instance adjudicator, the review adjudicator shall also determine ‘the date on which the difference in 
amount is payable’. If the Narrow Interpretation were intended, it would be a simple matter to 
specify at this point that any difference is payable by the claimant. However, s. 19(5) of the Act does 
not expressly restrict a review adjudicator to simply maintaining or decreasing the adjudicated 

                                                           
563 [2017] SGHC 9. 
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amount. Rather, the provision leaves it open to him to increase it. Once again, this is consistent with 
the Broad Interpretation.564 

His Honour then considered whether the competing positions of the parties were in contradiction 
with the intended policy of the legislation: 

[The Respondent] pointed out that the Broad Interpretation would mean that an aggrieved 
respondent could be liable to pay a higher sum upon an adjudication review even though he is the 
only party entitled to seek a review. CR [the Respondent] submitted that the adjudication review 
procedure was established to balance the potential unfairness suffered by a respondent in the 
adjudication process, given the fact that the claimant has the benefit of deciding the time to initiate 
the adjudication process and is therefore typically better prepared, as well as the potential risk to the 
respondent if an adjudication determination is found to be substantively wrong. 

While [the Respondent’s] submission may have some merit, the problem is that it does not appear to 
be supported by the manner in which the pertinent provisions of the Act are drafted. Further, for 
every good argument that CR [the Respondent] may make, there is a counter-argument that can be 
made for the other side. The Act was enacted to establish a quick and inexpensive regime for the 
resolution of disputes over payment claims that would facilitate cash flow in the construction 
industry. Adjudication determinations would have ‘temporary finality’ so that cash can flow quickly 
and smoothly, and parties are to finally resolve all disputes between them in arbitration or court 
proceedings after the construction works are completed. The introduction of an additional layer of 
review runs the risk of protracting proceedings further. If construction works are still in progress, this 
could be an unwelcome distraction for the parties. Hence, the legislature deemed it necessary to limit 
the right to apply for review to cases where the difference between the adjudicated amount and the 
response amount is large. Presently, this is set at $100 000. It is also conceivable that the legislature 
deemed it necessary to place a further restraint in that once an adjudication review is set in motion, 
the entire adjudication determination is open for review and not just the parts that the respondent is 
dissatisfied with. It must be borne in mind that in many adjudication determinations, there will be 
parts where the adjudicator gets it right and parts where he gets it wrong. To permit a respondent to 
cherry-pick the parts which he is unhappy with, without a corresponding right on the part of the 
claimant to seek a review of the parts where the adjudicator may have gotten it wrong, could also be 
unfair. Indeed, the Narrow Interpretation would tend to encourage respondents to apply for an 
adjudication review as there would be nothing to lose, but everything to gain. 

It can therefore be seen that the policy of the Act is ambivalent as to which interpretation is to be 
preferred. On an analysis of the relevant provisions of the Act, the Broad Interpretation is indicated. 
In view of the foregoing, I hold that the Broad Interpretation is the correct one. I therefore hold that 
in an adjudication review, the entire adjudication determination is liable to be reviewed by the review 
adjudicator.565 

Scope under WA Act and NT Act 
The WA Act provides only a very narrow window for a party to review an adjudicator’s decision. 
Under section 31(3) of the WA Act an appointed adjudicator must, within the prescribed time period 
either: 

(a) dismiss the application without making a determination of its merits if —  

(i) the contract concerned is not a construction contract; or 
(ii) the application has not been prepared and served in accordance with section 26; or  
(iii) an arbitrator or other person or a court or other body dealing with a matter arising under 

a construction contract makes an order, judgement or other finding about the dispute 
that Is the subject of the application; or 

                                                           
564 Ang Cheng Guan Construction Pty Ltd v Corporate Residence Pty Ltd [2017] SGHC 9, [18][20]. 
565 Ibid, [28] to [30]. 
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(iv) satisfied that it is not possible to fairly make a determination because of the complexity of 
the matter or the prescribed time or any extension of it is not sufficient for any other 
reason; 

(b) otherwise, determine on the balance of probabilities whether any party to the payment 
dispute is liable to make a payment, or to return any security and, if so determine —  

(i) the amount to be paid or returned and any interest payable on it under section 33; and 
(ii) the date on or before which the amount is to be paid, or the security returned, as the 

case requires. 

However, under section 46(1) of the WA Act ‘a person who is aggrieved by a decision under 
section 36(2)(a) may apply to the State Administrative Tribunal (SAT) for a review of the decision’ 
and if, on review, the SAT has set aside or reversed the adjudicator’s decision, the adjudicator is then 
required to make a determination under section 36(2)(b) within 14 days (or any extension to that 
time, as argued by the parties). Significantly, section 46(3) then goes on to provide that except ‘…as 
provided under section (1) a decision or determination of an adjudicator on an adjudication cannot 
be appealed or reviewed’. 

Thus, the scheme of the WA Act is different from that in Victoria and Singapore. Not only does the 
WA Act confine any review of an adjudicator’s decision to circumstances where the adjudicator had 
dismissed an adjudication application for any of the grounds set out under section 36(2)(a), but also 
only the SAT can review such a decision and if the SAT decides to either set aside or reverse the 
adjudicator’s decision, the matter is then referred back to the adjudicator for the purposes of 
requiring him or her to make a determination under section 36(2)(b). Further, insofar as section 
46(3) provides that no decision or determination of an adjudicator is able to be appealed or 
reviewed other then as set out under section 46(1), it is clear that section 46(3) does not exclude 
judicial review of an adjudicator’s decision or determination, whether made under section 31(2)(a) 
or (b).566 Indeed, section 46(3) has been construed to be referring to appeals or reviews by the 
SAT.567 

The NT Act has a similar provision relating to a review of an adjudicator’s decision to dismiss an 
application as under the WA Act, except that such a review is to be made to the ‘Local Court’ rather 
than an administrative tribunal.568 

Responses from stakeholders 
During the consultation process a number of parties raised the concept of the legislative regime 
providing an aggrieved party a limited right to apply for a review of an adjudicators decision. The 
rationale for this concept was expressed by Mr Samer Skaik, a leading academic in this field, as 
follows: 

Statutory adjudication was introduced into the security of payment legislation as a fast-track payment 
dispute resolution process aiming to facilitate cash flow within the construction contractual chain. 
However, in recent years, courts have been more willing to intervene in adjudication process due to 
poor quality of adjudication outcome particularly in relation to large and/or complex payment claims. 
This situation has encouraged aggrieved parties to challenge adjudication determinations by way of 
judicial review resulting in numerous judicial review applications, particularly in Australia. This has 
eroded the original object of the security of payment legislation. The mission has been compromised 
particular in ensuring that contactors are paid quickly for the work they do on an interim basis. With 
that, some jurisdictions allow for an express limited right of aggrieved parties to apply for review 

                                                           
566 Refer to Perrinepod Pty Ltd v Georgiou Building Pty Ltd [2011] WASCA 217, [7] and [119]–[126]. 
567 Ibid, [123]. 
568 See s. 48(1) of the NT Act. 
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against erroneous determinations as a way to remedy injustice caused by the speedy adjudication 
process…  

Introducing an appropriate review mechanism would offer a pragmatic and practical solution that 
acknowledges the existing variety of adjudicators’ qualities and competencies and the difficulty of 
attaining quality adjudication outcome due to the hasty adjudication process. The review mechanism 
may act as an effective safety net to capture erroneous determinations away from curial proceedings 
to help control the overall cost and improve the finality and informality of statutory adjudication.569 

Discussion and recommendation 
As set out by Lee Sein Kin J in Ang Cheng Guan, the introduction of adjudication review involves 
consideration of a number of competing policy issues. If the object of the security of payment laws is 
to enable cash to flow quickly within the construction industry, then allowing an adjudicator’s 
decision to be reviewed would run the risk of protracting the process and so slow down the flow of 
cash. If, however, the nature of the rapid adjudication process, particularly where it involves 
disputed payments claims for large amounts, results in adjudication decisions which are perceived to 
be clearly wrong, then considerable injustice may be inflicted. An aggrieved claimant may be 
deprived of receiving payment for the construction work it claimed it had carried out. Similarly, an 
aggrieved respondent may be required to make a payment for an amount it considers it is not liable 
to the claimant and this may cause it, absent adjudication review, to apply to the courts to have the 
adjudicator’s decision set aside. In either case, the parties’ confidence in the adjudication process 
will be diminished whenever an adjudication decision is perceived to have been contrary to law 
and/or contrary to supporting evidence. 

To a large degree, the current legislative regime that does not provide for adjudication review has 
forced a dissatisfied party, particularly respondents, to look to the courts for providing the requisite 
relief. Where the courts have set aside an adjudicator’s decision because of jurisdictional error or 
denial of natural justice (and there have been many), the costs to the parties has been significant. 
This is particularly the case for the claimant who not only will have failed to obtain a valid 
adjudication decision (and therefore failed to obtain a progress payment), but be required to pay the 
costs associated with its aborted adjudication application, its own legal costs in defending the 
respondent’s Supreme Court application, the respondent’s legal costs (on a party-to-party basis), as 
well as the adjudicator’s fees and expenses. The long list of successful court cases that have set aside 
many adjudication decisions has been an unfortunate feature of the current legislative regime and 
strongly suggests that perhaps a more cost-effective alternative may be worth examining. The higher 
the incidence of judicial intervention, the greater the uncertainty associated with the adjudication 
process, and the greater the uncertainty the less likely its usage by industry. 

At the same time, allowing for an adjudication review to occur without restraint would undermine 
the essence of the legislative scheme, as respondents with deep pockets will seek to invoke the 
review mechanism so as to defer payment of progress claims. As Lee Sein Kin J stated in Ang Cheng 
Guan, the legislative regime should enable adjudication decisions to have ‘temporary finality’, for 
otherwise the objective of the legislation would not be able to be achieved. 

Therefore, whilst I accept Mr Skaik’s proposition that an appropriately designed review mechanism 
can provide a pragmatic means of improving certainty, restoring disputants’ confidence and 
reducing the instances of judicial intervention, much, however, will depend on the details. In 
particular, the key challenge will be to strike an appropriate balance between preserving the rapid 
and cost-effective nature of adjudication, whilst also providing an aggrieved party with an avenue to 
apply for review of an adjudication decision. The review adjudication procedure should have 
appropriate restraints so as to cause a dissatisfied party to carefully consider whether it wishes to 

                                                           
569 Skaik, S., written submission, pp. 4 and 7. 
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pursue such option. It should be available to both parties, but only in respect to disputes involving 
larger payment claims. An adjudication review should only be lodged with the Regulator (rather than 
an ANA) and the Regulator should only appoint the most senior adjudicator available to carry out the 
review. Further, the legislation should clearly state that if a party is aggrieved by an adjudication 
decision it should take the step of adjudication review before applying to the courts to set aside the 
adjudication decision. I now set out the specific details relating to the adjudication review 
procedure. 

Threshold amount 
A party to an adjudication should be entitled to lodge an adjudication review where: 

a) the adjudicated amount is: 

(i) equal to or greater than $100 000 of the scheduled amount; or 

(ii) lower than $100 000 of the claimed amount; or 

b) the adjudicator has rejected the adjudication application. 

The reason for prescribing a threshold amount is to confine adjudication reviews to where the 
amount in issue is not insignificant. The reason for landing on an amount of where the adjudicated 
amount is either lower or greater than the claimed or scheduled amount is because that is the 
amount which the legislature of both Victoria and Singapore have considered to be the marker to 
distinguish between those matters that should be referred for review and those that should not. 
Clearly a shortfall in the amount of $100 000 from the amount claimed is a significant amount, as is 
also the case where the adjudicated amount is $100 000 greater than the scheduled amount. The 
reasons that I consider that an adjudication review should be available to both the claimant and the 
respondent is because an adjudication decision which is claimed to be wrong can inflict an injustice 
on either party. 

Payment schedule a prerequisite for respondent 
A respondent is only entitled to apply for an adjudication review where it has lodged a payment 
schedule and cannot include in its adjudication review reasons as to why payment is being withheld 
unless those reasons have been included in the payment schedule. As the threshold amount in the 
case of a respondent’s application for adjudication review can only be made where the adjudicated 
amount exceeds the scheduled amount by $100 000, it follows that, absent a respondent lodging a 
payment scheduled, there can be no review. This is yet another reason for a respondent to ensure 
that it replies to a claimant’s payment claim and to carefully consider the reasons that it sets out in 
the payment schedule for withholding payment. Also, if the legislative scheme does not allow a 
respondent to include in its adjudication response reasons for withholding payment that have not 
been set out in the payment schedule, it follows that the respondent should also similarly be 
disentitled to include any new reasons for withholding payment in its adjudication review. If it were 
otherwise, a respondent could abuse the adjudication review process so as to request that a fresh 
adjudication be conducted based on reasons that had not been referred to the original adjudicator. 

Respondent to pay adjudicated amount 
As set out under the Victorian Act and the Singapore Act,570 where the respondent is required as a 
consequence of the adjudicator’s decision, to pay an adjudicated amount to the claimant, the 
respondent shall not lodge any application for review of the decision unless it has paid the alleged 
excluded amounts into a designated trust account. 571 The reason for imposing this requirement is 

                                                           
570 See s. 18 (3) of the Singapore Act. 
571 See s. 28B(6) of the Victorian Act. 
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to ensure the fundamental feature of the legislative scheme, by protecting or securing the claimant’s 
cash flow. If it were otherwise, the adjudication review process could be used by a respondent as a 
means of testing the commercial stamina of the claimant. 

No adjudication review from adjudicator’s decision agreed by parties 
I have recommended earlier in this Report (see Section 13.2) that the legislation provide a (narrow) 
window for the parties (in certain circumstances) to agree between themselves on a registered 
adjudicator to decide an application. It therefore seems to me that where the parties have in fact 
reached an agreement it would not be appropriate for the party that is dissatisfied with the such an 
adjudicator’s decision to then avail itself of the adjudication review provisions. An adjudication 
review should only be available where the parties had not reached agreement on the adjudicator. 
Enabling the parties to agree on a registered adjudicator that both feel comfortable with and who 
both parties consider to be suitably qualified ought to result in the parties being more likely to 
accept the adjudicator’s decision. Further, if the parties wish for a disputed payment claim involving 
a large amount to be decided quickly and without the risk of an adjudication review then it would be 
in both their interests to agree on an adjudicator and to not allow the adjudicated decision to be 
subject to adjudication review.  

For those that might argue that such a process would advantage a respondent who, by not agreeing 
to an adjudicator, and then, when not satisfied with the appointed adjudicator’s decision, applies for 
an adjudication review, I consider such an argument to be misconceived. Not only would the 
respondent be required to pay the adjudicated amount determined by the appointed adjudicator to 
the claimant, but the respondent would also take the risk that if its adjudication response were 
unsuccessful, it would then be incurring further costs. Restricting the adjudication reviews to apply 
where an externally appointed adjudicator makes an adjudication decision would serve to 
incentivise the parties to cooperatively explore reaching agreement on a suitable registered 
adjudicator to decide the application at first instance. 

Adjudication review application to be lodged with Regulator only 
An application for an adjudication review must be lodged with the Regulator within 5 business days 
of the adjudication decision having been released and be accompanied with the applicable fee. The 
reason for requiring the aggrieved party to lodge its application for adjudication review within 
5 business days is to ensure that the review process is not allowed to drag on for any extensive 
period and to give certainty to the other party as to whether the adjudication decision will be 
reviewed. The reason for requiring the aggrieved party to pay an application fee when lodging its 
adjudication review is to not only cover the additional administrative costs that the Regulator will 
incur, but also (depending on the quantum of the application fee) to not allow such option to be too 
easily available. The reason that the application for adjudication review is to be lodged with the 
Regulator rather than an ANA is that review applications will need to be referred to the most senior 
adjudicator available and obviously the Regulator would be best able to quickly identify such person. 
To require either party to lodge an application for adjudication review with an ANA and for the ANA 
to then identify suitable persons from its panel for nomination and referral to the Regulator would 
be unduly restrictive as its pool of adjudicators would obviously be smaller than the list of registered 
adjudicators that the Regulator could draw on. Also, the person appointed to conduct an 
adjudication review would need to be the most senior and experienced adjudicator available and 
capable of dealing with complex legal arguments within a very tight timeframe. It is likely that those 
persons would be retired members of the judiciary or senior and respected solicitors or barristers 
with a profound background in construction law. 

Procedure relating to the conduct of an adjudication review 
The following sets out the suggested procedure relating to the conduct of an adjudication review:  
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1. An adjudication review application must be made in writing and within 5 business days after the 
release of the adjudication decision. Also, as indicated above, the application must be lodged 
with the Regulator. There may be merit if the application for an adjudication review could be in 
a prescribed form and, accordingly, the legislation could empower the Regulator to prepare and 
prescribe such a form. If a form is prescribed, then it could set out the information to be 
contained in the review application. 

2. The applicant must give a copy of its adjudication review application to the other party within 
one business day after lodgement with the Regulator. 

3. Upon receiving a copy of the adjudication review application, the Regulator must notify the 
adjudicator who had made the adjudication decision that their decision is now the subject of 
the review. If an ANA had been associated with that matter, then the Regulator is to also notify 
the ANA of the adjudication review application. 

4. A party to an adjudication review may make a submission to the Regulator in response to the 
application for review within 5 business days after being given a copy of the adjudication 
application. 

5. The Regulator must within 3 business days after receiving an application for review, appoint a 
review adjudicator to conduct the review. A review adjudicator must be a person registered as a 
senior adjudicator and must not be a person who has been involved directly or indirectly with 
the adjudication decision that is the subject of the adjudication review. The Regulator must give 
each party to the review written notice of the appointment of the review adjudicator. 

6. The Regulator must provide the following information to the review adjudicator as soon as 
practicable after the appointment of the review adjudicator: 

i) a copy of the adjudication review application; and  

ii) a copy of any submission made by a party to the adjudication review in accordance with (4) 
above; and 

iii) a copy of the adjudication decision that is the subject of the adjudication review; and 

iv) a copy of the payment claim and payment schedule that relates to that adjudication 
decision; and 

v) a copy of each submission considered by the adjudicator who made the adjudication 
decision. This would include the submissions that accompanied the adjudication 
application and adjudication response (if any), including supporting documentation; and 

vi) any other information that the adjudicator who made the adjudication decision considered 
in making that decision. 

7. In deciding an adjudication review application, the review adjudicator shall only have regard to 
the following matters:  

i) the provisions of the Act and any regulations made under the Act; and 

ii) the provisions of the construction contract from which the review application arose; and 

iii) the information provided by the Regulator as set out in (6) above. 

8. In relation to an adjudication review application, the review adjudicator may:  
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i) substitute a new adjudication decision (‘the review decision’) for the decision that is the 
subject of the adjudication review; or  

ii) confirm the decision that is the subject of the adjudication decision. 

9. In deciding an adjudication decision, the review adjudicator must:  

i) specify if the review decision varies the adjudication decision and how it varies the 
adjudication decision; and 

ii) specify any amounts paid to the claimant by the respondent in respect of the adjudication 
decision; and 

iii) decide any further amount that is to be paid by the respondent to the claimant; and 

iv) decide any amount that is to be repaid by the claimant to the respondent; and 

v) decide any interest payable on the amount referred to in (iii) above; and  

vi) specify the date on which an amount under (iii), (iv) or (v) is payable. 

10. A review decision must be in writing and set out the reasons for the review decision in that 
decision. 

11. The date for payment referred to in (9)(vi) above, shall be 5 business days after the respondent 
or claimant (as the case requires) is given a copy of the review decision. 

12. The review adjudicator must complete the adjudication review and provide a copy of the review 
decision to the Regulator:  

i) within 10 business days after the end of the period within which any party to the 
adjudication review may make a submission in accordance with (d) above; or 

ii) within any further time, not exceeding 15 business days after that appointment, to which 
the applicant agrees. 

An applicant must not unreasonably withhold its agreement under (ii) above. 

13. The review adjudicator shall decide the proportion of the costs payable by each party to the 
adjudication review and may, if he or she thinks it appropriate, include a statement in the 
review decision that in their opinion the application for the adjudication review was not made 
in good faith. 

14. Once the review adjudicator has forwarded its review decision to the Regulator, the Regulator 
must not provide a copy of the review decisions unless the review adjudicator has confirmed 
that all their fees and expenses have been paid, or unless the review adjudicator otherwise 
agrees. 

15. An applicant may withdraw an adjudication review application at any time before the review 
adjudicator has made a review decision by serving a notice of withdrawal on:  

i) the review adjudicator; 

ii) the Regulator; 

iii) the other party to the adjudication review. 
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Despite the withdrawal of a review adjudication, the review adjudicator is nonetheless entitled 
to be paid fees for considering the review application up to the time that a copy of the notice of 
withdrawal has received. 

16. A review adjudicator may correct a review determination in the same circumstances as set out 
under section 22(5) of the NSW Act (referred to as the ‘slip rule’). 

Recommendation 43: 

The legislation should provide that a party to an adjudication is entitled to make an application to 
the Regulator for a review of an adjudication decision if: 

a) the adjudicated amount is: 

(i) equal to or greater than $100 000 of the scheduled amount, or 

(ii) lower than $100 000 of the claimed amount, or 

b) the adjudicator has rejected the adjudication application. 

Recommendation 44: 

In making an application for adjudication review the legislation should provide that: 

a) the application must be made in writing to the Regulator within 5 business days of the 
adjudication decision being released to the disputing parties, and 

b) a copy of the application is to be provided to the other party within 1 business day of being 
lodged with the Regulator. 

Recommendation 45: 

The legislation should provide that a party to an adjudication is not entitled to make an 
application for a review of the adjudication decision if the parties had agreed the adjudicator in 
accordance with Recommendation 38. 

Recommendation 46: 

The legislation should further provide that, in relation to an application for adjudication review, a 
respondent:  

a) is not entitled to apply for an adjudication review unless it has lodged a payment schedule 

b) cannot include in its application for adjudication review reasons as to why payment is being 
withheld, unless those reasons have been included in the payment schedule, and 

c) must, when making an application for adjudication review, lodge with the Regulator’s trust 
account any amount the respondent is required to pay to the claimant as a consequence of 
the adjudicator’s decision. 

Recommendation 47: 

The legislation should set out the relevant procedure for the conduct of an adjudication review. A 
suggested procedure is provided in Section 13.5 of this Report. 

Recommendation 48: 

The legislation should require the Regulator to appoint the most senior registered adjudicator 
available to conduct the adjudication review. 
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13.6  Respondent to pay adjudicated amount 

Most of the jurisdictions that have adopted the East Coast Model provide that a respondent must 
pay the adjudicated amount to the claimant ‘on or before the relevant date’.572 The legislation then 
goes on to define ‘relevant date’ to mean: 

a) the date occurring five business days after the date on which the adjudicator’s determination 
is served on the respondent concerned; or 

b) if the adjudicator determines a later date … that later date.573 

Given that the Victorian Act enables a party to apply for an adjudication review, the relevant 
provision relating to the payment of an adjudicated amount and the recovery of that amount (in the 
event that a respondent were to be successful in an adjudication review) is obviously treated in a 
different manner.574 

Responses from stakeholders 
No comments were sought or received from stakeholders in relation to this matter as this was not 
regarded as a controversial issue. Further, as the Issues Paper575 did not raise the matter of an 
adjudication review, stakeholders were not provided with the opportunity of expressing any views as 
to whether a respondent who wishes to apply for a review of an adjudication decision should be 
required to pay the adjudication amount to the claimant or to a designated trust account. 

Discussion and recommendation 
It is clear that the legislation should include an express provision requiring a respondent to pay the 
adjudicated amount to the claimant either within 5 business days after the date on which the 
adjudicator’s decision has been served on the respondent or such later date as the adjudicator may 
have determined in the adjudication decision. The inclusion of such a provision is consistent with the 
objective of ensuring that the claimant receives prompt payment of the amount determined by the 
adjudicator. 

Where a party applies for adjudication review 
Given, however, that I have recommended that an aggrieved party may, in certain circumstances, 
apply for a review of an adjudication decision, a specific provision will need to be included in the 
legislation to deal with the scenario of a respondent making an application for an adjudication 
review. From a policy perspective, this issue raises at least two relevant considerations.  

Firstly, and consistent with the policy of ensuring that payments are made promptly, a respondent 
should not be allowed to delay paying an adjudicated amount by applying for an adjudication 
review. In other words, a claimant who refers its disputed payment claim to adjudication and who is 
successful in obtaining a favourable decision should be entitled to either receive payment of the 
adjudicated amount determined by the adjudicator or at least to be assured that the amount has 
been secured by way of the respondent having lodged the adjudicated amount in a designated trust 
account.  

Equally, however, a respondent aggrieved with an adjudication decision would not want to pay the 
adjudication amount only to then request for all or part of that amount to be refunded if it were to 
succeed in the adjudication review. It therefore seems obvious that the most sensible manner to 
deal with this scenario is to require the respondent to pay the adjudicated amount into the trust 
                                                           
572 Section 23(2) of the NSW Act; s. 23(2) of the SA Act; s. 29(1) of the Queensland Act. 
573 Section 23(1) of the NSW Act, s. 23(1) of the SA Act; s. 29(2) of the Queensland Act; s. 25 of the ACT Act; s. 
26(1) of the Tasmanian Act. 
574 See s. 28M as well as ss. 28B(5) and (6) and ss. 23N(1) and (2) of the Victorian Act. 
575 Murray, J. (2017), op cit 
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account administered by the Regulator. In the event that the adjudicator’s decision is upheld by the 
adjudication review, then the amount held in the trust account can be released and forwarded to 
the claimant.  

If the amount determined on review is greater than the amount determined by the adjudicator at 
first instance, then the amount held in the trust account would be released to the claimant and the 
respondent would be required to pay any additional amount over and above the adjudicated 
amount held in the trust account. Alternatively, if the adjudication review determined that the 
respondent was successful and that all or part of the adjudicated amount should be returned to the 
respondent, then that amount would be forwarded by the Regulator to the respondent.  

Accordingly, I would recommend that payment of the adjudicated amount should be treated as 
follows: 

1. Where in relation to an adjudicated amount, the adjudicator has determined that the 
respondent shall pay an adjudicated amount to the claimant, then except in case of an 
adjudication review, the respondent must pay that amount: 

a) within 5 business days after the adjudication decision is served on the respondent; or 

b) by the date at which the adjudicated amount is determined by the adjudicator to be 
payable. 

2. Where for a party applies for the review of an adjudicator decision and the adjudication review 
decision differs from the adjudicator decision, the party required to make payment in 
consequence of the adjudication review decision shall do so: 

a) within 5 business days after the adjudication decision is served on that party; or 

b) if the review adjudicator has decided that payment may be made on a later date, then on 
or before that date. 

Recommendation 49: 

The legislation should provide that (except in case of an adjudication review) where an adjudicator 
has determined that the respondent is to pay an amount to the claimant, the respondent must pay 
that amount: 

a) within 5 business days after the adjudication decision is served on the respondent, or 

b) by the date at which the adjudicated amount is determined by the adjudicator to be payable. 

Recommendation 50: 

The legislation should provide that where an application for review of an adjudicator decision is 
made and the adjudication review decision differs from the original adjudicator decision, the party 
required to make payment as a result of the adjudication review decision must pay that amount: 

a) within 5 business days after the adjudication decision is served on that party, or 

b) if the review adjudicator has decided that payment may be made on a later date, then on or 
before that date. 

13.7  Claimant’s right to suspend construction work 

The jurisdictions that have adopted the East Coast Model enable a claimant to suspend construction 
work or the supply of related goods and services under a construction contract if: 
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a) the respondent has not provided a payment schedule within the prescribed time period nor paid 
the whole or part of the claimed amount on or before the due date for payment to which the 
payment claim related,576 or 

b) the respondent provided a payment schedule within the prescribed time period but failed to pay 
the whole or part of the scheduled amount to the claimant on or before the due date for the 
progress payment to which the payment claim relates,577 or 

c) the respondent failed to pay the whole or any part of the adjudicated amount by the due date set 
out in the adjudicator’s decision.578 

Where a claimant wishes to exercise its right to suspend the work (or the supply of related goods 
and services) it must first give the respondent a notice of its intention to suspend and allow 
2 business days to expire.579 Under the Victorian Act however, a claimant is unable to suspend its 
works (or the supply of related goods and services) until at least 3 business days have passed since 
the service of its notice of intention.580 

The claimant’s right to suspend works exists until the end of the period of 3 business days after the 
claimant received payment. Further, if in exercising its right to suspend carrying out works (or 
supplying related goods and services) the claimant ‘incurs any loss of expenses as a result of the 
removal by the respondent from the contract of any part of the work or supply, the respondent is 
liable to pay the claimant the amount of any such loss or expenses’.581 Similarly, the legislation 
indemnifies a claimant who suspends construction work (or the supply of related goods and 
services) ‘for any loss or damage suffered by the respondent, or by any person claiming through the 
respondent, as a consequence of the claimant not carrying out that work (or not supplying those 
goods and services) during the period of the suspension’.582  

Under the West Coast Model, the right to suspend the works only accrues if a party fails to pay an 
amount as determined by the adjudicator.583 Such a provision is not unexpected given that the West 
Coast Model, unlike the East Coast Model, does not contain a provision that deems the respondent 
as being liable for the claimed amount on the due date for payment if the respondent failed to 
provide a payment schedule.  

Given that the Victorian Act includes a right to an adjudication review (albeit only in respect to the 
narrow issue of whether an adjudicator’s determination had included an ‘excluded amount’), a 
claimant is not able to give a notice of its intention to suspend the works in relation to a 
respondent’s failure to pay the adjudicated amount ‘… until after the end of the period allowed for 
making an adjudication review application …’.584 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the claimant’s right to suspend 
construction work in certain circumstances. However, all stakeholders were provided the 
opportunity to raise any additional concerns with the current legislative models. Despite this the 
Review did not receive any comments on this matter.  

                                                           
576 See, for example, s. 15(2)(b) of the NSW Act. 
577 See, for example, s. 16(2)(b) of the NSW Act. 
578 See, for example, s. 24(1)(b) of the NSW Act. 
579 Refer, for example, to ss. 15(2)(b), 15(3), 16(2)(b), 16(3), 24(1)(b) and 24(2) of the NSW Act. 
580 Section 29(1) of the Victorian Act. 
581 Section 27(2A) of the NSW Act. 
582 Section 27(3) of the NSW Act. 
583 See s. 42(1) of the Western Australia Act and s. 44(1) of the NT Act. 
584 Section 28O(3) of the Victorian Act. 
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Discussion and recommendation 
Given that I have recommended that an aggrieved party may, in certain circumstances, apply for a 
review of an adjudication decision, it follows that: 

a) the right of a claimant to serve a notice of suspension should not accrue until the period 
allowed for making an application for adjudication review has expired (i.e. 5 business days after 
a copy of the adjudication decision is served on the respondent), or 

b) if an adjudicator’s decision has been referred for an adjudication review, then the claimant’s 
right to serve a notice of suspension may accrue where a respondent has not paid the amount 
determined by the review adjudicator. 

Other than including a provision relating to an adjudication review, I support the current provisions 
set out in the NSW Act relating to a claimant’s right to suspend its works. From a policy perspective, 
giving a claimant the right to suspend its works where a respondent has failed to pay by the due date 
or (if a disputed payment claim had been referred to adjudication) by the date determined by an 
adjudicator, is a powerful tool for incentivising respondents to make prompt payment.  

Recommendation 51: 

The legislation should provide that a claimant may suspend construction work (or the supply of 
related goods and services) for the respondent in certain circumstances, and subject to the provision 
of notice to the respondent of its intention to suspend work. 

Section 27 of the NSW Act provides a suitable model. 

Recommendation 52: 

The legislation should provide that where the parties have the right to apply for an adjudication 
review, a claimant’s notice of intention to suspend work (or the supply of related goods and 
services) can only be made: 

a) after the end of the period allowed for completion of an application for adjudication review (i.e. 
5 business days after a copy of the adjudication decision is served on the respondent), or 

b) if an adjudicator’s decision has been referred for an adjudication review and the respondent has 
not paid the amount determined by the review adjudicator by the due date, after the due date 
for payment has passed. 

13.8  Claimant’s rights against principal contractor 

A new Division 2A to Part 3 of the NSW Act was introduced in late 2010 and commenced in 2011. 
Section 26A of the NSW Act now provides that a subcontractor who has served an adjudication 
application on a head contractor can also serve a payment withholding request on the ‘principal 
contractor’, requiring it to withhold payment from the head contractor sufficient ‘to cover the claim 
of money that is or becomes payable by the principal contractor to the respondent’ (head 
contractor). A principal contractor who fails to comply with such request will become jointly and 
severally liable with the head contractor.585 The obligation to retain the money: 

… remains in force only until whichever of the following happens first: 

(a) the adjudication application for the payment claim is withdrawn; 

(b) the respondent pays to the claimant the amount claimed to be due under the payment claim; 

                                                           
585 Section 26C(1) of the NSW Act. 
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(c) the claimant serves a notice of claim on the principal contractor for the purposes of section 6 of 
the Contractors Debts Act 1997 in respect of the payment claim; 

(d) a period of 20 business days elapses after a copy of the adjudicator’s determination or the 
adjudication application is served on the principal contractor.586 

No other East Coast Model jurisdiction contains an equivalent provision, although Division 4 of Part 3 
of the Victorian Act allows a subcontractor (in limited circumstances) to secure a debt from a head 
contractor, by obtaining a right to be paid by the principal from moneys owed by the principal to the 
head contractor. In order for a subcontractor to avail itself of that right it must first serve a notice 
under section 32(2) of the Victorian Act,587 but a claimant may only serve such a notice on the 
principal when all the following requirements are met: 

a) an adjudicator or review adjudicator has determined that an adjudicated amount is payable by 
a respondent to a claimant in respect of a construction contract; and 

b) on or before the relevant date the respondent failed to pay the whole or any part of the 
adjudicated amount to the claimant; and  

c) the claimant has received judgement for the adjudicated amount or part of the adjudicated 
amount as a debt in a court of competent jurisdiction.588 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the rights of a claimant who has served 
an adjudication application on a head contractor to serve a payment withholding request on the 
‘principal contractor’. However, all stakeholders were provided the opportunity to raise any 
additional concerns with the current legislative models. Despite this, the Review did not receive any 
comments on this matter.  

Discussion and recommendation 
From a policy perspective, providing a claimant who has made an adjudication application with the 
right to require a principal to withhold money owed to a head contractor/respondent is a powerful 
tool for ensuring that the subcontractor receives payment were it to be successful in any 
adjudication. There is therefore much to commend the inclusion of such a provision in the 
legislation. Of course, there would be little need for such a provision if the proposal to establish a 
(cascading) statutory trust, as recommended elsewhere in this Report, were to be implemented. 

Recommendation 53: 

Absent implementation of a statutory trust (see Recommendation 85), the legislation should provide 
that:  

a) a claimant may serve a payment withholding request on the ‘principal contractor’ to require it 
to withhold sufficient money from payment that is, or becomes, payable by the principal 
contractor to the respondent to cover the claimed amount, and 

b) a principal contractor who fails to comply with such a request will become jointly and severally 
liable with the head contractor. 

Sections 26A26F of the NSW Act provide a suitable model. 

                                                           
586 Section 26B(3) of the NSW Act. 
587 Also see Regulation 7 (Form 2) of the Building and Construction Industry Security of Payment Regulations 
2013 (Vic) 
588 Section 30 of the Victorian Act. 
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13.9 Withdrawing and making a new adjudication application 

All jurisdictions provide for a claimant to make a new application for adjudication in certain 
circumstances. However, the circumstances and timeframe in which a new application may be made 
vary between jurisdictions. 

All jurisdictions that have adopted the East Coast Model provide for a claimant to withdraw their 
application in the following circumstances:589 

a) If the claimant does not receive a notice of acceptance of the adjudication application from an 
adjudicator within 4 business days after the application was made, or 

b) If the adjudicator who accepted the application fails to determine the application within the 
time allowed (see Section 13.4 of this Report). 

In each of those circumstances, the applicant may, if it chooses, then proceed to make a new 
adjudication application. 

In South Australia, in addition to the above circumstances, a claimant may make a new adjudication 
application where the adjudicator withdraws from the adjudication.590 

In all cases, the new adjudication application must be made within 5 business days of the claimant 
becoming entitled to withdraw the previous application. 

The Queensland Bill 2017 will remove the ability for a claimant to withdraw and remake an 
adjudication application in circumstances where it has not yet received a notice of acceptance from 
an adjudicator within 4 business days after the application was made. A claimant will still retain its 
ability to withdraw and remake an adjudication application in the event that an adjudicator fails to 
determine the application within the time allowed. However, rather than make a new application, 
the claimant may also ask the registrar to refer the current application to another adjudicator at no 
cost. 

In Western Australia and the Northern Territory, a claimant can make a new adjudication application 
if the application is taken to have been dismissed by the adjudicator because the application had not 
been formally dismissed or determined by the adjudicator within the prescribed time (in other 
words, the timeframe for making a decision or dismissing the application had lapsed).591 In such 
circumstances, Western Australian claimants must make the new application within 20 business 
days of the previous application being taken to be dismissed, while Northern Territory claimants 
have 28 calendar days.592 

Western Australia and the Northern Territory also provide that a claimant may make a new 
application for adjudication where the adjudicator has been disqualified from adjudicating the 
dispute due to a conflict of interest.593 In such circumstances, the initial 90 business days (WA) and 
90 days (NT) period for making an adjudication application still applies to the new adjudication 
application. However, the period commencing on the date the adjudicator was served the 
application for adjudication, and ending on and including the date when the adjudicator notifies the 
parties of their disqualification, does not count.594 The Northern Territory further provides that if the 

                                                           
589 See s.26 of the NSW Act; s.28 of the ACT Act; s.32 of the Queensland Act; s.26 of the SA Act; s.28 of the 
Tasmanian Act; and s.28 of the Victorian Act. 
590 See ss. 26(1)(c) and 26(3) of the SA Act. 
591 See s.37(2) of the WA Act; and s.39(2) of the NT Act. 
592 Ibid 
593 See s. 29(2)(c) of the WA Act and s.31(6A) of the NT Act. 
594 Ibid 
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applicant does not have at least 14 days remaining to make the further application, the further 
application may be made within 14 days after the date on which the adjudicator’s appointment 
ends.595 

Table 6 and Table 7 below show a comparison of the circumstances when a new adjudication 
application may be made and the timeframe for doing so across all jurisdictions. 

Table 6: Circumstance when new application can be made, by jurisdiction 

Circumstance  NSW Vic. Qld SA WA Tas. ACT NT 
Claimant does 
not receive 
notice of 
adjudicator’s 
acceptance of 
application in 
time 

Yes Yes Yes Yes No Yes Yes No 

Determination 
not made in 
time 

Yes Yes Yes Yes Yes Yes Yes Yes 

Adjudicator 
withdraws 
from 
adjudication 

No No No Yes No No No No 

Adjudicator is 
disqualified 
for a conflict 
of interest 

No No No No Yes No No Yes 

 

Table 7: Timeframe in which a new application must be made, by jurisdiction 

Jurisdiction NSW Vic. Qld SA WA Tas. ACT NT 
Timeframe  5 bus. 

days 
5 bus. 
days 

5 bus. 
days 

5 bus. 
days 

20 bus. 
Days  

or  
the 

remain-
ing 

period 
of the 
initial 

90 bus. 
days 

5 bus. 
days 

5 bus. 
days 

28 days  
or  

the 
remain-

ing 
period 
of the 
initial 

90 days 
or  

14 days 
 

In addition to the circumstances above where a claimant may withdraw and make a new 
adjudication application, the Queensland, SA, WA, Tasmanian, and NT Acts596 also specifically 

                                                           
595 See s.31(6B) of the NT Act. 
596 See s. 35B of the Queensland Act; s. 27 of the SA Act; s. 31(2)(a)(ia) of the WA Act; s. 21(8) of the Tasmanian 
Act; and s. 28A of the NT Act. 
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provide for a claimant to simply withdraw its adjudication application. This can be done by serving 
notice on the ANA (where relevant), adjudicator and respondent. 

Section 28K of the Victorian Act similarly allows an applicant for adjudication review to withdraw 
that application by serving notice on serving notice on the ANA, review adjudicator and other party 
to the adjudication review. 

The Queensland Act also provides that an adjudication application is taken to have been withdrawn 
if the “… respondent has paid the claimed amount the subject of the adjudication application to the 
claimant.”597 

The NT Act is unique in that section 28A(3) provides that an adjudicator must refuse a withdrawal if: 

(a) a party to the contract objects to the withdrawal; and 

(b) in the opinion of the adjudicator, the party objecting to the withdrawal has a legitimate interest 
in obtaining a determination of the application. 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback in regard to whether a claimant should be 
able to make a new adjudication application in certain circumstances. However, all stakeholders 
were provided the opportunity to raise any additional concerns with the current legislative models. 
Despite this the Review did not receive any comments on this matter.  

Discussion and recommendation 
Few would argue with the requirement that an adjudicator formally advise the parties of the 
acceptance of appointment as soon as possible and most certainly no later than 4 business days 
after the claimant lodges its adjudication application. Similarly, few would disagree that a claimant 
should be entitled to withdraw its application and make a fresh application in circumstances where 
an adjudicator failed to carry out their statutory task by making a decision with the prescribed time 
period.  

There may, however, be a range of reasons as to why an adjudicator fails to make a decision within 
the prescribed timeframe including ill health, death of a close family member or because of other 
unexpected work commitments. It therefore seems to me that rather than have a claimant wait until 
the adjudicator’s time expires only to discover that the adjudicator failed to make a decision before 
the claimant can make a fresh application, it would be preferable for the legislation to include a 
provision similar to section 26(1)(c) of the SA Act. This would then enable an adjudicator to withdraw 
from the application before the time period expires for making a decision and enable a claimant to 
immediately make a new application. 

It should be noted that there may also be a range of reasons as to why a claimant may wish to 
withdraw its adjudication application, including the fact that it had resolved its disputed payment 
claim through a negotiated agreement with the respondent. I therefore see no reason why the 
legislation should not enable a claimant to withdraw its application by issuing a notice of 
discontinuance. Providing for such an entitlement would ensure that an adjudicator’s work on the 
adjudication application would come to an end and result in the parties not incurring any further 
adjudication fees past that point. 

I would therefore recommend that the legislation incorporate the provisions set out in section 26 of 
the SA Act as well as the inclusion of an additional provision similar to section 35B of the Queensland 
Act. 

                                                           
597 See s. 35B(b) of the Queensland Act. 
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Recommendation 54: 

The legislation should provide that a claimant may withdraw its adjudication application and make a 
new application if: 

a) the claimant has not received notice that an adjudicator has accepted its application within 
4 business days after the application was lodged, or 

b) an adjudicator has accepted the claimant’s application but failed to decide the application 
within the prescribed timeframe; or  

c) the adjudicator has given notice of their withdrawal from the adjudication.  

Section 26 of the SA Act provides a suitable model. 

Recommendation 55: 

The legislation should specifically provide that an adjudicator who has accepted an adjudication 
application may withdraw from the adjudication by giving notice to the parties. 

Recommendation 56: 

The legislation should provide that a claimant is taken to have withdrawn its application if: 

a) it serves a notice of discontinuance on the adjudicator and the respondent, or 

b) the respondent pays the claimed amount, which is the subject of the adjudication application, 
to the claimant. 

Section 35B of the Queensland Act provides a suitable model. 

13.10  Court’s power to sever and remit 

Where a party has instituted proceedings in the Supreme Court challenging the validity of an 
adjudicator’s decision and the court has determined that a part of the adjudicator’s decision is 
affected by jurisdictional error, there is a question of whether the jurisdictional error has infected 
the entire decision, or whether the unaffected part can be severed and confirmed as enforceable. 

In BM Alliance Coal Operations Pty Ltd v BGC Contracting Pty Ltd and Ors,598 Applegarth J considered 
this issue and found that the adjudicator exceeded his jurisdiction by including termination costs in 
the adjudicated amount. His Honour ordered that the claimant repay that part of the adjudication 
amount that had been affected by jurisdictional error but allowed the claimant to retain the balance 
of the adjudicated amount. His Honour’s reasoning was that the adoption of such a course ‘advances 
the policy of the Act’.599 However, on appeal, the Queensland Supreme Court of Appeal disagreed: 

There is nothing in the Act which would support the denial to a respondent to a payment claim of its 
rights and entitlements under the Act except to the extent that the Act expressly or implicitly so 
provided. Nor is there any principle identified which would authorise a court to deny a litigant a legal 
right or remedy on the grounds that the policy of the Act would thereby be advanced… 

His Honour had erred in finding in his …reasons that the adjudication decision, which he held to be 
affected by jurisdictional error, retained effect until he exercised his discretion to grant a declaration 
or making an order quashing or setting aside the decision.600 

                                                           
598 [2013] QSC 67. 
599 Ibid, [48]. 
600 [2013] QCA 394, [76]-[77]. 
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The Queensland Supreme Court of Appeal’s view was consistent with the earlier decision of 
McDougall J in Watpac Constructions (NSW) Pty Ltd v Austin Corp Pty Ltd,601 although in that case His 
Honour dealt with the question of whether an adjudication decision can be severed when the 
decision involved a substantial denial of natural justice. 

On the issue of whether a quashed adjudication decision should be remitted to the adjudicator for 
further determination, McDougall J considered various cases where this occurred602 in Richard 
Crookes Construction Pty Ltd v CES Projects (Aust) Pty Ltd603 and made the following observation: 

It is, with respect, undoubtedly correct to say that in many cases where certiorari is granted (or where 
an order in the nature of certiorari is made), so that the decision of the inferior court or tribunal is 
quashed, the superior court will remit the matter to the inferior court or tribunal to be decided in 
accordance with law. That would normally be done where, for example, the error that supported the 
making of the order was non-jurisdictional. 

The point is illustrated by the actual decisions of Vickery J in Maxstra and Emmett AJA in Probuild. In 
the former case, Vickery J proposed to remit the matter to the adjudicator so that the plaintiff could 
be given an opportunity to be heard on the point on which it had earlier been denied that 
opportunity. In Probuild, the error of law being non-jurisdictional, Emmett AJA concluded that the 
adjudicator should reconsider the matter but on the basis of the correct interpretation of the 
contract. 

However, where relief is granted in this Court (or an equivalent superior court of record) on the basis 
that the inferior court or tribunal lacked jurisdiction to deal with the matter, the only necessary order 
is that the decision be quashed. There is no point in remitting the matter, because the outcome is 
necessarily determined by the quashing order.604 

In the Wallace Review the author recommended that the Queensland Act be amended to expressly 
allow the Court, where appropriate, to sever part of an adjudication decision that is affected by 
jurisdictional error, and in the process, confirm that the balance of the adjudication decision remains 
enforceable. In Mr Wallace’s words: 

The parties may have already expended significant costs on the adjudication and court processes. If 
the court is able to sever the affected part of the adjudication decision then there will be significant 
advantages in doing so.605 

The Queensland Government accepted that part of the Wallace Review and as a result 
section 100(4) was inserted in the Queensland Act: 

If, in any proceedings before the court in relation to any matter arising under a construction contract, 
the court finds that only a part of an adjudicator’s decision under Part 3 is affected by jurisdictional 
error, the court may —  

(a) Identify the part affected by the error; and 

(b) Allow the part of the decision not affected by the error to remain binding on the parties to the 
proceedings.606 

                                                           
601 [2010] NSWSC 347. 
602 Metacorp Australia Pty Ltd v Andeco Construction Group Pty Ltd (No. 2) [2010] VSC 199; Maxtra 
Constructions Pty Ltd v Joseph Gilbert [2013] VSC 243; Probuild Constructions (Aust) Pty Ltd v Shade Systems 
Pty Ltd [2016] NSW 770. 
603 [2016] NSW 1229. 
604 Richard Crookes Construction Pty Ltd v CES Projects (Aust) Pty Ltd [2016] NSW 1229 [71]–[73]. 
605 Wallace Review, op cit, p. 224. 
606 See s. 100(4) of the Queensland Act. 
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Responses from stakeholders 
During the consultation process, stakeholders were invited to express their views on whether there 
should be legislation enabling the court to sever that part of the adjudicator’s decision that was 
affected by jurisdictional error and confirm the remainder of the decision as binding. 

The overwhelming majority of stakeholders607 support legislation which would give courts the power 
to sever that part of an adjudicator’s decision that is declared void but preserve the validity of the 
remainder. 

Similar to industry stakeholder groups, regulators and officials in Victoria, South Australia, Tasmania 
and the ACT also supported courts being given clear power to sever that part of the adjudicator’s 
decision that is declared void, but with the balance to remain an enforceable decision. Tasmania also 
submitted that consideration should be given to a mechanism to review decisions where an 
adjudication determination is incorrect.608 

Discussion and recommendation 
It is difficult not to support the analysis and recommendation set out in the Wallace Review relating 
to this matter and I accordingly recommend that the legislation should include a provision similar to 
section 100(4) of the Queensland Act. All the stakeholders support such a position.  

In regard to whether the legislation should also enable a court to remit a matter back to the 
adjudicator rather than finally decide the issue itself, I (like Mr Wallace) agree with the observation 
of Applegarth J in BM Alliance: 

I have not been persuaded that in enacting 25 of the Act the Parliament intended to govern the time 
within which an adjudication decision can be made in a case in which the original adjudication decision 
is set aside months or years later by a Court.609 

Recommendation 57: 

The legislation should expressly provide that, where an adjudicator has committed jurisdictional 
error of law in a part of the adjudication decision which does not affect the whole of the decision, a 
court with the power to sever that affected part of the decision may do so and allow the remainder 
of the decision to be enforceable. 

Section 100(4) of the Queensland Act provides a suitable model. 

13.11 Effect on civil proceedings 

Most of the East Coast Model jurisdictions include a provision within the legislation similar to 
section 32 of the NSW Act, which reads as follows: 

32 Effect of Part on civil proceedings 

(1) Subject to section 34, nothing in this Part affects any right that a party to a construction 
contract: 

(a) may have under the contract, or 

(b) may have under Part 2 in respect of the contract, or 

                                                           
607 Including MBA NSW, MBA SA, NECA, NECA SA/NT, AMCA, AMCA SA, MPAQ, QMBA, HIA Qld, MBAV, MBA 
WA and MBT. 
608 See also the discussion on ‘Review of Adjudication Decisions’ in Section 13.5 of this Report. 
609 BM Alliance Coal Operations Pty Ltd v BGC Contracting Pty Ltd and Ors [2013] QSC 67, [45]. 
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(c) may have apart from this Act in respect of anything done or omitted to be done under 
the contract. 

(2) Nothing done under or for the purposes of this Part affects any civil proceedings arising 
under a construction contract, whether under this Part or otherwise, except as provided by 
subsection (3). 

(3) In any proceedings before a court or tribunal in relation to any matter arising under a 
construction contract, the court or tribunal: 

(a) must allow for any amount paid to a party to the contract under or for the purposes of 
this Part in any order or award it makes in those proceedings, and 

(b) may make such orders as it considers appropriate for the restitution of any amount so 
paid, and such other orders as it considers appropriate, having regard to its decision in 
those proceedings.610 

The jurisdictions that have adopted the West Coast Model approach this issue in a very different 
manner. The WA and NT Acts both include the following provision: 

Effect of this Part on civil proceedings 

(1) This Part does not prevent a party to a construction contract from instituting proceedings 
before an arbitrator or other person or a court or other body in relation to a dispute or other 
matter arising under the contract. 

(2) If other such proceedings are instituted in relation to a payment dispute that is being 
adjudicated under this Part, the adjudication is to proceed despite those proceedings unless 
all of the parties, in writing, require the appointed adjudicator to discontinue the 
adjudication. 

(3) Evidence of anything said or done in an adjudication is not admissible before an arbitrator or 
other person or a court or other body, except for the purposes of an application made under 
section 29(3) or an appeal made under section 46. 

(4) An arbitrator or other person or a court or other body dealing with a matter arising under a 
construction contract  

(a) must, in making any award, judgment or order, allow for any amount that has been or is 
to be paid to a party under a determination of a payment dispute arising under the 
contract; and 

(b) may make orders for the restitution of any amount so paid, and any other appropriate 
orders as to such a determination.611 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on this issue. However, all stakeholders 
were provided the opportunity to raise any additional concerns with the current legislative models. 
Despite this, the Review did not receive any comments on this matter.  

                                                           
610 Note, the reference to section 34 relates to ‘no contracting out’. That provision states that the legislation 
has effect despite any provision to the contrary in any contract and that any provision within a contract that 
excludes, modifies or restricts the operation of the legislation, or purports to, or that may reasonably be 
construed as an attempt to deter a person from taking action under that legislation, is void. 
611 See s. 45 of the WA Act and s.47 of the NT Act. 
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Discussion and recommendation 
The ‘effect on civil proceedings’ provision serves to underscore the interim nature of an adjudication 
decision. It also recognises that an adjudicator’s decision has been arrived at not only within a 
compressed timeframe, but also essentially on a document-only basis without the hearing of oral 
testimony, nor the testing of that testimony by way of cross examination. As McDougall J said in 
John Holland Pty Ltd v Roads and Traffic Authority of New South Wales: 612 

The legislature intended the process of dealing with progress claims to be speedy. In many human 
activities, speed and error are natural companions. Section 32 is the legislative recognition of the 
potential application of that truism to the scheme of adjudication of disputes. 

A similar observation was made by Barrett J in Shellbridge Pty Ltd v Rider Hunt Sydney Pty Ltd: 

… But it seems sometimes to be not sufficiently appreciated that, although a judgment in debt may 
result from the adjudication process, there is no curtailing of contractual and other rights arising in 
relation to the performance of the relevant work. This is made clear by s. 32. Thus, if the principal has 
a claim for defective work or can show that work charged for was not done or that there has been 
some other breach of contract or other actionable wrong by the contractor, the principal is free to 
pursue that claim in the ordinary way; and this is so regardless of the findings of the adjudicator…613 

Indeed, in Falgat Constructions Pty Ltd v Equity Australia Corporation Pty Ltd, the NSW Supreme 
Court of Appeal viewed an adjudicator’s decision akin to a provisional judgement: 

Subsection 1 provides that Part 3 of the Act (ss. 1332), does not affect the rights of any party under a 
construction contract. Subsection 2 is particularly important because it relevantly provides that 
nothing done under, or for the purposes of Part 3, affects any civil proceedings arising under a 
construction contract. Finally, sub-s. 3(b) makes a judgment entered under s. 25 on an adjudication 
certificate provisional only, both in what it grants and in what it refuses. A builder can pursue a claim 
in the courts although it was rejected by the adjudicator and the proprietor may challenge the 
builder’s right to the amount awarded by the adjudicator and obtain restitution of any amount it has 
overpaid.614 

Given that I have recommended that security of payment legislation be based on the East Coast 
Model, it follows that a provision akin to section 32 of the NSW Act is essential in underscoring the 
interim nature of an adjudicator’s decision and preserving the parties’ contractual and civil rights. It 
is therefore not surprising that the East Coast Model legislations contain a similar provision.615 

Recommendation 58: 

The legislation should provide that where a claim is made under the security of payment legislation, 
a party’s contractual and other civil rights under the construction contract are preserved. 

Section 32 of the NSW Act provides a suitable model. 

13.12 Enforcement of adjudicator’s determination 

Under the NSW Act, section 23 provides that where an adjudicator determines that a respondent 
must pay an adjudication amount, that amount is to be paid either 5 business days after the 
adjudicator’s decision is served on the respondent or on the date determined by the adjudicator 
when such amount became or becomes payable, whichever is the later. 
                                                           
612 [2006] NSWSC 874, [37]. 
613 [2005] NSWSC 1152, [37]. 
614 [2005] NSWCA 49, [21]. 
615 See s. 100 of the Qld Act, s.32 of the SA Act, s.47 of the Victorian Act, ss. 9 and 10 of the Tasmanian Act and 
s. 38 of the ACT Act. 
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If the respondent has failed to pay the whole or any part of the adjudication amount to the claimant 
in accordance with the date set out in section 23, the claimant can request the relevant ANA to 
provide an adjudication certificate. An adjudication certificate must specify the: 

 name of the claimant 

 name of the respondent who is liable to pay the adjudicated amount 

 adjudicated amount, and  

 date on which payment of the adjudicated amount was due to be paid to the claimant. 

In addition, if any amount of interest is due and payable on the adjudicated amount, or if the 
claimant has paid the respondent’s share of the adjudication fee but not been reimbursed by the 
respondent, the claimant can request the ANA specify the amount of interest and/or the unpaid 
amount of the share of the fees on the adjudication certificate.616 

Section 25(1) of the NSW Act provides that the claimant can then file the adjudication certificate ‘as 
a judgment for a debt in any court of competent jurisdiction and it is enforceable accordingly’. 
However, an adjudication certificate cannot be filed unless it is accompanied by an affidavit deposed 
to by the claimant stating that the whole or any part of the adjudication amount has not been paid 
at the time the certificate is filed.617 If the affidavit indicates that part of the adjudicated amount has 
been paid, judgement is for the unpaid part of the amount only.618 

Section 25(4) of the NSW Act provides: 

(4) If the respondent commences proceedings to have the judgment set aside, the respondent: 

(a) is not, in those proceedings, entitled: 

(i) to bring any cross-claim against the claimant, or 

(ii) to raise any defence in relation to matters arising under the construction contract, 
or 

(iii) to challenge the adjudicator’s determination, and 

(b) is required to pay into the court as security the unpaid portion of the adjudicated 
amount pending the final determination of those proceedings. 

Of those jurisdictions that have adopted the East Coast Model, Queensland, South Australia, 
Tasmania and the ACT have similar provisions in their legislation. 

However, section 28R(1) of the Victorian Act provides that where a claimant has obtained an 
adjudication certificate from the relevant ANA, the claimant ‘may recover as a debt due to that 
person, in any court of competent jurisdiction, the unpaid portion of the amount payable’.  

The West Coast Model jurisdictions provide that once a party obtains a certificate from the relevant 
Regulator stating that a determination has been made by a registered adjudicator, the party can 

                                                           
616 See ss. 24(4) and (5) of the NSW Act. 
617 See s. 25(2) of the NSW Act. 
618 See s. 25(3) of the NSW Act. 
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then, with leave of a court of competent jurisdictions, enforce the determination in the same 
manner as a judgement of the court.619 

Responses from stakeholders 
During the consultation phase of the Review, some stakeholders highlighted that unlike 
section 25(1) of the NSW Act, the Victorian Act does not treat filing of an adjudication certificate as a 
judgement for a debt and ‘enforceable accordingly’, but requires the claimant to incur additional 
costs in obtaining the requisite court order. 

Discussion and recommendation 
I consider that the approach adopted under the NSW Act for enforcing an adjudicator’s decision is to 
be preferred rather than the approach adopted under the Victorian Act. Where a claimant has been 
successful in an adjudication it should not be required to then incur further unnecessary costs to 
enforce the decision and obtain payment to maintain its cash flow. A claimant has already incurred 
the costs associated with the adjudication application (including payment of the adjudicator’s fees) 
and the costs for obtaining an adjudication certificate from the ANA. Requiring a claimant to incur 
the further expense associated with obtaining a court order to confirm the certified amount as a 
debt is unnecessary and inconsistent, given that the object of the Act is to provide a quick and cost-
effective means of enforcing a progress payment. 

However, if my recommendation to allow the parties to agree an adjudicator is adopted,620 it would 
be necessary to include a provision to specifically cater for circumstances where the parties had 
agreed on an adjudicator and where an ANA was not involved in the adjudication process. In such 
circumstances, the legislation should provide for an adjudication certificate to be issued by the 
Regulator. 

Recommendation 59: 

The legislation should provide that if an authorised nominating authority or Regulator issues an 
adjudication certificate, the claimant can file the certificate as a judgement debt in any court of 
competent jurisdiction.  

Section 25 of the NSW legislation offers a suitable model. 

                                                           
619 See s. 43 of the WA Act and s. 45 of the NT Act 
620 Refer to Recommendation 38 in Section 13.2 of this Report. 
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14. General provisions relating to adjudicators 

14.1 Authorised nominating authorities (ANAs) 

All the jurisdictions that have adopted the East Coast Model (other than Queensland) provide for 
ANAs to be responsible managing the adjudication process. Thus, the ANAs have the responsibility of 
receiving adjudication applications and appointing adjudicators to adjudicate on disputed payment 
claims. In discharging this primary function, ANAs interface with the parties involved in disputes and 
provide general advice on the adjudication process. 

In addition, ANAs have established their own requirements regarding training, assessing and grading 
adjudicators to be on their adjudicator panels. The ANAs have also established a procedure for 
appointing adjudicators from their panel whose experience best fits with the specific nature of a 
disputed claim. 

This legislative model is however, underpinned by a regulator overseeing the conduct and activities 
of the ANAs. Not only does an organisation wishing to become an ANA need to make an application 
to the Regulator substantiating its credentials, but once authorised an ANA will be obliged to comply 
with the requirements and/or conditions of its authorisation. This will include providing details of its 
adjudication process as well as forwarding copies of every adjudication decision made by its 
appointed adjudicators. 

There is however, no uniformity regarding the degree of regulatory oversight of ANAs. Some 
regulators exercise their oversight of the ANAs in a more robust manner than others. Further, the 
legislative provisions detailing the regulatory oversight of the ANAs differ from jurisdiction to 
jurisdiction. 

For the main, the legislation in all East Coast Model jurisdictions, other than Queensland, contains 
provisions relating to the authorisation of an ANA621 and for the ANAs to: 

 provide the requisite information relating to the discharge of their activities622  

 charge a fee for services provided623 and that each party is liable to contribute to the payment 
of any such fee in equal proportions, or in such proportions as the relevant adjudicator may 
determine.624 

The Victorian and Tasmanian Acts are the only legislations that specifically provide for the regulator 
to impose conditions on an ANA’s authorisation.625 In the case of Victoria, any conditions imposed 
on an ANA must be in accordance with Ministerial Guidelines issued under section 44 of the 
Victorian Act. Section 44(2)(f) of the Victorian Act provides that the Ministerial Guidelines may 
provide for: 

(f) the conditions that may be imposed on an authority, including conditions relating to the 
processes to be followed by an authorised nominating authority in nominating adjudicators for 
the purposes of this Act. 

                                                           
621 See s. 28(1) and (2) of the NSW Act; s. 42(1) and (2) of the Victorian Act; ss. 29(1)(3) of the SA Act; ss. 
3133A of the ACT Act; and s. 31 of the Tasmanian Act 
622 See s. 28(5) of the NSW Act; s. 43B of the Victorian Act; s. 29(7) of the SA Act; s. 35 of the ACT Act; and s. 33 
of the Tasmanian Act. 
623 See s.2 8(3) of the NSW Act; s.43C of the Victorian Act; s. 29(4) of the SA Act; s. 34(2) of the ACT Act; and ss. 
32(1) and (2) of the Tasmanian Act. 
624 See s. 28(4) of the NSW Act; s.2 9(6) of the SA Act; s. 34(3) of the ACT Act; and s. 32(3) of the Tasmanian Act. 
625 See s. 43 of the Victorian Act and ss. 31(4) and (5) of the Tasmanian. Act. 
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The Victorian Act is the only legislation that details the functions of the ANAs. Thus, section 43A of 
the Victorian Act states: 

43A Functions of an authorised nominating authority 

The functions of an authorised nominating authority are  

(a) to nominate adjudicators for the purposes of this Act; and 

(b) to receive and refer adjudication applications to adjudicators; and 

(c) to receive adjudication review applications and submissions in response to those applications 
and to appoint review adjudicators; and 

(d) to serve copies of adjudication determinations, adjudication review applications and review 
determinations on certain persons; and 

(e) to provide information to review adjudicators; and 

(f) to provide adjudication certificates; and 

(g) to provide information to the Authority in accordance with this Division; and 

(h) to generally carry out any other function or duty given to an authority, or imposed on an 
authority, by this Act. 

Further, in respect to detailing the information that an ANA is to provide to the Regulator, 
section 43B(2) of the Victorian Act sets out that such information may include: 

(2) Information requested under subsection (1) may include information regarding  

(a) the nomination of adjudicators and appointment of review adjudicators; and 

(b) the assessment of the eligibility of persons to be adjudicators; and 

(c) the fees charged by the authorised nominating authority; and 

(d) the fees charged by adjudicators. 

Section 44 of the Victorian Act further provides for the issuing of Ministerial guidelines relating to 
‘the giving, variation or withdrawal of authorities [granted under Part 3, Division 5 of the Act]’ and 
‘appropriate fees that may be charged by an authorised nominating authority, an adjudicator or a 
review adjudicator’. 

Other than in Victoria, ANAs also enjoy a statutory indemnity with respect to anything done or 
omitted to be done in the exercise of their functions, subject to having discharged such functions in 
good faith.626 

As indicated in Section 4.3 of this Report, the 2014 amendments to the Queensland Act abolished 
the ANAs and that function was transferred to the Adjudication Registry. Accordingly, Part 4, 
Division 1 of the Queensland Act relates to matters in respect of the administration, functions and 
powers of the Registry. 

The jurisdictions that have adopted the West Coast Model provide that where the parties have not 
been able to agree on an adjudicator then a prescribed appointer may then appoint a registered 

                                                           
626 See s. 30(2) of the NSW Act; s. 31(2) of the SA Act; s. 37(2) of the ACT Act; and s. 39(2) of the Tasmanian Act. 
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adjudicator.627 A prescribed appointer is ‘a person prescribed as such by the regulations’628 and the 
regulations list the prescribed appointers.629 

Responses from stakeholders 
I have, when dealing with the adjudication process in Section 13.2 of this Report, outlined 
stakeholders’ divergent points of view regarding the function and effectiveness of the ANAs. In 
summary, those views differed markedly. Many stakeholders representing subcontractors supported 
the current ANA model because they view it as providing invaluable services and assistance to the 
parties in ensuring compliance with the various prescriptive procedural provisions set out in the 
security of payment legislation. 

Other stakeholders, who generally represent the interests of head contractors, noted that there is a 
perception that ANAs, and particularly the for-profit ANAs, are claimant-friendly and, on that basis, 
prefer adjudication appointments to be performed by an independent government agency rather 
than ANAs, as is the case in Queensland. 

Discussion and recommendation 

Provisions for granting, renewing and withdrawing authorisations 
Given that I have accepted the proposition advanced by subcontractor organisations that, for the 
main, ANAs provide a valuable support and advisory service to parties in relation to the adjudication 
procedure, it follows that the legislation should include provisions relating to the granting, renewal 
and withdrawal of authorisation of ANAs.  

It is however important that I emphasise that insofar as the legislation may provide for the Regulator 
to have oversight of the conduct and practices of the ANAs, it is just as important that the Regulator 
actively carries out its regulatory oversight function. This would include ensuring an ANA complies 
with the conditions of authorisation and that any breaches of such conditions and/or allegations of 
inappropriate conduct are investigated and, where necessary, appropriate action taken. It would 
also include, where appropriate, not only the service of a show cause notice as to why authorisation 
should not be withdrawn but also (again where appropriate) the referral of any improper conduct to 
the relevant authorities (such as police or anti-corruption bodies). It seems that many of the 
allegations by stakeholders relating to improper conduct by some ANAs could have been dealt with 
by a vigilant and active regulator (assuming however, that such allegations had in fact been brought 
to the Regulator’s attention). 

Accordingly, in relation to the granting, renewal and withdrawal of authorisation, I consider that the 
provisions set out in Part 3, Division 5 of the Victorian Act are to be preferred. The provisions set out 
in that Part of the Victorian Act would enable the Regulator, on an application made by any person, 
to authorise the organisation to nominate (but not appoint) adjudicators and, in exercising that 
power, the Regulator would be required to take into account the Ministerial guidelines that had 
been issued (and published). Sections 44(2)(a) to (f) of the Victorian Act list some of the areas that 
the guidelines may cover. These provisions are deliberately intended to deal with a range of broad 
areas, but it is important that they also ensure an applicant is required to demonstrate its 
credentials regarding its capacity to provide the requisite support and advisory services rather than 
merely become a vehicle for the nomination of adjudicators. Specifically, an applicant should be 
required to demonstrate the depth of its capacity to provide the support and advisory services, and 
this should encompass something more than the mere referral of parties to a website containing 
general information on the adjudication process. 

                                                           
627 See s. 28 of the WA Act; and s. 30 of the NT Act. 
628 See s. 3 of the WA Act; and s.4 of the NT Act. 
629 See clause 11 of the WA Regulations and clause 5 of the NT Regulations. 
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Minimum requirements for ANAs 
Given that an ANA would now no longer be able to appoint an adjudicator, but rather refer a list of 
three registered adjudicators from its panel for appointment by the Regulator, it would follow that 
an ANA should be able to demonstrate that it will have a panel of registered adjudicators of diverse 
backgrounds and relative seniority sufficient to provide a stream of suitable nominations. 

Further, any registered adjudicator nominated by an ANA should not include persons associated 
with the running of the ANA (whether a director or through family relations). An ANA should also be 
required to demonstrate that it has established appropriate systems and procedures that address 
the concerns that stakeholders had expressed in regard to improper relations with claims preparers. 

Insofar as an aggrieved applicant wishes to contest a decision made by the Regulator refusing an 
application for authorisation or renewal of an authorisation, the imposition of conditions relating to 
authorisation or the withdrawal of authorisation, then such challenges/appeals should be made to 
the relevant Administrative Tribunal or other such appeals body. 

Finally, ANAs should be able to charge fees for any services they provide, but such fees or charges 
should be disclosed. Further, the statutory indemnity extended ANAs, as currently provided under 
the various legislative regimes, should continue. 

Recommendation 60: 

The legislation should contain provisions regulating the oversight of authorised nominating 
authorities, including in relation to: 

a) granting, renewing and withdrawing authorisations 

b) the appeals process regarding decisions in respect of the granting, renewal and withdrawal of 
authorisation 

c) the functions of authorised nominating authorities 

d) requiring authorised nominating authorities to provide information to the Regulator in relation 
to its activities 

e) authorising the fees that authorised nominating authorities may charge, and 

f) statutory indemnity of authorised nominating authorities. 

14.2 The statutory requirements for adjudicators 

All the legislative schemes that have adopted the East Coast Model contain consistent provisions 
that set out the procedures relating to the adjudication of an adjudication application and the 
specific matters that the adjudicator is only permitted to consider in making an adjudication 
decision. Accordingly, the legislative regimes require an adjudicator: 

a) Not to determine an adjudication application until the end of the period within which the 
respondent may lodge an adjudication response.630 

b) To specifically determine: 

i) the amount of progress payment (if any) to be paid by the respondent to the claimant (i.e. 
the adjudicated amount), and 

ii) the date on which any such amount became or becomes payable, and 

                                                           
630 See, for example, s. 21(1) of the NSW Act, or s. 22(1) of the Victorian Act. 
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iii) the rate of interest payable on any such amount.631 

c) In determining an adjudication application, to consider the following matters only: 

i) the provisions of the (relevant) legislation 

ii) the provisions of the construction contract from which the application arose 

iii) the payment claim to which the application relates, together with all submissions 
(including relevant documentation) that have been duly submitted by the claimant in 
support of the claim) 

iv) the payment schedule (if any) to which the application relates, together with all 
submissions (including relevant documentation that has been duly submitted by the 
respondent in support of the schedule), and 

v) the result of any inspection carried out by the adjudicator of any matter to which the claim 
relates.632 

d) To ensure that the adjudication determination/decision is in writing and includes reasons 
(unless both parties have requested the adjudicator not to include reasons).633 

e) In determining the adjudicated amount, the adjudicator is to value the construction work and 
related goods and services. The relevant provisions of the Act provide for construction work 
carried out, or related goods and services supplied, to be valued in accordance with the terms 
of the construction contract.634 If the contract does not contain any express provision relating to 
this matter, the valuation assessment is then required to be made by having regard to: 

i) the contract price for the work or the goods and services 

ii) any other rates set out in the contract 

iii) any variation agreed by the parties to the contract by which the contract price or any other 
rate or price set out in the contract, is to be adjusted as a result of the variation, and 

iv) if the work or goods and services are defective, the estimated cost of rectifying the 
defect.635 

f) If, in the valuation of construction work carried out or related goods and services supplied, a 
previous adjudicator has determined the value of the: 

i) construction work carried out under a construction contract, or 

ii) related goods and services supplied under a construction contract, 

then the adjudicator is, in any subsequent adjudication application that involves the 
determination of the value of that work (or of those goods and services), to give that work (or 
the related goods and services) the same value as previously determined, unless either party 

                                                           
631 See, for example, ss. 22(1)(a), (b) and (c) of the NSW Act, or ss. 26(1)(a)(b) and (c) of the Queensland Act.  
632 See, for example, s. 22(2)(a)(e) of the NSW Act or ss. 23(2)(a)(e) of the Victorian Act. 
633 See, for example, s. 22(3) of the NSW Act, or s. 26(3) of the Queensland Act. 
634 See, for example, ss. 10(1)(a) and 10(2)(a) of the NSW Act, or ss. 11(1)(a) and 11(2)(a) of the Victorian Act. 
635 See, for example ss. 10(1)(b) and 10(2)(b) of the NSW Act 
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has satisfied the adjudicator that the value of the work (or the goods and services) has changed 
since the previous adjudication.636 

All of the jurisdictions that have adopted the East Coast Model also empower an adjudicator, for the 
purposes of determining an adjudication application, to: 

a) request further written submissions from either party but with the other party being given an 
opportunity to comment on those submissions  

b) set deadlines for further submissions and comments by the parties 

c) call a conference of the parties  

d) carry out an inspection of any matter to which the claim relates.637 

In relation to how an adjudicator is required to deal with issues of conflict of interest, in most 
jurisdictions that have adopted the East Coast Model, an adjudicator, prior to being appointed, is 
required to sign a conflict of interest form declaring that there is no conflict of interest in respect to 
an adjudication application that an ANA (or, in the case of Queensland, the QBCC Adjudication 
Registrar) proposes to appoint them to.  

However, in Tasmania and those jurisdictions that have adopted the West Coast Model, the 
respective legislation includes a specific provision dealing with the issues of conflict of interest.638 
These provisions state that an adjudicator who has a “material interest” in the disputed payment 
claim is disqualified from adjudicating the matter. 

Clause 80 of the Queensland Bill 2017 would also establish a provision specifically dealing with 
conflict of interest. That section of the Bill reads as follows: 

80 When adjudicator ineligible to adjudicate 

An adjudicator is not eligible to adjudicate an adjudication application if the adjudicator— 

(a) is a party to the construction contract to which the application relates; or 

(b) has a conflict of interest as prescribed by regulation. 

Clearly Clause 80 (b) of the Queensland Bill 2017 provides the legislature with a more efficient 
means of prescribing the circumstances of where a conflict of interest may arise.  

Responses from stakeholders 
Although no specific comments were sought or received from stakeholders regarding the adequacy 
or otherwise of the current statutory requirements relating to adjudicator’s powers and functions, 
many stakeholders expressed views regarding the quality (or lack thereof) of some decisions made 
by adjudicators. 

                                                           
636 See, for example, s. 22(4) of the NSW Act, or s. 27 of the Queensland Act or s. 23(4) of the Victorian Act. 
637 See s. 21(4)(a)(d) of the NSW Act; s.25(3)(b) to (e) of the Queensland Act; s.22(5)(a) (d) of the Victorian 
Act; s.21(4)(a)(d) of the SA Act; s. 23(4)(a)(e) of the ACT Act; and ss. 24(2), (4), (5) and (6) of the Tasmanian 
Act. 
638 See s. 29 of the WA Act, s. 31 of the NT Act and s. 35 of the Tasmanian Act. 
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Discussion and recommendation 

General observations 
Given that the legislative regimes require an adjudicator to make the determination/decision within 
a tight and compressed timeframe, most adjudicators arrive at a determination/decision on a 
document-only basis. The legislative regime does however provide an adjudicator with the power to 
request the parties to provide further written submissions639 or to convene an informal 
conference640 or carry out an inspection.641 

As outlined above, an adjudicator is required to consider not only the payment claim and the 
payment schedule (if any) to which the adjudication application relates, but also the parties’ 
documentation and submissions ‘duly made’ in support of the payment claim and payment 
schedule, as well as the provisions of the construction contract and the legislation. Accordingly, it 
has been held that ‘[in] a “contested adjudication”, the adjudicator need consider only those 
provisions of the Act and of the contract that are relevant to the issues … in the [parties’] 
submissions’.642 

However, in the situation of an undefended adjudication, which is analogous to a plaintiff seeking a 
judgement in default in court, the legislation requires the adjudicator to address ‘in good faith’ the 
issues appearing on the face of the payment claim, the adjudication application and any supporting 
material.643 

Similarly, the standard of reasons expected of an adjudicator will depend on whether the 
adjudication is contested or not: 

The extent to which an adjudicator must give reasons for the determination in accordance with 
s. 22(3)(b) reflects the extent of his or her duty to give consideration to the matters required by s. 
22(2). In a fully contested adjudication in which several issues have been raised, the adjudicator’s 
reasons should demonstrate that he or she has endeavoured in good faith to consider these issues, in 
compliance with s. 22(2)(c) and (d). 

On the other hand, when the payment claim is undefended in the adjudication process so that no 
issues have been raised and contested, the adjudicator’s reasons may, permissibly, be quite brief. 
They should show in general terms that the adjudicator has considered the payment claim and the 
contract.644 

The court has acknowledged the significant time pressures under which adjudicators are required to 
discharge their functions645 but ‘nonetheless, the reasons must indicate why it was that the 
adjudicator arrived at his determination’.646 Thus where an adjudication determination contained 
the following statement: 

I see no reason for not accepting the claimant’s estimates [in the payment claim] of the percentage to 
which works are complete. I accept the claimant’s valuation of the work at the reference date. I am 

                                                           
639 See, for example, ss. 22(5)(a) of the Victorian Act. 
640 See, for example, s. 21(4)(c) of the NSW Act, but note that under s. 21(4A), if such a conference is called, 
the parties are not entitled to legal representation. The Victorian Act contains a similar provision enabling the 
adjudicator to convene an informal conference — see s. 22(5)(c), but, under s. 22(5A), the parties are not 
entitled to be legally represented ‘unless this is permitted by the adjudicator’. 
641 See, for example, s. 21(4)(d) of the NSW Act, or s. 22(5)(d) of the Victorian Act. 
642 Brookhollow Pty Ltd v R & R Consultants Pty Ltd [2006] NSWSC 1 at [63]. 
643 Ibid, [63]–[64]. 
644 Ibid, [66]–[67]. 
645 Bauen Constructions v Westwood Interiors [2010] VSC 631, [99]. 
646 Ibid, [23]. 
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satisfied that the claimant is entitled to the whole of the progress payment claimed in the progress 
claim.647 

McDougall J held that such a statement demonstrates: 

…no intellectual justification for the decision that was made. It does not involve any process of 
consideration or reasoning; it is, in my view, an abdication of the obligation to reason … In those 
circumstances, it seems to me, this is again a case of jurisdictional error, because on the face of the 
reasons … the adjudicator did not perform his statutory function …648 

Similarly, a decision that is based on illogical reasoning will also be treated as a failure to perform the 
statutory function: 

It is true, [as the claimant submitted], that the adjudicator (at [37]) identifies clauses 21.4, 18, 19 and 
40 as being (to his understanding) the clauses of the contract relevant to the dispute. However, the 
adjudicator does no more than that. After reading the clauses of the contract identified by the 
adjudicator, one is left in a state of bewilderment, as the clauses (apart from clause 40) bear no 
apparent relevance to the issue at hand. This is not an instance where an adjudicator has grappled 
reasonably with the relevant provisions of the contract and arrived at an erroneous result within 
jurisdiction, rather it is an instance where there is no reasoning process at all, and no attempt at 
one.649 

Nor can an adjudicator clothe their purported reasoning process by stating their propensity to 
‘believe the claimant rather than the respondent’.650Similarly, an adjudicator’s attempt to justify his 
decision on the basis that he considers one party’s submission to be more ‘reasonable’ than the 
other without providing any further explanation why he prefers that party’s submission, will not:  

… cure the deficiencies (or absence) of reasoning in the adjudication determination… in my view the 
reasoning process is so deficient that it amounts to a failure on the part of the adjudication to 
exercise the jurisdiction given to him under the Act.651 

The courts have also held that the legislature intended that an adjudicator address the specific 
matters referred to in the Act in a bona fide manner.652 Thus, where it is apparent from the 
adjudicator’s determination that the adjudicator had not dealt with the submissions of one of the 
parties, the court has held that the adjudicator had failed to ‘have regard to’ something he was 
required to consider in the making of his determination and therefore did not attempt to exercise 
his statutory function.653 

It is also clear that an adjudicator is not permitted to delegate their statutory function, whether to 
seek the assistance of another person to prepare a draft decision, or otherwise. Thus, in St Hilliers 
Property Pty Limited v ACT Projects Pty Ltd and Simon Wilson, Walmsley AJ held that: 

… the job of adjudicator is personal to the person who agrees to adjudicate. 

                                                           
647 Ibid, [12]. 
648 Ibid, [40]–[41]. 
649 State Water Corporation v Civil Team Engineering Pty Ltd [2013] NSWSC 1879, [126]. 
650 Halkat Electrical Contractors Pty Ltd v Holmwood Holdings Pty Ltd [2007] NSWCA 32, [27] (Giles JA). 
651 State Water Corporation v Civil Team Engineering Pty Ltd [2013] NSWSC 1879 at [129]–[130] (Sackar J). 
652 Brodyn at [56] and also The Minister for Commerce v Contrax Plumbing [2005] NSWSC 142, [149]. 
653 Timwin Construction Pty Ltd v Façade Innovation Pty Ltd [2005] NSWSC 548. 
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I do not consider s. 24 (2) requires that an adjudicator work alone, with no clerical assistance. In the 
end whether the assistance amounts to a usurpation of the task of adjudication must be a matter of 
degree.654 

Clearly an adjudicator engaging another person to prepare a draft adjudication determination 
constituted assistance beyond what could properly be characterised as ‘clerical’. The task associated 
with the making of an adjudication decision requires the adjudicator to personally ‘consider’ the 
specific matters expressly set out under the Act and in this regard, Walmsley JA referred to (with 
approval) the following observation made by McDougall J in Laing O’Rourke Australia Construction v 
H + M Engineering and Construction655: 

In my view, the obligation to consider various matters imposed by s. 22 (2) of the Act should be read 
in the same way: namely as requiring an active process of intellectual engagement. It may be thought 
that this imposes a substantial burden on adjudicators. That may be so; but there are at least two 
reasons why, even if that is correct, it does not justify reading down the statutory obligation ‘to 
consider’. The first is that adjudicators are not forced to accept nomination. They may decline 
nomination; or they may accept only on condition that they are given working days to produce their 
determination. The second reason is that the outcome of the adjudicator’s consideration may have 
very significant consequences. In this case, the three delay claims total, in round figures, $7.5 million 
— a little under 75% of the total of the payment claim. Having regard both to the limited ability for 
adjudicator’s determinations to be reviewed and to the nature of estoppels that they create, the 
parties to an adjudication are entitled to have the adjudicator’s consideration, in the sense that I have 
explained, of the case that each of them brings. 

Determining jurisdiction 
In relation to whether an adjudicator is able to determine their own jurisdiction, it is clear that 
following the High Court decisions in Kirk v Industrial Relations Commission of NSW656  and Chase 
Oyster Bar Pty Ltd v Hamo Industries Pty Ltd657 (Chase Oyster Bar), the law as previously applied658 
has now been clarified such that an adjudicator cannot be the final arbiter. This (recast) position was 
expressed by Vickery J as follows: 

For the purposes of s. 18 of the Victorian Act, it appears to me that elements of the section which 
confer jurisdiction on an adjudicator to make a valid determination of the Act, do not permit the 
adjudicator to finally determine the validity of the adjudication application. If there be any challenge 
to the jurisdiction assumed by the adjudicator it must finally be determined on the basis of facts 
found by the Court on judicial review, in the course of determining whether a jurisdictional error has 
been exposed which calls for the exercise of the Court’s discretion to grant relief in the nature of 
certiorari and, if necessary, mandamus. The Court may grant relief on such relevant evidence as may 
be adduced before it, whether or not such evidence was before the adjudicator at first instance. 
Further, the Court may grant such relief without regard to any determination which may have been 
made on the issue of jurisdiction by the adjudicator. The Court is obliged to arrive at its own 
conclusion as to jurisdiction based on the law and on the facts as found by it. 

This is not to say that an adjudicator should not make any finding of fact or rulings of law if a question 
of jurisdiction is raised in the course of determining an adjudication application. Clearly if an 
adjudicator is presented with material or submissions which bring into question the jurisdiction of the 
adjudicator, he or she should determine the question and give reasons for the findings of fact or the 
rulings on law. If, however, the adjudicator’s decision on jurisdiction is challenged in Court on judicial 

                                                           
654 [2017] ACTSC 117, [117]–[118]. The equivalent provision to s. 24(2) in the NSW Act is s. 22(2) of the ACT 
Act. 
655 [2010] NSWSC 818, [39]. 
656 [2010] 239 CLR 531. 
657 [2010] 78 NSWLR 393. 
658 See Brodyn at [51] and Grocon Construction v Planit Cocciardi Joint Venture [2009] VSC 339 at [6]. 
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review, the Court may deal with the matter a fresh and receive additional evidence on the matter if 
the additional evidence is relevant to the determination of the question. 

To the extent that anything inconsistent with this conclusion appears in paragraphs [115] — [116] of 
Grocon, in the light of the later reasoning of the High Court in Kirk and the NSW Court of Appeal 
which followed it in Chase Oyster Bar, I do not follow my earlier ruling.659 

In Queensland and following Recommendation 31 of the Wallace Review, the Queensland Act was 
amended such as to require an adjudicator to decide whether he/she has jurisdiction.660 

Adjudicators and conflict of interest 
Most persons would expect an adjudicator to be totally independent and not have any conflict of 
interest in respect to any of the issues in dispute. There are various circumstances where an 
adjudicator may have a conflict of interest, including a connection with: 
 the construction contract which is the subject of an adjudication application 

 either of the parties the subject of an adjudication application, whether be reason of 
employment, business, shareholding, social or family relationship, or 

 a person who has assisted either of the parties in the preparation of any documentation, or has 
provided any advice to a party which is the subject of the adjudication application. 

Recently, the NSW Supreme Court had occasion to specifically consider the circumstances of where 
a person had inappropriately accepted appointment as an adjudicator. In Quickway Construction Pty 
Limited v Paul J Hick661, Hammerschlag J held that where a party has applied to the courts 
challenging an adjudicator’s decision (on various grounds, including that it has been denied natural 
justice), an adjudicator is disqualified from adjudicating on a subsequent adjudication application 
involving the same parties. His Honour, in arriving at his conclusion applied the same test that the 
courts apply in determining whether a judge is disqualified by reason of the appearance of bias662 
(i.e. whether a fair minded lay observer might reasonably apprehend that the adjudicator might not 
bring an impartial and unprejudiced mind to the adjudication of the application referred to them). 

A good summary of an adjudicator’s responsibilities (but in the context of the Victorian Act) was set 
out by Vickery J in SSC Plenty Road v Construction Engineering (Aust) & Anor (SSC Plenty).663 

Conclusions on key issues 
To some extent many of the issues outlined above highlight the need for more rigorous training and 
assessment of persons wishing to become accredited or registered as adjudicators. At the very least, 
being able to clearly articulate the basis upon which key conclusions have been arrived at should be 
a basic and essential prerequisite for a person carrying out the statutory function of adjudication. 

Similarly, the express requirement for an adjudicator ‘to consider’ the parties’ submissions ought to 
be understood as an obligation to turn one’s mind to each of the party’s arguments and to then 
clearly outline why one party’s arguments are preferred over the other. Indeed, the very nature of 
adjudication involves making a considered conclusion on two competing arguments and the parties 
are entitled to expect that the decision-maker will approach that task in good faith. I deal with the 
issue of training and competence further in Section 14.3 of this Report when considering the 
approach that should be adopted in relation to adjudicator’s criteria and qualifications. 

                                                           
659 Sugar Australia Pty Ltd v Southern Ocean Pty Ltd [2013] VSC 535 at [113]–[115]. 
660 See s. 25(3)(a) of the Queensland Act. 
661 [2017] NSWSC 830. 
662 Refer to the decision of the High Court in Michael Wilson & Partners Limited v Nicholls [2011] CLR 427, [31], 
663 [2015] VSC 631, [101]. 



December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

232 General provisions relating to adjudicators | Chapter 14 
 

Nonetheless, in respect to several key issues outlined above, I have arrived at the following 
conclusions. 

Conflict of interest 
In respect to the eligibility of an adjudicator, the legislation should clearly spell out the 
circumstances when as adjudicator will be disqualified due to conflict of interest as well as a process 
enabling a party to seek a declaration from the Regulator on these issues and, where an adjudicator 
is disqualified, the process for the appointment of a replacement adjudicator. 

A conflict of interest may become apparent when an adjudication application is proposed to be 
referred to an accredited adjudicator. In such circumstances, a proposed adjudicator ought to be 
able to declare whether or not he or she has a material personal interest in the matter, or with any 
party associated with the construction contract. Sometimes however an adjudicator, or one of the 
parties, may only become aware of a potential conflict of interest subsequent to the adjudicator 
having accepted appointment, in which case the legislation should set out a procedure for the 
adjudicator to disqualify themselves, or, if an application is made by one of the parties, for the 
Regulator to decide whether the adjudicator is disqualified. 

Accordingly, I consider that the legislation should incorporate an approach similar to clause 80 of the 
Queensland Bill 2017, but also include similar provisions to those of the Tasmanian, WA and NT Acts 
that would enable a party to refer the issue of an adjudicator’s eligibility to the Regulator and for a 
replacement adjudicator to be promptly appointed.  

Such a provision could therefore read as follows: 

a) An adjudicator is disqualified from adjudicating an adjudication application if the adjudicator:  

i) is a party to the construction contract to which the application relates; or 

ii) has a conflict of interest as prescribed by regulation. 

b) If an appointed adjudicator is disqualified, the adjudicator must give written notice to the 
parties and the Regulator of the disqualification and the reasons for it. 

c) Either the claimant or the respondent may apply to the Regulator, and the Regulator may make 
a declaration that the appointed adjudicator is disqualified under (a) from adjudicating the 
application. 

d) If a notice of disqualification is given by an adjudicator under (b) above or by the Regulator 
under (c) above, the adjudicator’s appointment shall end immediate upon the date of the 
disqualification notice. 

e) Where the appointment of an appointed adjudicator ends under (d) above, the claimant may 
within 4 business days of the disqualification notice, request the Regulator to appoint another 
adjudicator to adjudicate on the adjudication application. 

The inclusion of a provision similar to clause 80 of the Queensland Bill 2017 would necessitate 
further supporting regulations detailing the circumstances where a conflict of interest may arise. 

Adjudicator to decide jurisdiction 
Even though it is now settled that the court is the arbiter on whether the adjudicator has jurisdiction 
to make a determination on the validity of an adjudication application, it is nonetheless appropriate 
for legislation to require an adjudicator to consider and make a decision on this issue. The practice of 
some adjudicators deliberately not addressing this issue is to be discouraged and I agree with the 
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following observations made in the Wallace Review that dealing with the issue of jurisdiction is an 
essential part of an adjudicator’s responsibility: 

… An adjudicator is appointed to determine a payment dispute. Part of his or her role must be to 
consider whether the claimant is entitled to bring the payment claim and the adjudication application 
and whether they themselves have been properly appointed under the (Act). These are jurisdictional 
issues which go to the very core of whether the adjudicator is seized of power to decide the matter… 

In my view, an adjudicator must not abdicate their responsibilities to make a decision under the Act to 
allow another adjudicator to possibly reach a contrary view. If the adjudicator after carefully 
considering the parties’ submissions and the laws, reaches a conclusion that they have no jurisdiction, 
then that should be considered as much a decision made under the (Act) as one that decides an 
adjudicated amount, the date it was due to be paid and the interest payable. Such was the view of the 
Court in John Holland Pty Ltd v Schneider Electric Buildings Australia Pty Ltd ([2010 QSC 159 at [12] — 
[19]). In such circumstances, an adjudicator would be entitled to his or her usual reasonable fees.664 

I accordingly support the inclusion of a provision similar to section 25(3) of the Queensland Act 
expressly requiring adjudicators to decide if they have jurisdiction to adjudicate the application. 

I note and support the common approach that the various jurisdictions have adopted in respect to 
the three specific matters that an adjudicator is to determine (i.e. the adjudicated amount, the date 
any such amount became or becomes payable and the rate of interest payable on any such 
amount).665 Clearly, the referral of a disputed payment claim to adjudication requires the adjudicator 
to not only determine the adjudicated amount that the respondent is to pay to the claimant, but 
also the date on which the amount became or becomes payable and the applicable rate of interest 
payable on such amount. The only additional matter that the adjudicator should be required to 
determine is the threshold issue of jurisdiction (see above). 

What is an adjudicator required to determine and how? 
I also note and support the common approach that the various jurisdictions have adopted in relation 
to the prescribed matters, that an adjudicator is to only consider in determining an adjudication 
matter (see, for example, section 22(2) (a) to (e) of the NSW Act), as well as how the valuation of 
construction work/related goods and services are to be treated in a subsequent adjudication (see, 
for example, section 22(4) of the NSW Act).  

In relation to the powers given to an adjudicator to assist in the process of determining an 
adjudication application, I again note that all of the jurisdictions have adopted a common approach, 
other than where an adjudicator convenes a conference. On this point all jurisdictions, other than 
Victoria, do not permit the attendance of the parties’ legal representatives. Whilst I recognise the 
legislations intention of ensuring that any conferences called by an adjudicator are conducted 
informally, I nonetheless consider that there is merit in the flexibility provided under the 
Victorian Act which would permit an adjudicator in circumstances they consider appropriate to allow 
the parties’ legal representatives to attend.  

For example, a particular adjudication may involve complex jurisdictional issues and so an 
adjudicator may consider that the calling of a conference where the parties’ legal representatives 
are in attendance may enable them to gain a better understanding of the parties’ respective 
arguments. To my knowledge the power of convening a conference is not commonly used by 
adjudicators, but if in particular circumstances an adjudicator considers that the convening of a 
conference may assist in the determination of key issues in dispute, then the legislation should not 
preclude the parties being represented at the conference by their lawyers. A competent adjudicator 

                                                           
664 Wallace Review, op cit, p. 246. 
665 See for example, s. 22(1)(a) to (c) of the NSW Act 
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should be able to conduct an informal conference even with the attendance (and participation) of 
the parties’ legal representatives.  

Adjudicator’s function is personal and non-delegable 
Finally, and in order to underscore the fact that the adjudicator’s task of making a determination is 
of a personal nature and not able to be delegated to another person, I recommend that the 
legislation include an express provision to that effect. This does not mean that an adjudicator is 
unable to obtain assistance in the form of editing and minor clerical tasks but the practice of some 
current adjudicators (without the parties’ current knowledge) of engaging other persons, to assist in 
the making of an adjudication decision is both improper and inappropriate. 

The parties are entitled to know that the registered adjudicator who has been appointed to 
determine the disputed payment claim will personally and diligently carry out that task. It is upon 
that basis that the adjudicator has been appointed. If work or personal circumstances do not permit 
a registered adjudicator to personally carry out their statutory task, then that person should decline 
to accept the offer of appointment. 

ANAs and the Regulator should ensure that they do not nominate/appoint an adjudicator who has 
already been appointed on another matter. The proposition put forward by some adjudicators that 
they are able to adjudicate on more than one matter at the same time should be viewed with some 
scepticism. More often than not an adjudicator’s acceptance of more than one matter inevitably 
leads to the adjudicator requesting the parties to extend the time for the making of their decision(s). 
The object of this exercise is to ensure that adjudication decisions are made as quickly as possible 
and therefore appointing an adjudicator to more than one matter risks overloading the adjudicator 
with work. If an adjudicator claims they are able to make two decisions within 10 business days, then 
they should be told that they must first complete a matter before being in a position to accept 
another. 

Recommendation 61: 

In determining an adjudication application, the legislation should include provisions setting out: 

a) the procedures an adjudicator may follow in proceedings 

b) what an adjudicator is to determine 

c) the matters the adjudicator is to consider 

d) the format and information that the determination is to include, and 

e) that the adjudicator may, on their own initiative, correct errors, defects etc. in the 
determination. 

Sections 21(4) and (4A), and sections 22(1)(5) of the NSW Act offer a suitable model. 

Recommendation 62: 

The legislation should include specific provisions dealing with an adjudicator’s disqualification due to 
conflict of interest. A suggested provision is provided in Section 14.2 of this Report. 

Recommendation 63: 

The legislation should include specific provisions requiring an adjudicator to decide jurisdiction. 

Recommendation 64: 

The legislation should provide that an adjudicator’s function (other than in respect to minor clerical 
tasks) is personal and non-delegable. 
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14.3 Adjudicators’ qualifications and eligibility criteria 

The approach adopted in relation to an adjudicator’s eligibility criteria and qualifications differs 
across jurisdictions.  

Section 18(1) of the NSW Act states that a person is eligible to be an adjudicator if the person is a 
‘natural person’ and ‘[i]f the person has such qualifications, expertise and experience as may be 
prescribed by the regulations for the purposes of this section’. There are however no regulations 
prescribing the requisite qualifications. Accordingly, with the Authorised Nominating Authority Code 
of Practice (NSW Code) the ANAs are given the discretion to determine ‘… the necessary core 
competencies of adjudicators required to undertake the adjudication process under the Act’. The 
NSW Code is given effect through the administrative process of authorisation of an ANA (rather than 
legislation) whereby compliance by an ANA with the code of practice is made a criterion for 
authorisation. 

Thus, Schedule 1 of the NSW Code requires ANAs to: 

1. Determine the necessary core competencies of adjudicators required to undertake the 
adjudication process under the Act; 

2. Select, train and monitor on a continuous basis: 

(a) adjudicator compliance with the Act; and 

(b) adjudicator performance with the view to maintaining high levels of competency of 
adjudicators and their adjudication determinations 

3. Monitor and report any instance of non-compliance and unsatisfactory adjudicator 
performance including details on remediation actions to ensure such issues do not arise again. 
Such notification is to be submitted with the next scheduled quarterly report. 

4. Establish and maintain a training, accreditation and pre-qualification scheme where necessary; 

5. Establish and maintain effective ANA services including but not limited to the numbers and 
type of adjudicators necessary to cater for all such adjudication; 

6. Maintain a suitable quality system that supports consistent and reliable adjudicator selection, 
training and monitoring 

Schedule 1 of the ACT Authorisation Nominating Authority Code of Practice is almost identical to 
Schedule 1 of the NSW Code and a similar process operates in the ACT, although the ACT Act 
includes the additional requirement that the eligible person ‘has successfully completed a relevant 
training course’.666  

Section 19(1) of the Victorian Act667 is similar to section 18(1) of the NSW Act and likewise prescribes 
the expertise, qualifications and experience of an eligible person through the ANA authorisation 
process. 

As outlined earlier in Section 14.1 of this Report, section 43 of the Victorian Act allows the VBA to 
impose conditions on ANAs authorised under section 42 of that Act. Before authorising an ANA 
under section 42 the VBA must have regard to any Guidelines issued by the Minister under 
section 44 of the Act. Ministerial Guidelines668 and the Authorised Nominating Authorities Conditions 

                                                           
666 See s. 20 of the ACT Act.  
667 See s. 19(1) of the Victorian Act. 
668 See the Building and Construction Industry Security of Payment Act 2002 Ministerial Guidelines, Special 
Gazette No. S 69, 30 March 2007. 
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of Authorisation (Conditions of Authorisation) have been issued pursuant to those sections. The 
Conditions of Authorisation require ANAs to ‘… establish and maintain a quality assurance system 
that supports consistent and reliable adjudicator selection, training and monitoring’, and to ensure 
that all nominated adjudicators meet the adjudicator core competencies set out at Appendix 2 of 
the Conditions of Authorisation. Those conditions are as follows: 

Recognised qualifications 

1. At least one of the following – 

1.1. A degree from a university or other tertiary institution in Australia, or an equivalent 
qualification from outside Australia, in one of the following disciplines: 

 Architecture 

 Building 

 Engineering 

 Construction 

 Quantity surveying 

 Building surveying 

 Law 

 Project management, or 

1.2. Eligibility for registration as a builder under the Building Act 1993 in the class of 
commercial builder (unlimited) or domestic builder (unlimited), or 

1.3. 10 or more years’ experience in the administration, management and supervision of 
construction contracts or in dispute resolution relating to construction contracts. 

Relevant experience 

2. At least five years’ experience in the administration, management and supervision of 
construction contracts or in dispute resolution relating to construction contracts. 

Adjudication training 

3. Successful completion of an adjudication qualification that attests to the adjudicator 
possessing the essential skills and knowledge set out below: 

3.1. Overview of the SOP Act 

3.2. Scope and purpose of adjudication under the SOP Act 

3.3. Regulatory framework 

3.4. Role and functions of adjudicators under the SOP Act 

3.5. Appointment of adjudicators 

3.6. Adjudication process 

3.7. Standards of conduct 

3.8. Conduct of the adjudication 
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3.9. Preparing the determination  

3.10. Adjudication review 

3.11. Adjudication Certificates 

3.12. Complaint handling. 

In Tasmania, section 22(2) of the Tasmanian Act states that ‘[a] person is a qualified adjudicator if 
the person is a natural person with the qualifications, expertise and experience if any determined by 
the Security of Payment Official to be required.’ 

As with the Victorian process, the Tasmanian Act also provides for the issuing of Ministerial 
Guidelines and Conditions of Authorisation for ANAs. Ministerial Guidelines regarding the 
authorisation of nominating authorities appear to have been issued in February 2010 by the then 
Minister for Workplace Relations, the Hon. Lisa Singh.669 However, it is not apparent whether the 
Ministerial Guidelines remain current or whether the Security of Payment Official has subsequently 
issued any Conditions of Authorisation specifying the requisite criteria and/or qualifications. 

In Queensland, adjudicators must be registered by the Queensland Registrar. Section 60(1) of the 
Queensland Act provides that a person is not suitable to be a registered adjudicator unless the 
person holds an adjudication qualification or another qualification that the registrar considers to be 
equivalent. In determining whether a person is suitable under that section, section 60(2) provides 
that the Registrar may have regard to the following matters: 

(a) whether the person has a conviction for a relevant offence, other than a spent conviction; 

(b) whether the person  

(i) held a registration under this division, or a licence or registration under a corresponding 
law, that was suspended or cancelled; or 

(ii) has been refused registration under this division or a licence or registration under a 
corresponding law; 

(c) the experience and qualifications of the person; 

(d) the matters stated in the application for registration under section 57; 

(e) anything else relevant to the person’s ability to carry out the person’s functions as an 
adjudicator. 

Section 111(2)(b) of the Queensland Act also provides that a regulation may: 

for the adjudication qualification, prescribe the following: 

(i) the name of the qualification; 

(ii) the bodies that may issue the qualification; 

(iii) the name of the adjudication competency to be achieved to gain the qualification; 

(iv) the elements that must be successfully completed to achieve the competency. 

                                                           
669 Building and Construction Industry Security of Payments Act 2009 Ministerial Guidelines No. 1/10 issued on 
11 February 2010: 
<http://www.justice.tas.gov.au/__data/assets/pdf_file/0006/342285/Ministerial_Guidelines_2010.pdf>  
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Consequently, Clause 3 of the Building and Construction Industry Payment Regulation 2004 (Qld) 
(Queensland Regulation) (as amended) prescribes the following: 

(a) the name of the qualification is Certificate in Adjudication; 

(b) a body mentioned in Schedule 1A, Part 1 may issue the qualification; 

(c) the name of the adjudication competency to be achieved is Building and Construction Industry 
Payments Adjudication; 

(d) the elements that must be successfully completed are the elements mentioned in Schedule 1A, 
Part 2. 

The reference in Clause 3(b) of the Queensland Regulations refers to a private sector company, 
Contract Administration Group Limited, and the reference in Clause 3(d) refers to the following 
elements or modules: 

1. Role and function of an adjudicator 

2. Role and function of the Adjudication Registry 

3. Analysis of the Queensland Act 

4. Practical Aspects of Adjudication 

5. Ethics, Natural Justice and Good Faith 

6. Decision Making and Decision Writing 

7. Legal Concepts for Adjudicators 

8. Technical Concepts for Adjudicators 

9. Assessment — Examination 

10. Assessment 2 — Assignment: Mock Adjudication Decision. 

Sections 64 and 65 of the Queensland Act further specify the term of the registration and provide 
that the Queensland Registrar may impose conditions on the registration of an adjudicator. 

In South Australia, section 18(1) of the SA Act is identical to the equivalent provision of the NSW Act, 
except that in South Australia regulations have been enacted that deal with the issue of 
qualifications, expertise and experience. Clause 6 of the Building and Construction Industry Security 
of Payment Regulations 2011 (SA) reads as follows: 

6 Eligibility criteria for adjudicators 

Pursuant to section 18(1)(b) of the Act, a natural person is eligible to be an adjudicator in relation to a 
construction contract if  

(a) the person has successfully completed a formal course of training of at least 2 days duration in 
adjudication of payment disputes in the building and construction industry that required the 
person to pass a written examination; and 

(b) the person  

(i) holds a degree, diploma or other qualification in  

(A) architecture; or 
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(B) building surveying; or 

(C) building; or 

(D) construction; or 

(E) law; or 

(F) project management; or 

(G) quantity surveying, from a university; or 

(ii) is, or is eligible to be, a member (other than a student member) of any 1 or more of the 
following professional bodies: 

(A) The Royal Australian Institute of Architects; 

(B) Engineers Australia; 

(C) Australian Institute of Building Surveyors; 

(D) The Institute of Arbitrators and Mediators Australia; 

(E) The Australian Institute of Building; 

(F) Australian Institute of Project Management; or 

(iii) holds registration as a building work supervisor under the Building Work Contractors 
Act 1995 that authorises the person to supervise construction work of a kind carried out, 
or to be carried out, under the construction contract. 

In Western Australia, section 48(1) of the WA Act provides that a person is eligible to be a registered 
adjudicator if he or she has the qualifications and experience prescribed by the regulations. Clause 9 
of the Construction Contracts Regulations 2004 (WA) (WA Regulations) provides: 

9 Qualifications of registered adjudicators 

(1) For the purposes of section 48(1) of the Act, an individual must have the qualifications and 
experience set out in Subregulations (2), (3) and (4) to be eligible to be a registered adjudicator. 

(2) The individual must  

(a) have a degree, from a university or other tertiary institution in Australia, in a course 
listed in the Table to this paragraph, or an equivalent qualification from an overseas 
university or tertiary institution; 

Table 

Architecture Building 

Engineering Construction 

Quantity surveying Law 

Building surveying Project management 

or 

(b) be eligible for membership of a professional institution listed in the Table to this 
paragraph; 
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Table 

The Royal Australian Institute of Architects 

Institution of Engineers Australia 

Australian Institute of Quantity Surveyors 

Australian Institute of Building Surveyors 

The Australian Institute of Building 

The Institute of Arbitrators and Mediators of Australia 

Australian Institute of Project Management 

or 

(c) be a builder registered under the Builders’ Registration Act 1939. 

(3) The individual must have had at least five years’ experience in   

(a) administering construction contracts; or 

(b) dispute resolution relating to construction contracts. 

(4) The individual must have successfully completed an appropriate training course which qualifies 
the person for the performance of the functions of an adjudicator under the Act. 

(5) For the purposes of subregulation (2)(a), a qualification is equivalent to another if the course of 
study for the first qualification covers approximately the same matters as does the course of 
study for the second. 

Finally, in the Northern Territory, section 52 of the NT Act is identical to the equivalent provision of 
the WA Act. Also, Clause 11 of the Construction Contracts (Security of Payments) Regulations (NT) is 
similar to Clause 9 of the WA Regulations, except that it includes the following additional 
requirements: 

(6) The person is a disqualified person if the person:  

(a) is an undischarged bankrupt; or  

(b) has applied to take the benefit of a law for the relief of bankrupt or insolvent debtors; or  

(c) has compounded with creditors or made an assignment of the person's remuneration for 
their benefit; or  

(d) is disqualified from registration under a law of a State or Territory in a profession mentioned 
in subregulation (3)(a); or  

(e) is unsuitable to conduct adjudications under Part 3 of the Act.  

(7) For subregulation (6)(e), in deciding whether the person is unsuitable to conduct adjudications, 
the Registrar must have regard to the criminal history check obtained in relation to the person as 
mentioned in regulation 12(2).  

(8) Subregulation (7) does not limit the matters to which the Registrar may have regard in deciding 
whether a person is unsuitable to conduct adjudications. 
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The Queensland, WA and NT Acts are the only legislations that specifically deal with the 
circumstances relating to the cancellation of an adjudicator’s accreditation.670 In addition to 
cancellation, the Queensland Act also provides for the suspension of an adjudicators registration.671 
The Queensland and NT Acts further provide for a review of decisions related to the refusal to 
register an adjudicator or to cancel an adjudicator’s registration,672 however WA Act is silent on this.  

In addition, the Queensland Act is the only legislation that also specifically provides for the renewal 
and amendment of an adjudicator’s registration.673 

In all other jurisdictions such functions are delegated to the ANA, but with the requirement that the 
ANA advise the relevant Regulator of any decision relating to the cancellation of an adjudicator’s 
accreditation.  

Responses from stakeholders 
Stakeholders were invited to express viewpoints on: 

a) the quality of adjudication decisions, and 

b) whether minimum requirements should be specified for persons to be eligible for appointment 
as adjudicators. 

To a large extent, the answers given to (a) influenced the answers given to (b). 

Experience regarding adjudicators’ decisions 
Stakeholders reported mixed experiences with the quality of adjudication decisions and responses 
tended to vary from state to state.  

Organisations representing subcontractors, such as Subcontractors WA, reported instances where 
the adjudication decisions were of a substandard quality, while the HIA said the ‘quick and dirty’ 
nature of rapid adjudication meant that adjudicators’ decisions are naturally susceptible to errors. 
QMBA said the adjudication decisions in Queensland are generally of poor quality, but it noted that 
the QBCC had tried to put in place an internal review of adjudication decisions, which QMBA believe 
should be included in a best practice model.  

In Victoria, some stakeholders, such as AMCA, commented that the quality of adjudicators’ decisions 
were highly variable, with some decisions being well reasoned and presented, whereas others were 
highly questionable. MBAV suggested that compared to Queensland and NSW, the relatively low 
number of adjudication decisions that were quashed by the Victorian Supreme Court does not 
support the view that adjudication decisions made in Victoria were of a substandard quality.  

In South Australia, AMCA SA and MBA SA indicated no significant concerns regarding the quality of 
adjudication decisions and suggested that this was due to the SA Act setting out specific 
requirements relating to the education and industry experience for an adjudicator. 

In NSW, MBA NSW said the quality of adjudicators is generally good. Similarly, NECA submitted that 
the system of independent ANAs that oversee the quality of adjudicators and adjudication decisions 
has delivered good outcomes. In contrast, MPA NSW stated that adjudicators’ decisions are not 
always reliable and recommended that a system of quality audits of ANAs and adjudicators be 
introduced. 

                                                           
670 See Part 4, Division 6 of the Queensland Act; s. 48(5) of the WA Act and ss. 52(5) and (7) of the NT Act. 
671 See Part 4, Division 6 of the Queensland Act. 
672 See Part 5 of the Queensland Act and s. 53 of the NT Act 
673 See Part 4, Divisions 4 and 5 of the Queensland Act. 
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In Western Australia, MBA WA suggested that, based on the low rate of appeals and the number of 
adjudicators’ decisions upheld on appeal, the quality of adjudication decisions is of a high standard. 

The LCA submitted that the quality of adjudicator decisions is generally ‘unpredictable’ and that this 
may cause the parties to incur additional expenses, delays and uncertainty in contested court 
proceedings challenging such decision. SoCLA ‘s submission referred to its analysis of the 197 court 
challenges made up to the end of 2013 and that the result of such analysis was ‘not encouraging’: 

… as time has gone by, the courts have seen more and more cases where the quality of the 
adjudication decision making process has been so poor that the courts have been increasingly willing 
to intervene.674 

Responses from regulators also varied. The Northern Territory Regulator observed that decisions are 
often of poor quality and that this has prompted the legal profession to call for quality control. The 
South Australian Regulator submitted that they have had a good experience with the quality of 
adjudication decisions, noting that few adjudication decisions have been overturned by the courts. 
The Tasmanian and Victorian Governments both observed that the quality of adjudication decisions 
can vary. The Victorian Government also noted that ANAs are required to establish and maintain a 
quality assurance system ensuring that all nominated adjudicators are monitored to ensure 
compliance with the relevant legislation, meet core competencies and continually update their 
adjudication skills and knowledge.675 

Minimum eligibility requirements for adjudicators 
Most stakeholders676 agreed that the legislation should clearly stipulate the minimum eligibility 
requirements for a person to become an adjudicator. In particular, stakeholders said that 
adjudicators should, at the very least, be required to have:  

a) relevant industry knowledge and experience 

b) familiarity with key contract law issues and concepts, and 

c) the ability to make evidence-based decisions.  

Most stakeholders believed that the combination of skills and experience as minimum requirements 
would ensure a base-line of quality and consistency of adjudicators’ decisions. Some stakeholders677 
also suggested that adjudicators should be formally assessed and accredited by a professional body 
and subject to continuing professional development (CPD) training requirements to maintain 
accreditation. Only a few stakeholders678 opposed introducing an operative set of minimum 
eligibility requirements for adjudicators in the legislation, citing that this could create more 
problems. 

Many stakeholders679 proposed that a sound framework would be the legislative minimum 
requirements for eligibility to become an adjudicator as prescribed in South Australia. Many 
stakeholders, including Dr Jeremy Coggins, also specifically supported the South Australian ‘red card, 
yellow card’ approach  whereby an adjudicator who within the last five years has had their 

                                                           
674 SoCLA, written submission, p. 32. 
675 Victorian Government, written submission, p. 3. 
676 Including CFMEU, MBA SA, MPA NSW, QMBA, MEA, AMCA SA, NECA SA/NT, HIA Qld, MPAQ, AMCA, HIA, 
MBT, MBA WA and MBAV. 
677 Including MPA NSW and MBA WA. 
678 Including MBA NSW and AIB. 
679 Including AMCA SA, SoCLA and CCA. 
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determinations quashed in two instances for bad faith and/or substantial denial of natural justice is 
suspended from the adjudication register.680 

Adjudicate Today submitted that the quality of decisions would be improved by ensuring that all 
adjudicators have a professional industry background, hold professional qualifications, pass an 
appropriate training course and undergo an extensive mentoring program. Adjudicate Today further 
submitted that each ANA should establish a peer review committee of senior adjudicators to assess 
the quality of decisions and that: 

…[all] adjudicators should be registered by the ABCC or relevant Commonwealth body with 
responsibility for oversight of the Act, which would interpret these general terms in a real-world 
situation when considering an application for registration.681 

The majority of regulators supported legislation setting out minimum eligibility requirements to 
become an adjudicator, such as legal expertise and attendance at mandatory CPD training. 
Regulators and officials from South Australia and Victoria noted that their state legislation already 
sets out the eligibility criteria for adjudicators, while the ACT said they have tried to deal with this 
issue through a Code of Practice. The Northern Territory Regulator said its legislation requires 
adjudicators to be qualified, although the meaning of ‘qualified’ can vary from a relevant degree or 
equivalent tertiary qualification to a trade affiliation, have relevant experience and to undertake an 
appropriate course as identified by the Regulator. The Queensland Registrar referred to a change it 
introduced requiring adjudicators to attend CPD training, but that a recent decision of QCAT had 
constrained the Registrar’s (current) powers in this regard.  

Discussion and recommendation 
There is a compelling case to be made for adopting a uniform approach regarding the eligibility of 
adjudicators. Parties involved in an adjudication have every right to expect that an adjudicator will 
be able to identify the relevant law and apply it to the circumstances of the case. Further, the very 
nature of the dispute and the parties’ competing submissions implies that the person appointed as 
adjudicator will have the requisite industry background and experience and be able to deliver a well-
reasoned adjudication decision within a compressed timeframe. As far as possible, the assessment 
of an adjudicator’s attributes and qualifications should be undertaken by the Regulator as opposed 
to the ANAs and made on a common, well recognised and consistent set of criteria. 

Clearly, the arrangements currently in place in NSW, Victoria, Tasmania and the ACT, where there 
are no regulations prescribing the requisite eligibility criteria and qualifications, are unsatisfactory. 
Leaving the training and accreditation of persons eligible to carry out the statutory function of 
adjudication to the ANAs is not conducive to producing the requisite and consistent high standard of 
competency expected by industry. No doubt some ANAs conduct rigorous training programs and 
may have a robust assessment process, but a legislative regime that produces variable and 
inconsistent outcomes is clearly suboptimal. 

The South Australian regulations, whilst clearly outlining the requisite eligibility criteria,682 
nonetheless leave the training component to be provided by ANAs and are therefore susceptible to 
the same variability as is likely to occur in NSW, Victoria, ACT and Tasmania. 

                                                           
680 See the South Australia Small Business Commissioner Code of Conduct for Authorised Nominating 
Authorities, April 2017: <https://www.sasbc.sa.gov.au/files/908_ana_code_of_conduct.pdf>. 
681 Adjudicate Today, written submission, p. 54. 
682 The eligibility criteria set out under the South Australian legislative regime have been enforced by the South 
Australian Supreme Court where in Kennett Pty Ltd v Janssen [2013] SASC 20 the decision of a person who 
failed to meet the prescribed criteria was declared void. 
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The arrangements set out in the respective regulations in Western Australia and the Northern 
Territory are more comprehensive and robust (particularly, in the case of the Northern Territory), 
but it is unclear as to the content of the training required to be undertaken and as to who will deliver 
such training. 

The arrangements that are in place in Queensland in Part 4, Division 3 of the Queensland Act and 
clause 3 of the Queensland Regulation, however, provide an excellent outline of the registration 
process, conditions of registration and training elements as well as identifying the organisation or 
body that has been approved as delivering the training and assessing whether a person has 
satisfactorily passed the course. Further, Division 3 of the Queensland Act prescribes not only the 
information a person is required to provide to the Registrar but also empowers the Registrar to 
request further information to determine a person’s qualification and eligibility to be registered as 
an adjudicator and apply further conditions on registration. Accordingly, I recommend the inclusion 
of registration and eligibility requirements for adjudicators similar to those outlined in Part 4, 
Division 3 of the Queensland Act and clause 3 of the Queensland Regulation. 

Further, every adjudicator should be graded based on seniority and skill sets. This in turn will require 
the Regulator to set out the criteria relating to the various grades as well as the process associated 
with such grading. 

In addition, there is merit in requiring persons who have successfully completed an adjudication 
training course to also successfully complete a mentoring programme prior to being registered as an 
adjudicator. Some ANAs (such as Adjudicate Today) currently conduct such a programme as does the 
QBCC Registry. Mentoring provides not only valuable practical feedback to persons aspiring to 
become adjudicators but it also provides a further basis for the Regulator to assess the competence 
of such persons. 

I also recommend the inclusion of a requirement that all adjudicators be required to apply for 
renewal of their registration every three years. Such a requirement, coupled with legislation 
empowering the Regulator to suspend, cancel, or amend the registration of an adjudicator, would 
provide an effective mechanism for the ongoing monitoring of an adjudicator’s performance. Such a 
legislative mechanism exists under Divisions 4, 5 and 6 of Part 4 of the Queensland Act.  

To ensure procedural fairness, the legislation should also provide for a process of review of decisions 
associated with adjudicator registrations (including applications for registration, cancellation, 
suspension, amendment etc) as per Part 5 of the Queensland Act. 

There is, however, one further aspect relating to this issue which requires comment. As outlined in 
Chapter 5 of this Report, there have been many instances where a court has quashed an 
adjudicator’s decision or declared it void because of jurisdictional error, breach of natural justice, 
failure to apply their mind in good faith or provide adequate reasons. Whenever an adjudicator’s 
decision is quashed or declared void by the courts through no fault of the parties, the integrity of the 
adjudication system is undermined. Parties should have confidence that an adjudicator will not only 
be competent but be able to apply a diligent and independent mind to the issues in dispute and be 
able to articulate reasons for arriving at a decision in a clear and comprehensive manner. This is, 
after all, why persons wishing to be accredited as adjudicators are first required to not only 
substantiate their credentials relating to qualifications and industry experience, but to also 
successfully complete an approved training course. Yet, it is evident from the large number of 
successful court challenges that there remains the need for continued monitoring of an adjudicator’s 
performance. In this regard, I note that under the Code of Conduct for Authorised Nominating 
Authorities issued by the SA SBC, the following requirement has been imposed on an ANA: 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 14 | General provisions relating to adjudicators 245 
 

An ANA must not nominate an adjudicator that has been found, by a court in Australia, to have made 
technical errors unless the ANA is satisfied that the cause of the error has been resolved. 

The making of unbiased decisions is of utmost importance and so an ANA must not, without the 
written approval of the Minister for Small Business, appoint a person as an adjudicator if that person 
has been found to have acted not in good faith, twice or more, by a Court in Australia within the last 
five years in relation to adjudication duties.683 

The above provision serves as a salutary reminder to accredited adjudicators in South Australia that 
they should discharge their statutory function in a careful and responsible manner. I accordingly 
recommend similar arrangements should be put in place across all other jurisdictions.  

Recommendation 65: 

Legislation should provide for: 

a) the registration and renewal of adjudicators and for the suspension, cancellation or 
amendment of adjudicators’ registrations, and 

b) a process for reviewing decisions associated with adjudicators’ registrations. 

The provisions relating to the regulation of adjudicators as set out in Part 4, Divisions 3, 4, 5 and 6, 
and Part 5 of the Queensland Act and clause 3 of the Queensland Regulation provide a suitable 
model. 

Recommendation 66: 

Adjudicators should be registered and graded by the Regulator. 

Recommendation 67: 

Where an adjudicator has been found, by a court in Australia, to have made technical errors in 
performing adjudications, an ANA must not nominate the adjudicator unless it is satisfied that the 
cause of the error has been resolved. 

Recommendation 68: 

Where an adjudicator has been found by a court in Australia to have acted not in good faith twice or 
more within the last 5 years in relation to adjudication duties, an authorised nominating authority 
must not nominate the adjudicator for adjudication and the Regulator must not appoint such person 
as an adjudicator. 

14.4 Adjudicators’ fees 

All jurisdictions’ security of payment legislation includes provisions that specifically deal with the 
issue of adjudicator’s fees. 

Section 29 of the NSW Act provides that: 

1) An adjudicator has an entitlement to be paid for adjudicating an adjudication application and 
that such amount is either: 

a) the fees and expenses as agreed between the adjudicator and the parties, or 

                                                           
683 South Australia Small Business Commissioner, Code of Conduct for Authorised Nominating Authorities, 
pp.3–4: 
<https://www.sasbc.sa.gov.au/security_of_payment/authorised_nominating_authorities/become_an_authori
sed_nominating_authority>.  



December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

246 General provisions relating to adjudicators | Chapter 14 
 

b) if no such amount is agreed, then such amount as is reasonable having regard to the 
work done and the expenses incurred by the adjudicator. 

2) Each party is jointly and severally liable to pay the adjudicator’s fees and expenses. 

3) Each party is liable to contribute to the payment of the adjudicator’s fees and expenses in 
equal proportion, or in such proportions as the adjudicator may determine. 

4) An adjudicator is not entitled to be paid if he/she has failed to make a decision on the 
adjudication application (otherwise than because the application is withdrawn or the dispute 
between the parties has been resolved) within the prescribed time period. An adjudicator 
may however refuse to communicate his/her decision until the relevant fees have been 
paid.684 

Most of the jurisdictions that have adopted the East Coast Model, except Queensland, contain 
similar provisions to those in NSW within their legislation.685However, section 35A of the 
Queensland Act sets out a list of matters that an adjudicator may consider when deciding the 
apportionment of their fees and expenses: 

(2) In making the decision, the adjudicator may consider the following matters  

(a) the relative success of the claimant or respondent in the adjudication; 

(b) whether the claimant or respondent commenced or participated in the adjudication for 
an improper purpose; 

(c) whether the claimant or respondent commenced or participated in the adjudication 
without reasonable prospects of success; 

(d) whether the claimant or respondent has acted unreasonably leading up to the 
adjudication; 

(e) whether the claimant or respondent has acted unreasonably in the conduct of the 
adjudication; 

(f) the reasons given by the respondent for not making the progress payment the subject 
of the adjudication application; 

(g) whether the respondent included additional reasons for withholding payment in the 
adjudication response that were not included in the payment schedule served on the 
claimant; 

(h) whether an adjudication application is withdrawn; 

(i) the services provided by the adjudicator in adjudicating the adjudication application, 
including the amount of time taken to consider discrete aspects of the amount claimed; 

(j) another matter the adjudicator considers relevant in making the decision. 

The WA Act provides that each party will bear their own costs in relation to any adjudication,686 
although if an adjudicator is satisfied that a party to a payment dispute: 

                                                           
684 The court decided in Alucity Architectural Product Supply Pty Ltd v Australian Solutions Centre and Paul J 
Hick [2016] NSWSC 608 that where an adjudicator has decided that they have no jurisdiction to decide an 
adjudication application, the adjudicator is still entitled to be paid their fees and expenses. 
685 See s. 30 of the SA Act; s. 45 of the Victorian Act; s. 37 of the Tasmanian Act; s. 36 of the ACT Act. 
686 See s. 34(1) of the WA Act. 
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‘… incurred costs of the adjudication because of frivolous or vexatious conduct on the part of, or 
unfounded submissions by, another party, the adjudicator may decide that the other party must pay 
some or all of those costs.’687 

However, the adjudicator is required to give reasons setting out the basis on which they have arrived 
at such a decision.688 The WA Act also provides that an adjudicator is also entitled to be paid for their 
work associated with either the making of the decision or the dismissal of an adjudication 
application (subject to such decision or dismissal having been made within the prescribed 
timeframe: 

(i) at a rate agreed between the adjudicator and the parties that is not more than the maximum 
rate, if any, prescribed by the regulations; or 

(ii) if a rate was not agreed, at the rate published under section 51 in respect of the 
adjudicator.689 

Further, under the WA Act, where an adjudicator has been disqualified because of a conflict of 
interest (including where a party has applied to the State Administrative Tribunal for a declaration to 
that effect),690 the adjudicator remains entitled to their costs in respect of any adjudication work 
done before the disqualification had been notified to the parties.691 Importantly, the WA Act also 
provides that the rates charged by an adjudicator are to be ‘published in the manner approved by 
the Building Commissioner’,692 although this does not prevent the parties from agreeing the rate to 
be charged by the adjudicator.693 Finally, the WA Act enables an adjudicator to request one or both 
of the parties to provide a reasonable deposit of security for the anticipated costs of the 
adjudication.694 

The NT Act contains similar provisions to the WA Act.695 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the appropriateness of adjudicator’s 
fees, although some stakeholders noted that the adjudication process can sometimes be expensive 
and that it was not always clear how much of the fees were taken as a ‘cut’ by the ANA. 

Discussion and recommendation 
There are several questions that arise when considering this matter, including: 

1. Should the registered adjudicator’s fees be published on the Regulator’s website? 

2. Should the Regulator prescribe the fees that registered adjudicators can charge? 

3. Should the legislation include a provision setting out the range of matters that an adjudicator is 
to consider whenever deciding how the payment of the adjudicator’s fees are to be 
apportioned between the parties? 

Once again there are competing policy considerations that come into play when considering 
whether an adjudicator’s fees are to be prescribed and/or published. On the one hand the object of 
                                                           
687 See s. 34(2) of the WA Act. 
688 See s. 34(3) of the WA Act. 
689 See s. 44(2) of the WA Act. 
690 See s. 29(2) of the WA Act. 
691 See s. 44(3) of the WA Act. 
692 See s. 51(1) of the WA Act. 
693 See s. 51(3) of the WA Act. 
694 See s. 44(8) of the WA Act. 
695 See ss. 36, 46 and 55 of the NT Act. 
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the adjudication process is to provide a cost-effective method of resolving disputed payment claims 
and this would therefore support the notion for the regulation of the adjudicator’s fees. 

At the same time, however, the integrity of the adjudication system would be undermined if it is 
unable to attract highly competent persons with extensive industry experience who would be willing 
to carry out the function of an adjudicator. Accordingly, prescribing fees or hourly rates that are too 
low would not incentivise senior, competent and highly regarded persons to agree to become 
adjudicators. If such persons cannot be attracted to the system then there is a risk that disputed 
payment claims will be adjudicated by less capable and less senior persons, which in turn may result 
in the making of substandard decisions. 

Further, given that I have recommended that ANAs continue to process adjudication applications 
and be able to nominate registered adjudicators from their panel (for appointment by the 
Regulator), there may be merit if ANAs were to be encouraged to continue to compete for receiving 
adjudication applications based on the fees that their adjudicator’s may charge, or on the basis of 
the quality of the registered adjudicators on their panels. This would then enable a claimant to select 
the ANA that it believes is able to offer the most competitive rates or highly credentialed 
adjudicators. Thus, allowing market forces to determine the rates to be charged on the quality of 
adjudication panels may ensure that the overall rates charged by the adjudicators on the ANA panels 
remain competitive and that the quality of the adjudicators on the different panels are of an 
appropriate standard. In other words, an ANA that allows its adjudicators’ fees to be too high risks 
losing market share and thereby becoming commercially unviable. Similarly, if an ANA has a panel of 
adjudicators who are not necessarily well-regarded, it risks not being able to attract claimants and 
will thereby be less likely to prosper in the market. 

However, all of this needs to be balanced with the need to recognise that some form of market 
regulation is necessary if the key objectives of the legislative regime (such as providing a cost 
effective and credible adjudication process) are to be achieved. There is also the need for 
transparency so that the relevant information about the adjudication process is readily available so 
as to enable applicants to make informed choices.  

Furthermore, as I have recommended that parties ought to be provided, in certain circumstances, 
with the opportunity to agree on their own adjudicator, it is important that the Regulator’s website 
identify all registered adjudicators and their appropriate grading. This is because not every 
registered adjudicator may wish to align themselves with an ANA but may, depending on the nature 
of the dispute and the fees that they are able to charge, agree to accept the parties’ agreement for 
them to adjudicate the dispute. 

Given all of the above considerations, I have arrived at the following conclusions: 

1. Payment claims up to and including $25 000:  

An adjudicator should carry out the adjudication function at a fixed fee, with that fee being 
prescribed and published by the Regulator. The prime policy consideration driving this 
arrangement is ensuring that the majority of disputed payment claims can be dealt with in a 
cost-effective manner. It is very likely, but not necessarily mandatory, that the adjudicator who 
will adjudicate such an application will only have a junior grading. Additionally, most ANAs 
already have fixed fees for applications up to $25 000, therefore this would not be a significant 
departure from what is already common practice within the industry. 

2. Payment claims over $25 000: 

The rate should not be greater than cap rates prescribed and published by the Regulator unless 
expressly agreed by the parties. This would enable the ANAs to compete, if they so wish, by 
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having their adjudicator’s charge fees at a rate lower than the Regulator’s capped rate. It would 
also enable the parties to agree to pay the adjudicator (who they have agreed to adjudicate the 
dispute) at a fee higher than the capped rate. This would then ensure that very senior and 
highly experienced persons (such as retired judges and senior counsels) can be attracted to 
become adjudicators. 

3. Fees for review adjudicators 

Review adjudicators’696 fees (who would be appointed by the Regulator) should also be 
prescribed by the Regulator. As these adjudicators will be required to carry out their functions 
in an even more compressed timeframe it is very likely that these rates would be higher than 
those prescribed for normal adjudications. Nonetheless, in the interest of transparency, such 
rates should be published so that a party wishing to avail itself of this course of action would be 
apprised of the associated charges. 

4. Apportioning fees 

Finally, I see no harm in a provision similar to section 35A of the Queensland Act setting out a 
(non-exhaustive) list of matters that an adjudicator may take into consideration when 
apportioning fees. I believe that the inclusion of such a provision serves to not only draw a 
party’s attention to the risks of making unmeritorious claims and submissions, but also to the 
consequences of frivolous and vexatious conduct. It, of course, also serves to ensure that 
adjudicator’s reasons on the important issue of apportioning adjudication fees are clearly 
structured. 

Recommendation 69: 

The legislation should provide that in the case of adjudication applications involving payment claims 
of up and including to $25 000, the fees that an adjudicator may charge should be fixed at a rate 
prescribed by the Regulator. 

Recommendation 70: 

The legislation should provide that in the case of adjudication applications involving payment claims 
of over $25 000, the fees that an adjudicator may charge should not exceed a capped rate 
prescribed by the Regulator, unless otherwise agreed by the parties. 

Recommendation 71: 

The legislation should provide that in the case of applications for adjudication review, the fees that a 
review adjudicator may charge should be prescribed and published by the Regulator. 

Recommendation 72: 

The legislation should provide that a claimant and respondent are equally liable for payment of the 
adjudicators' fees, unless the adjudicator determines otherwise, and set out the matters an 
adjudicator may consider when deciding the apportionment of their fees and expenses. 

Section 35A of the Queensland Act provides a suitable model. 

14.5 Publication of adjudicators’ determinations 

Currently, Queensland is the only jurisdiction using the East Coast Model that publishes adjudicators’ 
decisions unredacted. Under the Queensland Act, the QBCC is obliged ‘to keep records of decisions 

                                                           
696 Section 13.5 of this report discusses a proposal for the review of adjudicator’s decisions. 
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by adjudicators and to publish the decisions in a way approved by the commissioner.’697 Accordingly, 
Queensland adjudication decisions are currently published online via the Adjudication Registry 
System.698 This requirement would be retained under the proposed Queensland Bill 2017.699 

The South Australian Government is also proposing to publish adjudicator’s decisions, with this 
requirement forming part of the SA Review Amendment Bill. New section 7B(b) of that Bill will 
require the SA SBC to publish ‘determinations of adjudicators in relation to adjudication applications 
in a manner determined by the Commissioner.’ 

The Victorian Act provides that the Regulator may publish information in an adjudicator’s 
determination if the information does not identify the parties to the determination or disclose the 
address or location of the parties and the identity, address or location of the parties cannot 
reasonably be determined from the information.700 However the Victorian Regulator does not 
publish adjudicators decisions in full. Instead the Victorian Regulator publishes annual adjudication 
statistics of a general nature. 

Similar to the Victorian Act, the WA Act701 and the NT Act702 also provide for the Regulator to make 
publicly available the result, or a report of the decisions of adjudicators. Further, the published 
information must not identify the parties to the adjudication or any other information considered to 
be ‘confidential’. However, only the Northern Territory has elected to utilise this provision and 
publish adjudicator’s determinations in full. The Western Australian Regulator has to date elected 
not to publish adjudicators determinations. 

The SERC Inquiry Report noted that the QBCC publishes adjudicator decisions and that it ‘does not 
name the parties. Instead, it distinguishes by class of building, whether the respondent is a head 
contractor or subcontractor, what was paid and what was claimed.’703 The SERC Inquiry Report 
considered that cultural change through greater transparency and self-regulation could be achieved 
through publication of adjudicators decisions and went on to recommend that: 

…that each state and territory government department or agency responsible for the relevant 
security of payments act should follow the example in Queensland and publish publicly available, de-
identified information concerning the outcome of payment disputes.704 

However, it must be noted that during the intervening period between the conclusion of the SERC 
Inquiry and the commencement of this Review, the QBCC continued with its past practice of 
publishing the non-redacted details of an adjudicator’s decision, which, of course, includes the 
identities of the parties. 

Responses from stakeholders 
During the consultation process, stakeholders’ views were sought on whether an adjudicator’s 
decision should be published. Responses from stakeholders on this question were mixed. Many 
stakeholders705 did not support an adjudicator’s decision being published online. Some706 cited the 

                                                           
697 See s. 38(2)(e) of the Queensland Act. 
698 See <http: //www.qbcc.qld.gov.au/decision-search>.  
699 See s. 154(2)(e). 
700 See s. 47C of the Victorian Act. 
701 See s. 50(1) and (2) of the WA Act. 
702 See s. 54(1) and (2) of the NT Act. 
703 SERC Inquiry Report, op cit, p. 137. 
704 SERC Inquiry Report, op cit, pp. 138–139, Recommendation 23.  
705 Including LCA, MBAV, MBA NSW, MPA NSW, NECA, QMBA, HIA Qld, Subcontractors Alliance, MBT, CFMEU 
and AIB. 
706 Including HIA Qld and QMBA. 
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fact that the adjudicator’s decision is interim only and has no binding influence, and there would 
therefore be little merit in publishing such decisions.  

Some stakeholders707 were opposed to publication unless details identifying the parties were 
redacted, because decisions containing such information are considered to be commercial-in-
confidence. The CFMEU, MBA NSW and MPA NSW were of the view that the information found in 
adjudicator’s decisions could result in threats or acts of intimidation and retribution against 
subcontractors or be used inappropriately by head contractors to identify and target subcontractors 
who utilise the security of payment process and then deny those subcontractors access to future 
projects. 

Those stakeholders708 that supported the publication of an adjudicator’s decision cited transparency 
and providing greater visibility of ‘serial pest’ head contractors or subcontractors as the main 
rationale for adopting such a policy position. MEA suggested that publishing decisions would have a 
deterrent effect and encourage parties to resolve the dispute before going to adjudication. 

Jurisdictions who responded to this question agreed that an adjudicator’s decision should be 
published online for the purposes of transparency. For example, the South Australian Regulator 
underscored the importance of transparency within the system. The Victorian Government noted 
that the VBA is already able to publish information in a determination under s. 47C of the Victorian 
Act provided the information does not identify a person or organisation, and believes this provision 
reasonably balances the considerations of transparency and commercial privacy.709 Despite this, the 
VBA does not currently publish adjudicators determinations in full. The Northern Territory Regulator 
agreed that publication of adjudicators decisions could serve as a useful deterrent mechanism and 
indicated s. 54 of the NT Act requires them to publish a report on the quality of adjudication 
decisions and that this can involve redaction where contractual relationships may be apparent. The 
ACT does not publish any information online regarding an adjudicator’s decision but acknowledged 
that some data may be useful to publish provided an individual’s privacy and any information that is 
commercial-in-confidence is protected. 

Discussion and recommendation 
There are two views regarding the publishing of an adjudicator’s decision/determination. Some 
argue that the publication increases transparency, whilst others argue that the publication of what is 
essentially a commercial dispute between two parties should be kept private — much like decisions 
made by arbitrators or under an expert determination. I, for my part, struggle to understand the 
merit of publishing an adjudicator’s decision that is of an interim nature and that has been made 
within a compressed timeframe and essentially on a document-only basis. 

The argument that publishing an adjudicator’s decision will enhance transparency is unpersuasive, as 
the reader would not have any appreciation of the documentation or the quality of the parties’ 
submissions upon which basis the adjudicator’s decision has been arrived at. This may cause a 
reader to reach a critical assessment of an adjudicator’s decision when in fact the adjudicator’s 
conclusion has been based on the quality of the documentation and the parties’ submissions. 

Insofar as an adjudicator’s decision may outline the basis upon which an assessment has been 
arrived at, then there is a risk that it may result in the disclosure of information that is commercial-
in-confidence (e.g. a contractor’s margin) and this would only be of interest to a reader who may be 
in competition with one of the parties. Again, it is important to emphasise that an adjudicator’s 
decision is interim only and relates to a commercial dispute between two parties who have an 

                                                           
707 Including Subcontractors Alliance, QMBA and MPA NSW. 
708 Including MEA, MPAQ, MBA SA, NECA SE, AMCA SA, HIA and SoCLA. 
709 Victorian Government, written submission, p. 6. 
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entitlement to privacy. Further, as the parties’ civil rights are preserved, it may well be that a final 
decision will subsequently be made based on more comprehensive evidence (such as sworn oral 
testimony and the testing of that testimony by way of oral examination) that will reverse the effect 
of the adjudicator’s decision, yet that interim decision will have been published. 

Insofar as the identity of the parties and other information of a commercial or confidential nature 
may be able to be redacted when published, the time and costs associated with such an exercise 
would not be insignificant and unlikely to outweigh whatever marginal benefits may be said to flow 
from the publication of such a redacted decision. 

Further, whilst it may be said that published decisions assist industry in forming a view on an 
adjudicator’s predisposition on key issues, such a view would be misplaced because it has been 
formed without an appreciation of the parties’ submissions and documentation upon which the 
adjudicator’s decision has been reached. It is important to emphasise that an adjudicator’s decisions 
have no binding or precedent value in any subsequent separate adjudication application. 

Finally, while it may be argued that published decisions provide guidance to junior adjudicators and 
may therefore have an educative value, then this reason should not outweigh consideration of other 
more relevant reasons, particularly the parties’ right to privacy. A better way to educate junior 
adjudicators would be to implement a program of mentoring, similar to what I posited earlier in 
Section 14.3 of this report. 

Thus, for all the above reasons, I do not support the proposition that an adjudicator’s decision 
should be published. 

Recommendation 73: 

The legislation should not require adjudicators’ decisions to be published. 

14.6  Protection of adjudicators and ANAs from liability 

Section 30(1) of the NSW Act provides that ‘an adjudicator is not personally liable for anything done 
or omitted to be done in good faith: 

(a) In exercising the adjudicator’s function under the Act, or  

(b) In the reasonable belief that the thing was done or omitted to be done in the adjudicator’s 
function under the Act.’ 

The legislations in all other jurisdictions have similar provisions.710 Section 37(1) of the ACT Act states 
that the statutory indemnity applies for ‘anything done or omitted to be done honestly and without 
recklessness’. Yet again, the reason why one legislature has chosen to describe the scope of the 
statutory indemnity differently from the expression adopted in all other jurisdictions (and whether 
such protection is intended to have a narrower scope) is unclear. Section 46 of the Victorian Act 
provides an indemnity for adjudicators and review adjudicators, but (unlike section 30 of the 
NSW Act), no indemnity is provided to an ANA.  

Responses from stakeholders 
As with a number of other matters identified during this Review, stakeholders were not specifically 
asked about the protections from liability afforded to adjudicators and ANAs. I believe that this issue 
is in the scheme of things non-contentious and unlikely to be the subject of any significant debate 

                                                           
710 See s. 46 of the Victorian Act; s. 107 of the Queensland Act; s. 31 (1) of the SA Act; s. 39 (3) of the 
Tasmanian Act; s. 37(1) of the ACT Act; s. 54 of the WA Act; and s. 56 of the NT Act. 
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amongst stakeholders. Notably, despite stakeholders being able to raise additional issues to those 
outlined in the Issues Paper,711 none raised any concerns on this topic. 

Discussion and recommendation 
There are sound policy reasons for providing a person who discharges a statutory function in good 
faith with protection from personal liability. Clearly appropriately qualified persons would be 
disinclined to take on the function of adjudicator absent such statutory indemnity. 

Given that I have recommended in Section 13.5 that the legislation should enable a party, in certain 
circumstances, to request a review of an adjudicator’s decision, it follows that the statutory 
indemnity should also be extended to include a review adjudicator. 

Recommendation 74: 

The legislation should provide protection from liability for adjudicators. 

The protections set out in section 46 of the Victorian Act provide a suitable model. 

                                                           
711 Murray, J. (2017), op cit 
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15. Miscellaneous issues 

This chapter deals with various issues not already discussed in previous chapters, namely: 

1. Service of notices 

2. Acts of intimidation and bullying 

3. Data collection and reporting 

4. Special mechanisms for small business 

5. Retentions and bank guarantees, and 

6. Trade credit insurance. 

15.1 Service of notices 

Provisions for the service of notices are relatively uniform across the jurisdictions, with the 
exceptions of Western Australia and the Northern Territory which do not prescribe method(s) of 
service in the security of payment legislation.  

Most jurisdictions provide for the default service of documents by personal delivery, post and 
facsimile. Four jurisdictions (NSW, Queensland, Victoria and South Australia) expressly provide that 
the construction contract may set out the method of service. Only three jurisdictions (NSW, ACT and 
Tasmania) explicitly provide for the service of documents via email. Table 8 below summarises the 
various requirements across jurisdictions. 

Table 8: Service of notice requirements, by jurisdiction 

Type of 
Service 

NSW Qld* Vic ACT# SA  Tas WA NT 

Deliver 
personally to 
the person 

Yes 
s.31(1)(a) 

Yes 
s.39(1)(a) 
(i) of the 
Acts 
Interpret-
ation Act 
1954 
(Qld) 

Yes 
s.50(1)(a) 

Yes 
s.247(1) 
(a)  
Legislat-
ion Act 
2001 

Yes 
s.34(1)(a) 

Yes 
s.40(a)(i) 

Not 
specified 
— serve 
on each 
other 
party — 
s.26(1)(b) 

Not 
specified 
— serve 
on each 
other 
party —  
s.28(1)(b) 

Lodge during 
normal office 
hours at 
person’s place 
of business 

Yes 
s.31(1)(b) 

Yes — 
‘leave at 
or send by 
post, telex 
facsimile 
or similar 
facility’ 
s.39(1)(a) 
(ii) of the 
Acts 
Interpret-
ation Act 
1954 
(Qld) 

Yes 
s.50(1)(b) 

Yes 
s.247(1) 
(e) 

Yes 
s.34(1)(b) 

Yes 
s.40(a)(ii) 

N/A N/A 
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Type of 
Service 

NSW Qld* Vic ACT# SA  Tas WA NT 

Deliver or 
send by 
post/fax to 
person’s place 
of business 

Yes 
s.31(1)(b) 
and (c) 

Yes 
service on 
body 
corporate 
— 
s.39(1)(b) 
of the 
Acts 
Interpret-
ation Act 
1954 
(Qld) 

Yes 
s.50(1)(c) 

Yes 
s. 
247(1)(b) 
and (c) 

Yes 
s.34(1)(c) 

Yes 
s.40(a)(ii) 
and (iii) 

N/A N/A 

Send by email Yes 
s.31(1)(d) 

Not 
specified 

Not 
specified 

Yes 
s.247(1) 
(d) 

Not 
specified 

Yes 
s.40(a)(iv) 

N/A N/A 

As provided in 
construction 
contract 

Yes 
s.31(1)(e) 

Yes 
s.103(1) 

Yes 
s.50(1)(e) 

Not 
specified 

Yes 
s.34(1)(e) 

Not 
specified 

Not 
specified 

Not 
specified 

Other method 
prescribed 

Yes 
s.31(1) 
(d1) 

N/A N/A Service of 
docs on 
body 
corporate 
s.248 

Yes 
s.34(1)(d) 

By 
another 
agreed 
electronic 
method 
— 
s.40(a)(v) 

N/A N/A 

Other 
referenced 
legislation^  

N/A s.103(2) 
refers to 
Acts 
Interpret-
ation Act 
1954 

N/A s.15(1) — 
Payment 
Claim– 
refers to 
Legislat-
ion Act 
2001 

N/A N/A N/A N/A 

* Service of notices requirements under the Queensland Act operate in conjunction with the Acts 
Interpretation Act 1954 (Qld). 

# Service of notices requirements under the ACT Act operate in conjunction with the Legislation Act 2001 
(ACT). 

^ Note: This table is not exhaustive and simply highlights other laws specifically referenced in the security 
of payment legislation for the purpose of service of notices. Other relevant laws, such as ‘Acts 
Interpretation’ and ‘Electronic Transactions’ Acts, may exist in each jurisdiction but are not referenced in 
the security of payment legislation. 

Service of documents by email 
In addition to the security of payment laws, legislation relating to electronic transactions may also 
apply to service of documents by email. For example, in NSW, section 13A of the Electronic 
Transactions Act 2000 (NSW) applies to determine when an electronic communication is deemed as 
being received by the recipient.712 The NSW Supreme Court considered the possible application of 
section 13A in Reed v Eire.713 The plaintiff challenged the adjudicator’s decision on the basis that he 
wrongly held that service of the payment claim by email was effected on 7 November 2008 (when 
the email was opened by the defendant) instead of 6 November 2008 (when the email was sent by 
                                                           
712 Section 13A(1)(a) of the Electronic Transactions Act 200 (NSW) provides that the time of receipt of an 
electronic communication ‘is the time when the electronic communication becomes capable of being retrieved 
by the addressee at an electronic address designated by the addressee.’ However, the adjudicator in Reed v 
Eire [2009] NSWSC 678 was not provided with any evidence as to whether the email had reached the email 
server.  
713 [2009] NSWSC 678. 
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the plaintiff). If service had occurred on 6 November 2008, it would have resulted in the defendant’s 
payment schedule being served outside of the 10-business-day timeframe. While noting that the 
adjudicator had not considered the application of section 13A, Macready AsJ held that the 
adjudicator’s finding that service occurred on 7 November 2008 could not be challenged because 
even if it was erroneous, it was bona fide and in accordance with the rules of natural justice.714 
Nonetheless, the case illustrates that where a contractual term or the relevant legislation provides 
for service of documents via email, the issue of the precise time of service of documents will 
continue to arise. 

Other forms of electronic service 
The use of other emerging technologies has also presented issues regarding service of documents. In 
Conveyor & General Engineering v Basetec (Conveyor & General Engineering)715, Basetec served an 
adjudication application by emailing Conveyor & General Engineering’s (CGE) solicitors two links to 
Dropbox files which contained Basetec’s written submissions in support of the applications.716 
Despite the fact that CGE did not access the Dropbox files and read the submissions until the time 
for response had passed, the adjudicator accepted the application and found in favour of Basetec. 
On appeal to the Supreme Court of Queensland, McMurdo J found that the adjudication application 
had not been properly served and the adjudicator’s decision was of no effect.717 McMurdo J 
considered the relevant provisions of the Queensland Act, the Acts Interpretation Act 1954 and the 
Electronic Transactions (Queensland) Act 2001 (ETQA) and found that although the parties had 
previously exchanged documents via Dropbox, CGE had not consented to service of an adjudication 
application by Dropbox and that Dropbox is not an ‘electronic communication’ within the definition 
of the ETQA. 

McMurdo J acknowledged that the actual service does not require the recipient to read the 
document, but: 

… it does require something in the nature of a receipt of the document. A document can be served in 
this sense although it is in electronic form. But it was insufficient for the document and its 
whereabouts to be identified absent something in the nature of its receipt. The purported service by 
the use of the Dropbox facility may have been a practical and convenient way for CGE to be directed 
to and to use the documents. But at least until 2 September 2013 (when Mr How became aware of 
the contents of the Dropboxes), it did not result ‘in the person to be served becoming aware of the 
contents of the document.’718 

Delivery of an adjudication application that was saved on a USB and enclosed under a covering letter 
was also held not to constitute effective service in Parkview Constructions Pty Ltd v Total Lifestyle. 
Windows Pty Ltd t/as Total Concept Group [2017] NSWSC 194. The reasoning of Hammerschlag J is 
worth considering in detail: 

Section 17(3)(a) requires an adjudication application to be in writing. Section 17(5) requires copy of it 
to be served on the respondent. It is plain that what is served on the respondent must itself be in 
writing. 

The significant issue is whether delivery alone of a USB stick constitutes service of something in 
writing for the purpose of s17(5). 

                                                           
714 Macready AsJ followed the reasoning of Rein J in JAR Developments Pty Ltd v Castleplex Pty Ltd [2007] 
NSWSC 737. 
715 [2014] QSC 30. 
716 Dropbox is one of many Internet facilities that allows users to upload files to an online folder and share 
access to the folder with other user(s). It obviates issues associated with emailing large electronic files.  
717 Conveyor & General Engineering v Basetec [2014] QSC 30, [33], [38]. 
718 Conveyor & General Engineering v Basetec [2014] QSC 30, [37]. 
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Section 21 of the Interpretation Act 1987 (NSW) provides, relevantly: 

(1) In any Act or instrument: 

‘writing’ includes printing, photography, photocopying, lithography, typewriting and any other mode 
of representing or reproducing words in visible form. 

In my opinion, service (that is, delivery) of the USB stick is not to be equated with service of writing 
stored on it. Additionally, whatever it is that was served by its delivery, it was not in writing within the 
meaning of s17(5), as affected by s21(1) of the Interpretation Act. 

Absent some relevant statutory expansion or limitation of the notion (and there is none here), a 
document will, in the ordinary meaning of the word, be served if the efforts of the person who is 
required to serve it have resulted in the person to be served becoming aware of the contents of the 
document: Capper v Thorpe (1998) 194 CLR 342 at 352. In the case of an email transmission, or where 
documents are uploaded to a site such as Hightail, it cannot be said that they have been served until 
they have been accessed: Conveyor & General Engineering Pty Ltd v Basetec Services Pty Ltd [2015] 
1Qd R 265 at 271 [32][34]. 

A fortiori, delivery of a USB stick will not suffice. 

It does not represent or reproduce words in visible form in the way s21 of the Interpretation Act has 
in mind. Looking at it, one sees only a small piece of plastic, perhaps with some circuitry on it. It is a 
device which, if actioned, is capable of representing or reproducing what is stored on it in visible 
form. 

In order to access what is stored on it, the recipient must take the step of accessing, opening and 
viewing the files stored on it. To take delivery of a USB stick as service of an instrument stored on it in 
writing, is as untenable as it would be to take delivery of a compact disc, cassette or vinyl record as 
itself constituting aural transmission of what is recorded on it. 

To access information on a USB stick, the recipient must have compatible technology. This cannot be 
regarded as an inevitability, even today. 

I conclude that delivery alone of a USB stick is not service of a copy in writing for the purposes of 
s17(5).719 

Responses from stakeholders 
The Review did not specifically seek stakeholder feedback on the manner in which notices should be 
served. However, all stakeholders were provided the opportunity to raise any additional concerns 
with the current legislative models. Despite this, the Review did not receive any comments on this 
matter.  

Discussion and recommendation 
There are two competing policy considerations at play here. On the one hand, is the court’s 
emphasis on receipt of documents in writing outdated given the practices of modern commerce and 
in particular the increasing use of electronic communication? How does such emphasis sit with 
McMurdo J’s observation in Conveyor & General Engineering720 that actual service does not require 
the recipient to read the document? 

On the other hand  given the prescriptive nature of the security of payment legislation and in 
particular the requirement that the service of the various prescribed notices and documentation be 
strictly complied with in relation to the specified timeframes  is it not appropriate for the law to 

                                                           
719 Parkview Constructions Pty Ltd v Total Lifestyle Windows Pty Ltd t/as Total Concept Group [2017] NSWSC 
194, [72]–[81]. 
720 Conveyor & General Engineering v Basetec [2014] QSC 30 
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continue to require that service is only affected once the recipient becomes aware of the content of 
the document? 

Given these different policy considerations, I believe that it would be preferable for the law to 
continue to adopt a conservative approach on this issue by requiring that the person serving a 
document ensure that the recipient becomes aware of the document. This does not mean that a 
document forwarded by deposit in a document exchange box cannot constitute actual receipt,721 but 
as seen in Conveyor & General Engineering there can be a delay on when the document is accessed. 
Accordingly, the safest method of effecting service is to deliver the printed documents, whether to 
the recipient personally or to the recipient’s ordinary place of business. Whereas section 31 of the 
NSW Act also permits the sending of any notices by post and facsimile,722 reliance on prompt postal 
delivery can be problematic as can be the transmission of large volumes of documentation by 
facsimile. Importantly, however, the current legislation enables the parties to agree in their 
construction contract as to the manner in which service of notices are to be made and I believe this 
practice should continue.723 In the circumstances and notwithstanding potential issues associated 
with service of notices by post and facsimile, I consider that the various methods of service as set 
out under section 31 of the NSW Act remains a suitable model. 

Recommendation 75: 

The legislation should provide for a notice to be served on a person by: 

a) personal delivery 

b) post 

c) facsimile 

d) email, or 

e) any other method as provided in the construction contract or by regulations. 

Section 31 of the NSW Act provides a suitable model. 

15.2 Acts of intimidation and retribution 

Various previous reviews have considered the anecdotal evidence of coercive and threatening 
conduct by principal contractors against subcontractors that if they invoke, or proposes to invoke, 
their statutory rights to make a payment claim they will face retribution (i.e. not be engaged for a 
project or not receive further work).724 

Averting threats of retribution was one of the key arguments by Collins when recommending the 
abolition of the requirement that progress payment claims be endorsed with the words required 
under the previous Section 13(2)(c) of the NSW Act. The Wallace Review, however, in examining the 
same issue recommend against amendment of the legislation as the changes suggested would not 
reduce the harassment and intimidation experienced by the subcontractor. 

                                                           
721 Refer to Howship Holdings P/L v Leslie and Anor [1996] NSWSC 314. 
722 Most of the other legislations contain an equivalent provision — for example, see s. 50(1)(c) of the Victorian 
Act (but note that a facsimile received after 4pm is to be treated as having been received on the next day); s. 
103 of the Queensland Act; and s. 34 of the SA Act. 
723 See, for example, s. 31(1)(e) of the NSW Act. 
724 See for example the Collins Review, Wallace Review, Moss Review and Senate Committee Report. 
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The SERC Inquiry noted the concerns submitted by industry participants and accordingly 
recommended that the security of payment laws be amended so as to make it a criminal offence to 
intimidate subcontractors from exercising their statutory rights.725 

Despite the various reviews identifying instances of intimidation and retribution against 
subcontractors who use or seek to use security of payment laws, such actions do not currently 
constitute an offence and are not subject to criminal or civil penalties under any security of payment 
law. 

However, on 5 July 2017, the South Australian Government introduced the SA Review Bill 2017 
which would make it an offence to assault, threaten or intimidate a person in relation to payment 
claims made under the SA Act.726 The new offence provision is as follows: 

32A  Offence relating to assault etc. in relation to progress payments 

A person must not directly or indirectly assault, threaten or intimidate, or attempt to assault, 
threaten or intimidate, a person in relation to an entitlement to, or claim for, a progress payment 
under this Act.  

Maximum penalty:  

(a) in the case of an individual  $50 000 or imprisonment for 2 years or both;  

(b) in the case of a body corporate  $250 000. 

This amendment follows from the Moss Review which noted anecdotal evidence of retribution 
within the South Australian construction industry against subcontractors who invoke the SA Act. 
While Mr Moss did not make any recommendation regarding retribution, a follow-up review by the 
SA SBC formed the view that ‘… this behaviour is far more widespread than the industry admits’ and 
that ‘[i]n light of this, the [SA] SBC believes a legislative provision carrying penalties is required to 
deal with this issue’.727 

Notably, the proposed offense for assault etc. in relation to progress payments under the SA Review 
Bill 2017 only applies in relation to ‘an entitlement to, or claim for, a progress payment under this 
Act’. Therefore, it must first be established that there is a ‘construction contract’ in place between 
the parties and that the plaintiff is entitled to a progress payment and/or has made a claim for a 
progress payment. That is, it appears that the offence would only apply to current subcontractors 
and not prospective subcontractors. 

Responses from stakeholders 
During the consultation process, stakeholders were invited to express views on how acts of 
intimidation and retribution in relation to the use of the security of payment legislation should be 
handled. The majority of industry stakeholders728 agreed that intimidation and retribution against 
subcontractors who use security of payment legislation is a live issue in the construction industry 
and needs to be urgently addressed.  

                                                           
725 SERC Inquiry Report, op cit, p.142, paras 9.34–9.35. 
726 The Building and Construction Industry Security of Payment (Review) Amendment Bill 2017 (SA) has now 
lapsed, but it remains the SA SBC's position that the proposed changes will be re-recommended to the 
Government of the day post the March 2018 election. 
727 South Australia Small Business Commissioner (2016), Proposed changes to the Building and Construction 
Industry Security of Payment Act 2009 and other initiatives to improve payment to subcontractors in the 
building and construction industry: Consultation Paper, June 2016, p. 10. 
<https://www.sasbc.sa.gov.au/files/540_consultation_paper_2016_06_17.pdf>  
728 Including CFMEU, MPA NSW, MEA, AMCA, AMCA SA and AIB. 
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During consultations, particularly with subcontractor representatives, I heard of several experiences 
where threats and intimidation had been used against subcontractors to prevent them from 
exercising their rights under security of payment legislation. As would be expected, none of these 
experiences can be attributed first hand for fear of reprisal, however as noted by NECA:  

Subcontractors have reported cases where they have been asked during contract negotiations 
whether they intend on using SOP procedures, with an implicit understanding that such an intention 
would result in the insertion of more onerous payment terms within the contract. Firms may be 
similarly discouraged by thinly veiled threats of being blacklisted from future tenders. 

However, there were quite different views about what should be done to address this issue. Some 
stakeholders, such as AMCA, suggested that the inclusion within legislation of civil penalties for acts 
of intimidation and retribution would serve as a deterrent for such conduct, while others, including 
Adjudicate Today and Subcontractors WA advocated for criminal penalties. 

Yet many stakeholders729 also noted that legislating to outlaw such conduct, or making such conduct 
a criminal offence, would be a difficult exercise, particularly in respect to setting out the necessary 
evidentiary requirements. As recorded by MBA SA during a meeting of the Master Builders SA 
Subcontractors Committee, one subcontractor was quoted as saying, ‘[h]ow the hell are you going to 
prove it? He’s not going to use words to that effect and send it to you in an email.’ 

Others, such as the CFMEU, also noted that making acts of intimidation and retribution a criminal 
offence would also increase the burden of proof thereby making prosecutions more difficult, and 
accordingly advocated for the lower burden of proof under civil proceedings. 

Some subcontractor organisations, such as NECA, advised that their members are ‘… hesitant to 
utilise the security of payment legislation to recover moneys owed due to concerns about losing 
future work and damaging relationships’, but such fears are different from members experiencing 
threats of intimidation or retribution. 

Others, including MBA NSW, submitted that there may be a number of legitimate reasons as to why 
a head contractor may not engage with a particular subcontractor on future construction projects 
and that it would be unreasonable to compel a head contractor to give further work to a 
subcontractor in such circumstances. As noted by Stockland, it is not easy to distinguish between 
acts of intimidation and a party’s right to choose its own subcontractors based on a working 
relationship.730 

While SoCLA agreed that all construction industry participants should be able to access their legal 
rights, they were concerned that: 

… as a matter of practicality, the use of a statutory offence is unlikely to provide an efficient 
mechanism to respond to such conduct … 

The Society is of the view that there are significant practical and legal difficulties with framing the 
proposed offence to enable it to operate fairly and evenly for all parties. 

Absent objective evidence enabling the drafting a proper legal criterion for any remedy, the Society 
supports the use of existing legal remedies for acts of intimidation and retribution but not the 
creation of additional regulatory burden on the construction industry.731 

                                                           
729 Including CFMEU, NECA, NECA SA/NT, MBA NSW, MBA SA, QMBA, MEA, HIA Qld and the Law Council of 
Australia. 
730 Stockland, written submission, p. 6. 
731 SoCLA, written submission, p. 15. 
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Several stakeholders732 suggested that acts of intimidation and retribution could be dealt with either 
by the ABCC and/or through the Building Code. For example, NECA suggest the Australian 
Government should consider granting the ABCC power to sanction or exclude from Australian 
Government contracts those head contractors who have repeatedly failed to make payments or 
return retention money within a specified time to subcontractors. 

Regulators’ responses were mixed about acts of intimidation and retribution in relation to the use of 
security of payment legislation. The South Australian Regulator was of the view that such acts should 
be treated similar to a criminal offence, and, as already noted, legislation which does this was 
introduced to the South Australian Parliament. ACT officials noted that the Criminal Code can be 
used against blackmail, unconscionable conduct, and false and misleading conduct. The Tasmanian 
Regulator said that this is not really an issue because of the size of the industry within its jurisdiction, 
and that where such acts occur they would generally be resolved by the market. 

The Victorian Government agreed that claimants should not suffer detriment by virtue of having 
exercised their rights under security of payment laws, but acknowledged that successfully 
establishing the necessary evidence can be a difficult task.733 Notably, the Victorian Government 
suggested that better models may be the protections contained in Chapter 3 of the Fair Work Act 
2009 (Cth) (Fair Work Act) or the prohibitions on discriminatory conduct in section 78AE of 
Victoria’s Occupational Health and Safety Act 2004. 

Both the Resolution Institute WA Chapter and the LCA supported dealing with threats and 
intimidation through a model similar to that provided in the Fair Work Act. On this the LCA stated: 

The imbalance of power between head contractor and subcontractor is not unique to the 
construction industry. Where a subcontractor’s enforcement of its statutory rights results in criminal 
charges against the head contractor for intimidation, there is a risk that the subcontractor will receive 
an unfair reputation and be denied further work from various other head contractors within the 
industry. 

Such discrepancies in power are also dealt with by the Fair Work Commission between an employer 
and employee. In these instances, a compulsory confidential conciliation is conducted prior to 
arbitration. Little or no formal evidence is required to be provided to the conciliator at this stage. If 
the matter is settled during the conciliation, the parties are required to sign a settlement deed 
containing confidentiality provisions. These provisions ensure that the employee is able to search for 
further work without its future employer knowing that an Unfair Dismissal Application was ever filed.  

A similar procedure may be appropriate for the construction industry where the parties can elect to 
go to a confidential conciliation after a payment claim and payment schedule have been served. The 
conciliation can be conducted over the phone and the matters kept confidential. 

The Resolution Institute WA Chapter made the following observation: 

…  [the Fair Work adverse action provisions] impose on an employer the obligation of proving that it 
has not taken adverse action against an employee for a prohibited reason. It is noted that the exercise 
of rights under these provisions of the Fair Work Act contemplate conciliation by Fair Work before 
proceedings can be commenced. There should be safeguards around the possibility of frivolous 
allegations of adverse action by principals. 

Stakeholders references to the Fair Work Act are intended to refer to Part 3.1 of that Act, which 
provides protections for employees against ‘adverse action’. Under the Fair Work Act, disputes are 
dealt with by the Fair Work Commission as follows: 

                                                           
732 Including MBA NSW, HIA Qld, NECA and MBAV. 
733 Victorian Government, written submission, p. 7. 
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 Dismissal disputes — If a dispute involves a dismissal, the Commission must convene a private 
conference to deal with the dismissal. 

 Non-dismissal disputes — If a dispute does not involve a dismissal, the Commission will convene 
a private conference to deal with the dispute if both parties agree to participate. If one or both 
of the parties do not agree to participate in the conference, the applicant can choose to make 
an application to a court to deal with the matter. 

Part 6 of the Model Work Health and Safety Act (2011) (Model WHS Act) provides similar protections 
for employees against ‘discriminatory, coercive and misleading conduct’. Indeed, the work health 
and safety (WHS) model is based on the Fair Work Act model; however, WHS offences are 
prosecuted through the courts. 

The Fair Work Act uses civil remedies only (i.e. they are not criminal offences). However, the Model 
WHS Act allows for both civil and criminal proceedings with a corresponding higher burden of proof 
for criminal cases.  

Both models make it an offense to engage in, or threaten to engage in, adverse action or 
discriminatory, coercive and misleading conduct against both current and prospective employees, 
although in the case of prospective employees the case would arguably be significantly more difficult 
to prove.  

As previously noted, the SA Review Bill 2017 appears to only apply to circumstances where a 
principal contractor has threatened or intimidated a current subcontractor regarding their rights 
under the security of payment legislation. Arguably this does not address a key stakeholder concern 
where acts of intimidation and retribution are made prior to engagement for a project and/or in 
relation to future work. As noted in the Second Reading speech for the SA Review Bill 2017: 

… the Bill inserts penalty provisions against ‘persons’ (natural or corporate) utilising harassment, 
intimidation, coercion or otherwise applying undue influence or pressure to a person that is seeking 
payment under these laws [emphasis added].734 

Discussion and recommendation 
From my lifelong experience in the construction industry, I know that this is a live issue and very 
much reflects the imbalance of power between the contractors and subcontractors. Nonetheless, 
there is a difference between a head contractor threatening a subcontractor that unless it withdraws 
its progress payment claim  made under the security of payment legislation  it will not receive any 
future work; and a head contractor conveying to a subcontractor that its pattern of repeatedly 
submitting statutory claims is not conducive to the maintenance of an ongoing commercial 
relationship. Clearly, conduct of the former nature is unacceptable, whereas conduct of the latter 
might well be regarded as not unreasonable. Sometimes a subcontractor who inundates a head 
contractor with numerous notices and questionable claims may be regarded as a ‘high-maintenance’ 
person and not a party that the head contractor would feel comfortable in partnering with on future 
projects. Commercial judgements based on such dealings are quite understandable and 
communicating such sentiments to a subcontractor should not be considered an act of intimidation 
or retribution. 

The suggestion that this issue could be approached in a manner similar to that adopted under 
Part 3.1 of the Fair Work Act, which provides protections for employees against ‘adverse action’, is 
not helpful in the context of a relationship between two commercial parties. The notion of a private 
conference dealing with the parties in dispute is not practical. This is because a payment dispute 

                                                           
734 South Australia, Parliamentary Debates, House of Assembly, 5 July 2017 (The Hon. MLJ Hamilton-Smith, 
Minister for Small Business). 
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may involve complex contractual and legal issues and the mechanism that the security of payment 
laws have adopted is to process such disputes through rapid adjudication where the adjudicator is a 
person having extensive industry background. 

Yet, as outlined above, there is no doubt that acts of intimidation and retributive conduct exist 
within the industry and that such conduct needs to be addressed. Not to do so would be to disregard 
the dilemma that subcontractors regularly face  to either not pursue its claims for progress 
payment for the work it has carried out, or to pursue such claim but face uncertainty in respect to 
future work. That is why I endorse the inclusion of a provision in the SA Review Bill 2017 making 
such conduct an offence. True, the task of successfully prosecuting a party that has breached the 
statutory offence will not be easy but, at the very least, the codification of such an offence ought to 
improve industry conduct. Such a provision should therefore form part of the security of payment 
legislation.  

I should also observe that the SA Bill has been drafted so as to specifically deal with threats “in 
relation to an entitlement to, or a claim for a progress payment under the Act” and that this implies 
the existence of a construction contract and the exclusion of a prospective contractual relationship. 
Clearly the Bill recognises the difficulty of establishing the necessary evidence associated with 
allegations by a party that it had been deprived of prospective contracts because it had previously 
made a payment claim under the Act. 

Recommendation 76: 

The legislation should make it an offence to use coercive and threatening conduct, whether directly 
or indirectly, in relation to a person’s statutory rights to, or claim for, a progress payment under the 
legislation. 

Clause 32A of the Building and Construction Industry Security of Payment (Review) Amendment Bill 
2017 (SA) provides a suitable model. 

15.3 Data collection and reporting 

Data collection 
The security of payment legislation in each jurisdiction provides for the collection of data relating to 
making adjudication applications. Typically, this occurs through a requirement for the adjudicator or 
ANA to provide any relevant information requested. Depending on the jurisdiction, this request can 
be made by the relevant Minister, the Regulator or other specified office holder.  

With the exception of Queensland and Western Australia, all jurisdictions provide that additional 
information may also be requested.735 For example, section 28(5) of the NSW Act provides that: 

An authorised nominating authority must provide the Minister with such information as may be 
requested by the Minister in relation to the activities of the authority under this Act (including 
information as to the fees charged by the authority under this Act). 

The Victorian, South Australian, Tasmanian and ACT Acts all include provisions that allow for similar 
information to be requested, although section 43B of the Victorian Act also includes a list of 
examples as to what information may be requested: 

                                                           
735 See s. 35 of the ACT Act; s. 28(5) of the NSW Act; s. 43B of the Victorian Act; s. 38(2)(e) and (g) of the 
Queensland Act; s. 36(g) of the WA Act; s. 29(7) of the SA Act; s. 33 of the Tasmanian Act; and s. 53A of the NT 
Act. 
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(1) An authorised nominating authority must provide the Authority with such non-identifying 
information as may be reasonably requested by the Authority in relation to the activities of 
the authority under this Act. 

(2) Information requested under subsection (1) may include information regarding   

(a) the nomination of adjudicators and appointment of review adjudicators; and 

(b) the assessment of the eligibility of persons to be adjudicators; and 

(c) the fees charged by the authorised nominating authority; and 

(d) the fees charged by adjudicators.736 

However, it should be noted that the Victorian Act further requires that such information be de-
identified. 

In the Northern Territory, section 53A provides that ‘the adjudicator must, in accordance with the 
Regulations, give the Registrar information prescribed by the Regulations’. The Construction 
Contracts (Security of Payments) Regulations (NT) prescribe a further 12 items of information that 
adjudicators are required to give to the Registrar. 

Data reporting 
Most regulators publish reports on the data they collect through adjudicators’ decisions or 
otherwise. NSW, Victoria and South Australia do not currently have any legislated requirements for 
the Regulator to report on the operation of the security of payment legislation. Despite this, NSW, 
Victoria and South Australia each publish annual data on adjudication decisions. In the case of NSW 
and Victoria, this reporting is quite extensive and covers the number of adjudication applications by 
value range and region, claimed versus adjudicated amounts by value range, breakdowns of 
claimant and respondent types (e.g. subcontractor, head contractor etc.), and adjudication fees. The 
South Australian information is less detailed and focusses mainly on the number of applications, 
adjudicated versus claimed amounts and the number of adjudications. 

The WA and NT Acts both require annual reports on the ‘operation and effectiveness’ of the Act for 
each financial year.737 In the case of Western Australia, such annual reports are similarly detailed to 
those in NSW and Victoria, while in the Northern Territory the published data is restricted to the 
numbers of adjudication applications, determinations and withdrawals and the number of 
adjudicators registered during the period. 

Queensland is the only jurisdiction which specifically provides that a function of the Regulator is ‘to 
collect statistical data and other information relevant to the administration of the registry for the 
Commissioner’s report to the Minister under section 41’. Section 41 requires that the QBC 
Commissioner must, at the end of each financial year, give to the Minister a report which must 
contain: 

a) a review of the operation of this Act and the registry during the preceding financial year; and 

b) proposals for improving the operation of, and forecasts of the workload of, the registry in the 
present financial year.738 

The annual report under section 41 of the Queensland Act may be published in the QBCC Annual 
Report or provided in a separate annual report but is in either case publicly released. In practice, 

                                                           
736 See s. 43B of the Victorian Act. 
737 See s. 52 of the WA Act and s. 63(1) of the NT Act. 
738 See s. 41(1) of the Queensland Act. 
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Queensland adjudication data is published by the QBCC in a series of monthly and annual statistical 
reports as well as in the QBCC Annual Report. The Queensland Bill 2017 retains these reporting 
requirements. 

The Tasmanian legislation requires the Regulator (the Security of Payments Official) to submit to the 
Director of Building Control an annual report consisting of: 

a) a report in respect of the operation of the Act in the previous calendar year; and 

b) details of the fees and expenses paid to adjudicators during the calendar year; and 

c) the recommendations, if any, of the Official, as to how this Act, or operations under this Act, 
could be improved.739 

However, it appears that such annual reports are not published by the Tasmanian Government. 

Similar to Tasmania, in the ACT section 35 of the ACT Act provides that: 

(1) An authorised nominating authority must provide a report to the Minister on request. 

(2) A report must include information about  

(a) the activities of the authorised nominating authority under the Act; and 

(b) costs and expenses charged by the authority for any service provided by the authority in 
relation to an adjudication application made to the authority. 

Despite this provision, it seems that the ACT Government also does not publish any such data. 

Responses from stakeholders 
Stakeholders were not specifically asked for feedback on this matter but were provided the 
opportunity to comment on aspects of the security of payment legislation they identified as 
requiring further intervention or amendment. No stakeholders raised any direct concerns with the 
relevant provision of information sections in the various legislatures. However, it was often noted by 
stakeholders during the consultations that there were aspects of the legislation that were difficult to 
compare across jurisdictions because of differences in data and reporting.  

Discussion and recommendation 
The requirement for ANAs and adjudicators to provide adjudication decisions to the Regulator is 
necessary for the good governance of the security of payment system and I see no need to for any 
change in this regard. I am also of the view that with the exception of the Northern Territory, the 
relevant provisions in each jurisdictions’ legislation currently provide the necessary flexibility for the 
Regulator or other authorised person to request other relevant information. The approach in the NT 
to prescribe detailed information requirements in the regulations removes the flexibility for the 
Minister, Regulator or other office holder to request other information not already listed.  

Further, it is clear that adjudicators’ determinations provide much of the data that is currently used 
by jurisdictions to review and report on the operation of the security of payment legislation, 
including the claimed and adjudicated amounts and the types of parties involved (e.g. head 
contractor, subcontractor etc.) However, other information such as the adjudicator’s fees may not 
form part of that documentation. Hence, some jurisdictions specify that information required to be 
provided to the Regulator by the ANA or adjudicator to the Regulator/Minister includes information 
as to the fees charged by the ANA/adjudicator.  

                                                           
739 See s. 38(3) of the Tasmanian Act. 
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Compared to other jurisdictions, I find that the approach in section 43B of the Victorian Act, which 
incorporates a non-exhaustive list of examples of the types of information that may be requested, 
provides a more balanced and flexible approach and as such should form the basis for a provision 
regarding the submission of information by ANA’s/adjudicators. Whilst the Victorian provision 
requires any information to be provided in a ‘non-identifying’ format, it is noteworthy that that this 
requirement does not appear to have restricted the VBA’s capacity to publish detailed information 
on the operation of the Act and adjudicators’ decisions. Indeed, such reports are substantially similar 
to those produced in NSW. If additional guidance as to what information ANAs/adjudicators are 
required to provide becomes necessary, this is probably better dealt with administratively rather 
than through legislation. 

As per the Victorian Act, it seems reasonable that the information should also be able to be 
requested by the Regulator rather than the Minister or other office-holder. While in practice such 
information is likely requested by the Regulator, provisions that provide for the information to be 
requested by the Minister unnecessarily complicate the matter. 

Although not all jurisdictions publish annual data on adjudications made under the security of 
payment legislation, it is clear that the majority do and that this is intended to not only provide 
transparency in the operation of the legislation but also to assist in assessing its overall 
effectiveness. For this reason, I see benefit in the security of payment legislation including a 
provision similar to section 52 of the WA Act to require an annual report detailing the operation and 
effectiveness of the legislation to be provided to the Minister. Other reporting requirements, such as 
recommendations or proposals for how the legislation can be improved as appear in the Queensland 
and Tasmanian Acts, would seem unnecessary given that this would typically fall within the functions 
of the relevant Minister to request without specific legislative impetus. However, the security of 
payment legislation should also require such annual reports to be published. 

During the course of this Review it has also become clear that there is some inconsistency in how the 
various jurisdictions report on data regarding the performance of their security of payment regimes. 
For example, there is some variation in the value ranges used when reporting on the number of 
adjudication applications made. Some jurisdictions also report adjudication fees as a percentage of 
the average claimed amount for different value ranges, while others simply state the overall mean, 
median, minimum and maximum fees charged. There are also differences in the reporting period 
with some jurisdictions reporting on financial years and others on calendar years (e.g. Tasmania). 
This inconsistency makes it difficult to make meaningful comparisons across jurisdictions. 

Access to consistent and reliable data on the operation and effectiveness of the legislation in each 
jurisdiction would greatly assist in the development and implementation of policies to address the 
security of payment problem at a national level. While there has been some improvement recently 
in the consistency of reporting across jurisdictions (e.g. NSW, Victoria, Queensland and Western 
Australia), there is still room for improvement. 

Therefore, with a view to ensuring that the recommendations of this Review result in improved 
consistency in the security of payment legislation between jurisdictions, I recommend that the 
jurisdictions cooperate to develop a consistent set of data collection and reporting standards which 
will enable cross-jurisdictional comparisons of the annual performance of the security of payment 
legislation in each jurisdiction. Such standards should be based on the NSW form of reporting. 
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Recommendation 77: 

The legislation should require ANAs/adjudicators to provide the Regulator with such information as 
reasonably requested to enable the Regulator to monitor the operation of the legislation and 
activities of ANAs/adjudicators.  

Section 43B of the Victorian Act provides a suitable model. 

Recommendation 78: 

The legislation should require the Regulator to publish an annual report on the operation and 
effectiveness of the legislation. 

Recommendation 79: 

The jurisdictions should cooperate to develop a consistent set of standards for reporting data 
collected from authorised nominating authorities/adjudicators about the use of security of payment 
legislation. The reporting of such information should be based on the NSW format and published 
annually. 

15.4 Special mechanisms for small business 

Whereas all jurisdictions have enacted security of payment legislation to enable contractors to refer 
disputed payment claims to rapid adjudication, the question is often asked whether a separate 
mechanism should be established to better deal with payment disputes involving small businesses. 

The 2014 Evans Review specifically considered this issue and concluded that the objectives of the 
WA Act would not be significantly improved by amendments to the Act, or associated legislation, 
which create separate dispute resolution services provided by the WA Building Commission.740 

Responses from stakeholders 
During the consultation phase, stakeholders were invited to express views as to whether the current 
security of payment laws should be enhanced so as to provide small business with other dispute 
resolution mechanisms. 

Only a few stakeholders741 supported a special mechanism for small business. For example, AMCA 
say that several of their smaller members have cited the complexity of the existing system as a 
barrier to use. 

Many stakeholders742 did not support a special mechanism for small business because this would 
add higher complexity and confusion for industry participants. QMBA and HIA Qld noted that there 
is already a mechanism for small business claims under the Queensland Act. MEA and MPAQ 
referred to the Queensland Civil and Administrative Tribunal as an effective mechanism for the 
resolution of small claims.  

Some stakeholders743 consider that the current security of payment laws provide an effective 
mechanism for addressing small claims. Others744 disagree, saying the legislative regime has become 
overly complicated and prescriptive. AMCA contend that the security of payment laws require a level 
of legal understanding that is beyond many smaller industry participants, and that some of its 

                                                           
740 Evans Review, op cit, see section 3.6, pp. 35-38. 
741 Including MBA NSW, MPA NSW, AMCA and AIB. 
742 Including NECA, QMBA, HIA Qld, Subcontractors Alliance, MBAV, MBA SA, AMCA SA, HIA and MBT. 
743 Including NECA, AMCA SA, HIA Qld, MBAV and HIA. 
744 Including MBA NSW, MPA NSW, Subcontractors Alliance and AMCA. 
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members have even said, based on past experience, that they are disinclined to use the process 
again, especially for smaller claims.  

Similarly, regulators held differing views, referring to the existing laws in their respective jurisdiction. 
For example, the SA SBC believes that technical experts could assist in resolving disputes and 
highlighted the Commissioner’s existing powers to compel people to come to the table and resolve 
disputes with a skilled mediator. The Northern Territory also agreed security of payment laws could 
be enhanced to provide small business with other dispute resolution mechanisms, noting that it 
already has a small-claims scheme intended for use by small business, whereby a person is trained in 
alternative dispute resolution under the Community Justice Centre Act 2005 (NT). NSW said that 
mediation is not suitable for a fast-track system as it slows down the process. 

Stakeholders were also asked whether the costs associated with adjudications deter applications 
from small parties. The majority of stakeholders745 agreed that the cost associated with the 
adjudication process does in fact deter smaller parties from making claims under the security of 
payment legislation. Some stakeholders746 suggest capping fees, at least for small claims, as this 
would provide parties with a greater level of certainty as to the costs that would be associated with 
the making of claims. 

In contrast, some stakeholders, including MBAV and NECA, were of the view that the current fees in 
their own jurisdiction are fair and reasonable, and do not act as a deterrent for small claims. 
However, NECA said the 2014 amendments to the Queensland Act have made the system more 
costly through the charging of application fees and for the need for parties to seek legal advice in 
order to ensure their adjudication applications are valid. 

Among those jurisdictions that responded, the ACT and Northern Territory agreed that costs 
associated with adjudications tend to deter applications from small parties, with the ACT suggesting 
a fixed fee for small claims could avoid any deterrence issues. NSW said it could be difficult to 
prescribe fees given the different types of claims, but that it could potentially work for smaller 
claims. 

Discussion and recommendation 
The largest ANA’s website, Adjudicate Today, discloses that it does not charge an application fee but 
that the adjudicators on its panel offer fixed price adjudication for small claims: 

 Up to $15 000 — fixed fee of $1 089 

 From $15 001 to $25 000 — fixed fee of $2 178 

 From $25 001 to $40 000 — fixed fee of $3 300. 

Given that ANAs are in competition, it is not surprising that other ANAs have a similar fee 
arrangement. It is unlikely that alternative dispute mechanisms would be able to offer a more cost-
effective means of arriving at a binding decision. True, compulsory mediation or conciliation may 
facilitate the resolution of a dispute, but it cannot be the basis upon which a binding decision will be 
able to be reached on every occasion. Insofar as government may offer such services free of charge, 
then this in turn raises issues of whether it is appropriate to expect the community to subsidise the 
costs for providing a mechanism to resolve a private commercial dispute.  

It should also be borne in mind that disputed payment claims for (relatively) small amounts are not 
necessarily straightforward and can involve complex issues and may therefore require expending 

                                                           
745 Including MBA NSW, QMBA, Subcontractors Alliance, HIA Qld, AMCA, HIA and AIB. 
746 Including AMCA, HIA and AIB. 
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some time to arrive at a proper, well-reasoned written decision. Further, if a claimant has been 
successful, then more often than not an adjudicator will apportion adjudication fees to be paid by 
the respondent. Accordingly, a well-prepared claimant who submits a progress payment claim may 
not necessarily be required to meet the adjudicator’s fees. 

I have already recommended that in respect of an adjudication application for a disputed payment 
claim of up to and including $25 000, the Regulator should prescribe a fixed capped fee.747 If my 
recommendation were to be accepted there would not be anything to prevent ANAs offering 
adjudication fees for such small payment claims at a rate below the capped fee. Accordingly, it 
seems that a legislative regime that enables ANAs to provide parties with not only free advisory 
services, but also the benefit of price competition amongst ANAs, would offer the best of all worlds 
 a service delivered by the private sector but at fees capped at rates set by the Regulator. From my 
experience, it is unlikely that an alternative dispute mechanism would provide a small business 
claimant with a more rapid and cost-effective means of delivering a binding decision. 

Recommendation 80: 

There should not be a separate mechanism besides the security of payment legislation to specifically 
deal with the enforcement of disputed progress payment claims. 

15.5 Retentions and bank guarantees 

Many stakeholders representing the interests of subcontractors have conveyed the difficulties 
associated with the recovery of retention moneys held by head contractors or the release of bank 
guarantees. 

It has been put to the Review that towards the end of a construction project it is not uncommon for 
a head contractor to raise dubious issues relating to alleged defects or delays said to have been 
attributable to the subcontractor’s slow progress. Head contractors will then advise subcontractors 
that the retention moneys that have been withheld will need to be applied to meet the costs of 
rectifying the debts or for payment of liquidated damages and/or other contractual set-offs. 
Subcontractors have stated that the fact that such issues only emerge at the end of the project 
reflects a deliberate strategy of testing the commercial stamina of subcontractors and of their 
resolve at pursuing the return of the withheld retention moneys. 

More often than not, when confronted with claims for defective work and liquidated damages from 
head contractors, subcontractors consider the costs associated with the recovery of retention 
moneys makes it not worth their while to pursue retention moneys. This is notwithstanding that the 
withheld retention moneys may represent the subcontractor’s profit margin. Some subcontractors 
may be able to avoid such issues by providing a bank guarantee in lieu of cash retention, but in order 
to provide such an instrument, a subcontractor will need to provide security to the bank, which 
many small-sized subcontractors are unable to do (unless the security provided is their family 
home). In any event, not being able to get a head contractor to release a bank guarantee means that 
a subcontractor will continue having to pay the bank charges associated with the bank guarantee as 
well as limiting the subcontractor’s capacity to provide a similar security when chasing new work. 

                                                           
747 Refer to Recommendation 69 in Section 14.4 of this Report. 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 15 | Miscellaneous issues 271 
 

Outcomes on retention moneys from other reviews  
The Collins Review also highlighted the extraneous use of retention funds by head contractors.748 It 
was in order to address the misuse of the retention moneys designated for subcontractors that 
Collins recommended that: 

(a) all retention moneys are to be deposited into a trust fund; 

(b) upon agreement between the principal and the head contractor and/or the head contractor and 
the subcontractor, as the case may be, the funds be paid out; 

(c) retention moneys cannot be used by the holder of those moneys for any purpose, other than the 
reasons afforded to it under the contract; and 

(d) the security of payment legislation deals with disputes relating to bank guarantee and retention 
moneys.749  

In 2013 the NSW Act was amended by the inclusion of section 12A which enables regulations to be 
made requiring retention moneys be held in trust for a subcontractor and requiring the head 
contractor who holds retention money to pay the money into a retention money trust account. 
In 2015, the Building Industry Security of Payment Regulation was amended to require head 
contractors to pay retention moneys into a trust account for construction projects over $20 million.  

It should also be noted that the Collins Inquiry recommended that the NSW Act be amended so as to 
expand an adjudicator’s powers to: 

 decide, on an interim basis, disputes concerning bank guarantees and whether or not a party 
was entitled to cash a bank guarantee, and 

 decide on disputes relating to the entitlement, or otherwise, to retain retention sums.750 

The Wallace Review also recommended that retention and other forms of security be held under a 
Construction Retention Bond Scheme for all contracts of $100 000 or greater and that the scheme 
be administered by the Queensland Building Services Authority (now the QBCC).751 Mr Wallace 
opined (correctly, in my view) that the security of payment legislation does entitle a claimant to 
refer to adjudication a claim to recover retention moneys.752 Nonetheless, Mr Wallace went on to 
recommend that the Queensland Act be amended to expressly provide that an adjudicator is able to 
decide (where applicable) the ‘retention amount and/or security to be returned and the date on or 
before which it is to be returned’.753 Mr Wallace’s recommendation on retention trusts was not 
implemented by the Queensland Government.754 

                                                           
748 ‘The Inquiry has found that many head contractors and builders are using subcontractor retention funds for 
activities that include: 

 paying off the tail end of a previous project 
 investing in other business ventures 
 paying business overheads and head office wages 
 investing funds on the short-term money market 
 discretionary personal purchases. 

Of course, at the end of the day, in the event of insolvency of the head contractor, as one witness said, ‘When 
they retain the money and they go bust, the retention money goes with them.’ Collins Review, p. 113. 
749 Collins Inquiry, op cit, p. 120. 
750 Collins Inquiry, op cit, Recommendation 39. 
751 Wallace Review, op cit, see Recommendation 11. 
752 Wallace Review, op cit, p. 108. 
753 Ibid, p. 109. 
754 Note that section 34 of the Queensland Bill 2017 would require retention amounts to be held in trust. 
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Significantly, under the WA Act, a payment dispute may include a payment dispute that arises ‘if by 
the time when any security held, a party under the contract is due to be returned under the contract 
(and the security has not been returned).’ Further, under section 31(2) of the WA Act, an adjudicator 
must… 

(a) otherwise, determine, on the balance of probabilities, whether any party to the payment dispute 
is liable to make a payment or to return any security and, if so… 

(ii) the date on or before which the amount is to be paid, or the security is to be returned, as the 
case requires (emphasis added). 

A similar provision is also included in the NT Act.755 

Responses from stakeholders 
Differing views were expressed as to whether claims for the release of bank guarantees should be 
brought within the adjudicator’s jurisdiction. Organisations representing subcontractors favour the 
adjudicator being able to deal with such claims whereas others disagree. 

Stockland contends that the effect of an adjudicator’s decision that a bank guarantee be released 
would likely cause the respondent to incur significant costs in forcing a contractor to remedy 
defective work in the absence of holding security’.756 

Baker McKenzie submitted that ‘so long as unconditional undertakings remain outside an 
adjudicator’s reach, parties are more likely to prefer to use this form of security as distinct from cash 
retention’.757 Baker McKenzie cautioned that if the legislation were to allow claims for release of 
bank guarantees then this would affect not only the building and construction industry but also the 
interests of banks and insurers. 

Discussion and recommendation 

Treatment of retention moneys 
In Chapter 17 of this Report I recommend that a statutory trust be established in respect of all 
payments received from a party higher up the contractual chain insofar as such payment is in 
respect of any work done, or materials supplied, by any subcontractor, sub-subcontractor or 
supplier. Like Collins, I consider that all retention moneys, whether between a principal and head 
contractor, or subcontractor and sub-subcontractor, should also be held in trust with such moneys 
to be paid out of that account in accordance with the terms of the contract. Where there is a dispute 
in relation to a party’s entitlement to the release or use of such moneys, then the dispute should be 
able to be referred to adjudication. 

Adjudicator’s power to release bank guarantee 
I also consider, like Collins and Wallace, that the security of payment legislation should empower the 
adjudicator to make a decision in relation to claims for release of a bank guarantee. I am not 
persuaded that extending the powers of an adjudicator to enable decisions to be made about 
releasing bank guarantees would result in principals and head contractors preferring security to be 
provided in the form of cash rather than bank guarantees. Such a view fails to recognise my above 
recommendation that all cash retentions would need to be held in trust and that any dispute relating 
to those funds being used to meet any contractual entitlement (e.g. to meet the costs of rectifying 
alleged defective work) could also be referred to adjudication. Thus, where there is a dispute on 
whether the retention funds or a bank guarantee can be used or called on to meet the costs of 

                                                           
755 See ss. 8(c) and 33(1)(b) of the NT Act. 
756 Stockland, written submission, p. 5. 
757 Baker McKenzie, written submission, p. 10. 
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rectifying alleged defects, then in either case, the parties will be bound by the adjudicator’s decision. 
A respondent wishing to draw on the retention funds or the bank guarantee in order to meet the 
costs of rectifying the claimant’s defects will have to persuade an adjudicator not only that the 
claimant’s works are defective but also as to the costs associated with the rectification of the defects 
are reasonable and that the retention moneys / bank guarantee is necessary to meet those costs. I 
consider that a dispute relating to the use / release of retention moneys / bank guarantee is no 
different than any other payment dispute, as the retention moneys or the costs relating to the bank 
guarantee represents part of a claimant’s price for carrying out its construction work. 

The policy considerations that apply in respect to disputes about releasing retention moneys are 
equally valid in relation to disputes about releasing a bank guarantee. Just as the release of retention 
moneys is of critical importance to a subcontractor’s cash flow, so also is releasing a bank guarantee. 
Being able to resolve a dispute about releasing a bank guarantee is of critical importance to a 
subcontractor because the resolution of that dispute will relieve it from continuing to pay fees to its 
bank and may also enable it to be able to obtain a similar security from the bank when contracting 
for new work. 

Recommendation 81: 

The legislation should provide that all cash retentions are to be held on trust: 

a) In the case of a principal, the cash retentions should be held on trust for the head contractor. 

b) In the case of a head contractor, cash retentions should be held on trust for the subcontractors.  

c) In the case of a subcontractor, the cash retentions should be held on trust for the sub-
subcontractor. 

Recommendation 82: 

The legislation should expressly provide for an adjudicator to be able to decide whether a retention 
amount and/or security is to be returned, and the date on which it is to be returned. 

15.6 Trade credit insurance 

During the consultation process the Master Builders movement758 suggested that if contractors and 
subcontractors protected their business through trade credit insurance then losses due to credit 
risks, such as insolvency or protracted default, could be more effectively addressed. MBA contends 
that such arrangements would be more effective because the credit insurance company will be 
assisting the insured party in the implementation of appropriate systems and procedures designed 
to minimise credit risks. Presumably this would require the insured party to formulate an 
appropriate written credit policy and risk management strategies in order to make a claim. The trade 
credit insurance available by Master Builders Insurance provides for claims being payable ‘30 days 
from the Insurer’s receipt of confirmation of debt from the insolvency practitioner in charge of the 
failed debtor’.759 

Responses from stakeholders 
MBA NT submitted that as an alternative to the establishment of PBAs or statutory trusts 
consideration should be given to the concept of Trade Credit Insurance. MBA Insurance Services 
argue that such insurance would provide cover for non-payment of trade debts following the 

                                                           
758 Particularly via discussions with MBA Northern Territory and MBA Victoria. 
759 Master Builders Queensland Insurance Services, Insurance Fact Sheet — Trade Credit Insurance — Who 
needs it? See <https://www.mbqld.com.au/__data/assets/pdf_file/0006/525795/Trade-Credit-insurance-fact-
sheet_LATEST-VERSION.pdf>. 
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debtor’s liquidation or bankruptcy.760 Organisations representing subcontractors contend that such a 
proposal would produce a sub-optimal outcome when compared to PBAs/statutory trusts and would 
also require subcontractors to incur the high costs associated with obtaining such insurance. 

Discussion and recommendation 
I have no doubt that trade credit insurance would assist a contractor or subcontractor being paid for 
work carried out or for goods and services supplied, particularly in circumstances where the other 
contractual party has become insolvent. I also accept the proposition that the requirement for the 
insured party to implement good risk management practices will undoubtedly assist that party in 
being better able to identify potential credit risks. There are however costs associated with such 
insurance, including establishment fees, premiums and the deductible that the insured party is 
required to bear whenever making a claim.761 

Accordingly, such insurance can no doubt be a useful means to complement a contractor or 
subcontractor’s statutory entitlement under the security of payment legislation. It is not, however, 
to be regarded as an alternative to the statutory regime which exists to enshrine the right of a 
contractor/subcontractor to receive progress payments for construction work carried out or for 
related goods and services supplied and to provide for a rapid adjudication system for determining 
disputed progress payment claims. If a subcontractor wishes to take out specific insurance to cover 
the risk of its contracting party becoming insolvent, then it can elect to take out trade credit 
insurance. However, trade credit insurance should not be regarded as a viable alternative to the 
statutory regime underpinned by the security of payment legislation, nor is it the place of 
government to mandate that industry participants take out such insurance.  

This concept was in fact first advanced by various head contractor organisations in the 1990s but 
had been opposed by subcontractor organisations and has not since gained market traction. The 
concept may have some merit but unless mandated by government it will not have universal 
coverage within industry. It had not been enthusiastically viewed in the various inquiries previously 
conducted and it very much seems that the debate relating to this issue has been overtaken by the 
security of payment laws that every state and territory government has enacted over the past 15 
years. Indeed, the following observation in the Collins Inquiry is worth highlighting: 

The Inquiry firmly believes however that any mandatory insurance scheme that operates to secure 
payments to subcontractors does not directly address the issues at hand. Insurance provides little or 
no incentive to avoid behaviour that could bring about insolvency or financial stress and could in fact 
provide a perverse incentive for some subcontractors to take disproportionate risks, knowing that 
should their business fail, they will not bear personal responsibility for the repayment of their debts. 
The insurance company picks up the tab and the industry pays the price.762 

Recommendation 83: 

Trade credit insurance should not be made a legislative requirement. It is noted that while trade 
credit insurance can provide useful additional protection it is not a viable alternative to security of 
payment laws. 

 

                                                           
760 MBA Insurance Services correspondence dated 19 June 2017. 
761 For example, under the MBA Trade Credit Insurance a subcontractor with a turnover of $8 million would 
incur an ‘indicative premium of $20 000 plus an establishment fee of $3 000 with the deductible being 10%.’ 
762 Collins Inquiry, op cit, p. 45. 
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16. Unfair contract terms 

16.1 Power imbalance in contracts 

Back-to-back contracting 
As outlined previously, the construction industry operates on a pyramid structure, with the client at 
the top who enters into a head contract with the head contractor, and with the head contractor 
subsequently entering into a series of subcontracts with subcontractors. In turn (and in many 
instances) the subcontractors then further subcontract aspects of their work to their sub-
subcontractors and so on. Further, because of the pyramidal structure, the bargaining power 
between the parties becomes more imbalanced the further one goes down the contractual chain.  

Thus, the principal in its contract negotiations with its preferred head contractor will press hard and 
insist that the head contractor agree on contractual terms that will minimise the risks associated 
with the proposed construction works. The principal may table its own version of the contract 
documentation and this may include a set of special conditions that significantly amend the general 
conditions of standard form industry contracts so as to transfer all risks on key issues to the head 
contractor. It is not uncommon for a head contractor to accept such contract terms because it 
knows that if it does not, then it is probable that the project will be awarded to one of its 
competitors who would be prepared to accept the principal’s terms. More importantly, the head 
contractor knows that it will be able to pass on its onerous contractual terms to its subcontractors by 
insisting that subcontractors execute a back-to-back subcontract (i.e. where the subcontract 
incorporates the same terms as the head contract).  

Similarly, as in the case of the head contractor, the subcontractor will agree to sign the subcontract 
document presented by the head contractor because it too knows that it can pass on the unfair 
terms to its sub-subcontractors, again by way of a back-to-back sub-subcontract agreement. In this 
way, unfair contract terms and risks are transferred down the contractual chain with the sub-
subcontractors at the base of the pyramid not only having the least capacity to bear the financial 
risks associated with the project but also being the least able to negotiate a set of more reasonable 
and balanced terms. In all instances, the party higher up the contractual chain will present its 
contract documentation on a ‘take-it-or-leave-it’ basis. 

This imbalance of bargaining power within the construction industry has had a devastating impact 
on the most vulnerable parties. Not only has the pyramidal structure caused the party at the lower 
end of the hierarchical chain to assume the risk of insolvency of the party higher up the pyramid, but 
it has also resulted in significant injustice, particularly where, as a result of the unfair contract 
conditions, the party who has carried out construction work has been unable to obtain payment for 
such work.  

It is because of this imbalance of power that the legislatures in the various jurisdictions have felt it 
necessary to intervene and to provide assistance to the more vulnerable party. The security of 
payment laws are an example of such legislative intervention where provisions in construction 
contracts such as pay when-paid and pay-if-paid clauses have now been prohibited.763 The issue that 
has emerged over the past few years is whether further legislative intervention is warranted and this 
in turn raises the question of whether an appropriate balance can be struck between preserving the 
principle of freedom on contract whilst protecting a vulnerable party from unfair contract terms. 

                                                           
763 See s. 12 of the NSW Act; s. 13 of the Victorian Act; s. 16 of the Queensland Act; s. 12 of the SA Act; s. 14 of 
the ACT Act; s. 16 of the Tasmanian Act; s. 9 of the WA Act; and s. 12 of the NT Act. 
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Traditional freedom of contract 
The traditional theory of contract law is underpinned by the concept that the parties should be 
allowed to be free to structure their commercial affairs as they see fit. Thus, if a party has agreed to 
a bad bargain then that was its choice and it is not the role of the courts to rescue that party from 
the consequences that flow from the choice it made. This concept was expounded by Jessel MR in 
Printing and Numerical Registering Co v Sampson764 as follows: 

… if there is one thing which more than another public policy requires it is that men of full age and 
competent understanding shall have the utmost liberty of contracting, and that their contracts when 
entered into freely and voluntarily, shall be held sacred and shall be enforced by courts of justice.765 

That was the classic laissez-faire dictum of the nineteenth century, but it was not long before the 
courts began to feel uncomfortable applying that concept where there was an imbalance of power 
between the parties. In his very last judgement, Lord Denning MR, made the following observation 
regarding the notion of ‘freedom of contract’: 

None of you nowadays will remember the trouble we had — when I was called to the Bar — with 
exemption clauses. They were printed in small print on the back of tickets and order forms and 
invoices. They were contained in catalogues or timetables. They were held to be binding on any 
person who took them without objection. No one ever did object. He never read them or knew what 
was in them. No matter how unreasonable they were, he was bound. All this was done in the name of 
‘freedom of contract’. But the freedom was all on the side of the big concern which had the use of the 
printing press. No freedom for the little man who took the ticket or order form or invoice. The big 
concern said ‘Take it or leave it’. The little man had no option but to take it. The big concern could and 
did exempt itself from liability in its own interest without regard to the little man. It got away with it 
time after time… 

It was a bleak winter for our law of contract…  

Faced with this abuse of power — by the strong against the weak … the judges did what they could to 
put a curb upon it. They still had before them the ideal ‘freedom of contract’. They still knelt down 
and worshipped it, but they concealed under their cloaks a secret weapon. They used it to stab the 
idol in the back. The weapon was called ‘the true construction of the contract’. They used it so as to 
depart from the natural meaning of the words of the exempt clause and to put upon them a strained 
and unnatural construction. In case after case, they said that the words were not strong enough to 
give the big concern exemption from liability; or that in the circumstances the big concern was not 
entitled to rely on the exemption clause …766 

16.2 Evolution of contract forms in the construction industry 

In the construction industry, the formulation of construction contracts evolved in its own unique 
fashion. Standard forms of construction contracts were initially prepared and published by industry 
associations to assist its members. They were prepared for the purposes of ensuring that they 
contained coverage of all the key issue relevant between contract parties such as payment, practical 
completion, extension of time, variations, final completion and termination. Progressively, the 
various industry and professional associations saw merit in working cooperatively and through a 
consensus approach arrived at a set of head contract and subcontract documentation that would 
not only be commercially effective but be fair to all parties. The suite of construction contracts 
prepared and published by Standards Australia have come to be accepted as setting the industry 
benchmark.  

                                                           
764 (1875) LCR 19 
765 Ibid, e.g. [462] - [465] 
766 George Mitchell (Chesterhall) Ltd v Finney Lock Seeds Ltd [1983] QB 284, 297 (Lord Denning MR). 
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Nonetheless, the usage of the contract forms published by Standards Australia has not been 
universally embraced by industry participants. Sometimes the unique nature of the proposed 
construction project necessitates the incorporation of amendments to the standard form contract, 
or even the drafting of a bespoke contact. It is, however, not uncommon for the party initiating the 
project, namely the principal, to request its legal advisers to formulate a set of terms and conditions 
that not only best protect the interests of the principal but also transfer most of the risks associated 
with the project to the head contractor. In some respects, such a position makes perfect commercial 
sense, especially where a principal calls for tenders from a list of contractors based on the same set 
of contract terms and conditions. The theory is that each tenderer would assess the project and its 
attendant risks and submit its price. In arriving at its price, the head contractor would request its 
preferred subcontractors to submit their prices on the various key trade components and that these 
prices, together with the advice of its in-house estimators and its external quality surveyor 
consultant, would enable the head contractor to arrive at a carefully considered tender price. 

It is not difficult to respect the logic of such an approach, especially in an industry where market 
competition is still prevalent. Thus, if the tender terms and conditions are seen as harsh or too 
difficult to price then a tenderer could either decline to submit a price, or submit an alternative or 
‘qualified’ tender price based on a different set of contract conditions. Accordingly, through a series 
of negotiations the parties will eventually arrive at an agreed set of terms and conditions. Left to 
their own, a commercial outcome would thereby be able to be achieved and, in the interest of 
certainty it is important that the legal system ensure that the agreed bargain be enforced. 

In practice, however, such a theoretical philosophical approach is very much divorced from reality. 
The negotiations between the principal and the head contractor are not always extensive and it is 
not uncommon for a head contractor to agree on the principal’s terms in the interest of securing the 
contract, no matter how one-sided such terms may be. It is however when these one-sided terms 
are imposed by the head contractor on its subcontractors by way of a back-to-back contract on a 
take it or leave it basis, that such contracts become unfair. Thus, when it comes to making of 
payment, everyone wants to defer payment to the party down the contractual chain for as long as 
possible. Indeed, it is now not uncommon for a contract between a head contractor and a 
subcontractor to require payment to be made on the ‘end of the month following the month in 
which the claim is made’, effectively meaning that, if a payment claim is made early in the month of 
January, payment will be required to be made at the end of February. Little wonder then that some 
of the security of payment laws now prescribe for maximum payment terms.767 Here then is an 
example of the legislature intervening in order to (as Lord Denning put it) protect the weak from the 
strong. 

16.3 Courts’ attempts at redressing power imbalance 

There are other examples where it might be said that the imbalance of parties’ bargaining power 
have produced contract terms that may be considered unfair, including the following: 

 variation clauses which allow one party to direct the other party to execute variations to the 
original scope of work 

                                                           
767 For example, s. 11(1A) of the NSW Act provides that a progress payment is to be made by a principal to a 
head contractor on the date occurring 15 business days after a payment claim has been made under the Act, 
unless the contract provides for an earlier date, and under s. 11(1B) a progress payment is to be made by a 
head contractor to a subcontractor within 30 business days after a payment claim is made under the Act, 
unless the contract entered into between the head contractor and the subcontractor provides for a shorter 
period. Similarly, s. 10 of the Western Australia Act prohibits a provision in a construction contract that 
purports to require payment to be made under any construction contract for a period greater than 42 calendar 
days. 
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 termination for convenience clauses that only allow for one party to terminate the contract 

 novation clauses which confer power to one party to novate the contract without the other 
party’s consent 

 time bars which limit the time within which certain contractual rights (such as claiming for extra 
costs said to have been incurred due to encountering latent conditions or a claim for extension 
of time) can be enforced, and 

 clauses which entitle one party to make unilateral determinations (such as, for example, 
determining whether a contractor/subcontractor is entitled to an extension of time). 

It does not however follow that any of the above provisions are unfair in all circumstances and that 
as such, should be prohibited. Thus, for example, it is perfectly reasonable for a construction 
contract involving, say, a government department as a client (such as Defence) to contain a 
termination for convenience clause to allow for termination where there has been a subsequent 
change in government policy, or where there has been a significant costs-overrun associated with 
the project. Similarly, there is nothing inherently unreasonable with a construction contract 
requiring a contractor/subcontractor to give timely notice when intending to make a claim for extra 
costs. As McDougall J pointed out in John Goss:768  

Where (the subcontractor) wishes to claim an amount over and above the Contract Amount (for 
example for a variation or for delay or disruption costs), it is required, as a precondition to such a 
claim, to give notice under, and comply with the terms of clause 45. It is obvious why a head 
contractor… might stipulate for such notices. Firstly, it will enable the claim to be investigated 
promptly (and, perhaps, before any work comprised in it is rebuilt, or built over). Secondly, it will 
enable (the head contractor) to monitor its overall exposure to the subcontractor. Thirdly, it will 
enable (the head contractor) to assess its own position vis-à-vis its principal. No doubt there are other 
reasons for stipulations of the kind found in clause 45.  

Therefore, the question of whether a particular provision ought to be construed as unfair, even 
though unreasonable or harsh, will very much depend on the circumstances. Where such provisions 
are construed as unfair then, as set out in the above quotation of Lord Denning, the courts have 
developed various ‘weapons’ to provide relief to the vulnerable party. 

Unreasonably onerous time-barring provisions 
When conducting a detailed interview with one of the leading lawyers specialising in this field, 
Mr Fenwick-Elliott, the issue of unreasonably onerous time-barring provision was discussed. 
Mr Fenwick-Elliott referred me to his website where, under the article Queen of Hearts in the Dock, 
he sets out the following synopsis of the range of ‘arsenals’ or principles that the courts have 
developed to relieve a contractor from the harsh consequences of failing to give a required notice: 

 That the giving of notice is not a condition precedent, such that a failure to give notice does not 
deprive the contractor the right to the relief in question, but merely renders him liable for the 
damages (if any) which flow from lateness of the notice; 

 That a requirement may not be a condition precedent, even if expressly stated to be so, if that 
result would be commercial nonsense;769 

 That the notice is to be read contra proferentem, or otherwise read down;770 

                                                           
768 John Goss Projects Pty Ltd v Leighton Contractors [2006] NSWSC 798 at [80]. 
769 Koch Hightex GMBH v New Millennium Experience Company Ltd [1999] EWCA CiV 983. 
770 Tersons Ltd v Stevenage Development Corporation [1962] 2 Lloyds Rep. 333. 
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 That the requirement for notice may not be relief on unless it has been expressly pleaded;771  

 That the requirement for notice may be loosely construed, such that even documents such as 
day work sheets may satisfy the notice requirements;772  

 That the notice requirement applies only to the contractual entitlement and not to any parallel 
entitlement by way of damages;773  

 The Doug Jones Principle applies;774  

 That the effect of absence of notice may be to set time at large;775 

 That the owner who has prevented compliant with the clause may not rely on it;776  

 That the requirement to give notice may have been waived, or negatived by estoppel 

... In addition, it has been suggested that further avenues to the same effect might in some 
circumstances be available: 

 That the notice provision is penal; 

 That the notice provision might be construed as a forfeiture clause, such that the courts are 
empowered to grant relief from forfeiture; 

 That reliance of the notice provision by the owner is unconscionable; 

 That the notice provision forms part of a contractual mechanism that has broken down; 

 That the contractual provision is insufficiently clear as to the nature of the notice that is 
required; 

 That the notice provision offends against a statutory control of unfair contract clauses.777  

Mr Fenwick-Elliott advocates that the construction industry would benefit if a statutory benchmark 
were to be provided to guide the courts, arbitrators and adjudicators rather than allow them to 
continue to apply the above ‘weapons’ and presents a draft clause to address the issue.778 

                                                           
771 Blissgrange v John McGregor (Contractors) 1987 GWD 19–707. 
772 Mooney v Henry Boot Construction Ltd 80 BLR 66. 
773 Décor Ceilings Pty Ltd v Cox Construction Pty Ltd ([2006] SASC 85. 
774 A paper presented by Professor Doug Jones to the Society of Construction Law and Technology and 
Construction Bar Association in London on 17 September 2008. The relevant principle was stated as: ‘It is 
suggested that a proper approach to interpreting (time bar) provisions is that they are intended to only deal 
with delay risks for which the contractor is responsible. If those provisions are to go on and do the additional 
work of making the contractor liable for owners’ delays, absent requisite notice, and thus fundamentally alter 
the risk of the owner’s acts of prevention, they can and should expressly say so’. 
775 Gaymark Investments Pty Ltd v Walter Construction Group Ltd (1991) NTSC 143. 
776 Koch Hightex GMBH v New Millennium Experience Company Ltd [1999] EWCA CiV 983. 
777 Bremer Handolsgesellchaft mbtt v Vanden Avenne Izegam PVBA [1978] 2 Lloyd’s Rep 109 (House of Lords) 
at M13 and 130. 
778 Elliott, R. Fenwick (2017), Queens of Hearts in the Dock, online article 6/6/2017. Refer to 
<https://feconslaw.wordpress.com/2017/06/06/queens-of-hearts-in-the-dock/>  
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16.4 Relief for small business under the Australian Consumer Law 

Recently the legislature has seen fit to intervene particularly where unfair terms contained in 
‘standard form’ contracts are entered into with ‘small business’. As from November 2016, the unfair 
contract terms in the Australian Consumer Law (ACL) and the Australian Securities and Investment 
Commission Act 2001 (ASIC Act) were extended, enabling small businesses to challenge a term which 
is ‘unfair’ in the same manner that consumers have been able to for some years. 

Contracts for the supply of goods and services will constitute a ‘small business contract’ if, at the 
time of entering into the contract: 

 the counterparty is a business employing fewer than 20 people, and 

 the upfront price payable does not exceed $300 000, or the contract period is over 12 months 
and the upfront price does not exceed $1 million. 

Section 24 of the ACL defines that a contract term will be ‘unfair’, if: 

 it will cause a significant imbalance in the parties’ rights and obligations 

 it is not reasonably necessary to protect the interests of the party who would be advantaged by 
the term, and 

 the term would cause financial or another detriment to a party. 

Whereas the legislation does not define the expression ‘standard form contract’, the courts, when 
determining whether a contract is ‘standard form’, must take into account whether: 

 one of the parties has all or most of the bargaining power relating to the transaction 

 the contract was prepared by one party before any negotiations relating to the transaction 
occurred between the parties 

 the contract was given on a take-it-or-leave-it basis 

 the terms of the contract took into account the specific nature of the transaction. 

It may be that a standard form of contract prepared by, say, an organisation like Standards Australia, 
even if presented by one party to the other on a take-it-or-leave-it basis, does not contain an unfair 
term because the general conditions were arrived at by consensus and with input of key industry 
stakeholders, but this is far from clear. It is however more likely that where the standard form 
document prepared and published by Standards Australia has been so extensively amended as to 
deliberately advantage one party to the detriment of the other, and where it is presented by that 
party to the other on a take-it-or-leave-it basis, such a contract could well be construed as a 
standard form contract containing unfair terms. However, given that the ACL only applies to ‘small 
businesses’ as that term is defined,779 the scope of that legislation will not necessarily have a wide 
application in the construction industry. 

It is also far from clear whether an adjudicator has jurisdiction to determine whether a particular 
construction contract constitutes a ‘standard form’ and if it does, whether the contract contains 
‘unfair’ terms such that a respondent is unable to rely on them as a reason for withholding payment. 
There appear to be two conflicting views regarding this issue. On the one hand, some may argue 

                                                           
779 For the purposes of the ACL a small business is a business that employs less than 20 people, including casual 
employees employed on a regular and systematic basis. 
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that because the ACL states that only a ‘court’ can decide if a term is unfair, this effectively would 
mean that an adjudicator is unable to decide such issues. The alternative view it that adjudicators 
are frequently required to determine whether a particular claimant holds the requisite license 
prescribed under a particular legislation780 and therefore the task of requiring an adjudicator to 
determine whether the construction contract contains an unfair term under the ACL is no different. 
No doubt, at some stage in the near future, the issue of whether an adjudicator has jurisdiction on 
this area will be referred to the courts to determine. 

16.5 How current security of payment laws deal with unfair contract 
provisions 

The legislative scheme of the East Coast Model reflects an attempt at striking a balance between the 
parties’ freedom to negotiate their own contractual regime with enshrining a contractor’s right to 
receive progress payments regardless of whether the contract makes provision for progress 
payments. Whenever possible, the East Coast Model seeks to give primary effect to the terms 
agreed by the parties. Thus, under the NSW Act, for example, section 8(1) states that a party’s right 
to a progress payment accrues on and from each reference date and section 8(2) defines the 
reference date to mean ‘a date determined by or in accordance with the terms of the contract as the 
date on which a claim for progress payment may be made…’. It is only if the contract makes no 
express provision with respect to the matter that section 8(2)(b) provides for a default provision.  

Similarly, section 9(a) of the NSW Act provides that the amount of a progress payment to which a 
person is entitled is ‘the amount calculated in accordance with the terms of the contract’ and it is 
only if the contract makes no provision with respect to the matter that section 9(b) sets a default 
provision as to how that amount is to be calculated. Similarly, sections 10(1)(a) and 10(2)(a) of the 
NSW Act state that the valuation of the construction work carried out, or the related goods and 
services supplied, is to be determined in accordance with the terms of the contract. It is only if the 
contract makes no express provision in respect to this matter that sections 10(1)(b) and 10(2)(b) set 
out a default mechanism for the valuing of the construction work or related goods and services. All 
these provisions clearly demonstrate that the NSW Act is not intended to displace the contractual 
provisions agreed to by the parties. 

Nonetheless the legislative scheme does not countenance the parties having an unfettered freedom 
to negotiate their contractual terms. Section 12 of the NSW Act prohibits a ‘pay when paid’ provision 
and section 34, under the heading ‘No contracting out’ provides that terms in agreements which 
exclude, modify or restrict the operation of the Act, or may reasonably be construed as an attempt 
to deter a person from taking action under the Act, are void. 

Court decisions on void contractual terms 
There have been various court decisions that have interpreted section 34 of the NSW Act. Thus, in 
Minister for Commerce v Contrax Plumbing781 (Minister for Commerce v Contrax Plumbing) 
McDougall J concluded that the relevant contractual provisions contravened section 34 of the NSW 
Act because they ‘inordinately’ deferred the statutory entitlement given by section 8(1) to be paid 
from a reference date for construction work carried out prior to that reference date. On appeal, 
Hodgson JA expressed the view the it was ‘strongly arguable’ that section 34 operated in the manner 
stated by McDougall J.782  

                                                           
780 In the case of the Queensland Act, a contractor must hold the requisite licence as set out under the QBCC 
Act and a claimant who does not hold such license is unable to avail itself of the rights set out under the 
Queensland Act — see Cant Contracting Pty Ltd v Casella [2006] QSC 242. 
781 [2004] NSWSC 823, [43]. 
782 Minister for Commerce v Contrax Plumbing (NSW) Pty Ltd & Ors [2005] NSWCA 142, [51]. 
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However, in John Goss783, the court dealt with the issue of whether a contractual provision requiring 
notification of a claim within a specified time of the events that gave rise to the claim was 
inconsistent with the right given by section 13(4) of the NSW Act to bring a payment claim within 
12 months after the cessation of the works. McDougall J held that the contractual provisions were 
not rendered void by section 34 because the contractual provision did not say anything about the 
time when a payment claim might be made but instead limited the entitlement to work that might 
be comprised in a payment claim whenever it was made: ‘Provided notice was given in accordance 
with the clause, the work that was the subject of the notice may be included in a payment claim 
made at any time’.784 Interestingly, His Honour observed that the claimant did not argue that the 
time limit set out in the contract clause was one with which it could not possible or reasonably 
comply with.785  

In Lean Field Developments Pty Ltd v E & I Global Solutions (Aust) Pty Ltd & Anor (Lean Field)786 
Applegarth J observed that in determining whether a contract provision contravened the equivalent 
‘no contracting out’ provision in the Queensland Act, a useful inquiry might be whether the 
particular contract clause facilitates or impedes the purpose of the Act. A provision which has the 
purpose of regulating contractual rights to progress payments may not be appropriate to condition a 
statutory right to a progress payment. The condition is likely to be contrary to the Act or unjustifiably 
change the effect of the Act’s provisions ‘where it does not facilitate a statutory entitlement to 
progress payments, or the resolution of payment claims made under the Act’.787 In BRB Modular Pty 
Ltd v AWX Constructions Pty Ltd & Ors (BRB Modular)788 Applegarth J suggested that considerations 
as to the consequences of non-compliance of a contract condition, and as to whether such 
consequences would be ‘disproportionate and extreme’,789 may be relevant as would considerations 
as to whether the particular contract provision served any ‘utility’ in terms of the Act.790  

In Hutchinson Pty Ltd v Glavcom Pty Ltd (Hutchinson v Glavcom)791 Ball J referred to Lean Field and 
found that while sections of the NSW Act permit a contract to provide a method for fixing a 
reference date, that section ‘cannot be interpreted as permitting other conditions to be attached to 
the occurrence of a reference date or a right to receive a progress payment. Any provision that 
purported to do so would be a provision that sought to modify or to restrict the circumstances in 
which a person was entitled to a progress payment and would therefore be void under section 34’ of 
the NSW Act.792 Thus, a contract provision that required the subcontractor to submit a statutory 
declaration as to payment of its employees and of payment of all workers’ compensation premiums 
before a reference date arose, and before the subcontractor was entitled to make a payment claim, 
contravened section 34 of the NSW Act. 

The above cases, and particularly the decision in Hutchinson v Glavcom, highlight the tension 
between the security of payment laws, which give contractors a statutory right to recover progress 
payments for construction work carried out, and provisions included in a construction contract that 
seek to protect the other party from liability from contractors defaulting under workers’ 
compensation, payroll tax and industrial relations legislation. The consequence of the decision in 
Hutchinson v Glavcom indicates that a contract provision that states that a reference date will not 

                                                           
783 John Goss Projects Pty Ltd v Leighton Contractors [2006] NSWSC 798. 
784 Ibid [82]. 
785 Ibid [83]. 
786 [2014] QSC 293 (Lean Field). 
787 Ibid [75]. 
788 [2015] QSC 218 (BRB Modular). 
789 Ibid [54]. 
790 Ibid [56]–[58]. 
791 [2016] NSWSC 126 (Hutchinson v Glavcom). 
792 Ibid [26]. 
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arise until the contractor has provided documentation confirming compliance with other key 
legislation would however contravene the no contracting out provision of the security of payment 
legislation. 

This tension between contractual freedom and the statutory right to recover progress payments has 
been at times difficult to reconcile. It must however be emphasised that the scheme of the security 
of payment laws is not intended to override the contractual regime, but rather to ‘underwrite’ such 
a regime.793 If it were otherwise then provisions like sections 8(2)(a), 9(a), 10(1)(a) and 10(2)(a) of 
the NSW Act (and equivalent provisions in the other state and territory legislation) would serve no 
purpose. At the same time, to allow contractual provisions to prevail in such a manner as to water 
down a contractor’s right to a prompt interim payment would defeat the fundamental objective of 
the security of payment laws. Section 34 of the NSW Act should therefore be seen as ‘a bulwark 
against provisions attempting to eradicate or limit rights established by the Act’.794 When section 34 
of the NSW Act is considered from this perspective, the approach adopted by McDougall J in 
Minister for Commerce v Contrax Plumbing795 and John Goss796 and Applegarth J in Lean Field797 and 
BRB Modular798 makes perfect sense as it seeks to describe the basis upon which the competing 
tension between contractual freedom and the statutory right to progress payments can be resolved. 

Indeed, this notion of viewing a contractual provision from the prism of whether it is ‘unduly 
onerous’; or the consequence of non-compliance would be ‘disproportionate’; or whether it serves 
any ‘commercial utility’ (being the approach adopted in BRB Modular by Applegarth J) provides a 
helpful guide when considering whether a contractual provision not only contravenes the no 
contracting out provision of the security of payment legislation but also whether the provision 
should be prohibited. This is particularly relevant when considering various time-bar clauses, 
especially given that in John Goss, McDougall J held that a contract clause that required a party to 
give notice as a precondition to the making of a claim does not, per se, contravene section 34 of the 
NSW Act. McDougall J did however leave open the question as to whether he would have arrived at 
a different conclusion had the claimant argued that the time limit set out in the particular contract 
clause was one with which it could not possibly or reasonably have complied.799 

As so succinctly expressed by McDougall J in John Goss, a contract provision requiring notice to be 
given before making a claim can serve a useful commercial purpose. However, there are equally 
circumstances where the time limit prescribed in a contract provision could not possibly or 
reasonably be complied with and as such operates to deprive a contractor from receiving payment 
for the carrying out of construction work. In the context of an industry where it is not uncommon for 
one party to present a contract document to the other party on a take-it-or-leave-it basis, contracts 
containing onerous time-barring provisions have emerged as a major issue. It was this issue that was 
specifically raised with stakeholders. 

16.6 Consideration of unfair contract terms 

Responses from stakeholders 
During consultations, stakeholders were asked the following questions relating to this issue: 

                                                           
793 Quasar Constructions v Demtech Pty Ltd [2004] NSWSC 116 [21] (Barrett J). 
794 Obtained from a paper delivered by His Honour, Mr Robert McDougall, to the Institute of Arbitrators and 
Mediators Australia National Conference, 27 May 2006, entitled ‘Prohibition of Contracting Out of the Building 
and Construction Industry Security of Payment Act 1999 (NSW)’, p. 9. 
795 Op cit 
796 Op cit 
797 Op cit 
798 Op cit 
799 John Goss Projects Pty Ltd v Leighton Contractors [2006] NSWSC 798. 
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 Should time bars that operate to exclude a contractor/subcontractor’s right to claim for an 
extension of time (‘EOT’), delay costs and/or variations be codified? If so how? For example, 
should contractual terms which set an unreasonable timeframe for notification of EOT or for 
notification of variations, be stated to be void? 

 On what basis should such timeframes to be regarded as unreasonable?  

 Should legislation prescribe a time period for the giving of such notices (such as, say 10 or 
20 business days) so as not to deprive a contractor/subcontractor’s right to make such claims? 

Should notice provisions be codified? 
Stakeholders were divided over whether to codify notice provisions for making claims relating to 
delay costs or variations. Several stakeholders800 indicated their support for the codification of time 
bars, delay costs and/or variations. The CFMEU, NECA SA/NT and AMCA SA said that while they 
agree there should be time bars, they were unsure as to what the timeframes should be.  

MBAV, MBA NSW and HIA did not support the codification of time bars because of the difficulties 
associated with such an exercise. 

MBA WA believe the inclusion of time-bar clauses in contracts has shifted from their original intent, 
and they are now used by some parties to avoid their legal obligations. MBA WA therefore 
acknowledged there is scope for a prohibition clause to be included in contracts so that contract 
provisions that prescribe a short and unreasonable time period for the giving of notices should be 
prohibited. 

NECA noted that most subcontractors have limited resources to devote to detailed contract 
administration and that delays in the project are often caused by circumstances beyond their direct 
control. As such, NECA advocates that subcontractors should only be required to submit extensions 
of time in cases where the subcontractor is the direct cause of the delay.  

AMCA proposed an alternative option of giving broader scope to parts of the legislation that make 
certain terms void, and by empowering adjudicators to disregard contractual time bars if they are 
considered to be unreasonable. 

Other stakeholders801 noted that unreasonable and onerous contracts are an issue and that much of 
the problem emanates from excessive amendments to the provisions set out in standard forms of 
contract, which are often offered on a ‘take-it-or-leave-it’ basis.  

The Adjudication Forum submitted that the legislation should include a provision that only a time 
bar that is ‘reasonable in the circumstance’ should be regarded as a valid reason for withholding 
payment and that ‘what is reasonable in the circumstances should be a matter for the adjudicator to 
decide or determine based on the submissions provided by the parties’.802 

When are timeframes unreasonable? 
Many stakeholders indicated difficulty in trying to determine on what basis such timeframes are to 
be regarded as unreasonable.803 The MPAQ suggested that this might occur where a subcontractor 
does not have sufficient time, or is inhibited from making a claim on time  for example when 
contractors shut down their IT — thereby making it difficult for subcontractors to submit claims 
within the contract period.  

                                                           
800 Including MEA, MPAQ, NECA SA/NT, AMCA SA and QMBA. 
801 Including Subcontractors WA, CFMEU and MBA NT. 
802 Adjudication Forum, written submission, para. 8.4, p. 38. 
803 Including QMBA, HIA Qld, MBAV and AMCA. 



December 2017 Review of Security of Payment Laws: Building Trust and Harmony 

 

286 Unfair contract terms | Chapter 16 
 

Likewise, NECA submitted that timeframes which would be insufficient for the subcontractor to 
formulate a claim at the same time as carrying out their works in accordance with the construction 
program might be considered unreasonable.804  

MBA WA submits that a definitive timeframe would need to be specified so as to provide guidance 
to industry, otherwise industry may find many would-be claims are unreasonable. However, it noted 
there is debate as to what should be considered an appropriate timeframe. 

What timeframes should be prescribed? 
Many stakeholders were uncertain as to what time period should be prescribed for giving notices. 
NECA proposed a time period of 10 business days as appropriate, while QMBA suggested there 
should be a time period of 20 business days to submit the claim, and 5 days to notify a claim will be 
submitted. MBAV considered that a ‘normal’ timeframe in the industry is 20 business days at the 
most and no less than 10 business days. According to MBAV, any longer timeframe could be 
considered unfair to the other party as they will have little or no ability to mitigate their loss. 

On 15 June 2017, SoCLA convened a nationwide event amongst its membership, via video 
conferencing, and invited participants to discuss the issue of time bars in detail. Some 80 SoCLA 
members participated and specifically addressed the following five questions: 

1) Do some time bars go beyond the needs of the legitimate interests of paymasters, and if 
enforced, do those time bars operate unfairly to defeat the agreed underlying contractual 
arrangements as to entitlement to time and/or money? 

2) Is there presently uncertainty as to how courts, arbitrators and adjudicators approach the 
application of time bars? 

3) Is it in the interests of fairness and certainty to set a statutory benchmark as to which time bars 
are enforceable? 

4) If so: 

a) Is it preferable for that benchmark to be prescriptive, defining e.g. what time limits should be 
imposed; or 

b) Should the benchmarks be more flexible seeking to separate legitimate use of time bars from 
illegitimate use, according to the context? To assist in this question the indicative draft clause 
that is presently up for discussion is in the following form: 

1. A provision in a Construction Contract which purports to make a right to claim or receive 
payment, or a right to claim or receive an extension of time, conditional upon the 
provision of any notice shall be of no effect if and insofar as: 

(i) Compliance with the requirement of the provision would not be reasonably possible 
or would be unreasonably onerous; or 

(ii) The requirements of the provision are not reasonably justifiable by any legitimate 
commercial purpose. 

a. For the purposes of clause 1, ‘notice’ includes any notice, claim for payment, 
narrative or calculation as to actual or estimated time or money. 

b. The failure of any provision or part of a provision to satisfy the requirement of 
reasonableness at subsection 1(i) of this section in relation to a right or claim to 

                                                           
804 NECA, written submission, p. 27. 
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money and/or time shall not of itself render that provision ineffective for the 
purpose of any right or claim to other time and/or money. 

It may very well be that this discussion will lead to an improvement of that wording. They key 
question, of course, is not whether a statutory benchmark like this would be free from difficulty, but 
rather whether it would be preferable to the present free-for-all. 

5) Or, having sought opinions on not interfering with contract in question 1, we should perhaps put 
the opposite extreme to a vote: should time bars be banned entirely? 

The responses by those members who participated in the video conference were summarised in 
SoCLA’s written submissions, as follows: 

There was a substantial consensus in relation to question 1: time bars do frequently go beyond the 
legitimate interests of paymasters and do operate unfairly. That unfairness operates particularly at 
the lower rungs of contractual ladders.  

The response to question 2 was more varied, some of us thought that the approach of the courts to 
time bars was now reasonably well understood, others of us thought that there was considerable 
uncertainty. There was, however, consensus that the greatest uncertainty operates at the level of 
adjudication, with comments that adjudicators not untypically get around time bars by making 
findings of estoppel or waiver in circumstances where courts would not come to the same conclusion. 
There was a brief canvassing of the notion that there might be a different approach applying only to 
adjudication, but we concluded that a split between the rules which apply to adjudication and the 
rules which apply to litigation or arbitration would be unhelpful.  

There was a broader range of opinion as to what to do about this. Nobody thought the time bars 
should be banned entirely. And there was little enthusiasm for any ‘one size fits all’ interference with 
contractual freedom. But we were fairly evenly split as to whether a statutory benchmark along the 
lines exemplified would be beneficial. About half of us thought that it would be, and the other half, 
whilst recognising that there was a real problem here, had concerns about whether a statutory 
benchmark might complicate matters yet further. No one found it easy to come up with an alternative 
formulation.  

This is plainly a difficult issue. In addition to answering the questions as set out above, there were a 
number of comments that time bars do tend to set up a claims culture, and are unhelpful for good 
contractual relationships. It would obviously be desirable for there to be cultural change, and a 
greater use of the standard forms, which are much more reasonable than some of the very aggressive 
bespoke forms, but it is by no means clear how that cultural change might best be brought about.805 

SoCLA also referred the Review to the article that won its 2017 essay prize (Brooking Prize) ‘Locked 
Behind Time Bars’. 806 The authors of that essay posit a case for legislative intervention in order to 
provide greater balance in the treatment of time bars. The authors suggest that an exemplar worthy 
of consideration when considering this issue is the Commonwealth’s Insurance Contracts Act 
1984 (Cth). In particular the authors endorse the approach that Act has adopted to address the 
former practice of insurers including provisions in their policies to decline indemnity for technical 
procedural breaches, regardless of whether such breach had caused any detriment to the insurer. 
The authors then proceed to make the following observation: 

Given the importance they hold in the proper administration of a construction project a blanket 
prohibition on time bars is not the solution. However, for the simple reason that a time bar provision 
can in certain circumstances … serve no purpose other than to enrich one party at the cost of another, 

                                                           
805 SoCLA, written submission, paras 65–68. 
806 Smiley, A. and Rawal, R. (2017), Locked Behind Time Bars, SoCLA National Conference 2017. 
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the law should ‘strike a new balance’ and seek to ensure that time bars are only enforced to the 
extent they serve their recognised purpose.807  

The LCA also considered this issue and, like SoCLA, was unable to reach a consensus position. 
Nonetheless, the LCA did offer the following comment: 

[There] was a prevailing view of those operating under the Queensland and Victorian schemes that 
lessons learned in the development of the Australian Consumer Law might apply here. 

We note that the relevant sections of the Competition and Consumer Act 2010 and the Australian 
Consumer Law only apply presently to small business. The sections do not provide a prescriptive 
statement as to when a contract clause will be ‘unfair’. Rather, the definition of when something is 
unfair (and hence void) includes where it would cause a significant imbalance in the parties’ rights and 
obligations and it is not reasonably necessary in order to protect the legitimate interests of the party 
who would be advantaged by it. 

Importantly, any proposal should be structured such that it can apply to the whole of the contractual 
chain. Delays and extensions of time can affect the entire contractual chain (e.g. a delay to a 
subcontractor needs to be notified to a contractor within a time such that the contractor, if 
appropriate, can comply with the EOT clause in the head contract). 

In the case of a short notice period for an EOT or variation or other claim to be able to be claimed, the 
circumstances of the project would need to be considered and, in the case of a subcontractor, 
whether the head contractor requirements are such that a short notice period id necessary. 

Generally, the legislation should not interfere with participant’s rights to arrive at their own 
commercial terms in regard to a project.808  

Discussion and recommendation 

Balancing right to receive notice against cost and time implications 
It can be seen from the above that the issue of how time bars are to be dealt with requires a 
balancing of two equally meritorious ‘rights’. On the one hand, there is the right of the principal or 
head contractor to receive notice of the claims it may face, together with the costs and time 
ramifications associated with such claims. Equally however, a contractor or subcontractor has the 
right to an extension of time if its work has been delayed by a qualifying cause as well as the right to 
receive payment for the additional time it may have to spend on a project. 

There appears to be broad agreement within industry that in striking the appropriate balance the 
relevant test to be applied is to enquire whether: 

 the preconditions relating to giving notice associated with any claim serves a legitimate 
commercial purpose, and  

 whether compliance with the prescribed time requirements are reasonably possible and not 
unduly onerous. 

Clearly a provision requiring a party to give notice within 3 business days of an event happening 
together with full details of the cost and time implications would not only not be reasonably 
possible, but be regarded as unduly onerous. However, a longer time period, of say 30 days, might 
be reasonable and not unduly onerous. Clearly much will depend on the circumstances relating to a 
particular event but, for the main, most fair-minded people would agree that a party should not be 
deprived of its significant rights merely because of its failure to provide notice within a tight 

                                                           
807 Ibid, p. 13. 
808 LCA, written submission, paras 16.1 to 16.5. 
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timeframe, or where the timeframe was both not reasonably possible to comply with and where 
little detriment has been suffered by the other party.  

I agree with the observations made by SoCLA that, to some degree, much of the ‘claims culture’ that 
has taken hold within the industry could be overcome by greater use of standard form contracts 
(particularly when prepared and published by an independent organisation like Standards Australia). 
Certainly, the use of various bespoke contracts that contain one-sided and aggressive time-bar 
clauses needs to be addressed and I believe that the most effective way of doing this is for the 
legislation to contain a provision along the lines of that presented by Mr Fenwick-Elliott in his article 
Queen of Hearts in the Dock, which reads as follows: 

(a) A provision in a Construction Contract which purports to make a right to claim or receive payment, 
or a right to claim or receive an extension of time, conditional upon the provision of any notice 
shall be of no effect if and insofar as: 

(i) Compliance with the requirements of the provision would not be reasonably possible or 
would be unreasonable onerous, or 

(ii) The requirements of the provision are not reasonably justifiable by any legitimate 
commercial purpose 

(b) For the purpose, ‘notice’ includes any notice, claim for payment, narrative or calculation as to 
actual or estimated time or money. 

(c) The failure of any provision or part of a provision to satisfy the requirement of reasonableness at 
subsection (1) (a) of this section in relation to a right or claim to money and/or time shall not of 
itself render that provision ineffective for the purpose of any right or claim to other time and /or 
money.809 

Insofar as there may be concerns that adjudicators could seek to interpret a particular contract 
provision in a more ‘liberal’ manner than an arbitrator or the courts (and thereby create further 
uncertainty), then I can only respond by suggesting that the recommendations contained elsewhere 
in this Report should result in a superior decision-making process than what is currently the case. 

Recommendation 84: 

The legislation should void a contractual term that purports to make a right to claim or receive 
payment, or a right to claim an extension of time, conditional upon giving notice where compliance 
with the notice requirements would: 

a) not be reasonably possible; or 

b) be unreasonably onerous; or 

c) serve no commercial purpose. 

                                                           
809 Elliott, R. Fenwick (2017), op cit 
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17. Statutory trusts 

17.1 Background 

As highlighted earlier in the report, the construction industry has a high incidence of insolvency and 
payment default. The hierarchical contractual chain within which the industry operates makes 
subcontractors vulnerable whenever a party higher up the contractual chain either misuses funds 
that are rightfully due to subcontractors, or becomes insolvent.  

Whereas security of payment laws to date have primarily focused on enshrining the right to progress 
payments and providing a mechanism for the rapid resolution of disputed payment claims, very little 
has been done to ensure that payments made to a party higher up the chain for work carried out by 
subcontractors are protected from insolvency and misuse. This chapter considers what measures 
can be made to protect such payments from diversion and misuse. 

17.2 Historical consideration of the issues 

Issues first considered by NSW in early 1990s  
The issue of establishing a statutory trust has been debated within industry over the past 25 years. 
As early as 1991, NSW Business and Consumers Affairs published an issues paper which sought 
industry comment regarding the enactment of legislation to mandate a trust provision in 
subcontractors’ contracts. A broad-based industry group (the NSW Security of Payment Committee) 
was established which developed the concept whereby once a progress claim has been certified and 
payment made in respect of that claim, the party who received that payment holds that amount in 
trust for those to whom payment is rightfully due. The concept of a deemed statutory trust was 
submitted to the NSW Government who then commissioned an external consultant, Andersen 
Consulting, to conduct a feasibility study of the proposal. Andersen Consulting rejected the proposal, 
citing the following three reasons: 

1) The proposal has serious legal shortcomings; 

2) The proposal may lead to an increase in the cost of building projects in NSW; 

3) The proposal is designed to deal with two connected problems which may be less serious than 
thought: 

a) the delay in payments to building subcontractors; and 

b) the effect this has on subcontractor liquidity and hence failure.810 

Andersen Consulting suggested several alternative approaches to address the security of payment 
problems, such as through the implementation of a government code of practice underpinned by 
government contracts which would include a provision for mandatory trusts for retention moneys. It 
also recommended the use of alternative dispute resolution and increased training of industry 
participants. The NSW Government proceeded to implement these recommendations, including the 
introduction of various contractual measures such as: 

 allowing subcontractors to provide unconditional undertakings (bank guarantees) from financial 
institutions in lieu of cash security or cash retentions, and 

 requiring cash security or cash retention provided by a subcontractor to be held in trust so as to 
quarantine such moneys from the head contractor’s cash flow. 

                                                           
810 Andersen Consulting (1993), Feasibility Study into the proposal prepared by the NSW Security of Payment 
Committee: Final Report, 28 May 1993 
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Significantly however, in respect of the Committee’s deemed statutory trust proposal, the NSW 
Government’s response was as follows: 

(The) complexities associated with the mixing of trust monies with other funds of a contractor, 
together with the impact of other existing regulations/laws on the status of such moneys, would 
inevitably result in a costly and complex dispute process. Therefore, recovery of trust funds in the 
event of insolvency is extremely unlikely, while existing legal remedies are available for recovery if 
insolvency is not at issue. 

The practical benefit of trusts as proposed by the Security of Payment Review Committee was seen as 
having a strict regime in place to punish those who fail to pay and therefore breached their trust 
obligations. 

Any such additional punitive regime is not considered appropriate at this stage.811  

WA Law Reform Commission report 
In 1995, the WA Law Reform Commission was asked by the WA Government: 

To recommend what changes to the law, if any (other than contractor’s liens and charges), should be 
adopted for the protection of the interest of subcontractors, workers and others in the building and 
construction industry in receiving payment for work done or materials supplied.812 

The Chairman of the WA Law Reform Commission, Mr Wayne Martin QC (as he then was) tabled the 
Report Financial Protection in the Building and Construction Industry in March 1998.813 The 
Commission recommended that a statutory trust scheme be established, notwithstanding that the 
majority of the submissions it had received were opposed to the concept of trusts. The Commission 
stated that a statutory trust has the following advantages: 

1. It provides a means of ensuring that a head contractor and subcontractors are paid for their 
services and for materials supplied while keeping contract moneys within the control of the 
parties to the project. 

2. It imposes ethical standards on the payment of participants in the industry for work done or 
materials supplied in an industry which has failed to use self-regulation to control the use of 
various unfair or unscrupulous practices. 

3. It reinforces good practice in the distribution of funds for a project to the participants in the 
project and is consistent with the concept of cooperative contracting, which is seen as way of 
improving the efficiency of the industry. 

4. Because the moneys are held in trust, they cannot be seized or frozen by a receiver or 
liquidator of the trustee or the trustee of the estate of a bankrupt trustee. This means that the 
position of a person further down the chain can be secured and the payment of funds 
downward can still take place because the project funds held in trust will not form part of 
property distributed in the bankruptcy or winding up of the trustee. 

5. A wider range of remedies is available for a breach or possible breach of trust than for a breach 
of contract. 

6. It may result in a speedier resolution of disputes between, for example, a head contractor and 
a subcontractor, because generally the head contractor cannot withdraw money from the trust 
fund until all the claims of the fund's beneficiaries have been met. It removes the incentive for 

                                                           
811 NSCO Government Green Paper, 1996, ‘The Construction Industry in NSW: Opportunities and Challenges’, 
p. 82. 
812 Law Reform Commission, Parliament of Western Australia, Project No.82: Financial Protection in the 
Building and Construction Industry — Report (1998), p. 1, Terms of Reference. 
813 Mr Martin is now the Chief Justice of the WA Supreme Court. 
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those holding funds to create artificial disputes and resolve them through purely commercial 
pressure. 

7. For the same reason, it may result in speedier payment of subcontractors. 814  

The Commission noted and responded to the various criticisms of the concept of trust schemes, and 
these main criticisms (together with the Commission’s responses) can be summarised as follows: 

1. Trust schemes may not be simple to administer and may involve substantial administration 
costs. 

(WA Law Reform Commission Response) — [The] additional accounting requirements will be limited 
to requiring each trustee to keep a trust account for project funds for each project separate from its 
general banking account. Doing this will not necessarily require any more stringent book keeping than 
is now required for the proper running of a business or to comply with taxation laws.815  

2. A trust scheme is only effective to the extent that there is trust properly available to meet the 
claims of beneficiaries. It does not guarantee payment where, for example, the contractor or 
subcontractor has underbid a job or where the right of set-off arises because of an incomplete 
or deficient job.  

(WA Law Reform Commission Response) — A trust scheme might, however, deter underbidding or 
underquoting because it would be a breach of trust for trust funds for one project to be used to meet 
financial obligations on another project and if there were insufficient funds available to pay all 
beneficiaries the funds would have to be distributed on a pro rata basis to the beneficiaries and the 
head contractor would not be entitled to any of the trust funds. 

3. The consequence of a trust scheme is that it will reduce the scope for head contractors to divert 
money received from one project to meet payment on another project.  

(WA Law Reform Commission Response) — It is merely good business practice and good governance 
to ensure that adequate funding is available for a project without recourse to funds properly due to 
another contractor on another project and without putting those funds at risk by using them on the 
project.816 

4. Those higher up the contractual chain may attempt to evade a trust scheme by adopting a 
residence or domicile outside the state, and a trust scheme would breach section 92 of the 
Commonwealth Constitution, which provides that ‘trade, commerce and intercourse among the 
states… shall be absolutely free.’ 

(WA Law Reform Commission Response) — The State Parliament can enact laws having 
extraterritorial operation,817 that is, laws which affect persons, conduct or things outside the State, so 
long as the law has a sufficient connection with the State. There might also be concern that a trust 
scheme would breach section 92 of the Commonwealth Constitution which provides that ‘trade, 
commerce, and intercourse among the States … shall be absolutely free’… this is not the case because 
a trust scheme would not impose government controls or burdens which discriminate against 
interstate trade and commerce so as to protect intrastate trade against competition.818 

                                                           
814 Law Reform Commission, Parliament of Western Australia, Project No.82: Financial Protection in the 
Building and Construction Industry — Report (1998), pp. 52–3. 
815 Ibid, p. 53 [3.16]. 
816 Ibid, p. 55, [3.18]. 
817 Refer to s.2(1) of the Australia Act 1986 (Cth). 
818 Law Reform Commission, Parliament of Western Australia, Project No.82: Financial Protection in the 
Building and Construction Industry — Report (1998), p. 55. 
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5. A trust scheme may involve third parties particularly because the law of trusts provides powers 
relating to the tracing of funds. 

(WA Law Reform Commission Response) – … trust funds can be traced and recovered only if they 
come into the hands of a third party who is not a bona fide purchaser for value without notice of the 
breach of trust. Otherwise the beneficiary may recover the trust monies or any other property into 
which the money has been converted or obtain a charge on the trust money or its traceable product. 
As notice of the breach may be constructive those dealing with trustees in legitimate business 
dealings, such as banks which hold trust funds, need to confirm that payments from trust funds to 
them, for example to reduce an overdraft or under an assignment of accounts receivable, are in 
accordance with the trust. If they are, they are free from fund tracing actions by beneficiaries of the 
trust. Canadian cases suggest that if a bank is aware that a customer is a head contractor or 
subcontractor and funds deposited in its account are the proceeds of building contracts, the bank is 
taken to have notice that the relevant legislation impresses the funds with a trust to the extent that; 
there are unpaid beneficiaries. Where banks are aware that funds deposited with them are trust 
monies they can avoid being subject to tracing actions by ensuring that the beneficiaries have been 
paid before receiving payments from their customer.819 

6. A trust scheme interferes with the application of the insolvency laws and the priorities for the 
distribution of a debtor’s assets to its creditors because trust funds payable to participants in a 
project do not form part of the debtor’s estate for distribution to the debtor’s creditors. 

(WA Law Reform Commission Response) — … this interference can be justified because if it were not 
the case, creditors other than participants in the project would obtain a benefit from the work and 
materials supplied by the participants for which they had not been paid.820 

As was the case in NSW, the WA Law Reform Commission’s recommendation relating to the 
adoption of a trust scheme were not adopted by the WA Government because of what was said to 
be ‘difficulties’ associated in the implementation as well as ‘the inflexibility that would have been 
imposed on a builder’s business operation.’821  

Other state government inquiries 

Scurr Report (Queensland) 1996 
In the 1990s, other state governments also explored the viability of introducing trust schemes for 
the construction industry. The Queensland Government conducted a Commission of Inquiry in 1996 
which was headed by Mr Arthur Scurr.822 Mr Scurr put forward a proposal that would involve a total 
of 5% of the total project contract price being placed in trust, half of which would be provided by the 
client and the other half by the head contractor, to secure the payment of the parties down the 
contractual chain. Mr Scurr equated these amounts to the amounts subcontractors are required to 
provide to secure the performance of their contractual obligations and suggested that parties higher 
up the contractual chain should similarly be required to secure the performance of their contractual 
obligation to pay parties down the contractual chain. Mr Scurr’s proposal was not taken up by the 
Queensland Government, although the reasons for that decision remain unclear. 

                                                           
819 Ibid, p. 56. 
820 Ibid. 
821 Evans Review, op cit, p. 80, footnote 282. 
822 Scurr, A. (1996), Inquiry into Security of Payment in the Building and Construction Industry, Queensland 
Government, September 1996. 
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South Australia reviews of Worker’s Liens Act  
The South Australian Parliament produced two reports on the SA Liens Act in the 1990s, one by a 
Select Committee of the House of Assembly and the other by a Ministerial Working Party.823 The 
Select Committee examined the operation of the SA Liens Act and concluded that the Act was no 
longer effective. It recommended a number of alternative measures such as standardising building 
contracts to enable owners to pay subcontractors directly, as well as a scheme to enable 
subcontractors to ensure against a builder becoming insolvent. The Ministerial Working Party was 
set up to advise the Minister on measures that would reduce insolvency in the industry and it 
recommended a range of measures (such as enhanced industry education and mandatory trade 
indemnity insurance), but not the establishment of a trust scheme. 

Cole Royal Commission 
The 2003 Cole Royal Commission noted the debate that had occurred in relation to the concept of a 
trust model and that none of the governments of NSW, Queensland and Western Australia had 
accepted recommendations for such a model to be implemented, and that key organisations like 
MBA, HIA, AIG and ACA remained opposed to its adoption. Commissioner Cole accordingly did not 
recommend adopting a trust model (except in the limited case of insolvency of the party who holds 
security and retention moneys) and went on to make the following comments: 

Security and retention moneys, being moneys provided by a downstream party to an upstream party, 
are in a different position to money flowing from a client to a head contractor (the traditional focus of 
the deemed trust model), which has never been earmarked as payable to a subcontractor. A deemed 
trust in relation to security and retention moneys, which arises only in the event of insolvency, 
therefore should not give rise to the practical objections otherwise made in relation to deemed 
trusts… 

In not recommending the wider adoption of a deemed trust model, the Commission should not be 
taken to be recommending against that model. On the contrary, it appears to me that many of the 
objections to the deemed trust model may be overstated. The fact is however that industry 
opposition to trusts is so entrenched that any recommendation in relation to them would very likely 
be vigorously opposed and debate in relation to it would be likely to be protracted. The Commission 
has therefore chosen to focus upon reform recommendations to improve security of payment that 
have better prospects of being accepted and implemented. [emphasis added]824 

Thus, the main thrust of the Commissioner Cole’s Final Report was the recommendation that the 
Commonwealth enact security of payments legislation, a model bill of which was included as an 
Appendix to the Final Report.825 It is of course now history that no such Commonwealth legislation 
was enacted but each of the state and territory governments, between the period of 2002 and 2009, 
enacted their own versions of such legislation. 

Collins Inquiry (NSW) 2012 
The issue of a trust scheme was, however, to be revisited by Mr Bruce Collins QC in 2012 in the 
inquiry he conducted into insolvency in the NSW construction industry. Mr Collins considered all of 
the previous reports that dealt with this issue. He observed that the WA Law Reform Commission 
Report ‘remains one of the most scholarly and convincing analysis of the statutory construction 
trust’.826 He noted that the Commission’s recommendation had, however, not been adopted, in large 
part due to the Crown Solicitor’s Office advice. He devoted a large part of his Report to addressing 

                                                           
823 South Australia Parliament, Select Committee of the House of Assembly (1990), Report of the Select 
Committee of the House of Assembly on the Operation of the Worker’s Liens Act 1893, Government Printer, 
Adelaide. 
824 Cole Royal Commission, op cit, paras 108–109. 
825 Ibid, Appendix 1 to ch. 14, vol. 8. 
826 Collins Inquiry, op cit, p. 214. 
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each and every previous report that had criticised the concept of a statutory construction trust in 
the previous 20 years. Mr Collins’ critique of the arguments of the opponents for the introduction of 
a statutory trust represents an extraordinary intellectual achievement. 

In relation to the 1993 Andersen Report,827 Mr Collins observed: 

[When] properly analysed, it is a non-analytical document which simply threw up a series of questions 
without answering those questions in a closely reasoned way at all … At best, it throws a number of 
questions up in the air, declines to attempt to answer those questions and then says it is all too hard 
and the proposal should not be carried forward. That is not a rational or sensible approach to the 
question of law reform in the face of overwhelming evidence crying out for remedial action.828  

Insofar as the Andersen Consulting report asserted that a deemed statutory trust may result in third 
parties being dragged into disputes and suffering consequential loss, Mr Collins responded by stating 
that such a view is entirely misplaced: 

This is a disappointing criticism and one that is entirely beside the point. The only way that a third 
party can be ‘dragged into disputes and suffer consequential financial loss’ is if that party falls within 
the rule of Barnes v Addy, a rule formulated in 1874.829  

Third parties will only be liable where they have wrongfully and with knowledge of the trust, assisted 
a wrongdoer in the dispersal of trust funds. It can hardly be logged as a criticism of the construction 
trust fund proposal to say that it drags a third party into dispute, when in reality the third party will 
only become liable by reason of its wrongful breach of a principle which has stood for the last 130 
years and has been fully affirmed in the High Court of Australia as recently as 2007 in Farah 
Construction Pty Ltd v Say-Dee Pty Ltd [2007] HCA 22 … 

The second reason for rejecting the Andersen Report criticism is that one of the reasons why the trust 
concept is advocated is because it provides an additional protection to the subcontractor in the 
precise event of unlawful dispersal of the trust funds by third parties. Far from this being a 
disadvantage which is said to be potentially ‘the most difficult aspect of the present … proposal; the 
involvement of third parties is a powerful additional safeguard to the subcontractor. The flavour of 
the Andersen Report shows the writer striving by use of exaggeration and misattribution, to dredge 
up any possible criticism with a view to justifying the heading ‘The Proposal has some serious flaws’. 
The report tries too hard and falls well short.830 

Insofar as the Andersen Consulting report asserted that the deemed statutory trust proposal ‘could 
make litigation a more attractive option for subcontractors who would seek to exercise their rights 
... because there would be more people from whom to extract moneys (i.e. the offices of the trustee 
based upon their fiduciary responsibility), Mr Collins responded that such criticism is purely 
speculative. In any event, in order to establish an entitlement to the money in the trust funds, a 
subcontractor would have to establish precisely the same things that it would currently need to 
establish under the security of payment legislation: 

The only additional right given to the subcontractor is to enforce its proven claim against a preserved 
fund which has been held upon trust, rather than to run the risk of pursuing an insolvent trustee/head 
contractor. Once moneys have been paid into the trust fund it is already established that the 
subcontractor is entitled to at least some of the agreed part of those funds … If once the funds are in 
the trust account, if there is a dispute as to the amount, if there is a dispute as to the amount paid out 
to the subcontractor then SOPA will determine that dispute.831  

                                                           
827 Andersen Consulting (1993), op cit 
828 Collins Inquiry, op cit, pp. 217–218. 
829 (1873–74) LR 9. p. 244. 
830 Collins Inquiry, op cit, pp. 221–2. 
831 Ibid, pp. 228–9. 
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Mr Collins also disagreed with the Andersen Consulting report’s suggestion that the introduction of a 
deemed statutory trust would create major administrative burdens, particularly for small contractors 
and requiring a ‘higher level of monitoring of amounts in bank accounts’, stating that: 

… the account will have to be monitored presumably as it would have been in any event. If the trust 
monies are paid out as they should be, there is no question of them being ‘continually maintained at a 
level to allow potential payments.’ There is no question of ‘maintaining levels.’ The account can only 
contain what the owner put in.832  

In regard to the advice that the NSW Crown Solicitor’s Office provided (in 1998) to the NSW 
Government recommending against the adoption of a deemed statutory trust, Mr Collins made the 
following general comment: 

This was not a detailed legal analysis and the Crown Solicitor does not appear to have been briefed in 
detail or requested to provide detailed advice. There is no attempt to analyse the contextual proposal 
that was put up … and there is no reference to any statutory provision or case law. In the Inquiry’s 
respectful view, the conclusions in the Crown Solicitor’s advice are not legally correct and present no 
impediment to the statutory construction trust model proposed by the Inquiry.833  

The Crown Solicitor also stated that a deemed statutory trust ‘presents real difficulties in relation to 
the general law of trusts’; however, Mr Collins observed that the advice did not indicate how and in 
what respect there was said to have been a clash. In any event, Mr Collins considered that ‘[t]he 
legislation sets up a trust to which the general law of trusts applied unless those rules have been 
expressly varied by legislation itself’.834 

Insofar as the Crown Solicitor stated that the proposal had ‘the potential to disturb the order of 
priority of employees and secured creditors’, Mr Collins disagreed: 

… In addition, it was suspected that the provisions made banks and other lending institutions 
reluctant to provide normal financing arrangements within the construction industry. The (Manitoba 
Law Reform) Commission acknowledged that it had found however, no evidence of any impediments 
to financing and indeed found general favour for the trust scheme within the construction industry 
…835 

Mr Collins also noted a 2001 Security of Payment Task Force for the Western Australian Building 
Industry report entitled Report to the Minister for Housing and Works (the WA Taskforce Report), 
which enquired into the issue of insolvency in the WA construction industry.836 The WA Taskforce 
Report, whilst acknowledging the significant problem of insolvency in the industry, nonetheless 
rejected the notion of a statutory trust, stating: 

However, after carefully considering advice from the WA Crown Solicitor’s Office and the research 
and conclusions of other jurisdictions, the Taskforce does not recommend state legislation to 
establish a statutory trust regime as it believes the need to administer contract payments in a trust 
framework will impose a disproportionate and unfair burden on contractors. The Taskforce believes 
that the protection of outstanding moneys in circumstances of insolvency cannot be cost effectively 
achieved via state legislation and would [be] better addressed via amendments of the 
Commonwealth Bankruptcy Act. 

                                                           
832 Collins Inquiry, p. 235. 
833 Ibid, p. 292. 
834 Ibid, p. 292. 
835 Ibid, p. 294. The reference to the article is Ettinger, LP (1988-1989), ‘Trusts in the Construction Industry’ 
(1988–1989) 27 (3) Alberta Law Review, 390, p. 393. 
836 The Security of Payment Task Force for the Western Australian Building Industry (2001), Report to the 
Minister for Housing and Works, November 2001, Department of Housing and Works, Perth 
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The Commonwealth Government has recently indicated a willingness to amend its Bankruptcy Act to 
increase protection to funds owed to workers when an employer becomes insolvent. The situation for 
small contractors is similar to that of workers and the particular circumstances in construction where 
title passes to the landholder deserve special consideration. The Taskforce recommends that the state 
approach the Commonwealth to amend the Bankruptcy Act to provide protection for unpaid 
contractors similar to that proposed for employees of insolvent companies.837  

Mr Collins was mystified as to the Taskforce’s conclusion not to support the WA Law Reform 
Commission’s recommendation but insofar as it could be better addressed by amendments to the 
Bankruptcy Act 1966 (Cth), such reason was misconceived: 

The Bankruptcy Act is irrelevant to the problem under examination. The trust protects the principal’s 
payment and adds to the likelihood that subcontractors will be paid 100 cents in the dollar for the 
progress claims in the trust account. The inquiry does not hold the view that s. 556 of the 
Corporations Act should be amended so as to give some greater protection to subcontractors.838 

Thus, after analysing each of the criticisms that had been made in relation to the concept of a 
statutory trust, Mr Collins summarised the opposition to the concept in the following eloquent 
manner: 

After many discussions with interested parties upon the subject of the introduction of the 
construction trust the overwhelming evidence demonstrates that opposition to the introduction of 
the construction trust is born out of misunderstanding. That is not too difficult to appreciate because 
the genius of the trust is that it is not an impediment yet at the same time it is the most effective 
guarantee against the loss of moneys that should have been passed on to the subcontractor. By far 
the greater part of the opposition to the construction trust may be put down in the view of the 
Inquiry to the perfectly understandable lack of knowledge in the building and construction industry of 
the trust device itself. 

In the practical sense and in the real world, the construction trust will not place a heavy hand upon 
the conduct of those in the building and construction industry — its real role will only be 
demonstrated and become prominent if and when an insolvency occurs. The trust will then ensure 
that moneys that have been ring fenced are not available in the general insolvency of the company. 

It is going too far, and it is unnecessary, to say that the construction trust is ‘invisible’ whilst ever the 
head contractor is busily trading in a state of solvency making profits and paying its creditors. 
However, in one important sense whilst everything is going along as it should, moneys are simply 
being passed through the trust at greater speed and with greater safety to their proper and ultimate 
destination, namely the subcontractors. It is difficult if not impossible to see anything wrong with this 
regime. 

Let the matter be tested this way. In the absence of any insolvency it is business as usual except for 
the requirement that one new account be opened up for the total number of contractors projects and 
that that account be as it were, monitored by the head contractor in much the same way that any 
prudent business monitors the state of its bank account by looking at the deposits and the 
withdrawals and keeping a weather eye on all of types of things that a business should be conscious 
of, for example, upcoming payments to creditors and so on.839 

Accordingly, the Collins Inquiry report recommended the establishment of a statutory construction 
trust to apply to all building projects valued at $1 million or more. The NSW Government responded 
to this part of the Collins Inquiry by amending the NSW Act and only requiring retention money held 
by head contractors for projects valued over $20 million to be held in a trust account with an 

                                                           
837 Ibid, p. 17. 
838 Collins Inquiry, op cit, p. 300. 
839 Ibid, p. 309. 
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authorised deposit taking institution.840 It also agreed to trial project bank accounts (PBAs) for 
selected government projects. 

Collins also examined the different statutory trust schemes that operate in various provinces of 
Canada and the states of the USA. He was attracted to the statutory construction trust set out in the 
Code of Maryland, Real Property Article, Title 9, which states: 

Title 9. Statutory Liens on Real Property: 

Subtitle 2: Trust relationships in the Construction Industry 

Moneys to be held in trust. 

Any moneys paid under a contract by an owner to a contractor, or by the owner or contractor to a 
subcontractor for work done or materials furnished, or both, for or about a building by any 
subcontractor, shall be held in trust by the contractor or subcontractor, as trustee, for those 
subcontractors who did work or furnished materials, or both, for or about the building, for purposes 
of paying those subcontractors.841 

A number of other states in the USA have adopted their own statutory construction trust laws.842 

Senate Economic References Committee Report (2015) 
In its Report, the SERC Inquiry noted the strong support from a number of organisations for the 
adoption of a statutory construction trust ‘at a national level, or across all states and territories’843 
and that such support marked a clear change from the viewpoints industry had expressed a decade 
earlier.844 The Committee accordingly went on to make the following three recommendations: 

Recommendation 29 

The committee recommends that commencing as soon as practicable, but no later than 1 July 2016, 
the Government undertake a two-year trial of Project Bank Accounts (PBAs) on no less than twenty 
construction projects where the Commonwealth’s funding for the project exceeds $10 million. 

Recommendation 30 

The committee recommends that after the trial has concluded, a timely evaluation of the trial of PBAs 
on Commonwealth funded projects be conducted with a view to making the use of PBAs compulsory 
on all future Commonwealth funded projects and mandating extending the use of PBAs to private 
sector construction projects. 

Recommendation 31 

The committee recommends that, while the Commonwealth trial of Project Bank Accounts is 
underway, the Attorney-General refer to the Australian Law Reform Commission for inquiry and 
report a reference on statutory trusts for the construction industry. This inquiry should recommend 

                                                           
840 Building and Construction Industry Security of Payment Regulation III of 2015, Schedule 1 [2]. 
841 Collins Inquiry, op cit, pp. 153–4. 
842 Arizona Revised Statutes, s. 1005; Colorado Revised Statutes Amended, s. 38–22–127; Delaware Code 
Amended Title 6, s. 3502; 770 Illinois Compiled Statute 60/21.02; Michigan Com. Laws, ss. 570, 151 et seq. 
(1961); Minnesota Statute Amendment, s. 514.02 (2003); New Jersey Stat. Ann., s. 2A.44–148 (West 2004) and 
New Jersey Stat. Ann. ss. 2A:29A et seq; New York Lien Law, ss. 70–79A; Oklahoma State. Tit. 42, ss. 152 and 
153 (2004); South Dakota Codified Laws, s. 44–9–13 (2004); Texas Property Code, 10, subt. B, ch. 162; Vermont 
Stat. Ann. Tit 9, ss. 4003, 4005a; Washington Rev. Code s. 60.28.010 (2004); and Wisconsin Stat. s. 779.02(5) 
and 779.16(2003). 
843 SERC Inquiry Report, op cit, para. 10.12. 
844 Ibid, para. 10.3. 
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what statutory model trust account should be adopted for the construction industry as a whole, 
including whether it should apply to both public and private sector construction work.845 

17.3 Recent trials of Project Bank Accounts 

Over the past three years the NSW, Western Australia and Queensland governments have trialled 
PBAs on various state government construction projects. The concept of the PBAs that have been 
trialled to date require the head contractor to establish an account into which the principal pays 
certified payments, which are then distributed between the head contractor and first-tier 
subcontractors.  

Thus, in the case of NSW, its Procurement Board trialled the use of PBAs on 10 NSW Government 
projects between the period November 2013 to December 2015. In July 2015, the NSW Government 
published an interim report which confirmed that PBAs were an option for use by state government 
agencies.846 In the case of Western Australia, a similar PBA model has been trialled on Western 
Australian Department of Finance, Building Management and Works construction projects. In a 
publication issued by the Western Australian Government the trialled PBAs were said to have been 
successful in that it improved transparency of the payment process as well as the speed of payment 
for subcontractors. The publication did however note that establishing a PBA can be challenging and 
require demanding administration of the monthly payment process.847 The Western Australian 
Government proposed that the PBA scheme will be applied to a number of projects tendered by its 
Department of Finance, Building Management and Works involving a construction value between 
$1.5 million and $100 million. The Western Australian Government forecast that by 30 June 2017, up 
to 30 contracts incorporating the use of PBAs will have been awarded with a combined value of 
approximately $220 million. 

It is, however, the Queensland Government that has been the most active in exploring the viability 
of introducing PBAs on construction projects. In early 2016, it released a security of payment 
discussion paper seeking feedback on how best to ensure that subcontractors receive payment for 
construction work carried out.848 The discussion paper identified a series of options including PBAs, a 
Retention Trust Fund Scheme (RTFS), Insurance Schemes, lobbying the Commonwealth for reform to 
Commonwealth legislation and education for industry stakeholders on matters such as financial and 
business management. The Queensland Government also commissioned Deloitte to evaluate these 
options and this evaluation comprised of three components: 

1. A cost-benefit analysis quantifying the benefits and costs accruing to government (as principal 
and as Regulator), head contractors and subcontractors. 

2. A multi-criteria analysis assessing impacts that could not be quantified in the cost-benefit 
analysis. 

3. An economic impact analysis measuring the economy-wide effects of improved risk allocation 
and therefore efficiency in the construction industry. 

                                                           
845 Ibid, p. xxxi. 
846 See <https://www.procurepoint.nsw.gov.au/before-you-buy/construction/project-bank-accounts>. 
847 See <https://audit.wa.gov.au/wp-content/uploads/2016/12/report2016_31-PaymentSubcontractors.pdf>. 
848 Department of Housing and Public Works (2016), Queensland Building Plan: A discussion paper for industry 
and consumers: 
<http://queenslandbuildingplan.engagementhq.com/23620/documents/47339> 
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Two subsequent Deloitte reports849 stated that the benefits of PBAs outweighed the costs but that 
the opposite was true for RTFS. 

As noted earlier in this Report, the Queensland Bill 2017, which was introduced on 22 August 2017, 
is a broad ranging legislation intended to introduce PBAs and effect changes to the current 
Queensland Act, SC Act, retentions, phoenixing and minimum financing requirements.  

The Queensland Bill 2017 provides for PBAs to apply to state government building projects between 
$1 million and $10 million from January 2018, but the Queensland Government has announced its 
intention to expand PBAs to all private non-residential and public building projects over $1 million by 
no later than January 2019. The Bill requires head contractors to set up a PBA for the project within 
20 business days after entering the first subcontract. Specifically, the head contractor will need to 
open three separate trust accounts — a general trust account, a retention trust account and a 
disputed trust account. The Bill also provides for the head contractor to be trustee of the PBA, with 
the head contractor and each of its subcontractors having a beneficial interest in the amounts held 
in trust under the PBA, to the extent of: 

a) for a subcontractor  an amount the subcontractor is entitled to be paid under its subcontract, 
including a retention amount and an amount the subject of a payment dispute; or 

b) for the head contractor  the remainder for the project bank account.850  

The PBA will involve a process whereby the principal’s payments are made directly into the PBA 
general trust account. If a subcontractor is entitled to be paid under a subcontract entered into with 
the head contractor, the head contractor will forward the payment instruction to the bank for such 
amount to be paid from the PBA.  

If, however, the head contractor had issued a payment schedule to the subcontractor that is less 
than the amount claimed by the subcontractor, then the subcontractor will still be able to refer its 
disputed payment claim to adjudication. Insofar as the head contractor is required to pay an amount 
that is ‘disputed’ into the disputed trust account of the PBA, that amount will be the difference 
between the payment schedule and the payment instruction (not the difference between the 
amount claimed as set out in the subcontractor’s payment claim and the scheduled amount).  

In relation to the retention trust account, the head contractor will be permitted to withdraw an 
amount from that account ‘to correct defects to in the building works, or otherwise to secure wholly 
or partly, the performance of a subcontract by a subcontractor beneficiary’.851 All payments to 
subcontractors must be made from the PBA and thus, if there are insufficient funds in the PBA when 
subcontractors are required to be paid, the head contractor will need to “top up” the PBA so that 
such payments can take place.. 

Master Builders Queensland have produced the flowchart in Figure 3 below showing the PBA 
payment process as set out in the Queensland Bill 2017.  

                                                           
849 Deloitte Access Economics (2016), Analysis of Security of Payment reform for the building and construction 
industry — prepared for the Queensland Department of Housing and Public Works, 8 November 2016; and 
Deloitte Access Economics (2017), Analysis of Security of Payment reform for the building and construction 
industry — Addendum Report — prepared for the Queensland Department of Housing and Public Works, 19 
July 2017. 
850 Subclause 9(3) of the Bill. 
851 Clause 34(2)(b) of the Bill. 
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Figure 3: The Project Bank Account payment process as set out in the Queensland Bill 2017 

 

HC: head contractor; BD: business days; PBA: project bank account  
Source: Queensland Master Builders Association 

 

The provisions within the Queensland Bill 2017 relating to the PBA, whilst supported by 
subcontractor groups, have been the subject of strident criticism from sectors of the legal profession 
and from organisations like QMBA. The main thrust of criticisms of the Queensland Bill 2017 can be 
summarised as follows: 
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1. The PBA proposal only provides protection to one layer of the industry, being those 
subcontractors who have entered into a subcontract with head contractors. No protection is 
given to those sub-subcontractors who have entered into a contract with the subcontractor. 

2. The PBA will not, contrary to the government assertion, guarantee that subcontractors will get 
paid the full amount claimed every time a payment claim is submitted to the head contractor. A 
subcontractor’s entitlement to receive payment will turn on whether it has performed its 
contractual obligations, which in turn will require consideration of whether the head contractor 
has a contractual entitlement to withdraw an amount from a progress payment due to a 
subcontractor. 

3. The notion of the PBA model presumes that the payment claims submitted under the head 
contract will correlate with the payment claim submitted under the head contract. Such a 
presumption, however, is misplaced because head contracts are typically based on a trade 
package break down whereas subcontracts are based on a particular scope of works. Thus, the 
amount due to a subcontractor under the subcontract has little bearing on the assessment of 
the head contractor’s payment claim under the head contract. 

4. Notwithstanding that the principal’s progress payments to the head contractor are required to 
be paid into the PBA, it is the head contractor who will determine the amount paid out of the 
PBA to each subcontractor. Insofar as a Superintendent has been appointed for a project, the 
Superintendent’s function is to administer the head contract, not the subcontracts. 

5. The amount held in the PBA in trust for a subcontractor is the amount that is noted by the head 
contractor on the PBA payment instruction. If the PBA payment instruction does not correctly 
reflect the moneys due and payable to the subcontractor at the time, then the subcontractor 
will not have beneficial interest in any moneys that may subsequently be paid into the PBA. In 
any event, payments out of the PBA are processed on the same or next day as the payment is 
made into the PBA by the principal. Therefore, the progress payment PBA is a ‘zero balance’ 
account and in the event of insolvency of the head contractor, there will not be any money in 
the PBA for payment to subcontractors. 

6. The requirements under the Bill for head contractor to set up and manage the three different 
PBA accounts will significantly increase the head contractor’s costs and administrative burden. 
Specifically, the following costs have been identified: 

a) legal costs to draw up the PBA agreement between the principal and the head contractor 

b) legal costs to draw up the PBA trust deed between the head contractor and the 
subcontractors 

c) costs to set up and administer the PBA accounts 

d) costs associated with the audit of the PBAs, and 

e) costs charged by the bank in relation to the PBAs. 

According to QMBA and based on feedback from its members who had been involved in trialling 
PBAs on governance projects in Western Australia, the PBA model resulted in an average additional 
cost of 1.5% of the project value. QMBA emphasise that those costs were incurred by larger head 
contractors and it contends that the likely impost on smaller head contractors, who cannot rely on 
economies of scale and have fewer resources, could be as high as 3%.  

Insofar as the Queensland Government relies on the Deloitte Reports in support of the proposition 
that the introduction of PBAs would result in a net benefit to the community, QMBA and 
Queensland Major Contractors Association consider that such a proposition is misplaced. Both 
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organisations contend that the assumption within the Deloitte Report that the introduction of PBAs 
will result in a reduction in project costs of 2.5% is based on a report by Highways England.852 They 
further contend that not only was the report not prepared by an independent third party, but the 
report did not actually make the claim of a 2.5% reduction but rather in turn referred to research 
undertaken by the office of Government Commerce which ‘suggested that savings in the region of 
1–2.5% could be achieved through PBAs’.853 Further, the Highway England PBS scheme was used on 
large public civil engineering construction (road building) projects and covered payments to three 
layers of the construction chain. While Deloitte assumes that the additional administration cost that 
the head contractor will incur in the implementation of the PBAs will not be passed on to clients, this 
assumption goes against the grain of normal principles of economics and commerce. 

17.4 Consideration of statutory trusts 

Responses from stakeholders 
Stakeholders were invited to express their views regarding the establishment of a statutory trust and 
whether such trusts should apply to all moneys owed or be confined only to retention moneys. Not 
surprisingly, this question drew a range of responses from stakeholders. 

As already noted, the QMBA does not support the PBA model to be implemented under the 
Queensland Bill 2017, and in particular its extension to the private sector. QMBA contends that the 
proposal will impose additional costs that will tie up more money within the industry. Additionally, 
because the Queensland PBA model will only address one part of the contractual chain (i.e. 
principal/client and head contractor), the proposal will not address the problem of insolvency within 
the building industry in any meaningful way: 

All building industry participants are entitled to payment for work that they have undertaken, that is 
Head-Contractor, Sub-Contractor, the Sub-Sub-Contractor and Supplier — not just the first layer of 
Subcontractors.854 [emphasis added] 

Master Builders Australia and other state and territory MBA’s also support the position outlined by 
QMBA regarding the adoption of PBAs based on the Queensland model. 

Similar opposition to the concept of PBAs (or any form of statutory trusts) was also expressed by 
organisations representing head contractors. The ACA and HIA also oppose PBAs or the 
establishment of statutory trusts, and especially in the residential sector: 

The reality is that the normal practice in the residential construction industry is that both builder and 
trade contractor are paid periodically and in arrears during the execution of the works. 

Both essentially act as financiers of a sort. 

A builder receives progress payment from a client for work performed under the contract with the 
owner. But it is the builder that carries the contractual risk and statutory liability to the owner for that 
work. 

If these progress claim funds are to be held in a trust account for the benefit of particular 
subcontractors (even if not yet due and payable) builders will incur additional financing costs for 
working capital.855 

                                                           
852 Implementation of PBAs across Highways England, Lloyd Biddell —  
<https://www.slideshare.net/LloydBiddell/implemntation-of-project-bank-accounts-across-highways-england-
50357285< 
853 Ibid, p. 5. 
854 Queensland Master Builders Association (2017), Submission to Queensland Building Plan Discussion Paper, 
February 2017, p. 88, a copy of which was provided following meeting with QMBA on 15 February 2017. 
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The LCA also expressed the view that ‘consideration should not be given to the establishment of 
statutory trusts’856 and that PBAs do not offer a practical solution. 

Many of the organisations representing subcontractors however strongly supported the PBA 
model/statutory trusts.857 NECA recommended the security of payment legislation should, at the 
very least, introduce a low-cost Retention Money Trust Account similar to that relating to the real 
estate industry and the legal profession. NECA recommends that such a scheme should be 
administered by government ‘to reduce or avoid administrative burdens on business as well as 
seeking to create a level playing field via a consistent and transparent approach’.858 Further, NECA 
considers that there is merit in the use of PBA’s on ‘selected government projects’.859 

AMCA submits that: 

‘[a]ny provision included in a SOP Act should be prescriptive, encompassing requirements relating to 
the process and timing of payments, and especially the endorsement of subcontracts as a party to the 
pre-approval process for claims submitted by the head contractor to the principal.’860 

The CFMEU contends that ‘…for the sake of lasting improvement to the industry and the benefit of 
all those who work within it, we urge [that] priority [be given] to the PBA and statutory trust 
system.’861  

Both the Adjudication Forum and Adjudicate Today support the introduction of a statutory trust 
along the lines recommended in the Collins Inquiry. Adjudicate Today observed that Mr Collins’ 
proposal was ‘… endorsed following extensive industry consultation and an exhaustive analysis of 
similar schemes which have operated in other jurisdictions for many years, most notably Canada and 
the US.’862 

Many parties refer to the consultancy report commissioned by the UK Office of Government 
Commerce in respect to the impact of using PBA’s on construction costs and in particular the finding 
that public sector clients could expect to save up to 2.5% as outlined above. QMBA contests the 
assumptions upon which the UK consultant’s report is based.863 

Responses from governments and officials regarding the use of PBAs were generally positive, with 
those in NSW, Queensland and Western Australia unsurprisingly supportive of PBAs, given that those 
jurisdictions are currently either trialling or proposing to trial PBAs. Governments and officials in 
Victoria, South Australia and the ACT were open to further exploring the use of PBAs following the 
outcomes of current trials and the findings and recommendations of this Review. The Tasmanian and 
Northern Territory governments did not offer a position on the use of PBAs. 

Discussion and recommendation 
As can be seen from the above, the concept of a statutory trust has been the subject of extensive 
consideration in a number of previous inquiries and it seems that this issue has been kicked down 
the road over many years. Despite repeated recommendations for the implementation of a statutory 
                                                                                                                                                                                     
855 HIA, written submission, p. 11. 
856 LCA, written submission, para. 23.2, p. 20. 
857 Including MPA, AMCA, NECA, the Subcontractor’s Alliance and Subcontractors WA. 
858 NECA, written submission, p. 35. 
859 Ibid. 
860 AMCA, written submission, p. 19. 
861 CFMEU correspondence dated 8 May 2017. 
862 Adjudicate Today, written submission, p. 66. 
863 Queensland Master Builders Association (2017), op cit,, pp. 88–94 
<https://www.mbqld.com.au/__data/assets/pdf_file/0009/578682/Master-Builders-Submission-Qld-Building-
Plan.pdf>.  
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trust, including those emanating from Mr Wayne Martin QC (as he then was when he chaired the 
WA Law Reform Commission) and Mr Bruce Collins QC (head of the Independent Inquiry into 
Construction Industry Insolvency in NSW), no state government, other than the current Queensland 
Government when it introduced the Queensland Bill 2017 in August 2017, has shown any political 
will to advance this concept. The Cole Royal Commission expressed the view that ‘many of the 
objections to the deemed statutory trust model may be overstated’864 and that the primary reason 
for not recommending the adoption of a deemed statutory trust his concern that such a 
recommendation may protract the implementation of his other reform recommendations to 
improve security of payment. However, in its Report the SERC Inquiry noted that since the Cole 
Royal Commission ‘… opposition to a trust model has softened markedly’865 and that accordingly the 
Australian Government should trial PBAs over a two-year period and at the same time, the Attorney-
General should refer to the Australian Law Reform Commission ‘for enquiry and report’ a reference 
on statutory trust for the construction industry.866 

Difference between deemed statutory trusts and PBAs 
There is a need to distinguish PBAs from the concept of a deemed statutory trust insofar as the 
notion of a PBA may be seen as the ‘second wave of security of payment’.867 The notion of a deemed 
statutory trust was best encapsulated in the Collins Inquiry, when it was described as follows: 

Whenever a payment is made by a principal or by a head contractor or subcontractor which includes 
payment in respect of work and materials carried out and supplied by subcontractors, sub-
subcontractors or suppliers, then the lead contractor as the case may be, will from the moment of 
receipt of those moneys, hold them as trust moneys on behalf of the subcontractors of sub-
subcontractors or suppliers as the case may be, for the sole purpose of payment of moneys due and 
payable to such subcontractors, sub-subcontractors or suppliers.868 

On the other hand, a PBA, at least as that expression is referred to under the Queensland Bill 2017, 
is defined under clause 9, as follows: 

9 What is a project bank account 

(1) A project bank account is a trust over the following amounts  

(a) an amount paid by the principal to the head contractor under a building contract; 

(b) an amount a subcontractor is entitled to be paid by the head contractor under a first 
tier subcontract; 

(c) a retention amount withheld from a subcontractor under a first tier subcontract; 

(d) an amount that is the subject of a payment dispute. 

(2) The head contractor is the trustee of the project bank account. 

(3) The head contractor and each subcontractor are the beneficiaries of the project bank 
account and have a beneficial interest in the amounts held on trust under the project bank 
account to the extent of 

                                                           
864 Cole Royal Commission, op cit, ch. 14, vol. 7, para. 109. 
865 SERC Inquiry Report, op cit, p. 151, para. 10.50. 
866 Ibid, Recommendation 31. 
867 The author was kindly provided with a copy of Dr Jeremy Coggins’ draft paper entitled, ‘Project Bank 
Accounts: The Second Wave of Security of Payment?’ 
868 Collins Inquiry, op cit, p. 317. 
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(a) for a subcontractor  an amount the subcontractor is entitled to be paid under its 
subcontract, including a retention amount and an amount the subject of a payment 
dispute; or 

(b) for the head contractor  the remainder for the project bank account. 

(4) A subcontractor  

(a) becomes a beneficiary when its subcontract is entered into; and 

(b) ceases to be a beneficiary when paid all amounts, including any retention amount, it is 
entitled to be paid under its subcontract. 

(5) In this section  

remainder, for a project bank account, means the amount held in trust under the project 
bank account after subtracting all of the following amounts  

(a) an amount a subcontractor is entitled to be paid by the head contractor under a first 
tier subcontract; 

(b) a retention amount withheld from a subcontractor under a first tier subcontract; 

(c) an amount that is the subject of a payment dispute. 

subcontractor, for a building contract, means a subcontractor, other than a supplier, for a 
first tier subcontract for the building contract. 

It can be seen from the above that the most obvious difference between a deemed statutory trust 
and a PBA is that a deemed statutory trust operates such that each contractor or subcontractor 
holds funds down the line on trust for the person with whom they are in contract. A PBA on the 
other hand is a bank account, opened and maintained by a head contractor, into which contractual 
payments by the principal are deposited and through which payments are made to the head 
contractor and its subcontractors directly by the participating bank.  

Accordingly, a deemed statutory trust will protect all parties involved in the contractual chain, 
whereas a PBA will only provide protection to tier-one subcontractors (i.e. those subcontractors who 
had entered into a subcontract with the head contractor). True, the introduction of a PBA is a good 
first step, but no such protection is given to those sub-subcontractors who entered into a contract 
with the subcontractor, or to those sub-sub-subcontractors who entered into a contract with the 
sub-subcontractor. Given the pyramidal structure within which the industry operates and that those 
sub-subcontractors at the base of the pyramid are most vulnerable to the consequences of late 
payments and the risk of insolvency of the parties higher up the contractual chain, any reform 
proposal that does not include protection to the most vulnerable must be considered as sub-
optimal. Therefore, on this very measure, the PBA proposed in the Queensland Bill 2017 will produce 
an inferior outcome when compared to the deemed statutory trust concept that had been 
recommended by the WA Law Reform Commission and the Collins Inquiry. It must however be 
emphasised that when introducing the Queensland Bill 2017, the Minister stated the intention to 
progressively extend PBAs to all layers of the contractual chain: 

We have listened to industry and under our new laws we will also have the ability to expand PBAs 
down beyond the first tier of subcontractors to protect those subcontractors and suppliers further 
down the contractual chain.869 

                                                           
869 Hon. MC de Brenni, Minister for Housing and Public Works and Minister for Sport, Building Industry Fairness 
(Security of Payment) Bill, Introduction, Hansard, 22 August 2017, p. 2284. 
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Would a cascading trust impose unacceptable administrative burden? 
During the consultation phase of my Review and when I met various subcontractor groups who 
pressed for the universal adoption of the PBA model, I asked them the question as to why they 
resisted the concept of a cascading trust that would cover all parties within the contractual chain. In 
other words, if payments made by a principal to a head contractor were to be treated as trust funds, 
why should not the payments made by a head contractor to a subcontractor also be treated in the 
same manner? The answer that I received was that the implementation of a cascading trust would 
impose an unacceptable administrative burden on the many subcontractors and sub-subcontractors, 
many of whom operate as small businesses and that in any event, the problem of late payment and 
the risks of insolvency was primarily a problem confined to the head contractor / subcontractor part 
of the contractual chain. 

Fortunately, not every subcontractor group subscribed to that view, but it was nonetheless a view 
that was repeatedly put forward by those that opposed the concept of a cascading trust. Insofar as 
such a view is to be regarded as the formal position of a sector of the industry then it is a position 
that I cannot agree with. If the concept of introducing a trust is to protect moneys from diversion, 
misuse or the risk of insolvency, then such protection should flow down to all the parties involved in 
the building payment chain. This is not only to ensure that the subcontractor business that had 
carried out construction work and/or supplied materials receives payment, but to also ensure that 
those businesses have the cash flow to pay the wages of their workforce and meet all of their 
workers’ entitlements. That is why the union movement supports ‘the adoption of the Collins trust 
recommendation at a national level’.870 This is also why Cbus Super supports a deemed statutory 
trust because it believes that any reform package that protects the payment of its member 
employers will in turn make it more likely that the employers will pay their employees’ 
superannuation contribution in a timely manner. Importantly, Cbus Super advise that most of their 
employer members employ less than five employees, thereby reinforcing the need of ensuring that 
the payments of sub-subcontractors are also protected. This will not be achieved by a PBA which 
only covers tier one subcontractors, but rather only by a cascading trust. 

Therefore, the subcontractor groups that clamour for the adoption of a PBA over the deemed 
statutory trust are adopting a position that undermines their cause. The fundamental point that 
needs to be underscored is that the concept of a deemed statutory trust is the only proposal that 
will provide a cost-effective and fair means of dealing with a party’s entitlement to be paid. Insofar 
as industry participants reject the concept of a deemed statutory trust because of increased 
administrative burden, then the evidence from the various previous inquiries that had considered 
this very issue, suggests otherwise. Both the WA Law Reform Commission and the Collins Inquiry 
specifically addressed the issue of administrative burden and concluded that this would not be the 
case. Similarly, in his Final Report, Commissioner Cole expressed the view that the arguments that 
opponents to a deemed statutory trust had advanced in relation to the increased administrative 
burden were ‘overstated’.871 Indeed a careful reading of the step-by-step administrative process that 
a trustee would be required to carry out would disabuse those that contend that the burden 
imposed by the adoption of such a scheme would be onerous. 

Is a deemed statutory trust too complex? 
Further, the concerns of stakeholders who have suggested that the concept of a deemed statutory 
trust would create complex legal issues have been dispelled in the clinical analysis set out in the 
Collins Inquiry. It is also important to highlight that the concept of a deemed statutory trust has 
operated within the construction industry in large parts of North America for many years. Further, in 
Canada, the Law Reform Commission of British Columbia [1972], the Nova Scotia Law Reform 

                                                           
870 CFMEU’s submission to the Senate Economics Reference Committee, p. 31. 
871 Collins Inquiry, op cit, ch. 14, para. 109. 
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Commission [1976], the Manitoba Law Reform Commission [1979], the Ontario Government 
Advisory Committee [1982], the Saskatchewan Government Industry Task Force on Builders’ Lien 
[1988] and the Newfoundland Law Reform Commission [1990] all recommended the adoption of 
trusts. A recent Report prepared for the Ontario Ministry of the Attorney-General and the Ministry 
of Economic Development, Employment and Infrastructure by Mr Bruce Reynolds and Ms Sharon 
Vogel recommended that the Ontario Construction Lien Act R.S.O 1990 (Ontario Act) be amended so 
as to reflect the trust fund bookkeeping system similar to that applied in the New York Lien Law.872 
Thus, the concept of a deemed statutory trust has not only been operating in large parts of North 
America for many years without inhibiting the smooth functioning of the industry, but it has also 
(unlike the case of the various security of payment laws in Australia) not been the subject of 
significant critical reviews. 

Restriction on the ability to use progress payment moneys as working capital 
Finally, insofar as some stakeholders (particularly organisations representing the interests of head 
contractors) oppose the concept of trusts because it would restrict the ability of a contractor to use 
progress payment moneys as working capital, then it must be stated that that is one of the main 
reasons for recommending that such payment moneys be quarantined as trust funds.  

It is unethical for a contractor who has received funds, a significant proportion of which represents 
the work carried out by its subcontractors, to treat such funds as if it were its own. It is immoral to 
argue that the subcontractor should supply the contractor with interest-free working capital. 
Further, the notion of free working capital not only undermines the integrity of the industry but 
encourages undercapitalised companies to operate in the industry and compete, unfairly, with 
better capitalised firms. The notion of protecting the use of such free working capital should be 
condemned, not condoned. 

Conclusion 

Cascading statutory trust to apply to all levels of contractual payment 
Accordingly, for all the reasons set out above, I have come to the conclusion that a deemed 
statutory trust scheme should be established by legislation and apply to all parts of the contractual 
payment chain. Such legislative intervention is long overdue as it has been an issue first promoted in 
the early 1990s and specifically recommended in the only two previous inquiries that specifically 
considered the issues of financial protection and insolvency in the construction industry in Australia, 
namely the WA Law Reform Commission in 1998 and the Collins Inquiry in 2012.  

In its Report in 2015, the SERC Inquiry noted that there had been a shift in industry attitudes 
towards a statutory trust, and perhaps, to some extent, that may be so. Nonetheless, those opposed 
to the introduction of a deemed statutory trust continue to raise the same arguments that previous 
inquiries have rejected as baseless and unmeritorious. But for the lack of political will, reform in this 
area by way of the introduction of a deemed statutory trust would have been put in place many 
years ago and, but for the failure to introduce such reforms, many fine firms, through no fault of 
their own, have suffered financial hardship. It is time to stop kicking the can down the road and to 
introduce legislation for a deemed statutory trust that will secure certified money received from 
misuse and minimise the risk of not being paid due to the insolvency of the upstream party. The 
introduction of a deemed statutory trust will complement the security of payment laws and better 
protect the vulnerable parties within the industry. 

                                                           
872 Reynolds, B. and Vogel, S. (2016), Striking the Balance: Expert Review of Ontario’s Construction Lien Act, 
Report prepared for the Ministry of the Attorney General and the Ministry of Economic Development, 
Employment and Infrastructure, Ministry of the Attorney General, Ontario, Canada. Refer to 
Recommendation 43, p. 290. <http://www.constructionlienactreview.com/wp-
content/uploads/2015/07/Striking-the-Balance-Expert-Review-of-Ontarios-Construction-Lien-Act.pdf> 
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In arriving at the above conclusion, I do not mean to disregard the action of the Queensland 
Government in proposing to legislate for a PBA under the Queensland Bill 2017. In many ways it is a 
very courageous step but, unfortunately, and for the reasons I have outlined above, it will result in a 
sub-optimal outcome compared to what would be able to be achieved through the introduction of a 
cascading statutory trust. 

Given the conclusion I have outlined above and given that the Collins Inquiry had extensively 
considered the range of issues relating to a statutory trust, I recommend that the Australian 
Government conduct a targeted consultation program with industry on a program for 
implementation of the various recommendations from the Collins Inquiry, as listed below, including 
a program for industry education and training. 

To be clear and for the avoidance of doubt, my recommendation should not be construed as yet a 
further kicking of the can down the road. It is not yet another opportunity for the opponents of the 
introduction of any trust scheme to re-agitate the same arguments that they have previously 
advanced, but rather an opportunity for industry to influence the process and program for its 
implementation. This is an opportunity for industry to work in a cooperative manner with regulators 
and unions to shape the implementation of a national statutory trust that would apply for all 
construction projects of a value of $1 million or more. The risk for industry if it does not seize this 
opportunity is to have the various state and territory governments progressively implement their 
own version of a trust scheme, with some governments (as already evident from the Queensland Bill 
2017) adopting a form of a PBA, whilst others may adopt different trust arrangements. Industry 
should not be under any illusion that the momentum for legislative intervention can be held back yet 
again. The momentum for the introduction of a statutory scheme is now irreversible and so to avoid 
a replication of the same fragmented approach as happened with the security of payment laws, 
industry should work cooperatively for the adoption of a cohesive approach on this issue. 

To the extent that the proposed deemed statutory trust model has the intended effect of securing 
payments for subcontractors and reducing the incidence of insolvency in the construction industry, 
there are also significant potential economic benefits for the Australian Government. 

Currently the Australian Government administers the Fair Entitlements Guarantee (FEG) program, 
which is a legislative safety net that provides financial assistance to cover certain unpaid 
employment entitlements873 to eligible employees who lose their job due to the liquidation or 
bankruptcy of their employer. 

Figures provided by the Australian Government Department of Jobs and Small Business to this 
Review indicate that the construction industry is one of the biggest beneficiaries of the FEG program 
(see Appendix E). Over the period 2009-10 to 30 September 2017, FEG assistance of $300.9 million 
(representing 17% of all payments) was paid to 22 317 construction industry employees 
(representing 18.4% of all claims) as a result of 2 588 liquidation or bankruptcy events. In 2016-17 
alone, the most recent complete financial year, $43.3 million was paid to 2 935 construction industry 
employees. 

Given the quantum of payments made to construction industry employees, even a small reduction in 
insolvencies resulting from implementation of a deemed statutory trust model is likely to result in 
millions of dollars in administered savings to the Australian Government each year. 

                                                           
873 Under the FEG program eligible employees may be able to claim unpaid wages (up to 13 weeks); unpaid 
annual leave and long service leave; payment in lieu of notice (up to five weeks) and redundancy pay (up to 
four weeks per full year of service). 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Chapter 17 | Statutory trusts 311 
 

Support for specific recommendations of the Collins Inquiry 
In establishing a deemed statutory trust model, the specific recommendations of the Collins Inquiry, 
which I consider relevant, and which I endorse, are as follows. 

The statutory construction trust 
Any payment by a principal to a head contractor or by a head contractor to a subcontractor on 
account of, or in respect of, any work done or materials supplied by the head contractor, any 
subcontractor, sub-subcontractor or supplier whether as a result of a favourable adjudication under 
SOPA or not, shall be made and treated in the following way: 

 any cheque drawn upon a bank account in favour of the head contractor in respect of such 
work shall be held on trust for the head contractor, subcontractor, sub-subcontractor and 
supplier; and  

 the proceeds of any such cheques when banked will be held upon the same trust for the 
head contractor, subcontractor, sub subcontractor and supplier;  

 where moneys are paid by electronic transfer they will be deemed to be held in trust by 
the head contractor the instant they are received by electronic transfer from the principal. 

The statutory construction trust requirement should apply to all building projects valued at 
$1 000 000 or more. 

The statutory construction trust will be established for the purposes of paying the subcontractors and 
suppliers.874 

Mr Collins’ commentary relating to this recommendation was as follows: 

This statutory construction trust is based upon the Maryland construction trust legislation. 

The first important characteristic of this trust is that the moneys are not at any time deposited into a 
bank account owned and operated by the head contractor. There is no point at which the funds may 
be ‘scooped’ by the bank, nor is there any physical payment outside the trust account by a head 
contractor to a subcontractor which might attract the unfavourable attention of the rules concerning 
preferences. Commentary and illustrations which form part of the chapter in this Report headed ‘The 
Heart of the Matter’, work through different situations which may occur in practice and which might 
dictate different consequences according to the circumstances themselves. The head contractor holds 
moneys upon trust for its subcontractors. A quite distinct trust arises upon payment to the 
subcontractor who then holds on trust for any sub subcontractor or supplier. In each case, the 
objective is to pay the trust moneys out as quickly as possible to those who are entitled to them.875 

Project value threshold for the construction trust  
The construction trust requirements shall not apply to projects of less than $1 million.876 

Mr Collins arrived at the threshold value based on views expressed by HIA and MBA. The threshold 
value of $1 million appears to reflect the commonly held view that the construction trust should not 
apply to projects of a value less than that amount.  This is also the threshold value announced by the 
Queensland Government regarding the application of PBAs from January 2019. 

All subcontractors to be paid what is due and owing before head contractor draws from the fund  
Mr Collins recommended that a provision similar to section 8(2) of the Ontario Act be inserted in the 
security of payment legislation: 

                                                           
874 Collins Inquiry, op cit, Recommendation 6. 
875 Ibid, p. 355. 
876 Ibid, Recommendation 7. 
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The contractor or subcontractor is the trustee of the trust fund created by subsection (1) and the 
contractor or subcontractor shall not appropriate or convert any part of the fund to the contractor’s 
or subcontractor’s own use or to any use inconsistent with the trust until all subcontractors and other 
persons who supply services or materials to the improvement are paid all amounts related to the 
improvement owed to them by the contractor or subcontractor.877 

Mr Collins went on to make the following commentary in relation to this recommendation: 

By that means together with the adoption of the Maryland construction trust model, a layered 
structure is created so that each contractor or subcontractor holds funds down the line on trust for 
the person with whom they are in contract. Section 8 (2) of the Ontario Act makes it plain, as does 
section 8 (1), that the trust applies to suppliers as well as to contractors and subcontractors. That is as 
it should be. 

Certificate to bank to pay  
Before the head contractor/trustee makes any payment out of the trust account to a subcontractor, it 
shall submit a certificate to the bank which:  

 Certifies that the payment is of an amount due and payable to a subcontractor engaged on (here 
state the project); and  

 That it is in order (here state the sum) that the sum be paid out to the named subcontractor 
from the trust account.878 

Mr Collins states that this will achieve two objectives, ‘First it gives protection to banks. Second, it 
provides a safeguard against unauthorised disbursement by the contractor.’879 

Third parties with knowledge of breach of trust are liable  
For the purposes of ensuring that subcontractors remain protected where trust funds are dissipated 
wrongfully, Mr Collins recommended a provision similar to section 13(1) of the Ontario Act be 
enacted in the security of payment legislation.  

Section 13(1) of the Ontario Act under the heading ‘Liability for breach of trust by corporation’ reads 
as follows: 

In addition to the persons who are otherwise liable for breach of trust under this Part,  

a) Every director or officer of a corporation; and  

b) Any person including an employee or agent of the corporation, who has effective control of a 
corporation or its relevant activities, who has sensed to, or acquiesces in, conduct that he or she 
knows or reasonably ought to know amounts to breach of trust by the corporation is liable for the 
breach of trust.880 

Subcontractors’ right to information  
The subcontractor who is the beneficiary under the construction trust of which the head contractor is 
the trustee may, in accordance with its rights as a beneficiary and not withstanding that payment to 
them may not be due at any particular time, exercise their rights as a beneficiary to call upon the 
trustee to provide information as to the time, date of payment and details of payment made to the 
head contractor trustee by the principal and payments out of the account to any subcontractor 
including the right to be informed of any reasons for non-payment or retention.881 

                                                           
877 Ibid, Recommendation 8. 
878 Ibid, p. 356. 
879 Ibid, p. 357. 
880 Ibid, Recommendation 12. 
881 Ibid, Recommendation 13. 
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Clearly the same right would apply to a sub-subcontractor trust. 

Accounts and records to be maintained by trustee  
Accounts and records shall be maintained by the contractor trustee and the subcontractor trustee. 
Such accounts and records shall record all payments into the trust account by the principal and all 
payments out of the trust account by the trustee contractor and the purposes of such payments.882 

Mr Collins emphasises that ‘[such] accounts should not need to extend beyond the bank records of 
the principal’s payments in[to], and the head contractors payments out, of the trust fund. The 
purpose of the payment will be evidenced by the certificate referred to [above].’883 

Right to inspect the books of account  
All subcontractors who have made claims for payment upon a contractor have the right to inspect the 
accounts of the trust referred to in recommendation 14.884 

Mr Collins emphasises that this entitlement should be clearly stated but confined to access to the 
accounts of the trust and not the contractor’s general accounts. 

Appointment of new trustee  
Where the head contractor/trustee becomes insolvent, any beneficiary shall be entitled to make 
application to the state Supreme Court for the appointment of a new trustee and the beneficiary 
shall have the standing to make such application even if the due date of payment of the 
subcontractor’s payment claim had not yet occurred.885 

No breach if payment made in accordance with adjudication  
It shall not constitute a breach of trust if a contractor or subcontractor pays money out of a trust 
account in accordance with, and on the basis of a SOPA adjudication and it is later determined by a 
court, arbitrator or by expert determination, that the amount owing to the subcontractor or the sub-
subcontractor or supplier, as the case may be, is more or less then the adjudicated sum paid out.886 

Given that any disputes between the head contractor and subcontractor relating to payments (or 
between subcontractor and sub-subcontractor) may be referred to adjudication, appropriate 
protection will need to be given to the head contractor/trustee (or the subcontractor/trustee) where 
an adjudicator has determined an adjudication amount. 

Retention sums  
Retention sums as between principals and head contractors and head contractors and subcontractors 
shall be held in the construction trust account referred to in recommendation 6. Those retention 
sums shall be paid out of such account in accordance with any relevant certificate, agreement 
between the parties, SOPA determination, or a decision of a court of competent jurisdiction, an 
arbitrator or expert determination, as the case may be.887 

Ensuring that retention moneys are held in trust will go a long way in resolving many of the 
grievances of subcontractors. The security of payment laws will need to be amended to extend the 
adjudicators jurisdiction to deal with disputes relating to retention moneys. 

                                                           
882 Ibid, Recommendation 14. 
883 Ibid, p. 359. 
884 Ibid, Recommendation 15. 
885 Ibid, Recommendation 16. 
886 Ibid, Recommendation 17. 
887 Ibid, Recommendation 18. 
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Interest on retention sums  
a) Subject to the resolution of any dispute concerning the entitlement to the return of the 

retention sum, the head contractor and the subcontractor, as the case may be, shall be 
entitled to the interest earned on the fund.  

b) Where the corpus of the fund is insufficient to provide for the cost of any necessary 
rectification work, then the interest earned shall also be available to provide for such work.888 

Mr Collins’ commentary relating to this recommendation was: 

Entitlement to interest should follow the merits of and the resolution of competing claims upon the 
retention sums. If there is no claim against the fund, all of the interest in the fund should go to the 
head contractor or subcontractor, as the case may be.889 

Adjudicated amount to be paid into statutory trust 
Where a payment dispute has been referred to adjudication and where an adjudicator has 
determined that a respondent head contractor or a respondent subcontractor (as the case may be) 
is to pay an adjudicated amount to a claimant, then such amount is to be paid into the statutory 
trust.890 

Recommendation 85: 

A deemed statutory trust model should apply to all parts of the contractual payment chain for 
construction projects over $1 million. The deemed statutory trust model outlined in the Collins 
Inquiry provides a suitable basis. 

Recommendation 86: 

The Australian Government should take a lead role in working with the states and territories and key 
industry stakeholders towards the establishment of a nationally consistent deemed statutory trust 
model. The establishment and implementation of such a model should be accompanied by a 
program of industry-wide education and training. 

                                                           
888 Ibid, Recommendation 19. 
889 Ibid, p. 361. 
890 Ibid, Recommendations 28 and 33. 
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18. Implementation 

In this report I have considered the various security of payment legislative regimes in place across 
Australia and made recommendations on what I consider would be a best practice model to address 
the issue of late payment in the construction industry.  

While not forming any part of the Terms of Reference for this Review, the ways to achieve 
consistency in security of payment laws nationally is a related consideration. The vast majority of 
stakeholders consulted both as part of this and other reviews on security of payment and related 
topics are in favour of achieving greater consistency in security of payment laws.891 There are various 
ways that greater consistency could be achieved, including for example: 

1. Commonwealth to legislate 

2. Referral of power 

3. Mirror legislation 

4. Complementary (‘Applied’) legislation 

18.1 Methods to achieve greater consistency 

Commonwealth to legislate 
In his 2003 inquiry into the Building and Construction Industry Commissioner Cole concluded that 
the Commonwealth had the ability to legislate in relation to security of payment by drawing on its 
constitutional head of power and explored this option in some detail.892 Commissioner Cole argued 
that Federal legislation would be engaged provided that at least one of the transacting parties is a 
corporation, which he suggested is the case in the vast majority of building transactions. However, 
various commentators have asserted that this view is not beyond doubt.893  

One major issue with the approach recommended by Commissioner Cole is that the corporations 
power only allows the Commonwealth to make laws with respect to “foreign corporations, and 
financial or trading corporations formed within the limits of the Commonwealth.”894 The high levels 
of smaller unincorporated businesses in the construction industry895 mean that Commonwealth 
security of payment legislation underpinned by the corporations power could not be enacted with 
certainty of jurisdictional coverage. Arguably, such entities are the most vulnerable to insolvency 
and late payment by parties higher in the contractual chain, and therefore most in need of access to 
security of payment legislation. 

                                                           
891 See for example the SERC Inquiry Report, op cit; SoCLA Report on Security of Payment (2014) op cit; and the 
Cole Royal Commission op cit. 
892 Cole Royal Commission, op cit 
893 Farrar, M (2016),‘Difficulties with Harmonisation of Security of Payment Legislation across Australia – is 
Federalism a friend or foe?’, Society of Construction Law Australia, 2016/8  www.scl.org.au  
894 Section 51(xx) of the Constitution. 
895 As of June 2016, the construction industry had the highest number of businesses operating in Australia with 
358,466 businesses. Almost 99% of these were self-employing (59%) or engaged less than 20 employees 
(39.8%) (See ABS (2017), Counts of Australian Businesses, including Entries and Exits, Jun 2012 to Jun 2016, ABS 
Cat. No. 8165.0). In August 2016, there were approximately 1.2 million owner managers of unincorporated 
enterprises, of which approximately 21% (252,000) worked in the construction industry, and 826,900 owner 
managers of incorporated enterprises, of which approximately 19% (157,111) worked in the construction 
industry (See ABS (2016), Characteristics of Employment, Australia, August 2016, ABS Cat. No. 6333.0). This 
suggests almost 62% of owner managers in the construction industry are unincorporated. 
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However, it is possible that greater certainty of coverage by a Commonwealth security of payment 
legislation could be achieved if complementary measures were also introduced for a cooperative 
Commonwealth and state model, for example, referral of power and/or intergovernmental 
agreements. 

Referral of power 
Section 51(xxxvii) of the Constitution provides that in addition to the heads of power set out in 
section 51, the Commonwealth has power to make laws with respect to matters referred to the 
Commonwealth by states. Considering the constitutional limitations discussed above, the Fair Work 
Act is an example of where the Commonwealth was unable to comprehensively regulate workplace 
relations for the private sector using the corporations power alone. As a result, the Fair Work Act is 
complemented by a range of measures, including multilateral intergovernmental agreement and 
bilateral intergovernmental agreements, to enhance coverage. Despite this, Western Australia has 
not referred its workplace relations powers to the Commonwealth. 

The Corporations Act 2001 (Cth) and Australian Securities and Investment Commissions Act 2001 
(Cth) are similarly underpinned by intergovernmental agreements and state referrals of power under 
section 51(xxxvii) of the Constitution. Those Acts have specific provisions dealing with possible 
inconsistencies between state and Commonwealth regulation. 

Mirror legislation 
Mirror legislation or ‘harmonised’ laws usually refers to a system where one jurisdiction enacts a law 
that is then enacted in similar terms by other jurisdictions, ‘mirroring’ the terms of the original 
legislation.896 An example of mirror legislation is Australia’s Model WHS Act,897 which has been 
mirrored by the Commonwealth and all states and territories (some with minor variations 
appropriate to their jurisdictions), except for Western Australia and Victoria. 

Complementary (‘applied’) legislation 
A complementary legislative scheme involves one jurisdiction (which need not be the 
Commonwealth) enacting a law on a topic which other jurisdictions then apply through enacting 
their own legislation.898 Where the Commonwealth enacts a law that applies to matters within the 
Commonwealth’s constitutional power, the law will apply in the states as a Commonwealth law to 
the extent possible and state legislation will apply to the extent that its application is consistent with 
the application of the Commonwealth law.899 

An example of a complementary legislative scheme is the Uniform Consumer Credit Code (Consumer 
Credit Code), which was enacted by the Queensland Parliament in accordance with the Uniform 
Credit Laws Agreement 1993 (UCLA) of the States and Territories, and subsequently applied in all 
jurisdictions. 

18.2 Consideration 

Each of the above methods for achieving greater national consistency in security of payment 
legislation has its own benefits and disadvantages from a legal, practical, policy and enforcement 
perspective which would need to be explored in greater detail.  

                                                           
896 Australian Law Reform Commission (2008), For Your Information: Australian Privacy Law and Practice (ALRC 
Report 108), 12 August 2008, Vol. 1, p. 201  <https://www.alrc.gov.au/publications/3. Achieving National 
Consistency/options-reform - _ftn68> 
897 The Model Work Health and Safety Act 2011 was developed, and is maintained, by Safe Work Australia: < 
<www.safeworkaustralia.gov.au> 
898 Australian Law Reform Commission (2008), op cit  
899 Ibid  
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However, what is clear is that the adoption of a nationally consistent and effective set of security of 
payment laws will require Commonwealth involvement. The issues of poor payment practices and 
insolvency have plagued the construction industry for decades, and despite the best intentions of 
the various jurisdictions in enacting their own security of payment legislation to deal with these 
issues, the different approaches are not serving the industry well. Leaving it to the states and 
territories to implement the recommendations of this Review will only result in cherry-picking and 
further divergence in the security of payment legislations operating across the nation. 

Ultimately it is imperative that Commonwealth, state and territory ministers work together to 
implement the best practice recommendations I have made throughout this report and I urge all 
parties to do so. It is time that this issue is dealt with at a national level in a cohesive and 
cooperative manner. We cannot afford to ‘kick the can’ any further down the road. 

If the states and territories are unwilling to come together with the Commonwealth to address the 
issue, then the Commonwealth must take a leadership role in spearheading change and be a driving 
force to galvanise action. In this respect, I support the recommendation of the Cole Royal 
Commission for nationally consistent security of payment legislation. 
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Appendix A — List of stakeholders consulted 

Stakeholders consulted  
Organisations 

Stakeholder Jurisdiction 

Able Adjudication Qld 

ACT Environment, Planning and Sustainable Development Directorate ACT 

Adjudicate Today NSW 

Adjudication Forum NSW 

AI Group and Australian Constructors Association National 

Air Conditioning and Mechanical Contractors' Association National 

Air Conditioning and Mechanical Contractors' Association SA SA 

Association of Wall and Ceiling Industries Queensland Qld 

Australian Building and Construction Commission Cth 

Australian Institute of Building National 

Australian Small Business and Family Enterprise Ombudsman Cth 

Australian Solutions Centre National 

Badge Queensland Qld. 

Baker McKenzie Lawyers National 

Building Commissioner WA WA 

CBUS Super National 

CDI Lawyers Qld 

Civil Contractors Federation National 

Civil Contractors Federation Victoria Vic. 

Clayton Utz Lawyers Qld 

Construction, Forestry, Mining and Energy Union NSW NSW 

Contractor’s Debt Recovery National 

Department of Finance NSW NSW 

Department of Justice, Consumer, Building and Occupational Services Tas Tas. 

Gillis Delaney Lawyers NSW 

Housing Industry Association National 

Housing Industry Association QLD Qld 

INPEX Operations Australia Pty Ltd National 

Jackson McDonald Lawyers WA 

Law Council of Australia National 

Major Contractors Group Qld. 

Master Builders Association of the ACT ACT 
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Organisations 

Stakeholder Jurisdiction 

Master Builders Association of NSW  NSW 

Master Builders Association of South Australia SA 

Master Builders Association of Victoria Vic. 

Master Builders Association of Western Australia WA 

Master Builders Australia National 

Master Builders Northern Territory NT 

Master Builders Tasmania Tas. 

Master Electricians Association Qld Qld 

Master Plumbers Association National 

Master Plumbers Association Qld Qld. 

Master Plumbers NSW  NSW 

Minter Ellison Lawyers WA 

National Electrical and Communications Association National 

National Electrical and Communications Association South Australian / Northern 
Territory Chapter SA/NT 

NT Department of Attorney-General and Justice NT 

Plumbing and Pipe Trades Employees Union National 

Queensland Building and Construction Commission Qld 

Queensland Master Builders Association Qld 

Queensland Resources Council Qld 

Resolution Institute National 

Resolution Institute WA Chapter WA 

SA Small Business Commissioner SA 

Singapore Government Building and Construction Authority Singapore 

Singapore Mediation Centre Singapore 

Society of Construction Law Australia National 

Stockland National 

Subcontractors Alliance Qld Qld 

Subcontractors WA WA 

Victorian Building Authority Vic. 

Victorian Department of Environment, Land, Water and Planning Vic. 

Victorian Small Business Commissioner Vic. 

WA Small Business Commissioner WA 
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Individuals 

Ambrose, Mr Mark 

Applegarth, The Hon. Justice  

Bell, Mr Matthew 

Blue, The Hon. Justice Malcolm 

Bond, The Hon. Justice 

Christie QC, Mr Michael 

Coggins, Dr Jeremy  

Elliott, Mr Robert Fenwick 

Georgiou, Mr Basil 

Grimm, Ms Eve 

Holt SC, Mr Bob 

Jochelson, Mr Geoffrey 

McDougall, The Hon. Justice Robert 

Rozenbes, Mr Saul  

Skaik, Mr Samer  

Steensma, Mr Auke 

Sullivan, Mr Tim  

Tozer, Mr Barry 

Vickery, The Hon. Justice 

Wood, Mr Stuart 
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Appendix B — Survey of contractors 

Respondent profiles 
In total, 526 survey responses were collected from respondents in all states and territories, with the 
vast majority being from Queensland (46.8%), Western Australia (30.8%) and NSW (17.9%). 

The majority of respondents are highly experienced, with 51% having been employed in the building 
and construction industry for more than 21 years, and a further 31% being employed in the industry 
for between 11 and 20 years. 

A total of 48% of respondents were subcontractors, with 45% being either contractors or head 
contractors. The most prominent sector of employment is Electrical, with 45% of respondents falling 
into that category. Remaining respondents fell into numerous other Building and Construction 
sectors, including Block and Bricklaying, Civil Contracting, Plastering, Carpentry and others. 

A total of 73% of respondents worked for businesses employing 20 or fewer people.  

A total of 34% of respondents worked for businesses with a turnover less than $1 million per annum 
and 22% for businesses with turnover of $12.5 million per annum. The majority of turnover was 
comprised of commercial construction (48%) followed by residential or private home construction 
(24%). 

Payment terms and late payment 
A total of 78% of respondents indicated they use 30-day or less as their standard payment terms. 
Almost half of all respondents (46%) indicated they use 30 days payment terms for invoices. Almost 
three quarters (72%) of all respondents said that 40% or more of their invoices were paid late. 
Significantly, around one-third (36%) of respondents said 60% or more of their invoices were paid 
late. 

A total of 44% of respondents claimed that, on average, their invoices remain unpaid for more than 
30 days after the due date, and a further 41% claimed that, on average, their invoices remain unpaid 
between 11 and 30 days after the due date. Significantly, 14% of respondents reported payment 
delays of more than 60 days. 

When considering the most recent invoice, only 20% of respondents claimed that it was paid within 
the due date. A further 26% indicated that the invoice was paid 110 days after the due date, 35% 
claimed it was paid 1130 days after the due date and a further 17% claimed the invoice was paid 
3160 days after the due date. 

Because the most common invoice term is ‘due in 30 days’, it is likely that many construction 
industry contractors are not receiving payment until at least 6090 days after work has been 
completed. 

Several reasons were given for late payment of invoices. The most common reason, experienced by 
53% of all respondents, was ‘waiting on payment from someone else’ while 33% of all respondents 
claimed they were not given any reason at all. A further 26% of all respondents were told ‘cash flow 
problems’ was the reason for late payment of invoices. Other common reasons included 
‘administrative issues’, ‘did not receive the invoice’ (16%) and ‘forgot to pay’ (12%). 

The fact that more than half of respondents (53%) noted ‘waiting on payment from someone else’ as 
a reason for given for late payment of an invoice and just over a quarter (26%) noted ‘cash flow 
problems’ as the reason suggests that late payment higher up the contractual chain has a cascading 
effect on those awaiting payment further down the chain. 
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Security of payment laws and claims made 
Only 50% of respondents were very or somewhat familiar with security of payment laws, and 20% 
had never heard of them. 

Of those familiar with the laws, only 35% had ever attended an information session about them. 
Some 70% of these information sessions were organised and made by the relevant Industry 
Association, with 23% made by a lawyer or solicitor. 

In total, only 23% of respondents had ever made a claim for delayed or disputed payments under 
security of payment laws. In the last two years, 53% of these respondents had made one to two 
claims; 23% had made 35 claims; 5% had made 6-10 claims; 3% had made 11-20 claims; and 2% had 
made 20 or more claims. A further 14% had not made a claim in the last two years. 

The average dollar amount of the most recent claim using security of payment laws was $221 633. 
The most common claim amount noted by 25% of claimants in the last two years was between 
$100 001 to $500 000. Some 60% of respondents noted that the most recent claim was made 
against the head contractor, while 24% noted that the claim was made against the client or principal. 

Of those respondents who had made a claim under security of payment laws in the last two years, 
77% made the claim within three months after the due date of their invoice. A total of 24% made the 
claim less than 30 days after the due date of their invoice; 34% between 31 to 60 days after the due 
date, and a further 19% 23 months after the due date. Only 8% of respondents left it longer than 6 
months to make a claim. 

In total, 94% of respondents who made a claim in the last two years stated that they would use the 
security of payments process again, although 59% claimed they were ‘hesitant to use the process 
again’. 

Of those with some hesitation or who would not use the process again, the primary reasons included 
‘I have had a poor experience with the process to date’ (53%), ‘I think the security of payments laws 
are too complex’ (49%) and ‘I think the process takes too long’ (40%). Other reasons mentioned 
include ‘I am concerned about cost’ (32%), ‘I am concerned it might affect my business relationships’ 
(29%) and ‘I am concerned about threats or intimidation’ (18%). 

For respondents who had made a claim in the last two years, most were dissatisfied with the cost 
effectiveness and rapidity of the process, rating each measure at 4.1 and 4.5 out of 10 (0 = very 
poor; 10 = excellent). 

Only 4% of respondents indicated that they have had a security of payment claim made against them 
in the last two years. 

Larger organisations, with higher annual turnover and a larger number of employees, were generally 
more likely to have made a security of payment claim, suggesting claims are more likely to be made 
when costs are able to be met. 

Assistance and adjudication 
Respondents who had made or received a claim under security of payment laws primarily used a 
lawyer or solicitor (51%) or the relevant industry association (29%) or to assist with the process. 
Consultants (16%), the Regulator (10%) and ANAs (8%) were also used. 

52% of respondents with claims made or received in the last two years had those claims referred to 
adjudication. Of those respondents with claims referred, 24% settled prior to adjudication. However, 
only 12% of claimants referred to adjudication have subsequently done business with the other 
party.
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Appendix C — Causes of business failure 

 

Initial external administrators’ reports: Nominated causes of business failure for the construction industry 2009/10 to 2015/16 

Causes of failure  2009/10 2010/11 2011/12 2012/13 2013/14 2014/15 2015/16 Total (%) 

Under capitalisation 428 426 508 473 435 342 389 3001 (8.6%) 

Poor financial control including lack of records 672 582 676 679 660 531 670 4470 (12.8%) 

Poor management of accounts receivable 323 318 358 385 336 275 308 2303 (6.6%) 

Poor strategic management of business 839 775 914 959 892 755 894 6028 (17.3%) 

Inadequate cash flow or high cash use 736 783 900 964 1000 792 868 6043 (17.3%) 

Poor economic conditions 503 559 724 722 558 386 337 3789 (10.9%) 

Natural disaster 10 4 26 25 17 6 5 93 (0.3%) 

Fraud 24 23 31 19 30 15 22 164 (0.5%) 

DOCA failed 7 11 16 18 35 10 8 105 (0.3%) 

Dispute among directors 61 44 58 42 52 52 52 361 (1%) 

Trading losses 510 525 675 704 698 592 620 4324 (12.4%) 

Industry restructuring 10 21 23 34 50 27 34 199 (0.6%) 

Other 466 482 588 664 611 562 660 4033 (11.6%) 

Total 4589 4553 5497 5688 5374 4345 4867 NA 
Source: Australian Securities and Investments Commission, Insolvency statistics - Series 3 External administrator reports 

The following graph illustrates these figures. 
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Appendix D — Security of payment timeline 

This timeline highlights Security of Payment (SoP) Acts, key reviews and legislative amendments since 1999.  

1999 2018
2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017

May 2004
Qld SOP Act 
commenced

Oct 1999
NSW SOP Act 
commenced

Apr 2014
NSW SOP Act 

amended

Jan 2003
Vic SOP Act 
commenced

Jul 2006
Vic SOP Act 
amended

Sep 2014
Qld SOP Act 

amended

Dec 2004
NT SOP Act 
commenced

Jan 2005
WA SOP Act 
commenced

Dec 2009
SA SOP Act 

commenced

Nov 2009
ACT SOP Act 
commenced

Dec 2009
Tas SOP Act 
commenced

Nov 2012
Collins Review (NSW)

Aug 2014
Evans Review (WA)

Feb 2003
Cole Royal 

Commission (Cth)

Dec 2015
Senate Inquiry (Cth)

Apr 2017
ASBFEO Inquiry (Cth)

Mar 2015
Moss Review (SA)

May 2013
Wallace Review (Qld)

Dec 2015
NSW SOP Review 

commenced

Oct 2017
NT SOP Review

commenced

Oct 2017
Qld Building Industry 
Fairness Act passed

Jul 2017
SA SOP Amendment 

Bill introduced

Nov 2016
WA SOP Act 

amended
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Appendix E — Fair Entitlement Guarantee statistics 

Claims paid by industry and financial year 2009-10 to 2017-18* 

Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Manufacturing 3675  
(23.4%) 

2975  
(19.3%) 

2856  
(20.5%) 

2978  
(18.4%) 

2180  
(19.4%) 

3322  
(17.4%) 

1859  
(12.9%) 

2114  
(17.1%) 

397  
(13.1%) 

22356  
(18.4%) 

Construction 2092  
(13.3%) 

2377  
(15.4%) 

2286  
(16.4%) 

4451  
(27.5%) 

1644  
(14.6%) 

3267  
(17.1%) 

2576  
(17.9%) 

2935  
(23.8%) 

689  
(22.6%) 

22317  
(18.4%) 

Retail Trade 1478  
(9.4%) 

1224  
(7.9%) 

1515  
(10.9%) 

2486  
(15.3%) 

1149  
(10.2%) 

2283  
(12.0%) 

1523  
(10.6%) 

1500  
(12.1%) 

231  
(7.6%) 

13389  
(11.0%) 

Other Services 662  
(4.2%) 

1576  
(10.2%) 

667  
(4.8%) 

955  
(5.9%) 

1340  
(11.9%) 

3055  
(16.0%) 

1068  
(7.4%) 

589  
(4.8%) 

162  
(5.3%) 

10074  
(8.3%) 

Transport, Postal and 
Warehousing 

1248  
(8.0%) 

1056  
(6.9%) 

1452  
(10.4%) 

604  
(3.7%) 

680  
(6.0%) 

883  
(4.6%) 

839  
(5.8%) 

682  
(5.5%) 

141  
(4.6%) 

7585  
(6.3%) 

Administrative and 
Support Services 

1136  
(7.2%) 

2265  
(14.7%) 

1019  
(7.3%) 

785  
(4.8%) 

492  
(4.4%) 

458  
(2.4%) 

345  
(2.4%) 

363  
(2.9%) 

454  
(14.9%) 

7317  
(6.0%) 

Accommodation and Food 
Services 

461  
(2.9%) 

692  
(4.5%) 

729  
(5.2%) 

1070  
(6.6%) 

501  
(4.5%) 

624  
(3.3%) 

585  
(4.1%) 

844  
(6.8%) 

196  
(6.4%) 

5702  
(4.7%) 

Mining 226  
(1.4%) 

91  
(0.6%) 

98  
(0.7%) 

157  
(1.0%) 

797  
(7.1%) 

1414  
(7.4%) 

2039  
(14.2%) 

362  
(2.9%) 

197  
(6.5%) 

5381  
(4.4%) 

Education and Training 1334  
(8.5%) 

746  
(4.8%) 

319  
(2.3%) 

387  
(2.4%) 

125  
(1.1%) 

214  
(1.1%) 

692  
(4.8%) 

927  
(7.5%) 

269  
(8.8%) 

5013  
(4.1%) 

Information Media and 
Telecommunications 

464  
(3.0%) 

303 
(2.0%) 

506  
(3.6%) 

678  
(4.2%) 

758  
(6.7%) 

558  
(2.9%) 

421  
(2.9%) 

240  
(1.9%) 

30 
(1.0%) 

3958  
(3.3%) 

Professional, Scientific 
and Technical Services 

672  
(4.3%) 

363  
(2.4%) 

504  
(3.6%) 

239  
(1.5%) 

470  
(4.2%) 

644  
(3.4%) 

525  
(3.7%) 

416  
(3.4%) 

75 
(2.5%) 

3908  
(3.2%) 
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Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Electricity, Gas, Water and 
Waste Services 

225  
(1.4%) 

387  
(2.5%) 

619  
(4.4%) 

251  
(1.5%) 

143  
(1.3%) 

1076  
(5.6%) 

208  
(1.4%) 

288  
(2.3%) 

68  
(2.2%) 

3265  
(2.7%) 

Health Care and Social 
Assistance 

661  
(4.2%) 

427  
(2.8%) 

281  
(2.0%) 

358  
(2.2%) 

274  
(2.4%) 

381  
(2.0%) 

206  
(1.4%) 

479  
(3.9%) 

30  
(1.0%) 

3097  
(2.6%) 

Wholesale Trade 416  
(2.7%) 

162  
(1.1%) 

254  
(1.8%) 

206  
(1.3%) 

299  
(2.7%) 

366  
(1.9%) 

345  
(2.4%) 

150  
(1.2%) 

68  
(2.2%) 

2266  
(1.9%) 

Arts and Recreation 
Services 

446  
(2.8%) 

254  
(1.6%) 

199  
(1.4%) 

123  
(0.8%) 

41 
(0.4%) 

109  
(0.6%) 

135  
(0.9%) 

85  
(0.7%) 

11  
(0.4%) 

1403  
(1.2%) 

Rental, Hiring and Real 
Estate Services 

32  
(0.2%) 

98  
(0.6%) 

156  
(1.1%) 

164  
(1.0%) 

75  
(0.7%) 

201  
(1.1%) 

523  
(3.6%) 

87  
(0.7%) 

7  
(0.2%) 

1343  
(1.1%) 

Financial and Insurance 
Services 

125  
(0.8%) 

133  
(0.9%) 

175  
(1.3%) 

157  
(1.0%) 

205  
(1.8%) 

127  
(0.7%) 

289  
(2.0%) 

120  
(1.0%) 

6  
(0.2%) 

1337  
(1.1%) 

Agriculture, Forestry and 
Fishing 

218  
(1.4%) 

236  
(1.5%) 

114  
(0.8%) 

152  
(0.9%) 

80  
(0.7%) 

85  
(0.4%) 

135  
(0.9%) 

129  
(1.0%) 

6  
(0.2%) 

1155  
(1.0%) 

Public Administration and 
Safety 

110  
(0.7%) 

44  
(0.3%) 

181  
(1.3%) 

12  
(0.1%) 

0  
(0.0%) 

13  
(0.1%) 

49  
(0.3%) 

44  
(0.4%) 

5  
(0.2%) 

458  
(0.4%) 

TOTAL 15681 15409 13930 16213 11253 19080 14362 12354 3042 121324 

Source: Australian Government Department of Jobs and Small Business, unpublished data 

* 2017-18 figures are up to 30 September 2017 
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Amount paid ($millions) by industry and financial year 2009-10 to 2017-18* 

Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Manufacturing $48.4  
(30.5%) 

$46.6  
(29.8%) 

$41.2  
(21.5%) 

$74.8  
(28.9%) 

$49.6  
(25.9%) 

$82.5  
(25.8%) 

$34.9  
(13.1%) 

$42.0  
(22.9%) 

$7.9  
(17.5%) 

$427.9  
(24.2%) 

Construction $17.8  
(11.2%) 

$21.3  
(13.6%) 

$33.4  
(17.5%) 

$68.1  
(26.4%) 

$23.1  
(12.0%) 

$49.3  
(15.5%) 

$35.9  
(13.5%) 

$43.3  
(23.6%) 

$8.8  
(19.4%) 

$300.9  
(17.0%) 

Mining $2.6  
(1.7%) 

$1.1  
(0.7%) 

$1.2  
(0.6%) 

$2.1  
(0.8%) 

$20.8  
(10.8%) 

$26.8  
(8.4%) 

$93.8  
(35.2%) 

$7.6  
(4.1%) 

$7.6  
(16.8%) 

$163.5  
(9.2%) 

Retail Trade $13.2  
(8.3%) 

$9.4  
(6.0%) 

$13.1  
(6.9%) 

$27.0  
(10.4%) 

$15.4  
(8.0%) 

$30.8  
(9.7%) 

$13.8  
(5.2%) 

$16.6  
(9.1%) 

$2.9  
(6.3%) 

$142.3  
(8.0%) 

Transport, Postal and 
Warehousing 

$12.8  
(8.1%) 

$8.9  
(5.7%) 

$24.2  
(12.6%) 

$7.5  
(2.9%) 

$12.1  
(6.3%) 

$12.4  
(3.9%) 

$11.1  
(4.2%) 

$11.5  
(6.3%) 

$1.9  
(4.1%) 

$102.3  
(5.8%) 

Other Services $4.5  
(2.9%) 

$13.0  
(8.3%) 

$6.2  
(3.2%) 

$10.2  
(4.0%) 

$15.1  
(7.9%) 

$21.5  
(6.8%) 

$10.9  
(4.1%) 

$7.1  
(3.9%) 

$2.2  
(4.8%) 

$90.7  
(5.1%) 

Information Media and 
Telecommunications 

$9.5  
(6.0%) 

$3.6  
(2.3%) 

$7.6  
(4.0%) 

$14.8  
(5.7%) 

$16.5  
(8.6%) 

$10.8  
(3.4%) 

$7.0  
(2.6%) 

$5.6  
(3.0%) 

$0.6  
(1.4%) 

$75.9  
(4.3%) 

Professional, Scientific 
and Technical Services 

$7.7  
(4.9%) 

$6.2  
(4.0%) 

$8.7  
(4.6%) 

$3.6  
(1.4%) 

$9.6  
(5.0%) 

$14.1  
(4.4%) 

$9.3  
(3.5%) 

$9.3  
(5.1%) 

$1.3  
(2.9%) 

$69.8  
(3.9%) 

Administrative and 
Support Services 

$9.6  
(6.1%) 

$17.2  
(11.0%) 

$6.9  
(3.6%) 

$8.3  
(3.2%) 

$5.1  
(2.6%) 

$5.6  
(1.7%) 

$5.6  
(2.1%) 

$4.9  
(2.7%) 

$6.5  
(14.4%) 

$69.6  
(3.9%) 

Electricity, Gas, Water and 
Waste Services 

$2.7  
(1.7%) 

$4.2  
(2.7%) 

$9.0  
(4.7%) 

$3.9  
(1.5%) 

$1.7  
(0.9%) 

$21.3  
(6.7%) 

$2.5  
(0.9%) 

$5.8  
(3.2%) 

$1.0  
(2.3%) 

$52.2  
(2.9%) 

Education and Training $9.0  
(5.7%) 

$6.4  
(4.1%) 

$2.9  
(1.5%) 

$8.3  
(3.2%) 

$1.3  
(0.7%) 

$2.6  
(0.8%) 

$9.8  
(3.7%) 

$10.7  
(5.8%) 

$1.3  
(3.0%) 

$52.3  
(3.0%) 

Accommodation and Food 
Services 

$2.1  
(1.3%) 

$4.0  
(2.6%) 

$7.5  
(3.9%) 

$6.8  
(2.6%) 

$3.9  
(2.0%) 

$5.3  
(1.6%) 

$4.7  
(1.7%) 

$5.5  
(3.0%) 

$1.6  
(3.6%) 

$41.3  
(2.3%) 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Appendix E — Fair Entitlement Guarantee statistics 331 
 

Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Not Recorded $0.0  
(0.0%) 

$0.5  
(0.3%) 

$13.2  
(6.9%) 

$5.5  
(2.1%) 

$5.2  
(2.7%) 

$12.0  
(3.7%) 

$0.0  
(0.0%) 

$0.0  
(0.0%) 

$0.0  
(0.0%) 

$36.4  
(2.1%) 

Wholesale Trade $3.7  
(2.4%) 

$1.5  
(1.0%) 

$3.4  
(1.8%) 

$3.2  
(1.2%) 

$5.0  
(2.6%) 

$11.3  
(3.5%) 

$5.0  
(1.9%) 

$1.9  
(1.1%) 

$1.0  
(2.1%) 

$36.2  
(2.0%) 

Health Care and Social 
Assistance 

$6.7  
(4.2%) 

$4.9  
(3.1%) 

$3.5  
(1.9%) 

$3.7  
(1.4%) 

$1.6  
(0.8%) 

$4.4  
(1.4%) 

$2.6  
(1.0%) 

$5.4  
(2.9%) 

$0.2  
(0.5%) 

$33.1  
(1.9%) 

Financial and Insurance 
Services 

$1.5  
(0.9%) 

$1.6  
(1.0%) 

$2.9  
(1.5%) 

$3.5  
(1.3%) 

$3.0  
(1.6%) 

$2.0  
(0.6%) 

$6.0  
(2.3%) 

$1.7  
(0.9%) 

$0.1  
(0.1%) 

$22.3  
(1.3%) 

Rental, Hiring and Real 
Estate Services 

$0.3  
(0.2%) 

$0.9  
(0.6%) 

$1.4  
(0.7%) 

$1.9  
(0.7%) 

$1.1  
(0.6%) 

$3.7  
(1.2%) 

$9.7  
(3.6%) 

$0.8  
(0.4%) 

$0.1  
(0.2%) 

$19.9  
(1.1%) 

Arts and Recreation 
Services 

$3.8  
(2.4%) 

$2.4  
(1.5%) 

$2.4  
(1.3%) 

$2.5  
(1.0%) 

$0.7  
(0.4%) 

$1.9  
(0.6%) 

$1.4  
(0.5%) 

$1.0  
(0.5%) 

$0.1  
(0.3%) 

$16.2  
(0.9%) 

Agriculture, Forestry and 
Fishing 

$2.1  
(1.3%) 

$2.6  
(1.6%) 

$1.1  
(0.6%) 

$2.7  
(1.1%) 

$1.1  
(0.6%) 

$1.0  
(0.3%) 

$2.2  
(0.8%) 

$2.5  
(1.4%) 

$0.1  
(0.2%) 

$15.4  
(0.9%) 

Public Administration and 
Safety 

$0.5  
(0.3%) 

$0.2  
(0.1%) 

$1.3  
(0.7%) 

$0.1  
(0.0%) 

$0.0  
(0.0%) 

$0.1  
(0.0%) 

$0.6  
(0.2%) 

$0.6  
(0.3%) 

$0.0  
(0.0%) 

$3.4  
(0.2%) 

TOTAL $158.7 $156.5 $191.0 $258.5 $191.9 $319.1 $266.7 $183.7 $45.2 $1,771.4 

Source: Australian Government Department of Jobs and Small Business, unpublished data 

* 2017-18 figures are up to 30 September 2017 
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Insolvency cases# paid by industry and financial year 2009-10 to 2017-18** 

Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Construction 338  
(18.1%) 

248  
(15.3%) 

286  
(16.5%) 

367  
(20.9%) 

197 
(17.7%) 

400  
(19.4%) 

347  
(19.9%) 

318  
(21.1%) 

87  
(22.8%) 

2588  
(18.8%) 

Manufacturing 320  
(17.1%) 

249  
(15.3%) 

267  
(15.4%) 

243  
(13.8%) 

172  
(15.5%) 

332  
(16.1%) 

215  
(12.3%) 

215  
(14.3%) 

52  
(13.6%) 

2065  
(15.0%) 

Retail Trade 255  
(13.6%) 

242  
(14.9%) 

241  
(13.9%) 

241  
(13.7%) 

155  
(13.9%) 

326  
(15.8%) 

238  
(13.6%) 

187  
(12.4%) 

49  
(12.8%) 

1934  
(14.0%) 

Accommodation and Food 
Services 

127  
(6.8%) 

162  
(10.0%) 

162  
(9.3%) 

189  
(10.8%) 

104  
(9.3%) 

178  
(8.6%) 

181  
(10.4%) 

188  
(12.5%) 

52  
(13.6%) 

1343  
(9.7%) 

Other Services 113  
(6.0%) 

154  
(9.5%) 

155  
(8.9%) 

173  
(9.9%) 

95  
(8.5%) 

153  
(7.4%) 

165  
(9.5%) 

123  
(8.2%) 

29  
(7.6%) 

1160  
(8.4%) 

Transport, Postal and 
Warehousing 

122  
(6.5%) 

108  
(6.7%) 

108  
(6.2%) 

82  
(4.7%) 

58  
(5.2%) 

94  
(4.6%) 

113  
(6.5%) 

93  
(6.2%) 

22  
(5.8%) 

800  
(5.8%) 

Administrative and 
Support Services 

113  
(6.0%) 

74  
(4.6%) 

73  
(4.2%) 

66  
(3.8%) 

47  
(4.2%) 

71  
(3.4%) 

41  
(2.3%) 

65  
(4.3%) 

17  
(4.5%) 

567  
(4.1%) 

Professional, Scientific 
and Technical Services 

115  
(6.2%) 

53  
(3.3%) 

76  
(4.4%) 

54  
(3.1%) 

50  
(4.5%) 

74  
(3.6%) 

66  
(3.8%) 

40  
(2.7%) 

13  
(3.4%) 

541  
(3.9%) 

Information Media and 
Telecommunications 

53  
(2.8%) 

55  
(3.4%) 

76 
(4.4%) 

66  
(3.8%) 

38  
(3.4%) 

71  
(3.4%) 

73  
(4.2%) 

46  
(3.1%) 

4  
(1.0%) 

482  
(3.5%) 

Wholesale Trade 71  
(3.8%) 

47  
(2.9%) 

43  
(2.5%) 

39  
(2.2%) 

38  
(3.4%) 

60  
(2.9%) 

47  
(2.7%) 

39  
(2.6%) 

12  
(3.1%) 

396  
(2.9%) 

Education and Training 52  
(2.8%) 

42  
(2.6%) 

26  
(1.5%) 

29  
(1.7%) 

21  
(1.9%) 

29  
(1.4%) 

42  
(2.4%) 

48  
(3.2%) 

13  
(3.4%) 

302  
(2.2%) 

Rental, Hiring and Real 
Estate Services 

14  
(0.7%) 

34  
(2.1%) 

50  
(2.9%) 

41  
(2.3%) 

17  
(1.5%) 

50  
(2.4%) 

25  
(1.4%) 

26  
(1.7%) 

8  
(2.1%) 

265  
(1.9%) 



Review of Security of Payment Laws: Building Trust and Harmony December 2017 

 

Appendix E — Fair Entitlement Guarantee statistics 333 
 

Industry 2009-10 2010-11 2011-12 2012-13 2013-14 2014-15 2015-16 2016-17 2017-18* Total 

Electricity, Gas, Water and 
Waste Services 

14  
(0.7%) 

39  
(2.4%) 

41  
(2.4%) 

35  
(2.0%) 

19  
(1.7%) 

35  
(1.7%) 

23  
(1.3%) 

16  
(1.1%) 

4  
(1.0%) 

226  
(1.6%) 

Health Care and Social 
Assistance 

49 
(2.6%) 

23 
(1.4%) 

28  
(1.6%) 

23  
(1.3%) 

21  
(1.9%) 

42  
(2.0%) 

14  
(0.8%) 

23  
(1.5%) 

4  
(1.0%) 

227  
(1.6%) 

Financial and Insurance 
Services 

25 
(1.3%) 

26  
(1.6%) 

27  
(1.6%) 

24  
(1.4%) 

12  
(1.1%) 

26  
(1.3%) 

35  
(2.0%) 

15  
(1.0%) 

4  
(1.0%) 

194  
(1.4%) 

Arts and Recreation 
Services 

37 
(2.0%) 

27  
(1.7%) 

28  
(1.6%) 

18  
(1.0%) 

10  
(0.9%) 

25  
(1.2%) 

31  
(1.8%) 

17  
(1.1%) 

4  
(1.0%) 

197  
(1.4%) 

Mining 18  
(1.0%) 

10  
(0.6%) 

6  
(0.3%) 

10  
(0.6%) 

19  
(1.7%) 

38  
(1.8%) 

62  
(3.6%) 

21  
(1.4%) 

3  
(0.8%) 

187  
(1.4%) 

Agriculture, Forestry and 
Fishing 

22  
(1.2%) 

22  
(1.4%) 

22  
(1.3%) 

19  
(1.1%) 

13  
(1.2%) 

17 
 (0.8%) 

17  
(1.0%) 

17  
(1.1%) 

3  
(0.8%) 

152  
(1.1%) 

Not Recorded 1  
(0.1%) 

3  
(0.2%) 

17  
(1.0%) 

32  
(1.8%) 

27  
(2.4%) 

32  
(1.6%) 

0  
(0.0%) 

0  
(0.0%) 

0  
(0.0%) 

112  
(0.8%) 

Public Administration and 
Safety 

10  
(0.5%) 

5  
(0.3%) 

5  
(0.3%) 

4  
(0.2%) 

0  
(0.0%) 

7  
(0.3%) 

11  
(0.6%) 

7  
(0.5%) 

2  
(0.5%) 

51  
(0.4%) 

TOTAL 1869 1623 1737 1755 1113 2060 1746 1504 382 13789 

Source: Australian Government Department of Jobs and Small Business, unpublished data 

# Cases are represented based on when they are first paid so these figures are not directly comparable to financial statements. 

* 2017-18 figures are up to 30 September 2017 
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